

Fortnightly District Report

Gorkha

1 – 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
HRRP district technical coordinator, Mr. Atit Shrestha, participated in a short meeting organized by DLPIU building along with representatives of GMALI, EHRP JICA and ODRC/UNDP. The main agenda of this meeting was regarding data gap between DLPIU Building and DLPIU GMALI, errors present in DLPIU Building's data and CS entry. A decision was made to start screening data from both building and GMALI and analyze the data for errors and remove. Please see link for meeting minutes and other details of the meetings.	7 th February 2018			techcord.gorkha@hrrpnepal.org ;	Click Here
HRRP team in coordination with ODRC/UNDP jointly organized and participated in the rural municipality level meeting at Palungtar Municipality. The meeting was chaired by Palungtar urban municipality Mayor, Mr. Deepak Babu and with chief guest Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights in the meeting have been detailed in field visit section.	11 th February 2018			dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ;	Field Visit section
HRRP Gorkha had a meeting with DFID team regarding the present scenario of HRRP's work in the district, how HRRP is supporting and coordinating with DLPIUs (GMALI), POs, and rural and urban	13 th Feb, 2019			dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org	

Summary of events during this period

municipalities. Some of the key agenda discussed and shared with DFID by HRRP. HRRP shared the challenges, issues, municipal action planning, one room buildings situations, grievances, information management of the tranche.

--	--	--	--	--	--

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Palika level coordination meeting	18 th February 2019, 10 am, Vaachek, Ajirkot Rural Municipality	Ajirkot Rural Municipality, HRRP/GMALI, ODRC	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org
Palika level coordination meeting	25 th February 2019, 10 am, Aarughat, Aarughat Rural Municipality	Aarughat Rural Municipality, HRRP/GMALI, ODRC	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org
Monthly Coordination meeting	27 th February 2019, 10 am, Gorkha bazaar	HRRP/GMALI	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org

News & Updates


- Earthquake grant supported house swept away by landslide, families in dire need




Tranche Status

Rural /Municipality	Aarughat	Ajirkot	Bhimsen	Chum Nubri	Dharche	Gandaki	Gorkha	Palungtar	Sahid Lakhani	Siranchok	Sulikot
Total HHs Surveyed	6919	4169	6616	2132	3905	5790	13413	11362	7494	6951	7160
Total HHs Eligible	6924	4125	6835	2275	4169	5616	10156	9794	7061	6833	7200
Total HHs Enrolled	6924	4125	6835	2275	4169	5616	10156	9794	7061	6833	7200
First Tranche	6615	3951	6612	1853	3217	4816	9191	8425	6083	5752	6826
Second Tranche	6090	3721	6092	1546	2584	3975	7912	6741	5239	5248	6511
Third Tranche	4978	3226	4805	1216	2007	2716	7050	5114	4384	4338	5916
Total HH Constructed	4978	3226	4805	1216	2007	2716	7050	5114	4384	4338	5916
Grievance Registered	16622 (Total in district)										
Grievance Addressed	967	452	941	279	1121	1390	2496	3770	2282	2023	901
RF HH Eligible	177	63	168	49	280	441	1104	1099	836	913	180
RF HH Enrolled	177	63	168	49	280	441	1104	1099	836	913	180
RF 1st Tranche	31	3	35	1	83	29	551	340	28	20	2
RF 2nd Tranche							6	1	4	1	
Non-Compliance Registered	2413 (Total in district)										
Non-Compliance Addressed	58-Failed for tranche 2298- Recommended for 2 nd Tranche 2139- Recommended for 3 rd Tranche										

Graph of Tranche Status:




Graph for Retrofitting Status:




Graph for Grievance Status:

Grievance Addressed #Gorkha



RF HH Eligible	177	63	168	49	280	441	1104	1099	836	913	180
RF HH Enrolled	177	63	168	49	280	441	1104	1099	836	913	180
RF 1st Tranche	31	3	35	1	83	29	551	340	28	20	2
RF 2nd Tranche							6	1	4	1	

Grievance Addressed #Gorkha



Grievance Addressed	967	452	941	279	1121	1390	2496	3770	2282	2023	901
---------------------	-----	-----	-----	-----	------	------	------	------	------	------	-----

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders	
11/02/2019	Palungtar urban municipality, ward no 4. Thatipokhari	- Mr. Ram Sharan Acharya (Chief GMALI) - Mr. Aawashesh Thakuri (DSE) - Mr. Atit Shrestha (DTC, HRRP) - Mr. Ram Sapkota (DC, ODRC) - Mr. Ghanshyam Khatiwada (Social Expert, ODRC) - Mr. Chandra Gurung (DC, HRRP)	
Objective(s)		Palungtar urban municipality level meeting with POs and Palika stakeholders regarding reconstruction	
Summary		HRRP, GMALI with ODRC/UNDP team travelled to Palungtar municipality. The main agenda of the field visit was palika level coordination meeting and observation of reconstruction activities at field level. The meeting was chaired by Palungtar municipality Mayor, Mr. Dipak Babu Kandel and the chief guest was Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights from the meeting: - ODRC/UNDP presented the reconstruction status of their supported wards and HRRP presented the reconstruction status of other wards of Gandaki rural municipality. - All the ward chairman of Palungtar Municipality shared their views, updates, issues and challenges of reconstruction of their respective wards. - During the interaction session GMALI chief presented the reconstruction updates and situation of Palungtar and responded to the queries from municipal authorities regarding beneficiary's duplication, removal of people from the reconstruction beneficiaries list, delay in payment of tranche and holdup of tranche of beneficiaries in banks. GMALI chief responded by sharing the current working of GMALI at district level and assured of full support and policy procedure for removal of beneficiaries. - Mr. Dipak Babu Kandel, Mayor of Palungtar rural municipality requested all the stakeholders to seriously work to complete the reconstruction work in time. the present reconstruction progress of Gandaki rural municipality and asked for more follow up with beneficiaries from ward chairpersons and member for pushing the progress. He also shared that municipality will again organize such facilitation meeting for sharing the progress.	
Challenges / Issues Identified	Action Required	Responsible	Time Frame
Remove names of duplicate beneficiaries from reconstruction list	Need to collect the names of those beneficiaries whose name is duplicated (one or more in other wards of Palungtar urban municipality) and forward it to GMALI with all the relevant documents for name removal	Ward offices, municipalities and GMALI	As soon as possible
Photos			



Caption: Er. Ram Sharan Acharya, Chief, GMALI Gorkha, presenting the current progress of housing reconstruction in Gorkha district, especially Palungtar urban municipality and responding to the issues raised by elected officials of Palungtar urban municipality.



Caption: Mr. Deepak Babu Kandel, Mayor of Palungtar urban municipality sharing his thoughts to everyone present in the municipal level meeting. He assured everyone that Palungtar municipality will support in completing the remaining works in housing reconstruction of Palungtar urban municipality in time.

Housing Typology Report



Caption: Bhuwan Bahadur Gurung's brick masonry cement mortar house with RCC band in Barpak Sulikot rural municipality ward no. 5, Takumajh Lakuribot. The house owner has received all three tranches.

Photo Courtesy: EHRP JICA Gorkha Team



Caption: Gokul Bahadur Baniya's stone masonry mud mortar house with RCC band in Gorkha urban municipality ward no. 1, Taple. The house owner has received all three tranches.

Photo Courtesy: EHRP JICA Gorkha Team



Caption: Jag Bahadur Gurung's one story plus attic house with CSEB blocks and RCC band in Ajirkot rural municipality, ward no. 1, Ghyachowk. The house owner has received all three tranches.

Photo Courtesy: UNDP/ODRC Gorkha Team



Caption: Kamal Khadka's 2 story RCC house with 9-inch columns with 6 mm reinforcement bars in Siranchowk rural municipality ward no 7, Shreenathkot. This house is non-complaint and has failed the structural analysis done by DSE. The house owner has received first tranche only.

Photo Courtesy: Atit Shrestha, HRRP

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
How can beneficiaries change from retrofitting to reconstruction? What is the role of the local bodies in this?	Ward Chairperson	The major role is of ward level grievance committee. Upon submission of written application by beneficiaries, ward office can send the engineer for house inspection. The engineer prepares the report based on the field observation. Based on engineer's report the grievance handling committee meet and make a written decision to change him accordingly. A file with the engineer's report, minute of meeting and ward's/rural/urban municipalities letter is sent to GMALI for further processing. (GMALI)
How can retrofitting beneficiaries receive the first tranche and second tranche?	Beneficiaries	The beneficiary listed in retrofitting should first sign PA agreement with the ward office. After that beneficiary will receive the first tranche. Then the beneficiary can start retrofitting of his/her house in consultation with the engineer based in the ward office. After completion of retrofitting work, S/He can apply for second tranche in the ward office. Engineers based in ward office will inspect the house and if found as per standard will forward it to DLPIU Building. DLPIU Building will verify if the retrofitting work is as per standard and forward it to GMALI if found satisfactory for payment. From there DLPIU GMALI will forward for tranche payment and beneficiary will receive second tranche (GMALI).

Challenges and Way Forward

Challenge	Way Forward
Removing names of duplicate beneficiary's name from reconstruction list	Collect the name of such beneficiary and forward to GMALI for name removal, with all the relevant documents from the ward and urban/rural municipality
Construction completion certificate to beneficiary who have completed construction	Final inspection to be carried out by DLPIU engineers and issuing construction completion certificate to beneficiary through ward offices

Case Story

'Trainings help us work towards building resilient houses!'

Surya Lal B.K. resident of Dharche-7, Lapu belongs to a minority marginalized community, and he is working towards empowering the entire community. He is a trained mason and an active member in ward level reconstruction committee. He began working as a mason after he received mason training conducted immediately after the earthquake in 2015. Since then, he has been involved in construction of many houses in Lapu. He has been very supportive in various activities of Government of India (GOI) funded Nepal Housing Reconstruction Project and recently he participated in refreshers training for masons.



Photo: Surya Lal B.K constructing the house after training

He was actively participated and inquisitive during the session and expressed his views "I have been working as a mason for almost 3 years now. He further added, I have constructed many stone masonry houses in the village, now after this training I got to learn some very important elements of earthquake resistant construction and correction techniques which were not taken into consideration until now. The knowledge will be useful for houses waiting to be constructed in the village in future. We are interested to attend such sessions coming days."

Case Story courtesy: ODRC