

HRRP

HRRP 6th General Meeting

Chief Guest: Dr. Chandra Shrestha, Executive Member, NRA

Moderation: Dr. Jennifer Duyne and Mr. Arshad Rashid, Team Leaders HRRP

Updates: The HRRP Team

Date: 14 April 2016

Time: 14:00 – 16:00

Venue: DUDBC, Meeting Hall, Babar Mahal

Agenda

1. Update from NRA and HRRP

- ❖ Welcome and introduction by HRRP Team Leaders
- ❖ Update on NRA's Policy Framework for NGOs by Dr. Chandra Shrestha
- ❖ Update on NRA's Housing reconstruction programme with special reference to the ongoing enrolment process by Dr. Chandra Shrestha
- ❖ HRRP's and PO's support to enrolment by Babar Tanwir, HRRP Hub Coordinator
- ❖ Update on HRRP IM, by Ying Zhu, HRRP Information Management Officer
- ❖ Update on HRRP's TWGs, by HRRP's Technical Team
- ❖ Shelter Cluster in Preparedness by Sanjeev Hada, IFRC

2. PO Forum

- ❖ IOM programme update on *Build Back Safer Community Awareness* by Keisuke Kamiya, IOM
- ❖ Brief Documentary on *The Singati Enrolment Pilot Project in Dolakha* by Rup Kumar BK, HRRP District Coordinator Dolakha
- ❖ Discussion

Update on NRA's Policy Framework for NGOs NRA's Housing reconstruction programme - Dr. Chandra Shrestha

HRRP




Housing Recovery & Reconstruction Platform
(HRRP)

Enrolment Update

VDCs undergoing enrolment

NEPAL: Enrollment Update (as of 12 Apr 2016)

HRRP



Progress

Sr#	District	VDC	Eligible Benef.	Enrolled	Grievances
1	RASUWA	BRIDHIM	193	165	8
2	NUWAKOT	KHARANITAR	408	16	40
3	DHADING	MARPAK	1003	61	29
4	RAMECHHAP	OKHRENI	759	82	40
5	OKHALDHUNGA	RUMJATAR	47	35	23
6	SINDHULI	JHANGAJHOLI	1178	0	0
7	GORKHA	HANSAPUR	994	5	43
8	MAKAWANPUR	PALUNG	NA	0	0
9	SINDHUPALCHOK	CHAUTARA	NA	0	0
10	KAVRE	RAVI OPI	970	86	60

POs supporting enrolment

Sr#	District	# POs	Staff/ Day	Partner Organizations
1	RASUWA	9	26	Karuna Foundation, Nepal Red Cross Society, LACOSS, OM Nepal, Samaritan Purse, GIZ, RTEES, Lumanti, GOAL
2	NUWAKOT	7	11	Red Cross, ACF, GIZ, OXFAM, Save the Children, Helping Hands, Revolution Kharanitar
3	DHADING	5	19	NSET, Right4Children, NRCS Dhadding Chapter, ACTED, Focus Nepal
4	RAMECHHAP	1	7	Medair
5	OKHALDHUNGA	4	3	Kosis Nepal, Ford Nepal, ACTED, National Agriculture Federation Group
6	GORKHA	1	12	JICA
7	KAVRE	4	25	Rotary Intl, Build Change, Caritas Nepal, Habitat for Humanity

Common grievances

HRRP

- CBS slip issued but not on beneficiary name (beneficiary was missing during survey)
- CBS slip issued but land ownership in the name of other family member(Dead/alive)
- CBS slip issued but land in the name of trust
- CBS slip issued but living on Gutu Land
- CBS slip issued but not in beneficiary list
- CBS slip issued but migration issues (other VDCs/districts)
- CBS slip issued but the beneficiary is landless
- CBS slip issued but land area is not sufficient
- CBS slip issued but property not divided

Challenges and Lessons Learned

- Insufficient pre-enrolment orientation in VDCs
- No pre filled participatory agreements
- Tablets are not used in all districts for data management
- Banking Table not established at Enrolment site
- Grievances cases are revisiting again and again



VDC Secretary verifying & signing agreements (Ravi Opi)



Technical assistance to beneficiary (Ravi Opi)



Data collection on tablets (Ravi Opi)



CDO at grievance desk (Marpak)



Registration Desk (Marpak)



Information desk (Marpak)



Setting up enrolment center (Marpak)



NRA official verifying documents (Kharanitar)



POs filling participatory agreements (Kharanitar)



DUDBC explaining designs (Kharanitar)



Member of Parliament handing participatory agreement (Bridim)

HRRP

HRRP IM Update

-Zhu, Ying Information Management Officer (IMO)

Housing Recovery & Reconstruction Platform
(HRRP)

What can we do

1. 4W Information Products

- ❖ National Level Maps
- ❖ Dashboards – 1 National and 13 districts
- ❖ District Profiles – 13 districts

2. Analytic Products

- ❖ Gap and Coverage Analysis
- ❖ Monsoon impact and No. of IDP living in temporary shelter

3. Other secondary data analysis


- ❖ CGI & other temporary shelter material distribution (Shelter Cluster)
- ❖ No. of population residing in temporary shelter (DTM, REACH Assessment)

4W Information Products


NEPAL: Mason Training - Planned VS Reached (as of 10 Apr 2016)

24,811 planned
5,697 reached

District	Planned	Reached
Bhaktapur	174	42
Dhading	4,105	1,307
Dolakha	1,071	506
Gorkha	5,498	591
Kathmandu	590	230
Kavrepalanchok	704	431
Lalitpur	279	79
Makwanpur	200	290
Nuwakot	1,154	509
Okhaldhunga	520	130
Ramechhap	858	288
Rasuwa	1,150	167
Sindhupalchok	5,310	1,037



Analytic Products – Gap & Coverage Analysis



Housing Recovery & Reconstruction Platform (HRRP)



Other secondary data analysis


- What are the key questions?
- How can the existing information help with our planning, coordination and decision making?

No. of people residing in sites (hosting >20 households)

- Source: CCCM Displacement Tracking Matrix (DTM) Round 6 from 22 Feb to 6 Mar 2016


26,272 people from 5,727 households were living in 82 sites hosting 20 or more households

- For 75% of sites, the most common type of shelter was temporary shelter using CGI sheets. Most households of 16% sites were living in makeshift/tarpaulin shelters.




CGI & other temporary shelter material received

- Source: REACH Shelter Recovery Monitoring Assessment as of Nov 2015
- 77% of households reported they have received shelter assistance since the earthquakes. Cash being the most commonly received assistance reported.
- The most common shelter specific assistance reported in the priority districts were tarpaulin (36%), tents (32%), blankets and sleeping mats (31%) and CGI (23%).



No. of population residing in temporary shelter


- Source: REACH Shelter Recovery Monitoring Assessment as of Nov 2015
- Households currently living in temporary shelter by district



- The main types of wall materials for temporary shelters are CGI (71%), and timber (61%), although there is significant variation by district.

CGI & other temporary shelter material distribution

- Source: Shelter Cluster 4W dataset as of 18 Dec 2015



Monsoon preparedness

- Source: REACH Shelter Recovery Monitoring Assessment as of Nov 2015

- Over 50% in all districts reported that they believed their shelter to be rain and weather proof most of the time or more, apart from Dolakha and Gorkha, where the figure is 33% and 35% respectively.

Table 11: Preparedness of current shelter for rain, by district

District	All the time	Most of the time	Some of the time	Never	Didn't live here during monsoon
Bhaktapur	67%	23%	8%	2%	0%
Dhading	38%	32%	20%	7%	2%
Dolakha	6%	45%	48%	0%	1%
Gorkha	11%	58%	24%	6%	0%
Kathmandu	90%	9%	1%	0%	0%
Kavre	25%	54%	17%	4%	0%
Lalitpur	84%	13%	3%	0%	0%
Lamjung	75%	21%	3%	1%	0%
Makwanpur	22%	38%	38%	1%	0%
Nuwakot	57%	38%	6%	0%	0%
Okhaldhunga	59%	30%	9%	2%	0%
Ramechhap	7%	31%	83%	0%	0%
Rasuwa	26%	71%	2%	0%	0%
Sindhuli	56%	28%	14%	1%	0%
Sindhupalchok	33%	43%	24%	0%	0%

HRRP

HRRP Technical Working Group Update

HRRP Technical Team

Housing Recovery & Reconstruction Platform
(HRRP)

TWG Training

- The TWG was formed 2016 following a Meeting with PO held on 29 March
- The TWG finalized the ToR and Detailed Action Plan
- 3 TWG meetings held & 2 Sub Group Meetings held



- The TWG is holding regular meetings **every Tuesday** in the HRRP office: Next meeting on **19 April 2016** (3-5 pm)

TWG Members: Care Nepal, MinErgy, HELVETAS, Build Change, SDC, Good Earth Nepal, CARITAS Nepal, NRCS/ British Red Cross, Habitat for Humanity, ASF Nepal

TWG Training

The TWG is currently working on 3 Thematic Areas:

1. Training Curriculum Analysis

- Review of the 7 days DUDBC Training Curriculum on Earthquake Resistant Building Construction for masons; and available curricula from POs
- Recommendation note regarding:
 - Areas for improvement & contextual addition
 - Harmonization of Training curricula

2. Training Needs Assessment and Delivery Strategy

- Map needs and gaps related to training and availability of masons, engineers, supervisors requirement per VDC/ District
- Recommendation on Training Delivery Strategy for NRA
 - Training Delivery mechanism
 - Coordination mechanism

3. Quality Assurance

- Recommendation on Participants selection criteria; procedures for Pre and Post Training Skill Test; mechanism for monitoring and evaluation of training related activities

TWG Housing Standards

- The TWG was formed 2016 following a Meeting with PO held on 29 March
- The TWG finalized the ToR and Detailed Action Plan
- 3 TWG meetings held & 2 Sub Group Meetings held



TWG Members

Care Nepal, MinErgy, HELVETAS, Build Change, Good Earth Nepal, CARITAS Nepal, Habitat for Humanity, ASF Nepal, Lumanti, Innotech Nepal, NRCS

TWG Housing Standards

4 sub-groups have been formed

1. DESIGN

- Review existing standards, specifications, manuals and designs for rural and urban housing with respect to building materials, construction methodology
- Update Key messages for housing reconstruction based on different housing typologies

2. CONSTRUCTION GUIDELINES / MATERIALS

- Best practice guidelines for alternate materials and construction technology
- Prepare supervision methodologies for housing reconstruction including quality assurance mechanism
- Prepare inspection compliance monitoring and certification system

TWG Housing Standards

3. RETROFIT / MAINTENANCE GUIDELINES

- Review existing standards, specifications, manuals for repair and retrofit.
- Recommend for multi-hazard technology guidelines for safer housing reconstruction and retrofit for building back better.
- Key messages for reuse of salvage materials.

4. SETTLEMENT

- Develop technical solutions for sustainable housing and settlements.

TWG Social Mobilization

- The TWG has finalized the 1st draft of “***Social Mobilization Guiding Book***”; the related training packages will be shared with POs shortly;
- Work on graphic design and illustrations started
- The Guiding Book includes 3 Modules:
 - **Module 1:** Reconstruction process; Institutional structure; Enrollment process; Grievance mechanism; Account opening process; Grant release
 - **Module 2:** 10 key messages for building back safer, 1 message on social inclusion, 2 on bamboo and timber
 - **Module 3:** Introduction to ODR; Facilitating inclusion of vulnerable groups; Tips for conflict management

TWG Social Mobilization

- The draft training module and social mobilizers' guidebook were presented to NRA on 23.02.2016 in the presence of an executive member and a joint secretary).
- Four members from POs made presentation, (Build Change, HRRP, IFRC, GIZ)
- NRA appreciated the work by the TWG and has requested to submit the final draft

Contributing partners

Build Change, IFRC, GIZ, ASF, Hands international, MinErgy, Caritas, UNV, IOM, Lumanti, Handicap International, RedR, Interagency Common Feedback Project/UN, UN Habitat, Oxfam, Community Self Reliance Centre (CSRC), JICA

TWG Land Issues

- The TWG on land issues was formed in the context of a workshop held at NRA on 18 March 2016.
- More than 45 participants from 22 organisations participated in the workshop;
- Working papers were presented focusing on: i) issues from the field, ii) voluntary resolutions and recommendations from different symposiums, iii) possible tools and options to deal with land issues and iv) NRA policies (approved and in the process of approval)
- 3 members of TWG (CSRC, Oxfam and UNHabitat) contributed to PDRF on issues related to land entitlement



Agencies contributing to TWG Land Issues

- **Three Government agencies** – Survey Department, Ministry of Land Reform and Management (MOLRM) and National Reconstruction Authority (NRA)
- **Ten Partner Organizations:** IOM, UNDP, JICA, Oxfam, Action Aid, Lumunti, USAID, NCDMC, Nepal Basobas, UN – Habitat

Shelter Cluster in Preparedness by

Sanjeev Hada, IFRC

- Deepika.Bhardwaj@ifrc.org

PO Forum

Today's Presentations:

- IOM programme update on *Build Back Safer Community Awareness* by Keisuke Kamiya, IOM
- *The Singati Enrolment Pilot Project in Dolakha* a documentary by Rup Kumar BK, HRRP District Coordinator Dolakha