

Meeting Purpose:	Ward Meeting		
Meeting Date:	13/02/2020		
Meeting Time:	10:30 AM		
Meeting Location:	Gajuri RM ward-6, office		
Summary of participants:	Total: 7	Female:1	Male: 6

On ward 7 of Gajuri RM, It was also informed to ward that ward should start **Housing reconstruction completion certificate** distribution to those beneficiary who have completed reconstruction of their house and have received all stages of tranches. Ward informed that there were approximately 60 houses in ward 6 who haven't completed roofing after receiving third tranche. The main reason behind non construction of house on ward 6 was beneficiary staying abroad and Kathmandu, weak economic condition, Water problem, beneficiary kept in prison(Jail), delay in release of tranche amount.

- ❖ Beneficiary named Anil Shrestha wasn't interested in constructing new house and has not taken any grant of reconstruction -He already have house on highway at Gajuri RM-6,Belkhu-Ward engineer said. Ward engineer also tolds that he has not forward file of two beneficiaries named Praash gharti and krishna bahadur bhujel for 2nd tranche due to single Small room size.
- ❖ **Regarding retrofitting**, there were 69 beneficiaries on ward 6 and none of them wish to retrofit their house -ward engineer said .Ward engineer also added that beneficiary tolds him that they will start constructing new house instead of retrofitting old house and majority have already demolished old house and starting construction till DPC level.
- ❖ **Regarding vulnerable**, there were 13 vulnerable beneficiary on ward-6 of Gajuri RM. **The ward informed** that newly appointed social mobilizer will start work on finding and verifying beneficiary who comes under four category of vulnerability in order to receive 50,000 additional topup bonus .





Date: 13 / 02 / 2020

Venue: Gasun RM, Ward-6
office

[illegible]