

Meeting Minutes

Gorkha HRRP Coordination Meeting

Date: 9th March, 2017

Time: 8:00 AM

Location: HRRP Office, Hotel Gorkha Inn

Chair: Mr. Shiva Paudel (NRA)

Guest: Mr. Jibnath Paudel (DFO)

Participants: CARE, CRS, SDSC, SAHAS Nepal, NRCS, ECO-Nepal, DCA, SSICDC, SAVE, OXFAM, PIN, INF, GNI, NRA, DFO, DLPIU(Education), JICA(TPIS-ERP), Caritas Nepal, WVI, UN WOMEN, UNDP

Agendas

1. Introduction and Welcome
2. HRRP and NRA Updates (NRA/HRRP)
 - Weekly Bulletin
 - Need of skilled mason ToT for mason training and Gap VDCs
 - Grievance handling report
3. Harvesting, supply and management of Wood, Land issues (DFO)
4. Update on Inspection SOP (DUDBC/HRRP)
 - Orientation of inspection process and Tranche disbursement guideline to community (Beneficiaries)
 - Update inspection SOP session (Update)
5. Supply Chain assessment (HRRP and POs)
 - Progress update and discussion (support required)
6. CBRC (community based reconstruction committee); Formalization and formation (NRA/HRRP)
7. Capacity building needs in district (Collection through flipchart)
8. AOB

1. Introduction

HRRP coordination meeting was facilitated by HRRP district coordinator Mr. Minar Thapa Magar and chaired by Mr. Shiva Paudel, acting chief of NRA Gorkha and chief guest Mr. Jiba Nath Paudel, Chief of district forest office, Gorkha presented an over view on harvesting, supply and management of wood in reconstruction process and facilitated discussion about current forest/communal land issues.

Representatives from **19** POs attended the meeting.

The meeting was focused on sharing of HRRP and NRA updates on current national status, grievance handling report for Gorkha, Community based reconstruction committee(CBRC) status of Gorkha, Inspection process, supply chain assessment and Gap VDCs. Meeting was an opportunity to discuss current timber and land issues related to current reconstruction process in Gorkha district.

*HRRP Coordination Meeting
3rd March ,2017*

*District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org
Information Management officer: Keshab Shrestha
Email: im.gorkha@hrrpnepal.org*

2. NRA and HRRP Updates

- NRA chief updated about current grievance handling report shared by MoFALD for Gorkha district. Based on current grievance handling report, HRRP Gorkha briefed that re-survey is required for 2609 HHs, field observation is required for 849 HHs, 2313 HHs are recommended as deemed reconstruction beneficiary and 5835 HHs as deemed non-beneficiaries i.e. decision was made for total 11606 HHs from filed grievance list.

Recommendation	Re-survey required	Field Observation required	Deemed Reconstruction beneficiary		Deemed non-beneficiary		
Reason	Household Not Identified	Information missing/mismatch	Probable Beneficiary*	Potential Beneficiary**	Habitable House in Other Place	Habitable House in Usual Place	TOTAL
Gorkha	2,609	849	615	1,698	1,209	4,626	11,606

*Probable Beneficiary	<i>Deemed eligible post verification</i>
**Potential Beneficiary	<i>Cases of Multiple-ownership</i>

(Source: MoFALD)

- Weekly bulletin published by HRRP is playing vital role in updating POs about latest update in norms and policies, news and updates from central to district level.
- HRRP Gorkha presented map of Gap VDCs (Deurali, Dhuwakot) and Palungtar municipality for skilled mason training and requested POs to support in resolving gaps as people(beneficiaries) need trained skilled manpower to reconstruct their house. HRRP has been analyzing target for need of skilled masons with respect to eligible or damaged HHs. i.e. 1 trained skilled mason per 12-15 HHs.
- HRRP and DUDBC/DLPIU Gorkha thanked Christian Aid-Goreto Nepal for extending their support to provide 3 events of skilled mason training to train 75 skilled masons in Phujel VDC (Gap VDC).
- District forest officer, Mr. Jibanath Paudel requested WVI to support for mason training in their working municipality (Palungtar Municipality) as there are no any other organizations to cover Gap and for now mason training is priority activity for reconstruction.

3. Harvesting, supply and management of Wood, Land issues (DFO)

- DFO Mr. Jiba Nath Paudel expressed that our reconstruction approach should always focus in integrated settlement development with land use planning.
- He also updated about provision where private land can be exchanged/handover (Satta Bharna) to forest and forest land can be allocated to public for resettlement. Land registration process for communal land, Guthi's land and Raikar land can be done through land revenue office.
- Different organizations have different understanding regarding land use policy and act where it explains that land and all resources which is not private or communal belongs to forest. He urged POs working in infrastructure reconstruction to coordinate with district forest office before planning

HRRP Coordination Meeting
3rd March ,2017

District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org
Information Management officer: Keshab Shrestha
Email: im.gorkha@hrrpnepal.org

or implementing any type of construction in forest land as he explained that those lands can be provided only for national priority project considering environmental impact.

- Earthquake victims can use timber from their private land or forest for reconstruction of their house and can also transport salvage timber to other place to reconstruct their house if they are earthquake victims. Mr. Jibanath Paudel emphasize use of salvage timber than harvesting of new timber as it takes time for seasoning with greater space for risk of decay or to attract termites.
- He stated that there are some contradictions between Forest Act and current reconstruction policy but District forest office(DFO) will facilitate to prioritize reconstruction and coordinate to resolve issues related to land and forest.
- He also requested POs to support speed up process for transforming different types of forest to community forest which will also support reconstruction supply chain as donor community are also aware of Sustainable development goal.
- Mr. Jibanath paudel expressed that timber present in inundation area from Budhi Gandaki Hydroelectric Project can be used for reconstruction in Gorkha district and possibly it will reduce pressure on supply chain of timber and district forest office, Gorkha has already requested central cabinet for its decision.
- He announced that district forest office, Gorkha has already coordinated DFO, Chitwan to import 10,000 cft wood but establishing of depo (storage space), maintaining uniform price and distribution are biggest challenges. DFO Gorkha planned to get financial support from Chitwan district as DFO Gorkha don't have additional or extra fund for reconstruction or supply management of timber. He requested all POs to provide operational support in managing depo, transportation of timber to maintain uniform price and human resource for data management, calculation and security of timber.
- SAHAS Nepal updated that they are importing timber for door and window frame from Kathmandu to Arkhet to Thumi as they are supporting in reconstruction of 59 HHs and good quality timber is not sufficient in VDC itself.

4. Update on inspection SOP

➤ Orientation of inspection process and Tranche disbursement guideline to community (Beneficiaries)

- HRRP emphasized importance of communication and dissemination of information (general and technical) to communities as people are not aware of inspection process and their responsibilities in inspection. HRRP requested POs to prioritize orientation to house owners in inspection process, minimum requirements for compliance and build back safer components as dissemination is key for smooth reconstruction process.
- HRRP also requested POs to share resources and materials with HRRP which they have developed for household level orientation and inspection process to maintain uniformity and support other POs.

➤ Update inspection SOP session (Update)

- HRRP distributed and presented Inspection SOP orientation session report prepared and compiled by central HRRP and updated about key discussion during inspection session jointly organized by HRRP and CLPIU at central level.

*HRRP Coordination Meeting
3rd March ,2017*

*District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org
Information Management officer: Keshab Shrestha
Email: im.gorkha@hrrpnepal.org*

- HRRP requested POs to extend their research regarding current mixed design and hybrid structures uptake by beneficiaries and regarding dry stone masonry construction suited in northern VDCs of Gorkha district.

5. Supply chain assessment

- HRRP reminded POs about supply chain assessment data submission deadline which is **end of March 2017**, planned and committed by POs themselves during supply chain assessment planning and orientation session organized by HRRP Gorkha.
- HRRP highlighted that HRRP is ready to support POs regarding re orientation and planning for supply chain assessment if needed and informed POs that HRRP will be conducting another level of orientation to some staff of NRCS, OXFAM and Caritas Nepal on 9th March, 2017 to meet committed submission deadline.

6. CBRC (Community based reconstruction committee); Formalization and Formation

- HRRP presented map of Gorkha district which highlights VDCs and municipality where CBRC has already been formed by government with support from various POs.
- HRRP also requested POs to support local government VDC or Municipality in formation of CBRC in their working areas as CBRC could be tool to influence beneficiaries to take full ownership of current reconstruction process.

7. Capacity building needs in district (Collection through flipchart)

- HRRP collected interest and need for capacity building trainings and workshops in district for effective reconstruction, to resolve current challenges and problems faced during implementation and to strengthen coordination between government, POs, private sector and all reconstruction actors.

Capacity building needs expressed by POs and government:

1. GIS
2. Information Management
3. Social mobilization training to technical staff(Engineer/overseer)
4. Mobile based apps for program monitoring
5. Retrofitting
6. Communication development training (community level)
7. Drawing / design orientation for SML/HT of community schools (2-3 days)
99schools x3=198

8. Closing Remarks from Chief, NRA Gorkha

- Mr. Shiva Paudel expressed need of social/ community mobilization training to DLPIU and POs engineer and technical staff as there is a huge gap in communication between technical person and communities. He also shared his observation in field that trained mason do have more positive convincing power and social strength to influence people to construct earthquake resistant houses.
- He also updated that CBRC (community based reconstruction committee) guideline will be revised to provide more duties and responsibilities to committee.

*HRRP Coordination Meeting
3rd March ,2017*

*District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org
Information Management officer: Keshab Shrestha
Email: im.gorkha@hrrpnepal.org*

- He also requested POs to provide suggestions to support vulnerable beneficiaries (single headed female, PWD, child headed, elderly, marginalized etc) in terms of construction materials, access and other additional support. He requested POs to provide feedback, report, suggestion through NRA Gorkha email id: nragorkha@gmail.com.
- Mr. Shiva paudel and district forest officer requested POs to plan infrastructure reconstruction i.e. community building based on planned local level federal government i.e. municipality and rural municipality as lots of infrastructure will be needed in coming days.

Meeting Participants List/Attendance Sheet

Name	Org	Phone	Email
Pooja Shrestha	Save the Children	9823520737	Pooja.shrestha@savethechildren.org
SDSC	Rabin Adhikari	9841359093	rabin123adi@gmail.com
Shubham Srivastava	PIN	9810171807	Shubham.srivastava@peopleinneed.cz
Hari Prasad Adhikari	SAHAS Nepal	9849212153	hari@sahasnepal.org.np
Ram Prasad Khanal	INF	9849836942	District.incharge.gorkha.nepal.inf.org
Abhishek Shrestha	CRS	9851092992	Abhishek.shrestha@crs.org
Rikma basnet	ECO-Nepal	9844060162	Eco.rikma@gmail.com
Prakash Gurung	DCA	9851248042	prgu@dca.dk
Lalit Bahadur Thapa	DCA	98512248041	lbth@dca.dk
Bibek Karki	NRCS	9843028635	Er.bibek.nrscs@gmail.com
Ashim Niraula	GNI Nepal	9841830169	Ashim.niraula@goodneighbors.org
Sanod Shrestha	SSICDC	9851129507	Sanod_atame@hotmail.com
Shiva Paudel	NRA	9856040637	nragorkha@gmail.com
Jiba Nath Paudel	DFO	9856050557	Paudeln21@gmail.com
Ram Prasad Acharya	DLPIU Education	9856027003	Rpacharya44@gmail.com
Anil baral	CARE	98189655128	Baral.anil99@gmail.com
Amit Timalena	JICA	9851191102	amittimalena@gmail.com
Bibek Shrestha	CARE	9841731408	Bibek.shrestha@care.org
Santosh Kumar Magar	Caritas Nepal	9841584133	Santoshsebastian989@gmail.com
Abhilasha Sharma	CRS		Abhilasha.sharma@crs.org
Nagendra Basnet	World Vision	9851190221	Nagendra_basnet@wvi.org
Raju Shiwakoti	OXFAM	98510321413	rshiwakoti@oxfam.org.uk
Sita Ram Shrestha	NGO Federation, Gorkha	9851006152	Shresthasitaram5@yahoo.com
Mahendra laxmi	UN WOMEN	9841239824	Mahendra.sharma@unwomen.org
Punita Mandal	UNDP	9851176916	Punita.mandal@undp.org
Rabin kattel	SSICDC	9814143259	kattelrabin@gmail.com
Yubaraj Bhandari	HRRP/CRS	9801306929	Yubaraj.bhandari@crs.org
Minar Thapa Magar	HRRP	9841076869	minar@hrrpnepal.org

HRRP Coordination Meeting
3rd March ,2017

District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org
Information Management officer: Keshab Shrestha
Email: im.gorkha@hrrpnepal.org