

District Report

Rasuwa

20 July - 2 August 2018

Activity Summary

Activity	Contact Person	Reference Document
50 days on the job training participant list of training conducted by TCN -CLPIU was updated on NRA training database templet and shared with national im team. Total event updated = 24 Total participant =240 Male =149 Female= 91	Im.rasuwa@hrrpnepal.org prabhupidge@gmail.com	Training Database (Click Here)
An orientation on NRA 5w template was organized on 20-July, 2018. 13 Participant from different GoN , POS were attend the orientation program. Key Discussion on orientation program was: - Details on the HRRP 4W were discussed along with the details, examples (Who, What, Where and When). What information we have from 4W. - Information product from 4W database. - District Profile - Dashboard - Bulletin - Maps and infographics - Website - Social media - Details on the NRA 5W were discussed along with the details, examples (Who, What, Where, When and whom). 18 different sector cover by NRA 5W. - Details of who is responsible to report, what is to be reported, Role of HRRP for NRA 5W data collection. - Information product from NRA 5W database. - District Profile - Dashboard - Bulletin - Maps and infographics - Website - Social media - Deadline for 5W submission and who to report.	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	For Orientation Report (Click Here) For Orientation presentation file (Click Here)
Information Required for deployment of DSEs requested by NRA was updated at national HRRP. Key information updated:	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	For details information (Click Here)

Activity Summary

1. Number HHs that first tranche applied vs received. 2. Number HHs that second tranche applied vs received 3. Number of HHs that third tranche applied vs received 4. Number beneficiaries applied vs received the completion certificate 5. Number of inspection engineer, Asst. engineers and asst. sub-engineers 6. Number of DSE working in the district 7. Non-compliant data 8. Number of pending files 9. Other information (if any)		
Rasuwa HRRP team conducted field visit at Gosaikunda RM ward no 5 and Kalika RM ward no 1. The main objectives of field visit are: 1. To interact with local representative, engineers along with beneficiaries to know the reconstruction progress and challenges. 2. To find urban reconstruction progress and challenges. 3. To know the situation of victims of landslide at Gosaikunda RM ward no 2 (Timure).	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	Brief report of field visit is at field visit section below.
All old resource and documents of old google drive was moved on new rasuwa google drive folder.	Im.rasuwa@hrrpnepal.org techcord@hrrpnepal.org	
Partner satisfaction survey of round 3 was circulated to all GoN organization and partners. HRRP Rasuwa would like to request all partners to provide their inputs of this round of survey.	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	(Click Here) to start survey
NRA, Building DLPIU survey V2 was conducted at district level. Total 25 engineers survey was completed on this round.	Im.rasuwa@hrrpnepal.org Techcord.rasuwa@hrrpnepal.org	

Field Visit Reports

Date	Location	Participants
26 – 07 ,2018	Gosaikunda RM ward no 5	Rijan Gajurel – HRRP Biren Shah – HRRP
Objective(s)	1. To interact with local representative, engineers along with beneficiaries to know the reconstruction progress and challenges. 2. To find urban reconstruction progress and challenges.	

Summary	During the Joint monitoring visit, we have visited Gosaikunda RM office and ward number 5 of the RM and discussed the reconstruction process and challenges faced by RM with chief administrative officer Mr.Punishottam Sapkota ward presidents.											
	• Out of 1773 eligible HHs 1640 HHs received 1st tranche, 1566 HHs received 2nd tranche and 789 HHs received 3rd tranche. 60 HHs were listed eligible for retrofitting grant and 51 HHs were eligible after grievances addressed in Gosaikunda RM. • In Syafru out of 485 eligible HHs 468 HHs received 1st tranche, 442 HHs received 2nd tranche and 287 HHs received 3rd tranche. 45 HHs were listed as retrofitting HHs in which 31 HHs sign a contract and received 1st instalment of retrofitting grant. • Meeting with chief administrative officer Mr. Punishottam Sapkota of Gosainkunda R.M. During this visit HRRP and discuss the urban reconstruction status and its challenges.											
	Key Discussion: 1. NRA Grievance addressed list was not satisfactory at ward level. Most of HHs at community level gave application at ward office for reverification of their HHs. Ward office rise this issue very seriously. 2. At urban area most of HHs were not listed in reconstruction beneficiary. HHs register grievance on resurvey and verification but most of them were addressed on recent published grievance list. 3. Overall the reconstruction process is very good and going smoothly. Pasang Lamu highway covers most of HHs, so transportation of construction material is also easy to transport.											
	Some find out during joint monitoring visit: 1. Multiple beneficiary from same HHs. By showing same house multiple beneficiary receive tranches from GoN. 2. Because of very limited safe land people have constructed their houses by touching each other house. All those houses also received housing grant from GoN. 3. Few of HHs are staying at temporary shelter. They have register grievances during resurvey and verification, but their name was not addressed. Some of them have already started construction as well.											
<table><tr><th>Challenges / Issues Identified</th><th>Action Required</th><th>Responsible</th><th>Timeframe</th></tr><tr><td>NRA Grievance addressed list was not satisfactory at ward level. Most of HHs at community level gave application at ward office for reverification of their HHs.</td><td>Need to recollect application for those HHs.</td><td>RM, Ward, GMaLI</td><td></td></tr></table>					Challenges / Issues Identified	Action Required	Responsible	Timeframe	NRA Grievance addressed list was not satisfactory at ward level. Most of HHs at community level gave application at ward office for reverification of their HHs.	Need to recollect application for those HHs.	RM, Ward, GMaLI	
Challenges / Issues Identified	Action Required	Responsible	Timeframe									
NRA Grievance addressed list was not satisfactory at ward level. Most of HHs at community level gave application at ward office for reverification of their HHs.	Need to recollect application for those HHs.	RM, Ward, GMaLI										

Photos



Caption: The house belongs to two beneficiaries; Santu Tamang and Birman Tamang brothers in relation. The two houses have the common slab. The one in the left belongs to Santu Tamang and consist of RCC structures with Stone as infill wall in ground floor and brick in first floor. The house in the right with shutter belongs to Birman Tamang not having the lower portion. The house in the left side (Santu Tamang) consist of 3 rooms in the ground floor and 3 rooms in the top floor and the house in the right (Birman Tamang) consist of 3 rooms. Tranche: Third tranche received. Santu Tamang is also involved in the construction of houses in his area but has not taken any formal trainings. He has helped in construction of 3 houses in his area



Caption : The house belongs to two beneficiaries; Bunima Tamang. He registered grivences on resurvey and verification but not addressed on grivences as well . he has given for punarabedan.Currently he is staying on tempory shelter . He has taken loan from megha bank to build house.

Field Visit Reports

Date	Location	Participants
27 – 07 ,2018	kalika RM ward no 1	Rijan Gajurel – HRRP Biren Shah – HRRP
Objective(s)	- To interact with local representative, engineers along with beneficiaries to know the reconstruction progress and challenges. - To find urban reconstruction progress and challenges.	
Summery	During the Joint monitoring visit, we have visited Kalika RM office and ward number 1 of the RM and discussed the reconstruction process and challenges faced at community level with community. - Out of 2342 eligible HHs 2276 HHs received 1st tranche, 2194 HHs received 2nd tranche and 1806 HHs received 3rd tranche. 21 HHs were listed eligible for retrofitting grant and 50 HHs were eligible after grievances addressed in Kalika RM. - In Kalika RM ward 1 (Ramche) out of 633 eligible HHs 614 HHs received 1st tranche, 599 HHs received 2nd tranche and 429 HHs received 3rd tranche. 2 HHs were listed as retrofitting HHs. Key Discussion:	

1. Overall the reconstruction process is very good and going smoothly. Pasang Lamu highway covers most of HHs, so transportation of construction material is also easy to transport.

Some find out during joint monitoring visit:

- Most of HHs have construction one room house to receive the GoN housing grant.
- Multi-storeyed structure constructed without any seismic gap.
- Firstly the two beneficiaries have constructed two houses leaving gap between the houses in order to get the tranches but after receiving the third tranche they have casted a common slab over the houses resulting a single house. For eg: In Gosaikunda RM ward 5, syafu Santu tamang and Birman Tamang are two beneficiaries brothers in relation. They constructed two different houses leaving gap in order to get the tranches, but after receiving the third tranche they casted a common slab for both the houses.
- The Right of Way (ROW) as assigned by the government is 15m but due to lack of knowledge and awareness in people the houses constructed under government housing grants are constructed violating the ROW which can be mostly seen in Kalikasthan RM.
- The major beneficiaries are unaware about the completion certificate due to which they are modifying the structures resulting in non-compliance.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
The beneficiaries are modifying the structures due to the unawareness of the completion certificate.	Proper awareness programs with strict supervision about the terms and conditions to get the completion certificate.	RM, Ward, DLPIU	

Photos



Name of Owner: Mesang Tamang
Kalikasthan RM ward no-1, Ramche
Tranche: Third Taken
Housing Typology: BMC with CGI sheet roof, One room house
She is a 75 years old single woman living in the one room house constructed under the government housing.

Name of Owner: Birbal Tamang
Gosikunda RM ward no-5, Syafru
Retrofitting beneficiary
Housing Typology: SMC with CGI sheet roof, One room house
The beneficiary is still staying in the same house as he doesn't have any temporary shelter to stay.

Housing Typology Report



The house belongs to two beneficiaries; Santu Tamang and Birman Tamang brothers in relation. The two houses have the common slab. The one in the left belongs to Santu Tamang and consist of RCC structures with Stone as infill wall in ground floor and brick in first floor. The house in the right with shutter belongs to Birman tamang not having the lower portion. The house in the left side(Santu Tamang) consist of 3 rooms in the ground floor and 3 rooms in the top floor and the house in the right(Birman Tamang)consist of 3 rooms .

Tranche: third taken

Santu Tamang is also involved in the construction of houses in his area but has not taken any formal trainings. He has helped in construction of 3 houses in his area.



Name of Owner: Pemba Tamang

Kalikasthan RM ward no-1, Ramche

Tranche: Second Taken

Housing Typology: One-storeyed RCC structure



Name of Owner: Lawang Lopchan

Kalikasthan RM ward no-1, Ramche

Tranche: Third Taken

Housing Typology: BMC with CGI sheet roof, Two room house



Name of Owner: Sagar Tamang

Kalikasthan RM ward no-1, Ramche

Tranche: Second taken and 3rd recommended

Housing Typology: BMC with CGI sheet roof, Two room house.