

District Report

Dolakha

16 – 22 March 2018

Activity Summary

Activity	Contact Person	Reference Document
General Coordination Meeting: District level coordination meeting was held on 16 th March 2018 at NRA Hall, Simpani, Charikot, Dolakha. Representative from different partner organization and government organization were participated to update their activities on reconstruction and shared plans for upcoming month.	Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	Minute of meeting. Click here
Sharing of mason database: As HRRP is hub for information regarding reconstruction and recovery, government agencies – NRA, MoUD DLPIU and MoFALD at district level were provided with mason data set as per their requirement.	Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	4W matrix and Training Database of HRRP
Visit to Tamakoshi Rural Municipality: There was field visit to Bhirkot, Malu and Japhe to sight reconstruction rate. Beside that working women in reconstruction were found in quite good number.	Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Joint Monitoring and field visit with ECARDS - Dolakha	26 th March, Monday 7:00 AM Tamakoshi Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar
Palika level coordination Meeting	27 th March, Tuesday 10:00 AM Baitheshwor Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar
Palika level coordination Meeting	29 th March, Thursday 10:00 AM Melung Rural Municipality	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar


News & Updates

- HRRP Dolakha now has complete team at district
- NSET is organizing mason ToT from 23rd March 2018 for 30 participants from different rural municipality at district.

Field Visit Reports

Date:	Location:	Participants	
16 th March 2018	Tamakoshi Rural Municipality (Malu, Japhe and Bhirkot)	• Binod Kalauni	
Objective(s)	• To observe the reconstruction progress		
Summary	To observe the reconstruction progress: The reconstruction status of Malu, Japhe and Bhirkot had taken good pace recently. During the visit number of houses being constructed were taken under consideration. Beside that we found high involvement of women there They have been trained under OJT provided by NSET.		
	Most of the beneficiaries has started constructing their houses to secure their tranche disbursement in time.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Water is the major hurdle in the reconstruction. They have to fetch water from distance of more than 3 hrs. walk, just for drinking purpose.	Facilitation of water in adequate amount	Local and National Level bodies	
Photos			
			
Caption: All the women are trained mason and they have been involved in constructing each other’s house at Majhi gau, Tamakoshi – 1, Dolakha		Caption: Highly influenced women after OJT by NSET. They have recently completed 5 houses on their own. They says ‘we will be working till the reconstruction ends’ from Tamakoshi -2, Dolakha	

Housing Typology Report



Caption: Dry stone masonry building built just after earthquake but the house was ineligible for the grant due to its length. Tamakoshi Rural Municipality, ward-02.



Caption: Same building in the picture beside, was corrected with the partition wall in between. Hence the owner is now eligible for the first tranche of grant