

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Meeting		
Meeting Date:	27/12/2018		
Meeting Time:	3 PM – 5 PM		
Meeting Location:	GMALI OFFICE, BIDUR, NUWAKOT		
Meeting Facilitator:	Badri Pyakurel, Bicky Lakkha (Acting GMALI Chief) Buddha Singh Thakuri		
Minutes Taken By:	Buddha Singh Thakuri		
Summary of participants:	Total: 10	Female: 3	Male: 13

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome and Introduction
2. HRRP updates on reconstruction Status
3. HRRP field visit report presentation
4. Partner Organization presentation/update
5. Discussion
6. AOB


Decisions:

1. Welcome and Introduction

The coordination meeting was chaired by Acting NRA chief Bicky Lakha. The program was facilitated by district coordinator of Nuwakot HRRP Mr. Badri Pyakurel and was started by welcoming the participants and they all introduce each other. Then he presented the agendas of meeting and discussed based on this.

2. HRRP updates on reconstruction Status



HRRP IMO, Mr. Buddha Singh Thakuri presented the reconstruction tranche update of based on palikas of MoFALD data and the details of Nuwakot district are also listed below as reference.



Grand distribution by Partner Organizaitons

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)



HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Total S.T	3585
Total V.T	1748
Total R.T	121
ToT For Engineers	501
ToT For SM	204
Others Training	103

3. HRRP presented Photos

HRRP presented the joint field report and photos taken during field visit of Kaule, Bhalche, Dhungenitar, Kalyanpur in which there are some issues of grievance address, some non-compliance issues and one room houses and ICIMOD closing ceremony which are discussed on the meeting.

4. Partner Organization presentation/update

The development partners presented monthly update on ppt presentation.

NSET: Mrs. Manisha Maharjan brief about their programs and presented the detail activities that they have conducted orientation and training till now in different former vdc. Their major activities are as follow:

Increased awareness: Orientation, Mobile clinic

Enhanced capacity: Mason Training, On the job Training and Professional Training

He presented that NSET has already oriented 28403 beneficiaries through 1234 events working on 9 vdc. They trained masons under different programs

7 days masons: 1573

OJT: 1345 and 175 demo houses built through their OJT programs. They have also provided professional trainings.

Practical Action; has worked on the sector of supply chain and technology transfer to the rural for better and improved quality of reconstruction materials. It has promoted the CSEB technology and stone cutting in rural as strengthen to alternative construction Materials.

Oxfam is working for the relocated family from Bhalche, Lachyang and Urlen. It has completed its support to 24 hh from Urlen and remaining for under construction.

Durable Solution: Mrs. Grishma Shrestha, Updated the relocation and resettlement of the geo-hazard vulnerable housing.

SN	RM/Municipality	Nos	Land Procured no.	Place from Relocate
1	Belkotgdhi	2		
2	Bidur	1		
3	Dupcheswar	78	74	Ghyang phedi 74
4	Kakani	0		
5	Kispang	24	18	Bhalche 18
6	Likhu	4		
7	Myaghang	93	24	Kimtang 24
8	Panchakanya	0		
9	Shivapuri	56		
10	Suryagadhi	46	18	Haldekalika 4, Lachyang 14

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

11	Tadi	74	72	Urleni 71, Sundara devi 1
12	Tarkeshwar	3	0	
Total		381	206	

GMALI; Thanks note has been given by Bickey Lakha, GMALI Nuwakot Acting Chief. He has requested to all participants for the regular reporting to the channel and ask to meet any time for the problem solving and any other issues related to the GMALI Nuwakot.

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

Miscellaneous Items / AOB:

1. Discussed in different issues facing Field in individual level.

Oxfam has program to support to the 240 relocated beneficiaries from different parts of Nuwakot District. But now most of the activities are halted due to the tranche issues. That means most of the beneficiaries have taken the second and third tranche for the construction of vulnerable place. Oxfam has requested the appropriate solution. The next issue is that Japhati, Shanti Bazzar and Darne has link road issue to the purchased land.

Decisions Made: (What, Why, Impacts)

Next Steps/action points:

[Insert next step]

[Insert next step]

Person(s) Responsible

Due Date

Attendees	Gender	Organization	Designation	Phone No.	Email
Buddha singh Thakuri	M	HRRP	DIMO	9841961829	lm.nuwakot@hrrpnepal.org
Ghanendra Rijal	M	SSS	Program Coordinator	9852681494	ghanendrarijal@gmail.com
Binod Adhikari	M	GMALI	MIS Specialist	9846142007	Adhikari.binod@gmail.com
Bhuwan Waiba	M	CARDSN	PC	9849151145	Waiba20170@gmail.com
Saroj Manandhar	M	KCDC	PC	9849220755	kcdcsaroj@gmail.com

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Raju shiwakoti	M	Oxfam	Shelter Officer	9851032413	rshiwakoti@oxfam.org.uk
Badri Pyakurel	M	HHRP	District Coordinator	9851154201	dc.nuwakot@hrrpnepal.org
Manisha Maharjan	F	NSET	information Documentation Officer	9841119071	manishamaharjan@nset.org.np
Bishal Gautam	M	SSS	PC	9851187139	bishalgautam5@gmail.com
Bicky Lakha	M	GMALI	Acting Chief	9849179333	bickeylakha@gmail.com
Dipesh Ghimire	M	TI Nepal	District Officer	9851086453	deepesh@tinepal.org
Saroj Maharjan	M	Oxfam	Shelter Officer	9841523884	smaharjan@oxfam.org.uk
Grishma Shrestha	F	PIN	Project Officer	9802111844	grishma.shrestha@peopleinneed.cz
Laxmi Baniya	F	NSET	PRO	9841081596	laxmibaniya@nset.org.np

