

District Report

Nuwakot

9 - 22 November 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Participate in joint monitoring field visit workshop in CLPIU Kathmandu	5 Nov			dc.nuwakot@hrrpnepal.org	
Joint Field visit to Bidur-11,	14 Nov			dc.nuwakot@hrrpnepal.org /im.nuwakot@hrrpnepal.org	
Field visit to Kispang-5 Shanti bazaar. Issue of relocation from Dadagaun, Rasuwa. Dadagaun VDC ward no 8&9 were badly affected by Gorkha Earthquake. More than 200 HHs have decided to relocate. They are now staying in different parts of Kispang RM. Oxfam has plan to support them for house construction. Different consultation has started between stakeholders regarding the land pooling. Among them 24 HHs are affected by the transmission line of Trishuli 3A.	20 Nov			dc.nuwakot@hrrpnepal.org	Photos
Visit to DUDBC-Nuwakot interact for toilet construction in reconstruction	15 Nov			dc.nuwakot@hrrpnepal.org	
Coordinate with I/NGOs and Government regarding the celebration of international toilet day 2018.	16 Nov			dc.nuwakot@hrrpnepal.org	
Communicating and working with POS for 5W and training database update (room to read, CARDSN, Sayeta, KCDC, MI and Oxfam				im.nuwakot@hrrpnepal.org	
Uploaded training database on EHRP PMIS system				im.nuwakot@hrrpnepal.org	


Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
District Coordination Meeting		HRRP Nuwakot	dc.nuwakot@hrrpnepal.org /im.nuwakot@hrrpnepal.org


Tranche Status

Rural /Municipality	Belkotgadhi NP	Bidur NP	Dupcheshwor RM	Kakani RM	Kispang RM	Likhu RM	Meghang RM	Panchkanya RM	Shivapuri RM	Suryagdhi RM	Tadi RM	Tarkeshwaor Rm
Total HHs Surveyed	9409	11203	5448	6157	1816	4003	4052	3692	5616	4197	4231	3760
Total HHs Eligible	11036	12667	5873	6916	2369	5107	4500	4226	6513	5019	4604	4353
Total HHs Enrolled	11278	12544	5911	6918	2375	5164	4471	4178	6604	5186	4646	4156
First Tranche	9651	11316	5486	6159	4164	4060	4023	3843	5707	4364	4413	3772
Second Tranche	8560	10329	5206	5397	3900	3652	3844	3622	4988	4008	4136	3531
Third Tranche	300	4250	3069	2733	2362	1987	2847	1930	2725	1754	2249	2359
Total HH Constructed												
Grievance Registered	2271	1693	425	1389	809	1329	511	910	995	923	701	672
Grievance Addressed	1627	1464	425	759	553	1104	448	534	897	822	373	593
RF HH Eligible	256	236	35	160	25	154	141	88	63	16	23	247
RF HH Enrolled		18	1	44		9		18	1	44		9
RF 1 st Tranche		18	1	44		9		18	1	44		9

Graph of Tranche Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
14 Nov, 2018	Bidur-11, Gerkhu	• Badri Pyakurel HRRP • SatyaNarayan Chaudhari M&E GMALI • PrabhuRam Pokharel, M&E DLPIU • Buddhasingh Thakuri
Objective(s)	• Objective: 1 To know the reconstruction trend and highlight the issues related to government grant • Objective 2: To understand the field challenges and best practices	
Summary	Bidur 11 is former Gerkhu VDC. It is somehow urban part of Bidur Municipality. Most of the parts are rural. Access to roads are seasonal. We can see the low rate of progress in 3rd tranche. We consulted with ward representative to find the causes of low 3rd tranche progress. They said that low presence of technical person, not availability of Construction materials and noncompliance issues are the main causes of the low progress. They tried to assure us that now the progress is going well, and they can conclude the reconstruction before July 2019. They told us that many houses rushed to finish upto DPC level to meet the NRA 2nd tranche disbursement deadline so it took time for the third tranche. There are also common issues on lack of masons, technical person turn over and transportation issue in rainy season. In Gerkhu, houses constructed using local materials mainly, SMM are found. Few people have not taken first tranche because some beneficiaries are working abroad and some of them are landless. 15-20% of houses are one room houses especially built by people staying in Kathmandu.	

Photos



Planning for Brick Mortar Cement (BMC)

Beneficiary Name: Deepak Pyakurel

Tranche Status: 2nd taken but hold for 8 months due to foreign employment. Location: Gairikharke, Bidur – 10

Photo: Buddha Singh thakuri

Beneficiary Name: Shree Krishna Neupane

Tranche Status: 2nd tranche taken and waited for third tranche since 2 months

Typology: Brick Mortar Cement (BMC) Location: Bidur – 10, Gairikharke

Photo: Buddha Singh thakuri

Housing Typology Report



Beneficiary Name: Bikash Pyakurel and Prakash Pyakurel.
2nd tranche completed and waiting for third tranche.
Typology: Brick Mortar Cement (BMC) Location: Bidur - 11



Beneficiary Name: Krishna Prasad Pyakurel
Tranche status: 3rd tranche taken
Typology: Brick Mortar Cement (BMC) Location: Bidur – 11



Beneficiary Name: Prakash Bishwokarma and Deepak Bishwokarma. 2nd tranche completed and waiting for third tranche.
Typology: Brick Mortar Cement (BMC)
Location: Suryagadhi 03



Beneficiary Name: Sher Bdr Bishwokarma
Status: 2nd tranche and has not enough money to process for building houses though they are planning to build at the end of mansir.
Typology: Planning for stone mud mortar. (SMM)
Location: suryagadhi - 03

Challenges and Way Forward

Challenge	Way Forward
Lack of technical assistance in the hard to reach field area. NRA engineers are not in regular monitoring to the house. When they visited for the inspection, they only commented for non-compliance.	MOUD-DLPIU should monitor the engineer and instruction for regular visit.
Delayed and partial addressing of grievance. Real victim from the earthquake has not addressed as beneficiaries. They have applied for grievance many times but not addressed.	NRAs should address as soon as possible by the help of local elected persons, Like ward chair and other members.
When will retrofit start? People don't have trained manpower for the retrofit, they are waiting the response from NRA side.	Training and other technical issue with proper communication to the common people should be done before monsoon starts.

Case Study

Gaunkharka: A case study of Remote Village in Nuwakot

Gaunkharka is a small community that lies in Dupcheswar rural municipality of Nuwakot district, which includes around 828 households. Majority of the people from this community belongs to Janajati with few Dalit households. **“Few toilets, less than 10 in the community with more than 800 households. From Water Sanitation and Hygiene prospective, I still remember men and women going to riverside or nearby forest and children around the house or field”**, said the former LDRC member from former ward no.1 of Gaunkharka Mr. Rojnal Moktan. Now, we have toilets in every household and schools of the community.

After the devastating earthquake on 12th Baisakh 2072, the condition of the village further worsen as the existing toilet blocks and the water supply schemes were fully damaged.

CARDSN in partnership with OXFAM started working in the different sectors of WASH, livelihood, shelter and gender after the breathtaking earthquake. Mr. Birbal Tamang, former LDRC Member from Ward 7 said, **“It was a blissful moment when CARDSN distributed 400 household latrine materials in the community. They have planned around 200 Households for latrine distribution but when the assessment showed the condition of the community was worst, we requested to add some more toilets.”** He further added that after toilets materials distribution, they too were involved to make the community to construct and use the toilets. Now, we are here, the first ODF VDC of this area, the ward in the Dupcheswar RM with toilet and we are now working for one tap in each household working with CARDSN/OXFAM tap in each and every household.



Figure: Mason Training for the Household Toilet construction at Gaunkharka. Photo Credit: Dinesh Rimal, PHP Officer

The toilet construction along with hygiene and sanitation awareness session was seen mandatory. CARDSN and other like-minded organization worked in the community. **“There was problem while we reached Gaunkharka for assessment”**, said Santosh Oliya, PHE Officer, OXFAM. **We then planned to provide toilet support along with construction training to the selected community people.** He further added that with community consultation, community mobilization and frequent coordination with the community leader, we are able to get the result in short period of time.

Additionally, the child and gender friendly toilet blocks were also constructed in the four schools of Gaunkharka. The safe drinking water supply was provided to the community by constructing six water supply schemes in the community ensuring no one is left behind. The hygiene status was promoted in the area through VWASHCC trainings,

community hygiene promotion sessions, door to door visit, child club formation, FCHV trainings, etc. and so on. After all these efforts in the hardware and software aspect of the hygiene and sanitation in the community, Community was declared as open defecation free (ODF) VDC on 12th April 2017, the first VDC as Open Defecation Free VDC in that Northern Part of Nuwakot.

According to a ward chairperson, Dawa Tamang, **“The community was able to achieve the present status of the safe sanitation and hygiene through the combined effort of Nepal government, like minded organization and CARDSN/OXFAM. I will like to thank the CARDSN/OXFAM for their effort and expect to continue the hygiene related work in our community”**.

Moreover, the drastic change was seen in the hygiene practice of the community.