


This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 202,646¹

45 VDCs and 2 municipalities

Damage Status - Private Structures



Damage Grade (3-5)	49,345
Damage Grade (1-2)	9,267
Total	58,612²

Type of housing walls	Ramechhap	National
Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	3%	29%
Other	2%	30%

% of households who own their housing unit: Ramechhap 95%, National 85%
(Census 2011)¹

NEWS & UPDATES

1. HRRP team, along with NRA engineers, visited Pakarbas, Dimipokhari, Doramba, Tokarpur and Goswara VDCs. It was observed that there are not enough masons and artisans for the ongoing reconstruction process.
2. The Orientation on Inspection SOP for POs was held on 18 Jan. Participants were keen to know when the retrofitting guidelines and list of eligible households would be released and to understand how this will be operationalised. Concerns were also raised regarding the high cost and transportation challenges for concrete constructions.
3. According to DLPIU, as of 10 Jan, 1,448 HHs have started the reconstruction process and 338 HHs have already completed prior to inspection process. Based on field observation and experience, houses which has already been reconstructed or in process of reconstruction will not comply to checklist. Thus, they won't be eligible to get second tranche as most of people won't retrofit or improve it, as suggested by inspection team, due to insufficient budget.



© HELVETAS

PARTNERS

Partner Organisation	Implementing Partner(s)
ACTED	ECARDS
GOAL	CDS
HCI	YSP
HELVETAS	ANS, BDCC, CMES
	MTSDI, SODEC-N, TRACE
HI	CESVI, UNHCR
IOM	
KFS	CMES
MCC	CDS
MEDAIR	CDS
NRCS	
RRN	
SABAL	
tdh-GER	CDS

13 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

373 Reached, 2,980 Remaining



VOCATIONAL TRAINING (Targets Achieved)

471 Reached, 4,529 Remaining



87 Demonstration Constructions in 18 VDCs



0 VDC with Household WASH Assistance



40,911 beneficiaries enrolled, 94%

39,759 beneficiaries received the 1st Tranche, 91%⁴



325 households provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Mr. Prakash Chandra Adhikari
Chief District Officer
Telephone : 048-540088

DDC OFFICE

Mr. Dinesh Raj Pant
Local Development Officer
Telephone: 048-540347

NRA District Office

Mr. Rishi Raj Acharya
District Focal Point

DUDBC OFFICE

Mr. Amar Bahadur Thapa
Division Head
Telephone: 048-540518

0 VDC with all 6 TA Activities
 27 VDCs with no TA
 25 VDCs with no TA and
 more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

