



Save the Children


Shelter Recovery Support

Practice in Nepal

Context and Background: Conducted agreement with NRA on May 6, 2016 for reconstruction of 1800 HHs by 2017

- ❑ On March 31, 2016 the NRA issued the Guidelines for mobilization of Non-Government Organizations for Reconstruction and Recovery.
- ❑ Save the Children was the first organization who did try party agreement with NRA for reconstruction of houses

- ❑ Agreement had the target of
 - ❑ Construction of 1,800 HHs by using conditional cash grant (CCG)
 - ❑ Short term / Vocational Trainings
 - ❑ Awareness activities
 - ❑ Integrated support in other themes such as livelihood, WASH, Health and Nutrition, Education, Child Protection



Beneficiary Selection for Shelter – score card

GENERIC CRITERIA

SN	Criteria	Wei
1	Single headed HHs with children under five (If there is only one adult member in house with under 5 Children, she/he can't give full time for children care. Thus, children may be at risk.)	2
2	Elderly (above 60 years) headed HHs with children	2
3	Child headed HHs (below 18)	2
4	HHs with a person with a disability	3
5	Families having women and girls of menstruating age (13-45)	3
5	HH with pregnant and/or lactating women and children under five	2
6	High dependency ratio (if more than 3 elderly member and 3 children below 5)	3
6	Socially excluded castes (Dalit, Janajati, etc.)	2
7	HH with people living with chronic illness	1
8	HH accommodating orphans or separated and unaccompanied children	2
9	HH with adults who does not have labor capacity	3
10	HH live below the poverty line of regular income below 5,000 NRP per month (The households which are vulnerable to Food and Livelihoods insecurity and or/less resilient are those that do not have access to the 4 factors of production namely; Land, Labor, Capital (Livestock and Income and any other livelihood assets) and entrepreneurship.)	3
Total Score		28

NOTE: Households with total weightage score >20 can be listed as beneficiary.

Shelter


Cash support for Reconstruction

SN	Criteria	Weightage	(If Yes)
1	Household whose house has been completely destroyed beyond repair and retrofitting?	3	
2	Household whose house has been partially destroyed and requires retrofitting	2	
3	Household owner of one single house that has been completely destroyed by the earthquakes	3	
4	Household in possession of land ownership certificate	3	
5	Household in possession of any document that certifies the property of the house/land	1	
6	Household that has been supported with construction materials by Gov. or other agencies or that has purchased and still has them in good conditions to be reutilized	1	
Total Score for Reconstruction		13	

Note: Households with total weightage score > 8 can be listed as beneficiary.

- ☐ The NGO mobilization guidelines had focused to prioritize
 - ☐ Extremely poor, poor Dalit, Single women with minor child, family of single women, family with elderly people (above 75) and shelter for disable person.
- ☐ Save the Children has generic and shelter specific score card system for identification of beneficiaries
- ☐ Beneficiaries were selected in target approach in coordination with local authority and other stakeholders.

100% of the beneficiaries are from vulnerable group



- Target HHs – 1800 HHs
- Covered District – 4
- Covered VDCs-13
- Integrated with WASH and other relevant theme
- Remote area were focused


Beneficiary's diversity:

- 1,000 HHs (56%) are from extremely poor families
- 1,00 families have people with disabilities (PWDs)
- 14% of the Families are headed by single Women
- 6 families are headed by Children – supported to them through closed relatives.
- 100% families are from vulnerable groups.

Modality: Conditional cash grant, technical support and top up


- Cash as per the government norms
 - NPR 300K for each households (three tranches)
- Technical Assistance for construction
 - Supported for contextual designs. Save the Children had approve 5 prototypes additional to 17 designs approved by government.
 - Structural Analysis for some prototypes
 - Supervision, technical inputs
 - Guidance for correction
- Support for release of grants
 - Coordination for visit and verification from government engineers
 - Support in filling up the checklists
 - Follow up with different government offices for payment release
 - Follow up with Bank, facilitation to beneficiaries in banking process
- Top up money for vulnerable families
 - Providing NPR 50,000 to vulnerable groups as top up for transportation or material or labor

District Level Staff Structure



RECONSTRUCTION

Process of Construction / Release of Tranches




Best Practices

- Facilitating the beneficiaries to receive the payments
- Provision of Roving masons
- Formation of group and exchange of labour (*parma*) while constructing shelter.
- Working and being engaged in a group. By bringing/ purchasing construction materials in a group, they have saved money.
- Linking with Livelihood activities
- Use of alternative construction materials (such as CSEB) to overcome the problem of materials scarcity. Supported CSEB machines. Supported in installing, production and distribution of CSEB. Constructed CSEB model house.
- Supported with road construction, distribution of W/S pipes, water tank (hill tank) etc.
- Supported and demonstrated by constructing model houses.
- Formed a shelter construction group to speed up shelter construction work at the VDC and ward level.
- Mobilized shelter construction social mobilizers to support shelter construction activities.
- Provided refresher training to those who had received mason training earlier.

RECONSTRUCTION

Key Considerations

- ❑ Flexible and contextual designs
- ❑ Support for promotion of newer technology like CSEB



RECONSTRUCTION

Key Considerations


- ❑ Formation of working groups and working in rotation basis
- ❑ Livelihood focused / Homestay friendly design as per need



RECONSTRUCTION

Key Considerations


- ❑ Use of local resources with safer technologies
- ❑ Most vulnerable were prioritized, supported on all the activities




RECONSTRUCTION

Status of Implementation

- ❑ Formally closed the shelter program on December 2017
- ❑ Status at date of closure is as follows:



Completed Vs Incomplete Houses



RECONSTRUCTION

Mason Training



1,696 Existing masons - 124 women & 1572 men) receive a 7 day Mason Training

193 New masons - 75 women & 118 men) receive a 40 day (240 Hr.) Mason training and are **Certified** as mason level one

RECONSTRUCTION

Awareness Programs:



One major component that includes

- Community Orientations
- Hoarding boards and pamphlets
- Radio Jingles
- Street Drama
- Support NRA to Develop Reconstruction short film



<https://www.youtube.com/watch?v=Hxog1STHbSQ>

RECONSTRUCTION

challenges & Mitigations

Detail of challenge / risk	Mitigation measure proposed to solve the challenge / risk
Doubt of People for I/NGO to complete reconstruction	Coordination, awareness
Lack of information in community level	Awareness raising activities and information dissemination
Initiation of works, start up, timely completion	Door to Door support, Roving masons, additional top up
Inadequate skilled manpower	Mason's training, use of masons from outer districts
Maintaining compliance	Frequency of Supervision, use of correction manual, facilitation for structural analysis through DUDBC
Timely Release of Tranches – Initial / Interim	Coordination in National and district level, maintained personnel relation with NRA Engineers
Road Access	Managed through QIP
Scarcity of Water	Managed through WASH integration, QIP


Lesson Learnt

- To minimize the conflict, community engagement since the beginning state is important
- Though owner driven approach is suitable in general, most vulnerable people should be supported differently
- Support with small scale community works helped to complete the shelter on time (e.g. road clearance, water supply)

RECONSTRUCTION

Continuation

Continuation of Technical Support in one Rural Municipality – 7000+ HHs





Save the Children

Thank you!