

# Fortnightly District Report

## Sindhuli

18 – 31 January 2019

### Summary of events during this period

| Name of activity/event                                                                                                                                                | Event date                                                     | Participants summary |        | Contact Person                                                                                      | Reference Document                                        |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|----------------------|--------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------|
|                                                                                                                                                                       |                                                                | Male                 | Female |                                                                                                     |                                                           |
| Joint Monitoring and field visit in Kamalamai and Marin RM with district level government stakeholders, I/NGO in coordination of Swisscontact                         | 21 <sup>st</sup> January 2019                                  | 18                   | 1      | Subash Ghimire, Kiran Mahat, Sakur Ansari, Ganga Ghimire, Lekhanath Paudel                          |                                                           |
| Ward level meeting in Bitijor, ward no. 02, Golanjor Rural Municipality                                                                                               | 23 <sup>rd</sup> January 2019                                  | 10                   | 0      | Kiran Mahat, Rajiv sah, Amlesh Kumar sah, Lekhanath Paudel                                          | <a href="#">Meeting Minutes</a>                           |
| Joint Monitoring and field visit in Golanjor RM with DLPIU (Building), M&E, DSE in coordination of HRRP Sindhuli                                                      | 23 <sup>rd</sup> January 2019 to 26 <sup>th</sup> January 2019 | 8                    | 1      | Kiran Mahat, Rajiv sah, Amlesh Kumar sah, Lekhanath Paudel                                          | <a href="#">Meeting Minutes</a><br><a href="#">Photos</a> |
| Meeting with DLPIU (Building), Swisscontact and DLPIU/GMaLI for the discussion of training on light timber frame structure manual                                     | 28 <sup>th</sup> January 2019                                  |                      |        | Lekhanath Paudel<br>Sachin Malego                                                                   |                                                           |
| Support to National IM Team for Municipal Website                                                                                                                     | 10 <sup>th</sup> January 2019 – 18 <sup>th</sup> January 2019  |                      |        | Sachin Malego                                                                                       |                                                           |
| Walkthrough on new bulletin template                                                                                                                                  | 20 <sup>th</sup> and 21 <sup>st</sup> January 2019             |                      |        | Sachin Malego<br>Siobhan Kennedy                                                                    |                                                           |
| Support to DLPIU-GMaLI Sindhuli for data management from KOLINIKA (Financial Comptroller General Office) Sindhuli                                                     | Ongoing since 21 <sup>st</sup> January 2019                    |                      |        | Sachin Malego<br>Lekhnath Paudel<br>Vivek Gautam (M&E, GMaLI)<br>Barun Chaudhary (MIS – Specialist) |                                                           |
| District Coordination Meeting at GMaLI Sindhuli                                                                                                                       | 29 <sup>th</sup> January 2019                                  | 8                    | 2      | Lekhnath Paudel<br>Sachin Malego                                                                    | <a href="#">Photos</a>                                    |
| Participated in Public Hearing Program regarding reconstruction issues and challenges, held at Ghanglekh RM in coordination of Transparency International (TI)- Nepal | 31 <sup>st</sup> January 2019                                  |                      |        | Ganga Ghimire<br>Kiran Mahat<br>Arun Kr. Yadav<br>Lekhanath Paudel                                  |                                                           |

## Upcoming Events & Meetings

| Name of activity/event                            | Date, Time, and Location       | Organizer  | Contact Person                   |
|---------------------------------------------------|--------------------------------|------------|----------------------------------|
| 1. Palika Level Meeting at Kamalamai Municipality | If possible at all ward levels | HRRP-Nepal | Lekhnath Paudel<br>Sachin Malego |
| 2. 5W Workshop to PO's                            | Planned not finalized          | HRRP-Nepal | Lekhnath Paudel<br>Sachin Malego |

## News & Updates



Joint monitoring and field visit to Kamalamai Municipality ward no 01, Dandiguranse and Marin Rural Municipality with district level government stakeholders (CDO, DSP, DLPIU Building/GMaLI), local level representatives (Mayer, CAO, ward chairperson) and other stake holders involved in the reconstruction activities in coordination of **Swisscontact (SSRP)** Sindhuli, on 21<sup>st</sup> January 2019.




**Hon. Province Member Lekhnath Dahal Rajan** handed over the cheque of top up support to vulnerable HHs during the field visit organized by **Mercy corps (CDPS)**. The house owner is Mrs. Dor Kumari Dahal, permanent residence of Sunkoshi Rural Municipality, ward no. 07 Majhuwa, Sindhuli district. The house is load bearing structure with Stone in Mud Mortar (SMM) with RC band. The construction of the house is completed, and file is forwarded for receiving 3<sup>rd</sup> tranche.

## Tranche Status

| Rural /Municipality        | Dudhauri Municipality | Ghanglekh RM | Golanjor RM | Hariharpurga dhi RM | Kamalamai Municipality | Marin RM | Phikkal RM | Sunkoshi RM | Tinpatan RM |
|----------------------------|-----------------------|--------------|-------------|---------------------|------------------------|----------|------------|-------------|-------------|
| Total HHs Surveyed         | 14607                 | 2834         | 4330        | 5046                | 15479                  | 5465     | 3474       | 5745        | 7935        |
| Total HHs Eligible         | 4651                  | 1962         | 2779        | 2394                | 7864                   | 3340     | 2175       | 4745        | 4281        |
| Total HHs Enrolled         | 4368                  | 1885         | 2737        | 2344                | 7619                   | 3120     | 2162       | 4724        | 4235        |
| First Tranche              | 4157                  | 1874         | 2731        | 2344                | 6918                   | 3120     | 2162       | 4722        | 4232        |
| Second Tranche             | 2731                  | 1429         | 2794        | 2157                | 4961                   | 2237     | 2027       | 4247        | 4172        |
| Third Tranche              | 1120                  | 1026         | 2029        | 463                 | 2667                   | 1026     | 1622       | 3236        | 1967        |
| Total HH Constructed       | 814                   | 882          | 1764        | 363                 | 2000                   | 507      | 1402       | 2669        | 1655        |
| Grievance Registered       | 11157                 | 785          | 1614        | 2531                | 7018                   | 2303     | 1294       | 1067        | 5491        |
| Grievance Addressed        | 9449                  | 781          | 1598        | 2487                | 6831                   | 2235     | 1292       | 1045        | 4827        |
| RF HH Eligible             | 3493                  | 530          | 667         | 1538                | 1768                   | 1266     | 923        | 327         | 2499        |
| RF HH Enrolled             | 288                   | 97           | 95          | 0                   | 278                    | 59       | 6          | 0           | 316         |
| RF 1 <sup>st</sup> Tranche | 288                   | 97           | 95          | 0                   | 278                    | 59       | 6          | 0           | 316         |
| RF 2 <sup>nd</sup> Tranche | 0                     | 0            | 0           | 0                   | 0                      | 0        | 0          | 0           | 0           |
| Non-Compliance Registered  | 50                    | 16           | 14          | 20                  | 36                     | 9        | 22         | 12          | 16          |
| Non-Compliance Addressed   | 0                     | 4            | 0           | 0                   | 0                      | 0        | 0          | 2           | 3           |


**Graph of Tranche Status:**

### Tranche Status of Sindhuli




**Graph for Retrofitting Status:**

### Retrofitting Status of Sinduli



|                | Dudhauri Municipality | Ghanglekh RM | Golanjor RM | Hariharpuradhi RM | Kamalamai Municipality | Marin RM | Phikkal RM | Sunkoshi RM | Tinpatan RM |
|----------------|-----------------------|--------------|-------------|-------------------|------------------------|----------|------------|-------------|-------------|
| RF HH Eligible | 3493                  | 530          | 667         | 1538              | 1768                   | 1266     | 923        | 327         | 2499        |
| RF HH Enrolled | 288                   | 97           | 95          | 0                 | 278                    | 59       | 6          | 0           | 316         |
| RF 1st Tranche | 288                   | 97           | 95          | 0                 | 278                    | 59       | 6          | 0           | 316         |
| RF 2nd Tranche | 0                     | 0            | 0           | 0                 | 0                      | 0        | 0          | 0           | 0           |

**Graph for Grievance Status:**





## Field Visit /Joint Field Monitoring Visit Reports

### Visit: Dudhouli Municipality

| Date                       | Location                    | Participants from HRRP and stakeholders                                                                                   |
|----------------------------|-----------------------------|---------------------------------------------------------------------------------------------------------------------------|
| 23 Jan 2019 to 26 Jan 2019 | Golanjor Rural Municipality | Er. Kiran Kumar Mahat (M&E), Er. Rajiv Sah (DSE), Er. Amlesh Kumar Sah (Engineer- DLPIU), Er. Lekhanath Paudel (DTC-HRRP) |

### Objective(s)

- **Reconstruction Update/ Housing Reconstruction issues, Challenges**
- **Interaction between local government agencies, implementing partners and local people (beneficiaries)**
- **Collection of Typologies of Houses**

### Summary

Joint monitoring and field visit was conducted by HRRP Sindhuli along with NRA-CLPIU M&E (Kiran Mahat), DSE (Rajiv Sah), DLPIU-Building Engineer (Amlesh Kuamr Sah). The field visit gave an opportunity to NRA-CLPIU/DLPIU and HRRP to observe, supervise and monitor ongoing construction of Houses (*Compliance & Non-Compliance houses*) at Dundbhanjyang, Bitijor, Bhimeshwor Bhubaneshwori and Basheshwor wards of Golanjor Rural Municipality.

- In Bitijor ward no. 02 of Golanjor Rural Municipality among 254 HHs beneficiaries 244 HHs have been constructed their houses and received 2<sup>nd</sup> tranche of GON housing grant. 3 HHs were constructed recently after the Gorkha earthquake before the deployment of DLPIU Engineers and are non-compliance.
- In Bhubaneshwori, ward no. 03 of Golanjor Rural Municipality most of the houses constructed are Stone in Mud Mortar (SMM) with wooded band. Wooden bands lapping seems poor connection but had received 3<sup>rd</sup> tranche of GON housing grant.
- In Basheshwor, ward no. 06 of Golanjor Rural Municipality few RCC frame structure building were constructed using 9'x12' column.
  - 80 HHs have signed PA agreement of Grievance before two months but could not receive 1<sup>st</sup> tranche of GON housing grant (Rs. 50,000/-) yet.
- Beneficiary with timber framed houses have not received 3<sup>rd</sup> tranche of GON housing grant.
- After visiting those houses DSE had advised DLPIU Engineers for the inspection of those completed timber frame houses for releasing 3<sup>rd</sup> tranche.

Almost houses of Golanjor Rural Municipality are load bearing structures (Stone Masonry in Cement/Mud Mortar, Brick Masonry in Cement Mortar), however some houses constructed were timber framed structure with ground floor Brick in Cement Mortar and first floor constructed by using light materials.

On 25<sup>th</sup> January 2019 the palika level meeting was conducted in presence of Palika chairperson and ward level DLPIU Engineers/Sub-Engineers. Palika chairperson Mr. Pushpa Karki shared the reconstruction updates/housing reconstruction issues, problems and challenges. Some key points are:

- ❖ No coordination in the palika level about reconstruction
- ❖ According to Palika chairperson about 95% reconstruction is completed
- ❖ Due to few mobility of DLPIU Engineers in the field non-compliance houses have been constructed
- ❖ Still grievance not addressed beneficiaries are in dilemma
- ❖ Insufficient number of field technical staffs

- ❖ No exact retrofitting model, hence beneficiaries are in big trouble

| Challenges / Issues Identified                              | Action Required          | Responsible | Timeframe           |
|-------------------------------------------------------------|--------------------------|-------------|---------------------|
| <ul style="list-style-type: none"> <li>Grievance</li> </ul> | Re-survey for missed HHs | NRA, GMaLI  | As soon as possible |

#### Photos



Meeting with Palika chairperson, ward chairperson and DLPIU Engineers of Golanjor Rural Municipality regarding reconstruction issues, challenges and way forward.



## Housing Typology Report

Photo



The house belongs to Mr. Khadka Bahadur Thapa, permanent residence of Bitijor ward no 02, Golanjor Rural Municipality, Sindhuli district. He has received 2<sup>nd</sup> tranche of GON housing grant. The house is timber framed structure constructed using Stone in Cement Mortar (SMC) in ground floor and light structure materials in first floor. According to house owner this house was constructed recently after the Gorkha earthquake before the deployment of DLPIU Engineers, hence is non-compliant. During the visit our team recommended for correction to be eligible for receiving 3<sup>rd</sup> tranche of GON housing grant.

Photo



The house belongs to Mr. Dhurba Kumar Karki, permanent residence of Bitijor ward no 02, Golanjor Rural Municipality, Sindhuli district. He has received 1<sup>st</sup> tranche of GON housing grant. The house is timber framed structure constructed using Stone in Cement Mortar (SMC) in ground floor and light structure material in first floor. The house is non-compliance since opening percentage is larger and no proper bands. According to house owner this house was constructed recently after the Gorkha earthquake before the deployment of DLPIU Engineers. During the visit our team had advised for correction to be eligible for receiving 3<sup>rd</sup> tranche of GON housing grant.

Photo



The house belongs to Mr. Buddhi Raj Bayalkoti, permanent residence of Bhubaneshwori ward no. 03, Golanjor Rural Municipality, Sindhuli district. He has received 3<sup>rd</sup> tranche of GON housing grant. The house is load bearing structure with stone in mud mortar (SMM). The house owner modified the house by constructing 6 feet verandah after receiving 3<sup>rd</sup> tranche.

Photo



The house belongs to Mr. Dinesh Kumar Devkota, permanent residence of Bhimeshwor (Khurkot) ward no. 07, Golanjor Rural Municipality, Sindhuli district. He has received 2<sup>nd</sup> tranche of GON housing grant. The house is isload bearing structure constructed using brick in cement mortar. The house is non-compliance due to attic height and larger opening area in first floor. After visiting this house our team recommended for correction to be eligible for receiving 3<sup>rd</sup> tranche of GON housing grant.