

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

271,061¹

Damage Status - Private Structures



Damage Grade (3-5)	65,168
Damage Grade (1-2)	12,906
Total	78,074²

60 VDCs and 2 municipalities

Type of housing walls	Gorkha	National
Mud-bonded bricks/stone	87%	41%
Cement-bonded bricks/stone	10%	29%
Other	3%	30%

% of households who own their housing unit	91%	85% (Census 2011) ¹
--	-----	-----------------------------------

NEWS & UPDATES

1. HRRP Gorkha successfully completed One Day Technical Workshop on 8 February 2017. Field challenges and lessons learned during technical assistance implementation were presented by POs and DLPIU. Jointly participants will work on advocacy messages and prepare strategy for Technical working sessions.
2. 3,048 households have completed site layout and are in process of foundation construction and 2,305 households have completed plinth level construction (Source: DLPIU Gorkha)
3. 145 households received the 2nd tranche of NPR 150,000 for compliant construction under inspection guidelines.
4. More than 80% of beneficiaries in Northern Gorkha have not collected their 1st tranche yet due to lack of road access, a minimum of 7-day-walk is required to the closest bank
5. Beneficiaries from northern VDCs are still waiting for relevant building designs and guidelines to address dry stone masonry typologies



PARTNERS

Partner Organisation	Implementing Partner(s)
ACN	
CA	CA, GORETO Gorkha
CARE-N	CARE-N, UNIFICATION-N
CRS	CARITAS-N, SDSC, SSICDC
CW	UNIFICATION-N
ECO-N	
Eol	
HELVETAS	JANAHIT, KANTIPUR, PANCH KANYA, SATHI
IOM	
JICA	Ertech, TPIS-ERP
LWR	SSICDC
NDS	
NRCS	
NYF	
OXFAM-GB	GORETO Gorkha, TMUC, UNIFICATION-N
PA	GORETO Gorkha
PIN	PIN, UNIFICATION-N
ROTARY	CDRA
SAHAS	
SCI	SSICDC
SP	UVN
UNDP	

22 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

3,601

902

VOCATIONAL TRAINING (Targets Achieved)

978

6,022

Reached Remaining



7 Demonstration Constructions in 6 VDCs

Helpdesk/Technical support center in 31 VDCs



0 VDC with Household WASH Assistance



53,349 beneficiaries enrolled, 91%

52,675 beneficiaries received the 1st Tranche, 90%⁴



611 houses provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Mr. Jitendra Basnet
Chief District Officer
Telephone : 064-420133

DDC OFFICE

Mr. Narayan Acharya
Local Development Officer
Telephone: 064-420144

DUDBC OFFICE

Mr. Roshan Shrestha
Division Head
Telephone: 064-42022

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

