

Meeting Purpose:	Ward Meeting		
Meeting Date:	13/02/2020		
Meeting Time:	2:30 PM		
Meeting Location:	GajuriRM ward-7, office		
Summary of participants:	Total: 8	Female:2	Male: 6

On ward 7 of Gajuri RM, The main reason behind non construction of house was beneficiary staying abroad and Kathmandu, weak economic condition, Water problem. Ward chief stated that some beneficiaries didn't want to construct new house themselves .For eg.;Beneficiary has received 1st tranche of 50,000 at first but hasn't started construction of house. As time passes the tranche amount was spent on household or personal work. After some time Prayas Nepal helps in supporting construction till DPC level to beneficiaries having weak economic condition. After construction till DPC level beneficiary received 2nd tranche of 150000 and left reconstruction work behind again.

- ❖ **Regarding retrofitting** ,there were 91 beneficiaries on ward 6 and ward stated none of them wish to retrofit their house. Ward chief also added that Beneficiaries are interested in construction of new house by demolishing old house rather than retrofitting. Majority of people haven't completed roofing after receiving 3rd tranche as such people were living in Kathmandu.
- ❖ **Regarding vulnerable**, there were 9 vulnerable beneficiary on ward-6 of Gajuri RM. **The ward informed** that newly appointed social mobilizer will start work on finding and verifying beneficiary who comes under four category of vulnerability in order to receive 50,000 additional topup bonus .









Date: 09 / 99 / 2066

District Coordination Meeting, Dhading

[illegible]