

District Report

Dhading

2 – 16 August 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Follow up with POs and shared 4w and 5w data with MIS Specialist of NRA Dhading	1- 14 August 2018			im.dhading@hrrpnepal.org	
Meeting with new POs to discuss about data collection and Fortnight report preparation	15-16 August 2018			im.dhading@hrrpnepal.org	
Beneficiary from Gajuri Rural Municipality ward no (7 & 8) submitted a Letter to National Reconstruction Authority, Singha durbar Kathmandu through District Coordination Committee, Dhading.	5 th August, 2018	35	8	techcord.dhading@hrrpnepal.org	Refer News & Update Section
Informal Meeting with all the Po's and government agency of Dhading district to know their upcoming strategy of reconstruction for F/Y 2075/76	4 th -5 th August, 2018			dc.dhading@hrrpnepal.org techcord.dhading@hrrpnepal.org	
GMALI and HRRP staff's Internal meeting has been conducted three times during this period.	8 th August, 2018 12 th August, 2018 14 th August, 2018	12	4	techcord.dhading@hrrpnepal.org dc.dhading@hrrpnepal.org	
Transparency International has organized a Program called Discussion Forum about "Rules & Guidelines Of NRA"	15 th August, 2018	50	15	techcord.dhading@hrrpnepal.org dc.dhading@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Follow up on NRA vulnerable list.	20-22 August 2018.	HRRP	dc.dhading@hrrpnepal.org techcord.dhading@hrrpnepal.org
Orientation program for HRRP-DC	20 August 2018 at National-HRRP office.	HRRP	dc.dhading@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with dc.dhading@hrrpnepal.org by COB Wednesday of each week.			

News & Updates

1. Transparency Int. Nepal conducted private housing inspection and field visit with DTO of Dhading on 7th August 2018. The field visit was focused at Sangkosh ward no.: 12 of Nilkhantha municipality.



Photo: Sangkosh, Ward no.: 12, Nilkhantha Municipality

The private housing visit was accompanied by assistant district technical officer Er. Bushnu Rijal, ward leader Baburam Lamshal, DLPIU engineer Er. Ekmani Shipaliya, Sub-engineer – Madan Raj Bhatta, Heard-Man Dhading representative Mr. Rajaram Sharma. The visit was started from Tamang community settlement area to Bhaduwar, Rijal Danda, Bhatta Tole up to Kumal village. As per the assistant DTO, people have been more focused on receiving government reconstruction grant rather than focusing on how they can build earthquake resistance structure. He emphasized that enough awareness must to provide to locals regarding this and such programs must be conducted time to time.

2. People from Gajuri Rural Municipality ward no (7 & 8) who were beneficiary had submitted a Letter to DCC Chief, Dhading District. They are saying that Engineer did not come for Re-Survey in their ward i.e. (7 & 8). According to them there are still 188 household left for Re-Survey who are a real beneficiary. Letter is attached herewith along with the photos.

Their Demands: -

- Re-Survey must be conduct as soon as possible.
- Grievance must be solved as soon as possible.
- The name which has come in Retrofitting need to be corrected & should be changed to full beneficiary.

सम्माननीय प्रधान मन्त्री ज्यू,
सिंह दरवार काठमाडौं
पुनर्निर्माण प्राधिकरण
सिंह दरवार काठमाडौं
गर्फेल
प्रमुख, जिल्ला स्तरीय समिति, धादिङ्ग
गोत्रे-२०७८/०८/२०

बापत पत्र

मिति २०७२ साल वैशाख १२ गतेको विनासकारी भूकम्पको कारणले क्षति पुगेका भूकम्प पीडितहरूको घरहरू पुनः निर्माण सुविधा हाल सम्म नपरेकोले यथा सिप पुनः निर्माण लाभ प्राप्तो सुविधा राखि अनुदान रकम उपलब्ध गराई भूकम्प प्रभावित समुदायलाई आत्मतर्पण ल्यावस्था मिलाइ दिनु हुन सम्माननीय प्रधान मान्छे सम्मान मन्त्र माग हर्गु पेश गर्दछौं।
हाम्रो माग हर्गु
(१) २०७२ सालको वैशाख १२ गतेको विनासकारी भूकम्प

रुम्या - १

भूकम्प गढ क्षति पुगेका घरहरूको पुनः संर्वा गर्नु पर्ने।
(१) पुनः निर्माण प्राधिकरणको निर्मानुसार पटक पटक गुनसो फारम गरेर पठाएको तर हाल सम्म गुनसो अझै-धन नभएकोले यथा सम्म गुनसो सन्तोषजनक हुनु पर्ने।
(२) घर पुगे क्षति भएता तर गुनसो सम्बोधन नहुने घर प्रकले नया सुविधा पारिएको हुनाले घरहरू पुनः क्षतिमा राखि घर पुनः निर्माणको सुविधा राखि-सोभता गराई दिनु हुन।
(३) घर निर्माण सम्पन्न भएता तर घर माथ दह निर्माण-त निर्माण भएता भने भूकम्पको रोकिएको हुनाले निर्माण सम्पन्न घरहरूको अनुदान रकम प्रभावित भूकम्पको दिनु पर्ने।
(४) तयसिल
(५) स्थल माथ आधिकारी लिई
(६) योग्य तहदार आधिकारी सेइन्।
(७) सहदेव प्रो. जर्नेटल कोषको।
(८) धर्मदल आधिकारी कोषको।
रुम्या

२



Photo: Delegation from Gajuri rural municipality at DCC office on 5th August 2018.

3. Transparency Int. Nepal conducted role of transparency in reconstruction process with discussion on rules and guidelines of NRA on 15th August 2018 at DCC office.



Photo: TI discussion on NRA rules and guidelines with POs, government organizations, media and bank staffs at DCC meeting hall, Dhading.

Transparency Int. Nepal had called all government stakeholders, partner organizations, locally elected bodies, media personals and bank staffs. HRRP, NGO Federation, DCC, DAO, NRA/GMaLI, partner organizations journalists, media and bank with other participated at the event. In the program, NRA/GMALI Chief Mr. Rajendra K.C. presented the organizational structure of DLPIUs, Private Housing Reconstruction progress, local infrastructure updates and progress with challenges and issues. The discussion was focused on the key issues that has out obstacles on reconstruction activities. Most of the participants raised issue regarding bank's behaviors towards beneficiaries and to quickly deliver amount if the amount has been deposited from DTCO (Ko.Lo.Ni.Ka.). Also, they pointed out that some of the victims who are left behind must get opportunity to receive the government reconstruction grant support. Participants requested a quick decision regarding Budhi-Gandaki hydropower affected beneficiaries and to provide immediate support as soon as possible. DUDBC/DLPIU also shared the progress updates of the district. Some queries regarding engineer's activities like being absent at field level, requesting for additional money for extra works like structural analysis, etc. were also answered by DUDBC division chief Er. Dilip Bhandari.

Field Visit /RM Coordination Meeting

Visit 1

06-07 August, 2018

**Tripurasundari rural
municipality**

- Sachin Sapkota (HRRP-DTC)
- Prabin Gautam (HRRP-DC)

Objective(s)

- Rural Municipality level meeting
- To disseminate information related with non-beneficiary list of Tripurasundari Ga. Pa.
- Provide GMALI letters to each non-beneficiaries of Ga. Pa.
- Know the current progress status of reconstruction
- Conduct field visit at each ward of Ga. Pa.
- Coordinate with the municipality for Information management training.

The field visit was planned at Tripurasundari rural municipality for dissemination of non-beneficiaries lists at each ward offices of gaupalika from 6th August 2018. The route of the visit was planned from Dhadingbesi to Gorkha-Ghampesaal road up to Aarughat-Dhading. Once the

team would reach at Aarughat, the ward offices of Tripurasundari gaupalik were mostly accessible. Due to continuous rain on August, the visit was canceled at a point where the vehicle had to cross the river.



Summary

As the water level was high, the vehicle was not able to cross it and had to return to base office, Dhading on 7th August 2018. Also, there were several landslides on the road ways.

