

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

296,192¹

Damage Status - Private Structures



Damage Grade (3-5)	41,193
Damage Grade (1-2)	27,556
Total	68,749²

50 VDCs and 2 municipalities

Type of housing walls	Sindhuli	National
Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%
% of households who own their housing unit	46%	85% (Census 2011) ¹

NEWS & UPDATES

1. HRRP Sindhuli district coordination team was established, and first coordination meeting was held on 26 Jan. It was highlighted by NRA District Chief that mason trainings need to be delivered across all district with uniform wage.
2. 73 households in Sitalpati VDC have been approved by DLPIU Engineers for the release of second tranche.
3. In Harsahi VDC, there are still 98 eligible beneficiaries that have not been enrolled yet because the people demand that all households in the VDC should be made eligible for the cash grants.
4. The strict nature of the SOP, which has no tolerances for any specifications, was felt challenging by many engineers during their field inspection.
5. Traditionally, many people build wooden houses in Sindhuli. However, since there has not been any approved designs for wooden structures, many beneficiaries are waiting for the approved designs before they could start reconstructing.



PARTNERS

Partner Organisation	Implementing Partner(s)
CW	
HELVETAS	
NRCS	

3 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

300 2,335

VOCATIONAL TRAINING (Targets Achieved)

4,200

Reached Remaining



10 Demonstration Constructions in 5 VDCs



0 VDC with Household WASH Assistance



28,269 beneficiaries enrolled, 83%

26,162 beneficiaries received the 1st Tranche, 76%⁴

KEY CONTACTS

DAO OFFICE

Mr. Tara Bahadur karki
Chief District Officer
Telephone: 047-520533

NRA District Office

Mr. Bashudev Humagain
District Focal Point

DUDBC OFFICE

Mr. Achyutam Khatiwada
Division Head
Telephone: 047-521139

- 0 VDC with all 6 TA Activities
- 18 VDCs with no TA
- 7 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

