

HRRP BULLETIN

20 August 2018



Ward No. 5, Aarughat Rural Municipality, Gorkha: the Chairman of Aarughat Rural Municipality, Mr. Purna Dahal, has lead development and implementation of a Municipal Revolving Fund with the objective of supporting vulnerable households to get through construction of the foundation of their house and to receive the second tranche of the Government of Nepal (GoN) housing reconstruction grant. Households that receive funds from the revolving fund must return the money they took once they receive the second tranche from the GoN and this money is then available for another household. [HRRP has prepared a note](#) summarising the structure and management of the fund, perspectives of households that have taken and returned loans from the fund, how other Rural Municipalities in Gorkha are starting to replicate the concept, and some next steps for scaling up. **There will be a working session on ‘Scaling up Municipal Revolving Fund Concept in EQ Affected Rural and Urban Municipalities’, on Thursday, 23 August, at 2pm at the HRRP Office.**

Highlights


- [Sushil Gyawali appointed as NRA CEO on 14 August](#)
 - HRRP advocates for the tranche disbursement deadlines to be extended for at least the next two building seasons in rural areas, and the next four in urban areas, to allow a realistic period for households to complete their reconstruction.
 - REMINDER: the deadline for sharing your feedback to the [Partner Satisfaction Survey](#) has been extended to COB 31 August. Please do take the time to share your feedback and suggestions – this is your platform!
 - First round of 5W data following phase out of HRRP 4W is available on the HRRP Google Drive [here](#) and IM products for multiple sectors are now available on the [HRRP website](#)
 - [Municipal Revolving Fund, Note on Experience in Aarughat, Gorkha](#) – please join us for a working session on ‘Scaling up Municipal Revolving Fund Concept in EQ Affected Rural and Urban Municipalities’, on Thursday, 23 August, at 2pm at the HRRP Office
 - [NRA, GMAI DLPIU Bhaktapur Request for Partner Organisation Support](#)
 - Request for Partner Organisation Support for House Design Preparation in Dakshinkali, Kathmandu
 - Call for Presentations for next ‘20x20 Partner Sharing Session’, 14 September: please contact Ruplal Aidi, HRRP National Coordination Officer, nco2@hrrpnepal.org, to indicate your interest to present and what the proposed topic of the presentation is by COB, Friday, 31 August at the latest.
-

UPDATES & REQUESTS

National

[NRA, CLPIU GMAI and Building, Grant Disbursement Data, as of 19 August:](#)

	23 July	1 August	19 August
Total No. Eligible HHs	807,486	807,486	807,486
HHs Enrolled	722,087	722,101	722,174
HHs Received 1 st Tranche	713,999	714,174	714,401
HHs Applied for 2 nd Tranche	490,167	502,742	510,884
HHs Received 2 nd Tranche	465,903	468,516	470,861
HHs Applied for 3 rd Tranche	261,924	271,895	283,294
HHs Received 3 rd Tranche	225,830	226,791	231,670



Housing reconstruction progress based on MoFALD CLPIU enrolment data from July 2016 to 19 August 2018.


REMINDER, HRRP Partner Satisfaction Survey, Deadline Extended to 31 August: the survey can be conducted in Nepali or English. It should take approximately 10-15 minutes to complete, but may take longer if you choose to provide more detailed feedback in the open answer questions. The objective of this survey is to assess how the HRRP is working with, and perceived by, the stakeholder groups involved in the platform, and to understand if the platform has improved in relation to previous rounds of satisfaction survey results ([first round results](#), [second round results](#)). It is also intended to gather feedback on which HRRP activities are working and which aren't, and enable partners to suggest improvements.

Second Tranche Disbursement Deadline, 16 July: it has been almost one year since the NRA first announced the tranche disbursement deadlines ([see HRRP Bulletin from 24 July 2017](#)) and there has been mounting evidence that the deadline is causing trauma and stress for people trying to manage their housing reconstruction. The deadlines are part of the reason for the [large-scale borrowing at high interest rates that look set to cause a potential debt crisis](#). They are also the reason for people building small houses just to collect the grant. These houses do not meet people's living requirements and cannot represent a successful housing reconstruction. It is very positive that the numbers of households progressing with their construction is consistently increasing, but as of 1 August

there are 580,695 households that need support to get to completion. This is not possible within the current deadlines. Experience from other post-disaster reconstruction efforts shows that approximately 5 years is required at least, and urban requires more time. **HRRP advocates for the deadlines to be extended for at least the next two building seasons in rural areas, and the next four in urban areas, to allow a realistic period for households to complete their reconstruction.**

Transition from HRRP 4W to NRA 5W: the HRRP 4W has been phased out from July 2018 to streamline data collection fully to the NRA 5W. HRRP is supporting data collection from POs for the 5W using a revised template for data collection which can be downloaded [here](#). The 5W will be collected by HRRP district teams to make 5W reporting timely. To support with the process, POs are requested to submit activity updates by the 23rd of each month. Please contact your relevant [HRRP District Coordination Team](#) or Uttam Paudel, im.manager@hrrpnepal.org, if you have any questions or need support. The first round of data is available on the HRRP Google Drive [here](#).

Monsoon Impact: heavy rainfall since the beginning of July has caused loss of life and damage to property and infrastructure in many areas of Nepal. The infographic below from the UN RCO, provides a summary of the situation as of [12 August](#).



Districts & Municipalities

NRA, GMALI DLPIU Bhaktapur Request for Partner Organisation Support: Mr. Dhurba Gaida, the Chief of the NRA, GMALI DLPIU Bhaktapur has requested Partner Organisation (PO) support for the housing reconstruction in the district. Progress in Bhaktapur is falling behind other districts, with just 17% of eligible households having received the second tranche and 15% the third tranche compared to the average across the 14 districts of 60% having received the second tranche and 32% the third tranche. There have not been any POs working on housing reconstruction in the district since 2016 and there has never been any door to door technical assistance provided. There are many complex issues affecting housing reconstruction in the district including land issues, preservation of vernacular architecture, and the high cost of construction. In addition to this there is a very high number of non-compliances in the district; 1,200 have been identified as of 15 August. Scaling up coverage of socio-technical assistance in the district is essential to support households through the reconstruction, to address non-compliances, and to limit numbers of additional non-compliances.

Request for Partner Organisation Support for House Design Preparation in Dakshinkali, Kathmandu: the latest round of the Common Feedback Project's community perception survey collected some concerning reports from Dakshinkali, Kathmandu of municipal engineers charging as much as 36,000 NPRs to develop house designs. Partner Organisations are requested to provide support for preparation of house designs in this area as a way to help households reduce their reconstruction costs. [Reconstruction costs in Kathmandu are generally much higher than in other districts](#) and the GoN reconstruction grant is therefore less of an incentive and support for safer construction. If households must spend more than half the first tranche on preparing their house design, their reconstruction process will potentially struggle to get off the ground.

Interaction with Bank Representatives in Gorkha, 17 August: NRA, GMALI DLPIU Gorkha organised an interaction meeting with bank representatives in Gorkha with the CDO, Chief of DCC, DTCO Chief, Building DLPIU Chief, HRRP, and EHRP. The main objective of organising the meeting was to mitigate fiduciary risk, shorten the process to release tranche to beneficiaries from banks, recommendation process from ward, rural municipality, and urban municipality in specific cases such as death of beneficiaries, migrant workers' wife, duplication in tranche disbursement, and status of soft loan provision (whether there are any beneficiaries who came to request soft loan at bank or not and issues and challenges). All bank representatives from Gorkha Municipality and some representatives from Rural and Urban Municipalities attended the meeting. The meeting reached a common understanding that if beneficiaries citizenship number is mistyped, banks can provide tranche to them taking recommendation from ward office, but if duplication occurred in tranche disbursement process, beneficiaries should take recommendation from concerned offices in the district. The meeting also reached an understanding that if any of the beneficiaries come to request soft loan, bank and concerned authorities, DTCO, DAO, GMALI will facilitate if higher level of coordination is needed.


HRRP District and Municipal Coordination Meetings, 3 – 16 August: during this period district coordination meetings took place in Makwanpur (15 August) and Okhaldhunga (16 August). Municipal level meetings took place in Helambu Rural Municipality, Sindhupalchok (3 August), Hetauda Sub Metropolitan, Makwanpur (9 August), Bhaktapur Municipality, Bhaktapur (13 August), Gokulganga Rural Municipality, Ramechhap (16 August), and Tamakoshi Rural Municipality, Dolakha (16 August). Some of the highlights from these meetings include:

- In **Makwanpur**, the discussion mainly focused on those beneficiaries who have not signed the partnership agreement and those who received the first tranche and have not yet started the reconstruction. Further, issues related to the compliance to Municipality bylaws were discussed. The meeting decided to request Hetauda Sub-Metropolitan City to make appropriate provision for those beneficiaries who have not yet signed the PA, have not received tranches, and not started reconstruction due to the existing bylaws (codes and standards). The meeting also decided to send letter to local bodies requesting for the list of beneficiaries who have not signed the PA due to various reasons including landlessness. The list should be sent to GMALI DLPIU by 16 September. Similarly, GMALI DLPIU are requested to collect the list of beneficiaries who have received first tranche but not started reconstruction and the causes of not starting the reconstruction.

- In **Okhaldhunga**, some decisions made in the meeting were: DUDBC requested to prepare the non-compliances cases, listing the reasons why the houses have not been approved for further tranche process. This must be shared with GMALI and HRRP, then HRRP to share the list with Rural and Urban Municipalities if possible at the ward level. It was also decided that the meeting minutes of the meetings held at District level be shared with Rural / Urban Municipalities and Wards and vice versa.
- In **Helambu RM, Sindhupalchok**, the grievances of Wards 4 and 5 of Helambu some of the genuine earthquake affected households have not been included in the list. The ward representatives were also not consulted during the resurvey and reverification process. This is causing pressure to the ward representatives. The houses constructed in “Helmo” traditional design is bigger in size which is causing difficulty for engineers for the inspection and verification. Mainly timber houses are constructed in the area which are also facing approval for the third tranche. Some beneficiaries are not following the minimum requirements such as construction of toilets to receive third tranche. A dialogue has also been initiated by the Chief of Rural Municipality with the bank authority to smoothen the tranche disbursement process.
- **Ward 16, Hetauda Sub-Metropolitan City**, discussion was mainly on the issues related to retrofitting. There are no forms available in the field for second tranche recommendation, shortage of skilled manpower, and no training events have been conducted for masons in the field. 2,000 out of 6,000 retrofitting beneficiaries have received the first tranche. So far, 4 trainings on retrofitting have been conducted for technical personnel in Makwanpur with support from Build Change and UNOPS. However, the trainings were more theoretical than practical. The engineers are not confident of addressing the retrofitting issues in the real field situation. There is urgent need of retrofitting forms in the field to move on with the retrofitting process. More practical demonstration of retrofitting houses in the field in both rural and urban setting would have been more useful along with training the masons as well.
- **Bhaktapur Municipality**, 7,619 out of total 28,302 beneficiaries in Bhaktapur belong to Bhaktapur Municipality. 5,482 beneficiaries have done PA agreement with NRA, while 5,473 have taken 1st tranche, 1,205 have taken 2nd tranche, and 927 have taken 3rd tranche respectively in Bhaktapur Municipality. Some issues discussed were: rise of reconstruction of load bearing houses up to 2 storeys with 9-inch wall. Perpetuation of beneficiaries claiming tranche by showing reconstruction of houses before months of Nepal earthquake. Houses reconstructed before placement of NRA guidelines have been considered non-compliances. Beneficiaries have adopted practice of informing municipalities for inspection after completion of raising walls and roof upliftment. Many beneficiaries have not kept shelter reconstruction plan yet because of the vulnerability due to poverty, eccentric footing, lack of legal land ownership papers and other land issues. Multiple beneficiaries have not been able to receive approval of building drawing due to lack of land ownership papers.
- **Ward No. 1, Gokulganga RM, Ramechhap**, the meeting discussed non-compliances issues mainly related to two storey and timer structure houses. Mainly the houses constructed before the introduction of technical assistance are found to be non-complaint. In Shivalaya, hybrid structures are prevalent that need correction measures to be compliant to building codes and inspection forms. However, the reconstruction progress in the area is moving well and is better than the other areas. This has happened due to positive attitude of the beneficiaries and good coordination between social mobilisers, technical persons, and local representatives. Islamic Relief Nepal/CDS is working in the area to enhance resilience of communities and schools to prepare and respond to disaster.
- **Ward No.4, Tamakoshi RM, Dolakha**, some of the highlights of the meetings are: 14 houses were built without DPC before the endorsement of the technical guideline. These beneficiaries want to get reconstruction grant, but they don't know the correction methodologies, so ward Chief requested for support. There are few households that are affected by earthquake but are not included in the list of housing reconstruction grant till date. Nowadays, reconstruction works has been slowed down due to households focus on applying for their shares in the Upper Tamakoshi hydropower plant and worse road conditions due to the monsoon. People who are eligible for the GoN retrofitting grant are not ready to do retrofit instead they are applying for full 300,000 NPRs reconstruction grant support. Few of the people have already dismantled the house which was supposed to be retrofitted. Data of vulnerable has been verified and forwarded to Tamakoshi Rural Municipality which will be forwarded to GMALI DLPIU from

Rural Municipality. There are few households which are eligible for housing reconstruction grant but are not able to construct their houses due to poor financial condition and they are also not in the list of vulnerable.

[HRRP District Coordination Team Gorkha, Weekly District Report, 3 – 16 August 2018](#)



Ward No.6, Gorkha Municipality, Gorkha: a three-roomed, brick masonry house. The owner has received all three tranches of Government housing reconstruction grant.

[HRRP District Coordination Team Kathmandu Valley, Weekly District Report, 3 – 16 August 2018](#)



Ward No. 6, Godavari Municipality, Lalitpur: one storey, two roomed-house constructed from CSEB. The home owner has received the first tranche of the GoN housing reconstruction grant. The house is constructed with technical support from Samaritan's Purse with the reconstruction partner Build Up Nepal.

HRRP District Coordination Team Makwanpur, Weekly District Report, 3 – 16 August 2018



Ward No. 18, Hetauda Sub-Metropolitan City, Makwanpur: a two room, brick and cement mortar masonry house with flexible roof. The owner has received all three tranches of the GoN housing reconstruction grant. The total cost of construction was 700,000 NPRs. The house was built with technical assistance from TCN Nepal during OJT.

HRRP District Coordination Team Nuwakot, Weekly District Report, 3 – 16 August 2018



Ward No. 4, Myagang Rural Municipality, Nuwakot: a one-room, stone and mud mortar masonry house with CGI roof. The owner has received all three tranches of the GoN housing reconstruction grant.

HRRP District Coordination Team Ramechhap, Weekly District Report, 3 – 16 August 2018



Ward No. 2, Gokulganga Rural Municipality, Ramechhap: two storey, stone and cement mortar masonry house with RCC bands. The owner has received all three tranches of the GoN housing reconstruction grant.

Requests for Partner Support

Working Session Scaling up Municipal Revolving Fund Concept in EQ Affected Rural and Urban Municipalities, Thursday, 23 August, 2pm, HRRP Office: HRRP is organising this session to get input from reconstruction actors on options and action points for scaling up the municipal revolving fund concept which has been rolled out in Aarughat Rural Municipality, Gorkha. Please contact Minar Thapa Magar, HRRP National Coordination Officer, minar@hrrpnepal.org, if you have any questions regarding this event.

Field Visits and Training in 18 Moderately Affected Districts, August and September: HRRP is preparing to conduct a second round of field visits to the 18 moderately affected districts during August and September. Partners interested to support / participate in these should contact Minar Thapa Magar, HRRP National Coordination Officer, minar@hrrpnepal.org, as soon as possible. HRRP is also looking at options for supporting MoFAGA / GMALI DLPIUs and Building CLPIU and DLPIUs to roll out much needed training for municipal officials and technical staff in the moderately affected districts. Partners with capacity to support such initiatives are requested to contact Minar, minar@hrrpnepal.org.

Call for Presentations for next '20x20 Partner Sharing Session', 14 September: many thanks to the partners that presented at the first of these sessions on 14 June. Partners interested to present are requested to write to Ruplal Aidi, HRRP National Coordination Officer, nco2@hrrpnepal.org, to indicate their interest to present and what the proposed topic of the presentation is. N.B. this session will use the 'Pecha Kucha', 20 X 20 style of presentation. Each presentation will have 20 slides with 20 seconds allowed per slide, totaling 6 minutes and 40 seconds. The presentation is automated and therefore no additional time is possible.

DOCUMENTS & PRODUCTS

Government of Nepal

[NRA Newsletter, July 2018](#)

HRRP

5W Products: prepared based on the [latest round of 5W data, as of 25 July](#).

Technical Assistance for Housing Reconstruction – Coverage of Activities:

[5 Technical Assistance Activities, 32 districts](#)
[7 Technical Assistance Activities, 32 districts](#)
[7 Technical Assistance Activities, Eastern Cluster](#)
[7 Technical Assistance Activities, Central Cluster](#)
[7 Technical Assistance Activities, Western Cluster](#)
[Short Training Coverage](#)
[Vocational Training Coverage](#)
[Community & Household Orientation](#)
[Demonstration Construction House](#)
[Door to Door Technical Assistance](#)
[Helpdesks / Technical Resource Centres](#)

Sector Wise Maps – Coverage of Activities:

[Agriculture Livestock Development and Irrigation](#)
[Disaster Risk Management](#)
[Education](#)
[Employment and Livelihood](#)
[Gender Equality and Social Inclusion](#)
[Health](#)
[Nutrition](#)
[Social Protection](#)
[Water, Sanitation, and Hygiene](#)
[Number of Partner Organisations in each ward](#)
[Number of Sectors in each ward](#)

[Municipal Revolving Fund, Note on Experience in Aarughat, Gorkha:](#) this note describes the experience to date in Aarughat Rural Municipality, Gorkha of establishing and managing a municipal revolving fund. The objective of the fund is to support vulnerable households to get through construction of the foundation of their house and to receive the second tranche of the Government of Nepal (GoN) housing reconstruction grant. Households that receive funds from the revolving fund must return the money they took once they receive the second tranche from the GoN and this money is then available for another household. To date, 30 households in Aarughat have taken support from the revolving fund and 20 of these have already repaid the amount they took. Three other municipalities in Gorkha are also preparing to establish a revolving fund.

Urban Housing Reconstruction: urban housing reconstruction is a complex process, and will require more time than rural housing reconstruction. HRRP is working to document the status of urban housing reconstruction and to facilitate reconstruction actors to collectively develop a way forward to scale up the urban housing reconstruction.

- **[Presentations from 6 August technical session:](#)** presentations are from M&E CLPIU Building, NSET, Lalitpur Metropolitan City, and Lumanti. Partners interested to present at subsequent sessions may contact Bhubaneswori Parajuli, HRRP National Technical Coordinator, techcord.national@hrrpnepal.org.

- [Map of Urban Wards in Earthquake Affected Districts](#): these wards have been identified through consultations with municipal and district officials, NRA, Building DLPIU technical staff, and HRRP District Coordination Teams. 589 wards were identified as urban across the 32 districts and these are spread across 10 Rural Municipalities, 79 Urban Municipalities, 1 Sub-Metropolitan City, and 4 Metropolitan Cities.
- [Updated HRRP Tool to prioritize additional support for Vulnerable HH](#): the tool now includes a column for rural / urban so that the analysis can be done on the basis of rural or urban wards.

Temporary Shelter Research Report: Based on the research findings, it is recommended that socio-technical assistance be accessible to those that have not started construction, and include information on topics particular to that situation such as budgeting, material quality and purchasing, hiring of labour, designing the house, etc. It is also recommended that information and support for maintenance and improvement of shelters be rolled out. This could include information on rainwater harvesting and drainage that is equally applicable and important for construction of houses.

Revised HRRP FAQs: we are pleased to share an updated version of the HRRP FAQs. The 'FAQs' section of the HRRP website has been updated to reflect the revisions. Please send questions for inclusion or suggestions for improvements to Anu Prasai Lama, nco1@hrrpnepal.org.

Partners



Milijuli Nepali, BBC Media Action, Episode 1033: this is an on-location episode of Milijuli Nepali from Syangja. The programme highlights three different stories related to retrofitting. Kamal Kanta and Chandra Kala Regmi share experience about how their sentiment is attached with their ancestral home, which they are retrofitting instead of demolishing. The next story is about Yem Parajuli, who has completed retrofitting of his house. "The house during retrofitting process looked in poor shape, but now I am convinced and feel safe to live in my cost-effective retrofitted house", he says. The third story is about Chitra Kumari Kumal who is considering having her house retrofitted because she values her heritage and it will also be cost-effective.

[ASF Nepal Newsletter, Issue #20, July 2018](#)

Practical Action Infographics, Strengthening Supply Chain

Project: the project, which is funded by UK Aid, is working on supply chain initiatives in Gorkha, Dhading, Rasuwa, Nuwakot, and Sindhupalchowk.

Videos on selection of quality construction materials for [local](#) and [non-local](#) typologies have also been developed and are airing on Kantipur TV from today.



Baliyo Ghar TV, Episodes 117: this week's episode is focused on reconstruction success stories from Samundradevi and Sikre in Nuwakot.



सफल पुनर्निर्माण
नुवाकोटका दुई गाउँ: सिक्रे र गुर्जे भाग - ११७





Sunday 7:00 PM, Monday 02:30 AM
& 01:30 PM



Wednesday 8:00 AM, 2:00 PM
& Thursday 04:30 AM



Saturday 8:30 AM
Sunday 04:30 AM & 03:00 PM

Supported By:



USAID
FROM THE AMERICAN PEOPLE

Presented By:



NSET
Nepal's Sustainable Economic Transformation

Media Partner:



BALIYO GHAR TV

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)