

District Report

Sindhupalchok

23 November – 6 December 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
District General Coordination Meeting	27 th November	23	5	dc.sindhupalchok@hrrpnepal.org	GD link to the meeting minutes of the event
Field visit and palika level coordination meeting to Indrawati Rural Municipality, Nawalpur	28-30 th November	19	0	dc.sindhupalchok@hrrpnepal.org ; im.sindhupalchok@hrrpnepal.org ; techcord.sindhupalchok@hrrpnepal.org	GD link to the meeting minutes of the event
Participated in handover ceremony of (653 HHs) shelter of Kalika-3, sunkoshi RM organized by Caritas Nepal : The event was chaired by Bishop Paul simick of Caritas; Mr. Ganesh Pd. Timilsina, honorable speaker of Rastriya Shabha was chief guest. Caritas Nepal was responsible for 656 HHs in Kalika but 3 HHs were not made agreement hence 653 HHs was handed over to the ward chairperson, Mr. Ram Hari Khadka. One of the beneficiary named: Mr. Mohan Bahadur Khadka was facilitated being a first beneficiary to reconstruct the house and provided completion certificate and remaining certificate would be given by ward office later. Last but not the least Caritas effort in reconstruction was counted and appreciated by the guests.	2 nd December			dc.sindhupalchok@hrrpnepal.org	
Participated in Orientation on upcoming NRA District level workshop and sharing of Kavre event to HRRP central office	3 rd and 4 th December				

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring Visit of Chautara Sanga chowk gadhi Municipality	5-7 th December	HRRP, CLPIU-Building	Binod Sah, Pradip Sharma, Roshan Kesari
District General Coordination Meeting	TBD	HRRP	Binod Sah, Pranjal Bhandari, Pradip Sharma
NRA district level workshop	21-22 nd December	DLPIU(GMaLI)	GMaLI unit chief
Joint Monitoring Visit of Balephi RM	26-28 th December	HRRP, CLPIU-Building	Pradip Sharma, Roshan Kesari

News & Updates

Kalika becomes first village in Sindhupalchowk to complete reconstruction

DHRUBA DANGAL

SINDHUPALCHOWK, Dec 3

Kalika village of Sindhupalchowk, the worst-hit district by the devastating earthquakes of 2015, has become the first ward to complete reconstruction in the district.

A total of 653 quake-damaged houses of Sunkoshi Rural Municipality-3, Kalika have been completely rebuilt. All beneficiaries listed by the National Reconstruction Authority (NRA) from the village have reconstructed their houses completely. On Sunday, the quake victims were handed over certificates and the ward was declared the first to complete 100% reconstruction in the whole district.

Ganesh Prasad Timalsina, chairperson of National Assembly, Province 3 assembly member Suresh Nepal, vice-chairperson of the Social Welfare Commission Nilmani Baral, Chief District Officer Krishna Prasad Adhikari among others reached the village on Sunday to hand over the certificates.

Chairperson Timalsina distributed the certificate of completion of reconstruction to the victims.

This was possible with the technical and financial support from a non-governmental organization named CARITAS Nepal.

The rural municipality's chair Shrawan Kumar GC expressed his happiness for being able to declare Kalika the first ward to complete the reconstruction.

"It is the hard work and efforts of everyone that has made this possible," he said.

Earlier, Barang of Bigu Rural Municipality in Dolakha had become the first village in the country to complete 100% housing reconstruction. After signing an agreement with the National Reconstruction Authority, CARITAS started running the reconstruction campaign since October 2016. Jhakku Chaudhary, coordinator of the district chapter of CARITAS, informed Republica that all beneficiaries have built their houses as per the housing standards.

The organization had

built two houses and a community building for the victims to replicate. Apart from distributing the government assured quake grant to the victims in installments, CARITAS also provided additional Rs 5,000 to each victim family.

Meanwhile, the organization is also assisting the quake victims of Thokarpa of the same rural municipality. Coordinator Chaudhary informed that there are 1,178 beneficiaries in the village.

Locals of Kalika celebrated the completion of rebuilding their houses by singing and dancing. Expressing their gratefulness, they greeted the government authorities with flowers and garlands. After a long halt and delay, reconstruction has been finally intensified in Sindhupalchowk, which was worst hit by the catastrophic earthquake.


As per the records maintained by the District Project Implementation Unit (DPIU), more than 55,000 out of the total 88,000 quake victims in the district have completed reconstruction.

Tranche Status

Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekos hi RM	Chautara sangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panchpokhari Thangpal RM	Sunkoshi RM	Tripura Sundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7811	4214	13961	5348	8301	5585	5213	13325	7030	5616	4554
Total HHs Enrolled	5958	7702	4050	13763	5158	8087	5556	4756	13112	6681	5554	4437
First Tranche	5958	7700	4033	13775	5148	8055	5555	4751	13106	6679	5553	4436
Second Tranche	5593	6934	3198	12811	4392	7328	5235	3811	11403	5279	4947	4085
Third Tranche	4836	4809	1418	11023	3420	5147	3439	2521	7341	2924	4050	3081
Total HH Constructed												
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930
Grievance Addressed	464	683	439	1512	306	638	285	973	761	1273	682	448
RF HH Eligible	24	72	68	95	45	37	14	39	105	16	31	19
RF HH Enrolled	5	18	8	33	6	7	5	4	5	0	8	5
RF 1 st Tranche	5	18	8	33	6	7	5	4	5	0	8	5
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered												
Non-Compliance Addressed												


Graph of Tranche Status:

Sindhupalchok Tranche Disbursement Status as % of Enrolled HHs




Graph for Retrofitting Status:

Sindhupalchok Retrofitting Status as % of Eligible HHs



Graph for Grievance Status:

Sindhupalchok Grievance Status



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
28 th November, 2018	Bhotesipa-9, Indrawati RM	Prabesh Kumar Acharya, DSE; Asta Ram Chhukan, UNDP; Dinesh Kibachhan, SUK; Krishna Gyawali, Engineer, DLPIU; Binod Sah, HRRP, DC; Pradip Sharma, HRRP, DTC
29 th November, 2018	Kunchok, Nawalpur,	Roshan Kesari, M&E consultant, CLPIU; Binod Sah, HRRP, DC; Pradip Sharma, HRRP, DTC; Pranjal Bhandari, HRRP, IMO
30 th November, 2018	Sipapokhare, Bhimtar	Roshan Kesari, M&E consultant, CLPIU; Binod Sah, HRRP, DC; Pradip Sharma, HRRP, DTC; Pranjal Bhandari, HRRP, IMO

Objective(s)	- To know the updates of reconstruction by visiting the private houses. - To Collect Housing typologies. - To conduct palika level coordination meeting
---------------------	---

Summary	Day 1; Visited Bhotesipa-9 - While talking to Mr. Baburam Lama, ward chief, informed the pressure he receives as an elected representative from the beneficiaries to pass the houses that do not meet the minimum requirement. Also, it is difficult for the elected representatives to convince the beneficiaries to apply correction as applying correction means additional cost to the beneficiary, some of the beneficiaries have applied correction but some would simply ignore the suggestion. - According to the chief, ward no.9 of the RM, the usage of both hollow concrete blocks as well as solid concrete blocks is on rise in the RM. Also, there is confusion amongst the beneficiaries regarding which size to use. Instead of seeking the field engineers, they follow the whims due to which many of the houses are noncompliant in ward no 9 and 10. - During the visit team observed ongoing construction Solid block with cement mortar (16"x 8"x 4") and hollow block with cement mortar of same size which falls under non-compliance houses. The guidelines of solid block are not developed by NRA said by DSE and said, he will put such issues to CLPIU for the solution. - The guidelines for Hollow block says there should be 3 number of vertical with cement mortar, which was missing during visit. Day 2: visited Kunchok, Nawalpur, Badegaun - During the interaction with Indrawati Ward No. 2 Chief Mr. Bir Bahadur Tamang gave a satisfactory remark on the progress of reconstruction of his ward. According to him, out of about 650 households, most have completed reconstruction. There are approximate 30-40 HHs left most of whom reside outside of the ward. - Amongst the vulnerable HHs in Ward No. 2, there is one Gumbe B.K who is a landless. He is constructing his house in a borrowed land, but he has not been able to receive the additional 200,000 for the landless. The ward chief has urged the concerned official to look into the issue urgently. - In Indrawati 6, there are 3 HHs that are listed as retrofit beneficiaries, but they would like to list themselves as reconstruction beneficiary. The ward chief is unaware of the process of transfer so, he was provided with the necessary information by the M&E consultant. - So far typologies are concerned in the visited areas, the Constructed houses are of Stone Masonry with Cement Mortar, timber framed structure, Mixed the Constructed houses are Stone Masonry with Cement Mortar, timber framed structure, Mixed structure (Stone masonry with mud/ cement mortar in Ground Floor while light materials like CGI Sheet in First Floor, Timber in timber frame/ metal frame structure).
----------------	--

	- We have concluded the Palika level coordination on the same day. The details of meeting minute are shared in the GD. Day 3: Sipapokhare, Bhimtar - The presence of engineer was not seen during the visit. - Met with vulnerable beneficiary named: Mr. Buddhi man Bhujhel for case study. - Most of the ward chairperson was seeking the answer of resurvey; since genuine beneficiaries are left out and not in the NRA beneficiary list. As spoken by the NRA CEO, the engineers will be deployed for the resurvey verification in the mid of the January said by M & E consultant.
--	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
To regularize the presence of engineers in the ward	Frequent monitoring visit by M and E consultant	M and E consultant, ward chairperson	ASAP
Resurvey of genuine beneficiaries who are not listed in NRA beneficiaries list	Immediate deploy the engineers for resurvey and verification	NRA, Engineers, Ward, RM	ASAP

Photos



Palika level coordination meeting being concluded at Nawalpur with presence of DLPIU Technicians, ward chairpersons and CAO of Indrawati RM	Mr. Binod Rokka, Chief Executive Officer putting his remarks during the palika level coordination meeting.
---	--

Housing Typology Report



The house belongs to Mr. Mr. Ammar Bahadur Sarki , infill wall is hollow block use. Brick Masonry with cement mortar constructed a RC frame Structure received 2nd tranche, Indrawoti Rural Municipality Ward no.9, Bhotsipa



The house is located Indrawoti Rural Municipality Ward no.2, Kunchok, Name of Owner: Dhurba Thapa Magar received 2nd Tranche and 3rd tranche and the house is RC band with stone masonry mud mortar and ready to receive the completion certificate.

Photo



Photo



District Report

Housing Recovery and Reconstruction Platform, Nepal



Housing Recovery and
Reconstruction Platform

The house belongs to Bhim Bahadur Thapa Magar received 2nd and 3rd tranche and the house is ready to receive completion certificate, is RC band with stone masonry mud mortar and cement plaster of Indrawoti Rural Municipality Ward no2, Kunchok

Name of Owner:

The house belongs to Mr. Udhav Adhikari received 2nd and 3rd tranche and the house is ready to receive completion certificate, RC band with brick masonry cement mortar
The house located at Indrawoti ward no.- 08, Sindhupalchok.

Case Study

Reconstruction Ordeal: A Case Study of Mr. Buddhi Man Bhujel

Mr. Buddhi Man Bhujel 59 years old (pictured to the right) is one of the vulnerable beneficiaries hailing from Indrawoti Rural Municipality ward no.1, Simpal Kavre. He is survived by his wife Shanta Bhujel (54 Years old). His misery of losing house from earthquake was compounded when the location he was living in Simpal Kavre was deemed geologically unfeasible. After a long search for feasible land and through constant efforts of Durable Solutions II and other agencies, he was finally relocated to Indrawati ward no. 4 Nawalpur, Bhedichour. Along with him there were nine more beneficiaries who were shifted to Bhedichaur for resettlement.

As a displaced beneficiary, he received additional two lakhs to purchase the land for resettlement along with other nine beneficiaries which they used to purchase the land in Indrawati ward no. 4 Nawalpur, Bhedichour but the harshness of their lives was still to remain. The place they were relocated faced acute shortage of water and the livelihood options were limited. Buddhi Man received the mason training from Nepal Red Cross Society and through the occasional employment opportunities, he somehow managed to feed his family of two.

With the living condition already harsh, another tragedy befell upon him. A local named Lama Maila convinced the displaced ten households that he would bring water and electricity to their place and asked for Rs. 50,000 from each household to do so. Already tired by the hardship, the gullible Buddhiman provided the amount to Lama from the second tranche he received after the completion of DPC level. Lama managed to collect the sum of Rs. 500,000 from the displaced ten households and then disappeared. Buddhiman did not know where to go or whom to report and the money which he could use for labors for reconstruction was gone. We suggested him to contact the ward office and also alerted the Transparency International Nepal to look into his issue. Transparency International Nepal's district officer Mr. Umesh Bishwokarma has agreed to investigate the case.



He still needed to construct his house and with the money gone, he teamed up with his wife and began construction by themselves without any help from others. The biggest challenge that they are facing is of water. He needs to carry the water approximately 500m uphill which would take about half an hour in a local water pot (Gaagri). To fill up a 200 liters drum as pictured on the left, he would need to toil up and downhill ten times. The old and feeble shoulders of his are hurting and he has developed rashes all over his back due to the pain. Even with the hardships he is facing, and with his solo effort, Buddhiman is adamant that he'd complete his house in a month's time.