

District Report

Kathmandu Valley

15 – 21 December 2017

Activity Summary

Activity	Contact Person	Reference Document
Lalitpur Coordination Meeting was organized on 18 December at NRA office Lalitpur Office. . The agendas of the meeting were as follows: → NRA decision to POs → Updates of the POs/HRRP activities → Updates from the Monitoring and Evaluation consultant (MOUD, MOFALD) The major decision made during the were as follows: → Deploy engineers in the all wards as soon as possible. → The issue includes multiple beneficiaries in one house based on floor system, bylaws issues that are affecting the building permit and the marking of the core area in the district will be put forward in the national level meeting. → Mason training database will be prepared to avoid the same area, duplication of masons and gap identification. → POs conducting mason training should send the detail including location, date should be shared beforehand along with the list of the masons selected. → POs were requested to conduct the have the inspection of the reconstruction activities from the DLPIU at all level for the tranche distribution.	Ambika Amatya dc.ktm@hrrpnepal.org	The minute of the meeting will be forwarded later.
Joint monitoring of the reconstruction activities of ICDO in Bagmati rural municipality was conducted by NRA, DLPIU on 20 December 2017. The project is going to finish in December.	Kamal Prasad Poudel kamalp@lwf.org.np	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
District level project closure meeting of LWF Lalitpur program.	22 December 2017, 9-11 AM, Bagaicha Restaurant, Jawalakhel, Lalitpur	Kamal Prasad Poudel, kamalp@lwf.org.np
Meeting with local bodies of Gokarneshwor Municipality followed by field visit to the reconstruction site along with DLPIU engineers, M&E consultant, Kathmandu.	22 December 2017, 9:00 am onwards, Gokarneshwor Municipality, Kathmandu	Ambika Amatya dc.ktm@hrrpnepal.org
General coordination meeting of NRA Kathmandu	26 December 2017, NRA office, Kathmandu	Sweata Sijapati techcord.ktm@hrrpnepal.org
Technical coordination meeting of Bhaktapur district with NRA, DLPIU, DLPIU deployed engineers, M&E consultant, DSE and HRRP	27 December 2017, DLPIU office, Bhaktapur	Sweata Sijapati techcord.ktm@hrrpnepal.org

Upcoming Events & Meetings

Bhaktapur		
An orientation Program on “Repair & Retrofitting Manual & Hybrid Structure Manual”.	27 December 2017, 10 – 2 pm, Venue : TBD	Sweata Sijapati techcord.ktm@hrrpnepal.org
Orientation to the ward chief, ward secretary and DLPIU technical staffs	To be decided	Yamnath Giri, M&E, EHRP yamnathgiri2014@gmail.com
Mason trainings in rural municipalities have been planned by NRA Lalitpur.	Date and location has still not been finalized	NRA Lalitpur nralalitpur@gmail.com

To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.

News & Updates

Tranche Updates of Lalitpur district of GON and POs

DLPIU- MoUD

- First tranche: 20716 HHs
- Reconstruction started: 3095 HHs
- Second tranche: 1898 HHs
- Third tranche: 768 HHs

Lumanti

- Total Target : 680 HHs
- 1st Tranche: 606 HHs
- 2nd Tranche: 424 HHs
- 3rd Tranche: 135 HHs

LWF /ICDO

1. First tranche: 120 HHs
2. Second tranche: 117 HHs
3. Third tranche: 92 HHs
 - Two beneficiaries have been dropped out of the project due to land issues and runaway case of one beneficiary.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Can beneficiaries construct house in the neighboring district?	POs staff	As per the decision made by the NRA on 28 Kartik 2074, beneficiaries cannot construct house in the neighboring district unless they have no land or their land lies in the vulnerable area. (NRA chief, Lalitpur)
What is the provision for the beneficiaries having land in vulnerable area?	POs staff	GON will provide additional grant support of 2 lakh grant to buy the land for those beneficiaries whose land lies in the vulnerable areas. (NRA chief, Lalitpur)
One of the main issues and challenge in the core area of Kathmandu valley is of multiple	POs staff	Till date there are still no provisions to address such issues. This problem will be put forward in

Questions Collected

beneficiaries living in one house (based on floor system). What are the provisions for those beneficiaries?		the upcoming National level NRA workshop at Dhulikhel from 20-22 December. (NRA Chief Lalitpur)
Can the beneficiary that are receiving support from POs be swapped into government's support and vice versa?	POs staff	POs can provide grant support to those beneficiaries who have been receiving tranche from the government but there are no provisions where beneficiaries can be swapped during the reconstruction process.

Challenges and Way Forward

Challenge	Way Forward
One of the beneficiary from Ghimdi has left the area without notice and partner organization was unable to contact them whereas; in second case the beneficiary has built the house in the government land due to which he/she will not be eligible for the government grant. (LWF/ICDO)	LWF/ICDO were requested to send a letter will be concerned ward office, copying to NRA Lalitpur DLPIU-Lalitpur and Municipality office to address the issues and come up with suitable solution.