

District Report

Kathmandu Valley

8-21 June 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
HRRP Kathmandu valley team with a monitoring team from CLPIU NRA-Building conducted field visit at Ward no. 9 of Dakshinkali Municipality, Kathmandu district	11 June	3	1	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur, DLPIU NRA Building, Kathmandu Contact: 9851090721 aashrayasap@gmail.com	
HRRP Kathmandu valley team with a monitoring team from CLPIU NRA-Building conducted field visit at Ward no. 1 of Tokha Municipality, Kathmandu district.	12 June	2	3	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur, DLPIU NRA Building, Kathmandu Contact: 9851090721 aashrayasap@gmail.com	
The technical coordination meeting of DLPIU NRA- Building, Lalitpur was held on 11 June 2018 at DLPIU NRA Building Office, Lalitpur. The meeting was mainly targeted for the technical staffs deployed in the rural municipalities of Lalitpur district. As the part of the technical aspects in the ongoing reconstruction, updates from the 3 rural municipalities including the tranche distribution, progress in the inspections, issues and challenges were discussed in details. The technical coordination meeting with the technical staff deployed in the municipalities will be held separately.	13 June	10	15	Er. Roshan Raj Giri M & E Consultant (for Bhaktapur), DLPIU NRA Building, Lalitpur Contact: 9841335744 roshanrgiri@gmail.com	
Team including of DLPIU NRA Building Lalitpur along with HRRP Kathmandu valley team visited Gotikhel Mahankal Rural Municipality, Lalitpur to attend a program 'Grievances collection of beneficiaries regarding housing recovery and reconstruction after earthquake and Pubic Hearing'.	14 June	2	2	Mr. Yamnath Giri M & E Consultant, DLPIU NRA GMAli, Lalitpur Contact: 9851239785 yamnathgiri2014@gmail.com	
The technical coordination meeting of DLPIU NRA- Building, Kathmandu was held at DLPIU NRA Building Office, Kathmandu district. The	14 June	7	24	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur,	

Summary of events during this period

meeting was mainly targeted for the technical staffs deployed in Kathmandu district. As the part of the technical aspects in the ongoing reconstruction, updates from all municipalities and Metropolitan city including the tranche distribution, progress in the inspections, issues and challenges were discussed in details.				DLPIU NRA Building, Kathmandu Contact: 9851090721 aashrayasap@gmail.com	
Team including of representatives from NRA DLPIU GMaLI Kathmandu, DCC Kathmandu and HRRP Kathmandu valley conducted a site observation of <i>Gaddi Baithak</i> restoration that was undertaken by Miyamoto International Relief at Kathmandu Durbar Square Basantapur, Kathmandu.	14 June	4	3	Mr. Achyut Shrestha Section officer NRA DLPIU GMaLI Kathmandu Contact: 9860784954 achyutshrestha121@gmail.com	
NRA DLPIU GMaLI Lalitpur coordination meeting was organized that focused mainly on monthly sharing of POs activities. Issues on reconstruction and coordination need for its solution was also discussed. The key decisions derived at the meeting was- - Differences in the PA number will be further verified by providing three generation list of the beneficiaries to NRA. - This meeting gave continuation of former NRA Lalitpur's generation coordination meeting which will be organized once every 3rd date of Nepali month.	17 June	4	9	Mr. Yamnath Giri M & E Specialist NRA DLPIU GMaLI Lalitpur Contact: 9851239785 yamnathgiri2014@gmail.com	
HRRP Kathmandu Valley Team visit NRA DLPIU GMaLI Office of Kathmandu, Lalitpur and Bhaktapur districts respectively regarding the reconstruction status assessment of vulnerable households. The team interacted briefly with Chief, GMaLI for strengthening coordination with local bodies in verification of reconstruction status of venerable households, which will ultimately be helpful in effective targeting.	20 June	3	2	Ms. Manisha Rai IM Officer, HRRP Kathmandu Valley Contact: im.ktm@hrrpnepal.org 9842062006	
Housing Typology of reconstruction status of houses from three districts of Kathmandu valley were updated to support the publication of Housing Typology Booklet by HRRP National.	21 June		3	Ms. Manisha Rai IM Officer, HRRP Kathmandu Valley Contact: im.ktm@hrrpnepal.org 9842062006	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Orientation on Light Timber/Steel Frame Structure Manual	25 June 2018, Dhokaima Café, Patan Dhoka, Lalitpur district	HRRP Kathmandu Valley Team, HRRP Nepal	Ambika Amatya dc.ktm@hrrpnepal.org
HRRP Kathmandu Valley Team along with Maggie Stephenson, Senior Technical Advisor, UN-Habitat has planned for a field visit at Sankhu, Shankharapur Municipality, and Kathmandu to observe the scenario of urban reconstruction.	22 June 2018, Sankhu, Shankharapur Municipality, Kathmandu district	HRRP Kathmandu Valley Team, HRRP Nepal	Ambika Amatya dc.ktm@hrrpnepal.org
Joint Monitoring Visit by team including of M & E Consultant, CLPIU NRA Building and HRRP Kathmandu Valley to various parts of Kathmandu valley	Week of 1 st July 2018 Places: TBD	HRRP Kathmandu Valley Team, HRRP Nepal	Ambika Amatya dc.ktm@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.

News & Updates

Reconstruction updates of Kathmandu district (as of 18 June 2018)

Municipality	# Beneficiaries	# PA	1st Tranche Received	Applications for 2nd tranche	Approved for 2nd Tranche	Applications for 3rd tranche	Approved for 3rd Tranche	# Completed Construction
Dakshinkali	3794	3566	3468	660	595	366	317	288
Shankharapur	5940	5347	5347	1108	913	592	554	284
Kathmandu Metropolitan	7171	6000	5730	1162	1096	586	556	
Kirtipur	2869	2538	2425	770	713	617	546	300
Tokha	1639	1522	1501	538	517	220	216	230
Tarkeshwor	6026	5000	4661	1250	1018	703	703	0
Kaageshwori Manahara	3398	3179	3090	1000	916	400	339	200
Nagarjun	4214	4003	4000	1063	1032	996	957	996
Budhanilkantha	2658	2049	2023	820	737	430	371	430
Chandragiri	5574	5543	4784	690	544	588	398	155
Gokarneshwar	2915	2360	2355	920	808	680	590	600
Total	46198	41107	39384	9981	8889	6178	5547	3483

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
11 June 2018	Ward No. 9, Humane Bhyanjyang, Dakshinkali Municipality	• Bhupendra Lal Shrestha, M & E Expert, NRA Central • Narakanta Sapkota, M & E Consultant, CLPIU NRA Building • Ambika Amatya, District Coordinator, HRRP Kathmandu Valley Team • Prithvi Man Shrestha, Overseer, Dakshinkali Municipality
Objective(s)	• To interact with local representatives along with engineers of municipality regarding the reconstruction issues and ways forward. • To observe the reconstruction status of the area. • To provide inputs to the beneficiaries in regards of housing reconstruction and for grant access process.	
Summary	HRRP Kathmandu valley team with M & E Expert from NRA Central and M & E Consultant from CLPIU NRA Building conducted joint field monitoring at Humane Bhyanjyang, Ward No. 9, Dakshinkali Municipality, Kathmandu district. <u>Interaction with Mayor Mr. Mohan Basnet and Ms. Sushila Paudel (Dhakal), Chief Administrative Officer, Dakshinkali Municipality</u> The joint monitoring team interacted with Mr. Mohan Basnet, Mayor, along with Chief Administrative Officer, Dakshinkali Municipality regarding the reconstruction progress and issues in the Municipality. The interaction was also attended by DLPIU engineers based at Dakshinkali Municipality. The reconstruction issues highlighted in Dakshinkali Municipality has perpetuated due to land disputes over Guthi land, issues of houses made on various kinds of birta land, barren land and cases of multiple beneficiaries too. Similarly, majority of houses were reconstructed soon after Nepal earthquake in want of proper shelter by beneficiaries, which in fact were found to be non-compliance during engineering inspections. Along with the various kinds of land issues, beneficiaries have perceived the guidelines and regulations of NRA to be time consuming and difficult to follow which has hindered in following the minimum requirements to reconstruct house. Majority of beneficiaries are still going through phases of receiving building permit for which they have submitted necessary documents at Dakshinkali Municipality. On top of this, Chief Administrative Officer of Dakshinkali Municipality raised the issues of insufficient technical human resources that has increased work volume as fiscal year end is approaching near. Currently, Dakshinkali Municipality has only 1 full-fledged engineer, 1 sub engineer, 1 assistant engineer and 1 overseer. Majority of beneficiaries in Humane Bhyanjyang, Ward no 9, preferred reconstruction of load bearing structure with flexible roof. Some of the observed houses were found compliances and the beneficiaries have successfully received 3rd tranche as well. Some of the observed houses were found to be non-compliances such as missing of vertical reinforcement and corner stitch. Houses that were non-compliances as identified by the M & E consultant were suggested to apply corrective measures to become eligible for 2nd tranche. To ease the reconstruction and decrease the non-compliance issues, beneficiaries were informed to meet the engineer's team of Dakshinkali Municipality for technical assistance.	

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Non-compliance issues such as missing of vertical reinforcement in the openings and corners, larger opening section in the load bearing structure were observed.	Corrective measures including of placing L-shaped reinforcements with cement casting further increase the strength of windows. The beneficiaries should consult with concerned engineers in the municipality for technical assistance.	Beneficiaries, engineers, DLPIU	As soon as possible or by end of Ashad 2075

Photos



Beneficiary name: Parshuram Khatri, Ward no.9, Humane Bhyanjyang, Dakshinkali Municipality, Kathmandu district, 1 storey, Load bearing structure with rigid roof using steel post as vertical reinforcement. The file has been forwarded to the DSE for analysis after which the process for the 2nd tranche will be processed.



Beneficiary name: Sukmaya Bhaju Tamang, Ward no. 9, Humane Bhyanjyang, Dakshinkali Municipality, Kathmandu district, single storey, SMM structure with flexible roof. The vertical reinforcement, roof band and corner stitch were missing. The house has double frame on door and windows. The house owner was to imply correction measures such as adding band and reinforcement in order to become eligible for 2nd tranche.



Beneficiary name: Buddha Bhaju Tamang, Ward no. 9, Humane Bhyanjyang, Dakshinkali Municipality. 2 storey, hybrid structure. The ground floor is SMM and the upper structure is of CGI sheets with partition using wooden planks. Double frames have been used in windows and door. The wall is 18 inches with use of timber bands and flexible roof with bracings done. The owner has successfully received 2nd tranche and 3rd tranche application has been applied.

Beneficiary name: Sun Bahadur Bhaju Tamang, Ward no. 9, Humane Bhyanjyang, Dakshinkali Municipality. 1 storey load bearing structure with rigid roof. The house was found to be technically sound and compliance. The owner has been a local mason and has reconstructed this house by himself. The owner has successfully received 3rd tranche.

Visit 2

Date	Location	Participants from HRRP and stakeholders
12 June 2018	Ward no. 1, Jhor Mahankal, Tokha Municipality, Kathmandu district	- Bhupendra Lal Shrestha, M & E Expert, NRA Central - Narakanta Sapkota, M & E Consultant, CLPIU NRA Building - Ambika Amatya, District Coordinator, HRRP Kathmandu Valley Team - Pratikshya Tripathi, Engineer, Tokha Municipality - Sita Baral, Engineer, Tokha Municipality

Objective(s)

- To observe the reconstruction status of the beneficiaries.
- To provide inputs to the beneficiaries in regards of housing reconstruction and for grant access process.
- To provide inputs to engineers in inspecting the houses in question for non-compliances.

Summary

HRRP Kathmandu valley team with M & E Expert from NRA Central and M & E Consultant from CLPIU NRA Building conducted joint field monitoring at Jhor Mahankal, Ward No. 1, Tokha Municipality, Kathmandu district.

Interaction with Deputy Mayor Ms. Gyan Maya Dangol, Tokha Municipality

The monitoring team interacted with Ms. Gyan Maya Dangol, Deputy Mayor of Tokha Municipality regarding reconstruction progress and issues. The main reconstruction issues highlighted in Tokha Municipality has been with tenant farmers and land owners (mohi talsing cases). Similarly, most of the beneficiaries have built houses before the government guidelines. Difficulty in approval of building permit has delayed in reconstruction of houses hence the monitoring team requested for the support of the local leaders and Municipal representatives for addressing the land ownership issues and the process for getting the building permit to boost the reconstruction process in the area.

The monitoring team observed the reconstruction status of nearly 10 houses and recorded the details. Planning unit of Tokha Municipality is also active in the area along with Reconstruction unit which has been supporting engineers in forwarding the files of the beneficiaries. Most of the houses being constructed are of RCC frame structures in Ward no. 1 Jhor Mahankal area while some of the BMC and SMC houses were also preferred. Missing of vertical reinforcement and corner stitch were found as most common issues making the structure non-compliance. Beneficiaries whose houses were found to be non-compliance were informed to apply corrective measures in order to receive successive tranche.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Due to the difficulty in getting the building permit, the request for the building permit are submitted only after the completion of the house.	Engineers should sensitize beneficiaries who are intended to reconstruct the houses or in the process of reconstruction to acquire	Beneficiary, local bodies, engineers, DLPIU Building	As soon as possible or before the end of Ashad 2075

Similarly, the inspection for the 2 nd and 3 rd tranche is being requested later due to which most of the houses are non-compliance.	compulsory building drawing which is an important prerequisite to apply for successive tranche. Similarly concerned local body should assess the status of building drawing from the beneficiaries.		
--	---	--	--

Photos



Beneficiary name: Binod Adhikari, Ward no. 1, Jhor Mahankal, Tokha Municipality. 2 storey SMC structure with flexible roof. 18 inch wall has been raised. The owner has received 2nd tranche and applied for 3rd tranche as well.



Beneficiary name: Hari Prasad Dulal, Ward no. 1 Jhor Mahankal, Tokha Municipality. 2 storey SMC structure house. The lintel band was missing in the house. The building drawing was made after the house was construction. Technically the house was found to be non-compliance and M & E Consultant suggested the owner to apply corrective measures by removing the top storey.



Beneficiary name: Kedar Prasad Adhikari, Ward no 1, Jhor Mahankal, Tokha Municipality. 2 storey BMM structure made from raw bricks. The owner has not done DPC works while constructing the house. 1st tranche has been received while 2nd tranche is in question as the house is non-compliance.



Beneficiary name; Bir Bahadur Tamang, Ward no 1 Jhor Mahankal, Tokha Municipality. 2 storey RC structure the house was found to be compliance and received 2nd tranche. 3rd tranche is in process at the municipality.

Visit 3			
Date	Location	Participants	
14 June 2018	Gotikhel, Ward no .3, Mahankal Rural Municipality, Lalitpur district	- Roshan Raj Giri, M & E Consultant, CLPIU NRA Building - Yamnath Giri, M & E Specialist, NRA DLPIU GMaLI - Ambika Amatya, District Coordinator, HRRP Kathmandu Valley Team - Poonam Pal, Sub Engineer, DLPIU NRA Building Lalitpur	
Objective(s)	- To observe the grievances collection program organized by Transparency International. - Interaction with local heads regarding issues and challenges of reconstruction. - To give feedbacks from NRA DLPIU GMaLI Lalitpur to local elected bodies to address the reconstruction issues.		
Summary	Team including of DLPIU Building Lalitpur along with HRRP Kathmandu valley team visited Gotikhel Mahankal Rural Municipality, Lalitpur to attend a program ‘Grievances collection of beneficiaries regarding housing recovery and reconstruction after earthquake’. The program was organized by Transparency International Nepal. Grievances collection of earthquake affected beneficiaries of 6 Wards of Mahankal Rural Municipality were done which was then interacted in the public hearing program later. Elected local representatives including Ram Chandra Dahal, Chief, Mahankal Rural Municipality and Ward chief along with representatives from NRA DLPIU GMaLI Lalitpur also attended the program. The key highlights from the interaction meeting with elected representatives and from the public hearing program are as follows- - Inadequate presence of concerned Engineers based at Ward office in the grievances collection works as well as in technical assistance. - Beneficiaries has faced the delays in grant disbursement despite recurrent trips to concerned banking institutions. - There was no response of grievances forwarded to DLPIU Building from concerned Ward office. - Due to mistakes done by engineers deployed in the area in the field wrong entry was done due to which one beneficiary received 3rd tranche instead of 1st tranche. - Field presence, efficiency and accountability of engineers based at ward office were in question and doubts from the local representatives. - Reconstruction issues raised from the public hearing programs were- cases of multiple beneficiaries, non-compliance houses that were built without following minimum requirements and delays in grant disbursement. - Houses that were reconstructed sometime after earthquake and before endorsements of building code were flagged non compliances by the engineers during inspection. Representatives from NRA DLPIU Building Lalitpur and NRA DLPIU GMaLI Lalitpur along with other stakeholders from Mahankal Rural Municipality were present in the public hearing program and responded to the queries of the beneficiaries in the line of procedures of receiving the housing grant. For solving the cases of non-compliance houses, beneficiaries were suggested to coordinate with engineers present in ward office or at DLPIU Building for applying corrective measures.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Tracking the presence of engineers and the monitoring of their technical assistance in the field has remained quite challenging.	Concerned district and central agencies responsible for placing the engineers in the local level should ensure their sufficient presence and effectiveness in the	Concerned office of DLPIU Building, CLPIU NRA Building and NRA Central	As early as possible

communities. An interaction should be held between ward representatives and engineers to solve the reconstruction issues. Similarly, M & E visit should be increased in rural municipalities from concerned district agencies and beneficiaries should be provided with on-site technical assistance for reconstructing their house or for applying corrective measures were able possible.

Photos



Event: Beneficiaries are engrossed in filling the grievances forms in the grievances collection program organized by Transparency International, dated 14 June 2018 at Gotikhel, Mahankal Rural Municipality. Photo by: Ambika Amatya

Event: A sample of grievances collection form used by Transparency International Nepal in the grievances collection program organized by Transparency International, dated 14 June 2018 at Gotikhel, Mahankal Rural Municipality. Photo by: Ambika Amatya



Event: Public Hearing Program organized by Transparency International Nepal at Gotikhel, Mahankal Rural Municipality whereby involving all the elected local representatives of Rural Municipality and of Ward office too. The event was also participated by local stakeholders and representatives from NRA DLPIU GMaLI Lalitpur. Photo by: Ambika Amatya

Event: A beneficiary holding PA document at a Public Hearing program organized at Gotikhel, Mahankal Rural Municipality. The beneficiary shared about unheard grievances of his elder brother (currently in foreign employment) who owns PA document which was not transferred to his sister -in-law because of which his brothers family havenot been able to start reconstruction. Photo by: Ambika Amatya

Visit 4

Date	Location	Participants
14 June 2018	<i>Gaddi Baithak</i> , Hanuman Dhoka, Basantapur, Kathmandu Metropolitan City, Kathmandu.	• Shiva Sundar Raj Baidhya, Chief, DCC Kathmandu district • Sarita Dahal, Deputy Chief, DCC, Kathmandu district • Moti Prasad Lamichhane, Social Development Specialist, NRA DLPIU GMaLI, Kathmandu • Achyut Shrestha, Section Officer, NRA DLPIU GMaLI, Kathmandu • Shyam Saran Shrestha, Engineer, DTO, Kathmandu • Neha Joshi, Engineer, NRA DLPIU GMaLI, Kathmandu • Manisha Rai, IMO, HRRP, Kathmandu Valley Team

Objectives

To observe the reconstruction efforts of *Gaddi Baithak* that has been taken forwarded by Miyamoto International Relief.

Summary


In coordination with Miyamoto Relief and NRA DLPIU GMaLI, Kathmandu district and HRRP Kathmandu Valley Team conducted a site visit of *Gaddi Baithak* (Royal Seat) Restoration Project dated 14 June 2018. The *Gaddi Baithak* is located within Kathmandu Durbar Square, Hanuman Dhoka, Basantapur, Kathmandu. The joint observation was successfully conducted with the participation of Chief DCC Kathmandu district and Deputy Chief along with engineers and other representatives from NRA DLPIU GMaLI and DCC Kathmandu district. Miyamoto International Relief has been funded by the United States Government through the U.S. Ambassador's Fund for Cultural Preservation (AFCP) has supported the restoration of damaged *Gaddi Baithak* which is almost in its completion phase. The building was identified as a prime priority for restoration based on its history, beauty, location and condition as it is one of the seven UNESCO world heritage sites in Kathmandu Valley.

The project includes the restoration of damaged parts and the seismic upgrade or strengthening of the entire building of 810 sq. m area. Though building was partially damaged, two columns were severely damaged which is tied with timber brass. Timber brass is used in parapet, lime is used on bands and ceiling is decorated with craved metal in similar design before the earthquake. Similarly, 40 inches of wall is made of stone and lime. The project was started from Oct 2017. It took 8 months to complete the project excluding the design preparation and approval period which was very appreciated by NRA DLPIU GMaLI during and after this site visit. The official inauguration of the *Gaddi Baithak* will be done by Honorable Prime Minister of Nepal on 27 June 2018.

Photos



Interior part of Gaddi Baithak.



Minutes done by DLPIU, NRA-DLPIU after visit the site.



A photo of the damaged building before restoration.
Source: Miyamoto International Relief, Nepal



An exterior part of the building after completion.

Housing Typology Report



Sun Bahadur Bhaju Tamang, Ward no. 9, Humane Bhyanjyang, Dakshinkali Municipality. 1 storey load bearing structure with rigid roof. The house was found to be technically sound and compliance. The owner has been a local mason and has reconstructed this house by himself. The owner has successfully received 3rd tranche.



Sisneri, Ward No. 9, Lamatar, Mahalaxmi Municipality, RCC structure house with use of band and cladding in door and windows. The owner has received 2nd tranche and applied for 3rd tranche too.



Rajesh Ranjitkar, Ward no 5, Madhyapur Thimi Municipality. 1 storey RC frame structure. The beneficiary has received 2nd tranche and has submitted application for the inspection of the 3rd tranche.



Thulogaun, Nallu, Sisneri, Ward No. 4, Konjosyom Rural Municipality. 2 roomed 1 storey SMC house with CGI roof has already received 2nd tranche. Beneficiary has applied for 3rd tranche.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
I build my house soon after earthquake but engineers considered it as non-compliance as there was not any mechanisms of	Beneficiary	There has been certain delay from NRA Central in developing guidelines and appointing technicians to support reconstruction work. Now as technicians are deployed in the ward and concerned local leaders are

Questions Collected

following guidelines and technicians too. I was suggested to apply corrective measures but due to my economic condition I am unable to spend more in the applying those measures. What shall I do further?		responsible for responding to reconstruction queries, problem house should go through application of corrective measures whereby consulting with technicians at ward office or district DLPIU Building office. After inspection for successive tranches, eligible files will be forwarded for tranche release. (M & E Consultant, CLPIU NRA Building Lalitpur)
I have filled grievances forms two times which was reported to be forwarded to NRA 6 months back, but in the final list my name was missing. How this happened?	Beneficiary	There are certain verification processes for validating the status of beneficiaries that has requested for grievances. As elected local representatives are in place currently, they are fully responsible for responding to reconstruction queries from assessment and validation of beneficiaries in question. (M & E Specialist, NRA DLPIU GMaLI Lalitpur)

Challenges and Way Forward

Challenge	Way Forward
Majority of beneficiaries who have reconstructed the houses before the government guidelines and deployment of the engineers are delaying in application of corrective measures.	Local bodies should conduct public awareness program, publish notices regarding the technical assistance and reconstruction procedures and facilitate in addressing the issues faced in their areas. Concerned DLPIU Building office, Ward office should monitor the presence and work effectiveness of engineers so that they can be available at the spot for suggesting and providing technical assistance for corrective measures. In case any engineer fails to do their assigned work, DLPIU should be notified and action must be taken against them.
Delaying in applying proper corrective measures could result in beneficiaries to miss the successive tranches and other benefits in the long run.	A success and change stories of beneficiaries who has received upto 3 rd tranche by applying corrective measures should be published either on flex material or as short video documentary. Such communication material can be placed at respective Ward offices whereby targeting to inform earthquake affected beneficiaries. Such communication material can act as catalyst in amplifying real messages of applying corrective measures.

Case Study

Untrained local mason makes compliance house

Sun Bahadur Bhaju Tamang, 63 years old man is a permanent resident of Humane Bhyanjyang-9, Dakshinkali Municipality. He has a large family of 3 sons who lives with their individual family in separate houses in same area. He was happy and fulfilled with horticulture and vegetable farming as the source of income besides working as a local mason too. Nepal Earthquake damaged his long served house of stone masonry in mud mortar.

After earthquake he continued juggling in his daily lives as a farmer whereby living in the temporary shelter nearby his damaged house. Once he was enrolled in the reconstruction program by entering into a legally binding partnership agreement (PA), he started saving money to build a better house. He started reconstructing his house by himself from Bhadra 2074 and completed with colouring part by end of Chaitra 2074. A total of 7 lakh Nepali rupees was spend in overall construction. A self-made local mason, Mr. Tamang reconstructed 2 houses of his sons respectively and few houses of his neighbours using the similar techniques that he applied in constructing his own house.

Mr. Tamang's wall system house of single storey were found to meet minimum requirements during inspection for 2nd tranche by engineers of Dakshinkali Municipality. He almost waited for 5 months to receive 2nd tranche from the date of application. He is elated as he has received 3rd tranche too and he feels proud in sharing his mason skills and inputs in his neighbours for better reconstruction.

