

District Report

Dolakha

9 - 22 November 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Discussion on Private Houses reconstruction with ward chairs concluded: DCC organized two days discussion programme on private houses reconstruction with ward chairs of Dolakha. Ward chairs of Dolakha discussed about the private houses reconstruction in the programme with possible solutions. Retrofitting; appeal; non-beneficiaries; tranche release in Bank; quality and costly of construction materials; squatters settlement; houses constructed immediately after the earthquake; technician's negligence, absenteeism; heritage site reconstruction; lack of proper communication among GMAI, DLPIU(Building) and ward offices were discussed in the programme. The programme was attended by ward chairs of constituency no. 1 and 2 of Dolakha, GMAI chief, DLPIU(Building) officials, CDO, District Justice, DCC chief, DCO, journalists, HRRP were participated in the programme.	19-20 November	M: 108	F: 7	Dabal Pandey, Chief, DCC Dolakha Cell: 9851202619 Email: dolakha1968@gmail.com	
Orientation on School Reconstruction concluded: DLPIU(Education) organized one day orientation to School Management Committees chair and Headteachers of schools of Dolakha in Charikot. Facilitators discussed on schools' reconstruction and modality of reconstruction with the participants. DLPIU(Education) Dolakha and Facilitators from CLPIU(Education) Kathmandu facilitated the programme.	15 November	M: 36	F: 10	Rajendra Shrestha, Information Officer, DLPIU(Education) Cell: 9856036158 Email: rajendra.stha158@gmail.com	
Discussion regarding Refresher training; UNDP has proposed two days refresher training for the engineers and sub-engineers working in Dolakha. To finalize the content and resource person regarding the training, meeting was concluded at GMAI in the presence of GMAI chief. During the meeting UNDP, REDC, HURADEC, GMAI and HRRP was present to discuss about refresher training.	21 st Nov 2018	7	2	Madan Kumar Pandey, Programme Manager, HURADEC Nepal, Dolakha Cell: 9851205285; Email: madanpandey.ioe@gmail.com	

News & Updates

Representatives from Province 2 and establish an industrial area in Chand

More than 7,000 quake victims yet to rebuild houses

Himalayan News Service
Dolakha, November 15

More than 7,000 earthquake victims of Dolakha are yet to start reconstructing houses although they have received the first instalment of the government grant.

Altogether 7,215 quake victims, who received first tranche of the grant have not started reconstructing their houses.

According to statistics of the National Reconstruction Authority Grant Management and Local Infrastructure Office, Dolakha, 60,648 families had received the first instalment, while 53,433 victims have come for the second instalment.

Altogether 69,408 families were in the list of beneficiaries in the district. Of them, 61,206 have signed the grant agreement, while 8,202 victims have not signed it. There are 558 victims who signed the grant agreement, but have yet to receive the first instalment amount.

Meanwhile, three quake victims of Dolakha have returned the first instalment amount till date.

More than 7,000 quake victims yet to rebuild houses; Nov 15, 2018; The Himalayan Times National Daily

Tranche Status

Rural /Municipality	Baiteshwor	Bhimeshwor	Bigu	Gaurishankar	Jiri	Kalinchowk	Melung	Sailung	Tamakoshi
Total HHs Eligible	8311	12395	6701	6764	5836	8867	7474	8111	7431
Total HHs Enrolled	7360	9828	6051	5534	5740	8047	6745	6790	6245
First Tranche	7511	10049	5815	5507	4732	8165	6279	6361	6153
Second Tranche	6415	7382	4982	4997	3417	7061	5322	5028	5664
Third Tranche	5635	5228	4167	4592	2543	6477	4298	3654	4862
Total HH Constructed	5701	5326	4213	4613	2613	6514	4325	3714	4886
Grievance Addressed	1795	3610	719	760	961	1238	1182	1358	828
RF HH Eligible	339	348	34	74	153	32	402	746	110
RF HH Enrolled		50	2						
RF 1 st Tranche		50	2						
Non-Compliance Registered	1778 (9 Palikas in total)								
Non-Compliance Addressed	1778 (9 Palikas in total)								

Field Visit /Joint Field Monitoring Visit Reports

Visit 1


Date	Location	Participants from HRRP and stakeholders
22 nd Nov 2018	Bigu Gaunpalika-01, Lamabagar	- Binod Kumar Kalauni - Bhogendra Kr Sah (DLPIU/Focal Person) - Nirodh Pudasaini(DSE)

Objective(s)

- To conduct Palika Level Meeting
- To Collect Typologies
- To watch reconstruction progress

Summary

- Ward level meeting was concluded on 22nd Nov 2018 at Gonger. During the meeting mainly, reconstruction related issues were discussed. In the meeting ward president informed that people of Lapche are not ready to construct permanent toilet as they have been living partially there and partially in China. They use temporary pit toilet which they left until their return from China. After their return, they use that solid waste as a fertilizer for potato growing. It takes 2 days complete walk to reach to Lapche from Lamabagar. People of Lapche have to transport construction material from Lamabagar through porter. The typologies of such area are dry stone masonry with timber band. Additionally, previously working engineer has been found taking money for the inspection and recommendation for the houses newly constructed. He further told that some of the non-compliance houses has also received full tranche. In further discussion, he told that 44 real earthquake victims are left to enlisted as beneficiaries. Worriedly, technical team deployed from DLPIU/Building didn't go to field to inspect houses of remote areas they have been inspecting such houses through the photos taken by house owner. Moreover, non-compliance houses which are forwarded after keeping correction methodologies are not implemented in the field. The data base at ward level is poor. They even don't have reconstruction updated data of tranche and beneficiaries. The major non-compliance cases are DPC missing, Band Missing and Story height more than prescribed. IN addition, people who are in foreign countries are doing delay in agreements.



Photos



Caption:
Ward Level Meeting at Gonger ward office of 01-ward of Bigu RM
Pic: Binod Kumar Kalauni

Housing Typology Report



Two Roomed SMC building has constructed in Lamabagar,01-ward of Bigu Rural Municipality. Mr. Ram Bahadur Shrestha is the house owner and he has received second tranche. Pic: Binod K Kalauni



Two Roomed SMC Building of which DPC has been completed in Lamabagar,01-ward of Bigu RM. Mr. Gorkhe Shrestha is the house owner and he has received second tranche. Pic: Binod Kumar Kalauni



One Story Steel Frame Structure has been constructed in 02-ward of Bhimeshwor Municipality. Building is L-shaped and 1600 square feet. Bhimeshwor Municipality has provided building permit without building analysis report. Narayan Krishna Shrestha is the house owner and he has received first tranche only. Pic: Binod K Kalauni



One Story RCC Building has been constructed in Lamabagar,01-Ward of Bigu Rural Municipality. Mr. Ramita Shrestha is the house owner and she has received second tranche. Pic: Binod K Kalauni

Ward Chairs committed private houses construction in time in Dolakha

Ward chairs of Dolakha committed to complete reconstruction in their wards however they demanded for necessary authorities. Genuine grievances, issues raised on reconstruction by ward chairs of Dolakha district in a programme organized by District Coordination Committee, Dolakha.

Most of the ward chairs questioned about the retrofitting provisions of GMaLI in Dolakha in their wards. Mr. Hira Thokar, spokesperson of Ward chairs told that only earthquake house (purpose to take grant instead of their necessity, aesthetics) built yet. The actual houses yet to construct due to miscommunication by the NRA, technicians.

Further, they told that third tranche release process is has been delayed by GMaLI according to ward chairs.

Similarly, Mr. Pralhad Karki, ward chair of Gaurishankar-4, told that grievance addressing process has been so irritating. He further questioned about the bank debt process to the earthquake beneficiaries.

Mr. Nabaraj Khadka, ward chair, Melung-7 told that genuine victims left out to be enlisted in beneficiaries list, but some house members have 4 beneficiaries in same house.

Further, He complained about the bank's tranche release process. Banks have been delayed normally 3 to 4 weeks on tranche release process even after the cheques they received.

Sadly, they complained about the absenteeism about the Engineers in ward.

Moreover, they have questioned about the houses constructed before the criterion came.

Similarly, Mr. Dillishankar Basnet, ward chair of Garishankar-5 asked about the persons who haven't any land for construct houses in his ward.

Moreover, they asked about minor letter mistake stalled by GMaLI on tranche release process like Ram Kumar BK instead of Raj Kumar BK.

Similarly, they asked about the Lutheran World Federation(LWF) Nepal left two houses construct of Thir Bahadur Khatri and Sapana Khatri in Suri, Gaurishankar after first tranche from the organization. GMaLI denied that they received first tranche from LWF.

Further, they questioned about the vulnerable settlement management in their wards.

Significantly, Mr. Netra Bahadur Basnet, ward chair, Gaurishankar-3 demanded for market monitoring about the quality and price of construction materials which soared prices incessantly.

Similarly, they raised question about stalled agreement of beneficiaries which are genuine.

Further, they questioned about the ignorance of the banks to provide debt to the beneficiaries.

Moreover, Mr. Krishna Karki, Jiri-4 questioned about the third installment release by the Engineers of timber structured houses.

They collectively voiced about the appeal process which beneficiaries have been paying NRs. 1000-3,500 each to the lawyers. Significantly, they suggest that people with disability, senior citizens, poor people couldn't appeal. They questioned that the appeal provision is not right for genuine victims.

Further, Kalinchowk-1, Sunkhani's ward chair queried about the public building construction like schools, health post construction on time.

They questioned about the conflict about Palika office and ward office. Because they have been facing reconstruction issues but the Palikas haven't been supporting to sort out them sincerely. So, they demanded to send all information regarding reconstruction; authorities to ward level instead of Palika office.

Similarly, Nima Sherpa, Bigu-7 raised who will be responsible to construct the Bigu Gumpa.

Further, Mr. Buktang Tamang, Bigu-4 questioned about the red tapism of the offices involved in reconstruction.

Mr. Kiran Basnet, ward chair of Sailung-5 requested to release the tranche of houses by intensely mobilization of Engineers in wards.

Mr. Mahesh Kafle, ward chair, Tamakoshi-2 questioned about that after earthquake District Disaster Relief Committee(DDRC) decided that all houses in Dolakha were complete destruction and currently, why significant numbers of houses have been enlisted in retrofitting.

He further criticized about the enlisting in non-beneficiaries because ward chairs know about the genuine victims in their wards.

Moreover, they questioned about the deadline in last Ashad, because people paid NRs 30,000 for sand which they could get in NRs. 15,000 in normal time. After the rush, NRA extended the deadline later.

Significantly, Mr. Birajman Shrestha, Ward chair, Bhimeshwor-2, demanded about the multi-ownership in heritage area in Dolakha. Further, he worried about the losses about the heritage areas originality which have been following Bhaktapur and Pokhara in brick, stone and more imitation on construction.

The DCC chief, GMaLI, DLPIU(Building), DCO addressed their grievances.

Further, they committed to try to solve their grievances with NRA central and concerned stakeholders.

For non-beneficiaries' cases, they demanded to monitor on the spot where the beneficiaries have been residing.

Ward chairs collectively demanded to provide full authority to ward levels on reconstruction issues which they have been familiar to the problem in their wards.