

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

147,984¹

Damage Status - Private Structures



Damage Grade (3-5)	22,786
Damage Grade (1-2)	16,566
Total	39,352²

50 VDCs and 6 municipalities

Type of housing walls	Okhaldhunga	National
Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	1%	29%
Other	4%	30%
% of households who own their housing unit	95%	85%

(Census 2011)³

NEWS & UPDATES

1. The second phase of local election has been scheduled in 28th June 2017 in the province numbers 1, 5 and 7. The local are dedicated with alacrity in selection of their local elected members.
2. All the government officials has been assigned as election officer and assistant election officer. The Act. Chief of NRA Yubraj Kharel stated that all the government officials are facing hectic period during the election and closing period of fiscal year 2073/74, so the concerned government authorities and officials cannot be available for the monitoring during the election period. However the DLPIU Engineers will be assigned in their respective VDCs so that the technical assistance can be delivered smoothly.
3. The upcoming monsoon has decelerated the reconstruction activities in Okhaldhunga. However in order to avoid the interruption of the reconstruction the software activities like trainings can be executed during this period.



PARTNERS

Partner Organisation	Implementing Partner(s)
ACTED	YSC
HELVETAS	CMECS, PHPI, JTI, FSKILL,
KFS	CMES
MEDAIR	LCDF
NRCS	NRCS
UMN	
USAID-SABAL	FORD-N, KOSIS-N

7 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

562

961

VOCATIONAL TRAINING (Targets Achieved)

809

1,690

Reached Remaining



114 Demonstration Constructions in 14 VDCs



0 VDC with Household WASH Assistance



18,715 beneficiaries enrolled, 92%

18,715 beneficiaries received the 1st Tranche, 92%

2,316 beneficiaries received the 2nd Tranche ⁴

KEY CONTACTS

DAO OFFICE

Mr. Phanindra Dahal

Chief District Officer

Telephone: 037-520132

DDC OFFICE

Mr. Yagya Bahadur Khatri

Local Development Officer

Telephone: 037-520144

NRA District Office

Mr. Yubaraj Kharel

District Focal Point

Telephone: 049-421488

DUDBC OFFICE

Mr. Subash Basnet

Division Head

Telephone: 037-520103

Creation Date: 20 Jun 2017 Sources: 1. CENSUS 2011, 2. NRA, CBS, 3. HRRP 4W (10 Jun 2017), 4. NRA/MoFALD (20 Jun 2017)

For further information, please contact: District Coordinator
IM Focal Point
IM Focal Point

Prakash Basnet
Uttam Parajuli
Tulsi Ram Lamichhane

prakash@hrrpnepal.org
im.okhaldhunga@hrrpnepal.org
techcord.okhaldhunga@hrrpnepal.org

- 0 VDC with all 6 TA Activities
- 24 VDCs with no TA
- 8 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

