

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>HRRP Coordination Meeting, Kavrepalanchok</i>
Meeting Date:	<i>05/30/2017</i>
Meeting Time:	<i>11:00 AM - 12:30 PM</i>
Meeting Location:	<i>NRA Hall, Dhulikhel, Kavre</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

NRA Updates

- *To respond to the grievances on conflict of standards between DLPIU engineers and Municipality engineers, a meeting to be held within a week with all responsible persons.*
- *The major grievances in the district listed includes: Guthi Land, Public Land and No Land Certificate. NRA has issued guideline for beneficiaries residing in Public Land but the process still needs to begin in the district. For the rest two grievances, NRA is regularly meeting district authorities and is hopeful to address these grievances in consultation with Central NRA.*
- *Government is supporting NPR. 200,000 to the beneficiaries residing in public land, forest land government land with no other private land to acquire new land and move from those land.*
- *Guideline for bank loan of NPR 300,000 has been issued by NRA and beneficiaries can apply for the bank loans.*

DUDBC/DLPIU Updates

- *5% Sample Testing of the Inspected Houses by DLPIU engineers is almost completed in the district with the logistics support from SABAL, HfH Nepal and Caritas Nepal. The remaining VDC/Municipality are: RyaleBhir, Dhulikhel and Kushadevi.*

DTO/DLPIU Updates

- *Amongst the 23,902 grievances registered in the district, 19,631 grievances have been addressed based on which the new beneficiary number is 72,211.*
- *2,228 beneficiaries have been identified eligible for the Second Tranche and the cheque has been released to 2,221 bank accounts.*
- *Though every VDC/Municipality authorities were requested to form Community Reconstruction Committees, only 64 committees have been formed in the district.*

Surakshit Ghar, Mobile App by BuildChange

- *It was launched with the objective "Making information on Safer Construction accessible to all."*
- *This application can be shared amongst users also through bluetooth/sharing media.*

Housing Reconstruction Challenges and Experience Sharing

- *HELVETAS: There are cases of Hybrid structures (Stone at foundation and Brick for superstructure), Different Bands at different levels (mostly RCC at plinth and Wood for other bands) and Higher Attic Height in the working VDCs. DUDBC and District Support Engineer clarified that all these issues have been addressed in the Correction and Exception Manual.*

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- Habitat for Humanity: Municipal process is the most cumbersome issue in Panchkhal municipality. Insufficient number of engineers at municipality to oversee the reconstruction applications/designs is posing hindrance to quicken the reconstruction process. (At present, only 2 technical persons are staffed at the municipality.). Similarly, bylaws on road width (12' min) too is difficult to maintain in most areas.
- CDRA/Rotary: 69 houses in Mahadevsthan VDC was handed over to the beneficiaries in April and will coordinate with NRA to formalize the process based on NRA Guideline.
- Caritas Nepal: Absence of DLPIU engineer in ChandeniMandan is delaying the Second Tranche release to the beneficiaries. 238 houses are ready for the first inspection in the VDC.
- LWF: Of the identified 387 households, 10 are not in the beneficiary list and their grievance too have not been addressed. 164 houses have been completed so far. Though Mason Training was conducted in all the working VDCs, all the trained masons were not involved in reconstruction and insufficient masons was the major challenge. LWF adopted alternate strategy i.e. managing non local mason as well to expedite the reconstruction work. Supporting households with construction materials pressurized the beneficiaries to start reconstructing.
- Ujyalo Gaun Nirman Abhiyan: 122 beneficiaries (180 planned) have received First Tranche and 2 have received Second Tranche. Though the beneficiaries received the first tranche much earlier, they are not reconstructing their houses which is the major challenge. Some motivational and mandatory messages from NRA can encourage the beneficiaries to reconstruct.

Shelter DSA Updates

- POs were requested to update the monthly one pager update on Shelter and NFIs along with the plans for nearing Monsoon.

HRRP Updates

- Correction and Exception Manual has been issued by NRA. Two events of Master ToT on the same is being conducted by MoUD CLPIU (one completed, one ongoing). The ToT will be run in each districts to the DLPIU engineers.
- Based on the Correction and Exception Manual, Inspection Forms have been revised. Confined Masonry too have been addressed through a new Inspection Form.
- Design Catalogue Vol. II, Retrofitting Guidelines, Review of Non Compliant RCC Structures and Revised Inspection Form too can be accessed in NRA and MoUD/CLPIU website.

Decisions Made: (What, Why, Impacts)

1. Grievances
 - MoFALD to share the VDC wise grievances that has been addressed by central NRA.
2. Correction and Exception Manual
 - HRRP to update POs on Correction and Exception Manual ToT in the district.

HRRP District Coordination Meeting Minutes

Attendees	Organization	Phone Number	Email
<i>Dhruba Gaida</i>	<i>NRA Kavrepalanchok</i>	<i>9851206233</i>	<i>dgaida022@gmail.com</i>
<i>Asta Lal Suwal</i>	<i>DUDBC, Kavrepalanchok</i>	<i>9751090249</i>	<i>dlpiu.kavre@gmail.com; dudbckavre@gmail.com</i>
<i>Maya Bade</i>	<i>DCC</i>	<i>9841247677</i>	<i>shresthamaya_869@hotmail.co m</i>
<i>Bidur Timalisina</i>	<i>MoFALD/DLPIU</i>	<i>9851017413</i>	<i>timalisina.bidur@gmail.com</i>
<i>Milan Shrestha</i>	<i>MoFALD/DLPIU</i>	<i>9841524047</i>	<i>milanosth@gmail.com</i>
<i>Bidhya Subedi</i>	<i>NRA Kavrepalanchok</i>	<i>9841152647</i>	<i>bidhya184@gmail.com</i>
<i>Sanjeev Prajapati</i>	<i>NRA Kavrepalanchok</i>	<i>9841429828</i>	<i>sanjeepra@yahoo.com</i>
<i>Suwash Sapkota</i>	<i>Caritas Nepal</i>	<i>9801317227</i>	<i>suwas.caritas@gmail.com</i>
<i>Anup Kumar Shrestha</i>	<i>CDRA Nepal</i>	<i>9841822671</i>	<i>sthaanup@yahoo.com</i>
<i>Reshma Shrestha</i>	<i>HRRP</i>	<i>9841264190</i>	<i>reshma@hrrpnepal.org</i>
<i>Kriti Rajkarnikar</i>	<i>Build Change</i>	<i>9861444410</i>	<i>kriti@buildchange.org</i>
<i>Khul B. Thapa</i>	<i>Helvetas, EF</i>	<i>9851232317</i>	<i>khul.thapa@helvetas.org</i>
<i>Noll Tufani</i>	<i>Build Change</i>		<i>noll@buildchange.org</i>
<i>Laxman Humagain</i>	<i>Rotary</i>	<i>9849870616</i>	<i>laxmanhumagain.hs@gmail.com</i>
<i>Hemraj Bimali</i>	<i>SJASK</i>	<i>9841798258</i>	<i>bimalihemraj@gmail.com</i>
<i>Jagadishwar Shrestha</i>	<i>LWF</i>	<i>9803946628</i>	<i>meal_perlrp@lwf.org.np</i>
<i>Dal B. Mijar</i>	<i>BUBM</i>	<i>9851136354</i>	<i>bubmpanchkhal@gmail.com</i>
<i>Prajwal Bhandari</i>	<i>Abari, ASF</i>	<i>9801115539</i>	<i>bhandari.prajwal@gmail.com</i>
<i>Santosh Gaire</i>	<i>HfHN</i>	<i>9801142029</i>	<i>santoshgaire@habitatnepal.org</i>
<i>Simraj Danuwar</i>	<i>HfHN</i>	<i>9801073679</i>	<i>simrajdanuwar@habitatnepal.org</i>
<i>Krishna B.K</i>	<i>ASF Nepal</i>	<i>9851178789</i>	<i>bishwakarmakrishna@gmail.com</i>
<i>Jit B. Tamang</i>	<i>Helvetas</i>	<i>9841754016</i>	<i>jit.tamang@helvetas.org</i>
<i>Madhav Raj Mainalee</i>	<i>Arsow Nepal</i>	<i>9841005399</i>	<i>madhav.mainalee@gmail.com</i>
<i>Govinda Koirala</i>	<i>Arsow Nepal</i>	<i>9851188859</i>	<i>koirala.govinda@gmail.com</i>