

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 420,477¹

Damage Status - Private Structures



Damage Grade (3-5)	37,318
Damage Grade (1-2)	53,675
Total	90,993²

35 VDCs and 2 municipalities

Type of housing walls	Makwanpur	National
Mud-bonded bricks/stone	45%	41%
Cement-bonded bricks/stone	30%	29%
Other	25%	30%

% of households who own their housing unit	87%	85% (Census 2011) ¹
--	-----	-----------------------------------

NEWS & UPDATES

1. The supply chain assessment orientation, facilitated by HRRP and Practical Action, and implemented by POs was conducted in Makwanpur on 9 and 10 Feb. Participants from 20 POs and DDC planning officer were present. POs committed to mobilize their staff for data collection of the assessment.
2. POs continue to provide logistic support and human resource for NRA and DLPIU engineers in the reconstruction and inspection process. Two data assistants from Plan International support the DTO.DDC on the grievances handling.
3. Plan International and SABAL (USAID) will start OJT in 8 VDCs of Makwanpur in coordination with HRRP. HELVETAS will soon roll out OJT training to 1,600 youths in 24 VDCs too.



PARTNERS

Partner Organisation	Implementing Partner(s)
Americares	BNMT
BC	CARD
BLF	BNMT Nepal
CS	SABAL
HELVETAS	BCC, KITE, SODEC - N, TCN
ICCO	CCDN
Lumanti	
NRCS	
PLAN	CEDEF
TEARFUND	RADO
NRCS	NRCS
PLAN	CEDEF
TEARFUND	RADO

13 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

1,223

1,103



VOCATIONAL TRAINING
(Targets Achieved)

41

2,959

Reached Remaining



27 Demonstration Constructions in 15 VDCs

Helpdesk/Technical support center in 2 VDC



20,305 beneficiaries enrolled, 67%

19,009 beneficiaries received the 1st Tranche, 63%⁴



941 households provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Dr. Man Bahadur B.K
Chief District Officer
Telephone: 057-520495

DDC OFFICE

Mr. Laxman Bikram Thapa
Local Development Officer
Telephone: 057-520950

NRA District Office

Mr. Ramesh Kumar KC
Sub-Regional Head

DUDBC OFFICE

Mr. Sudeep Acharya
Division Head
Telephone: 057-520028

- 0 VDC with all 6 TA Activities
- 5 VDCs with no TA
- 1 VDC with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

