

Meeting Minutes

Gorkha HRRP Coordination Meeting

Date: 22nd November 2016

Time: 2:00 PM

Location: HRRP Office, Hotel Gorkha Inn

Chair: Mr. Roshan Shrestha (Chief, DUDBC Gorkha)

Guest: Mrs. Sunita Shrestha (Engineer, DUDBC Gorkha)

Participants: CARE, CRS, OXFAM, Red Cross, SSICDC, Caritas-N, JICA, IMC, PIN, Acted (HRRP Dhading), Eco-Nepal, DCA, SCI(Save), UN WFP, Plan (HRRP Makwanpur), SDSC, UNDP-CDRMP, UNDP, UN Nepal-CWW, UN WOMEN, DFID, CSG, SAHAS NEPAL, NEDS

Agendas

1. Introduction
2. Mason training update and Gap VDCs
 - Request for collaboration(NEDS)
3. Mason training impact evaluation
4. Inspection SOP
5. Supply Chain assessment
 - Oxfam's Presentation
6. Social Mobilization (Planning)
7. Protection and Inclusion Mainstreaming in Reconstruction and Recovery
8. AOB

1. Introduction

HRRP coordination meeting was facilitated by HRRP district coordinator Mr. Minar Thapa Magar and chaired by DUDBC Chief Mr. Roshan Shrestha. Representatives from **25** POs attended the meeting. The meeting was focused on resolving gaps in mason training, Mason training impact evaluation, supply chain assessment, importance of social mobilization in reconstruction and recovery and Protection mainstreaming.

2. Mason training update and Gap VDCs

- HRRP Gorkha representative presented current status of mason training (Planned Vs Reached) and Gap VDCs where mason training is not planned yet by any organizations or agencies. HRRP also requested partners to prioritize mason training and door to door assistance for inspection at this phase as first tranche of subsidy has already been released and communities already started and are also planning to do reconstruction.
- NEDS (Nepal Development Society) briefed about organization and their objectives. NEDS also presented their strategy to train mason and carpenters based on CTEVT Curriculum for

*HRRP Coordination Meeting
22nd November, 2016*

*District Coordinator: Minar Thapa Magar
Email: minar@hrrpnepal.org*

beneficiaries from Manbu VDC. They clarified about their planning to train 360 people i.e. 120 new masons, 120 new carpenters and 120 new electricians residentially in Chitwan and NEDS will cover all expenses related to training including food and accommodation.

- NEDS expressed their limitation of not having incentives or daily wages for trainees is making them difficult to find masons and carpenter willing to contribute their 50 days in training though they will be providing all facilities and trained masons and carpenters are facilitated to attend CTEVT first level skill test.
- NEDS briefed CTEVT level 1 training course must cover 320 hours for mason, 460 hours for carpenter and 390 hours for electrician training and all the trained trainees will be participated in CTEVT Skill test exam. Successfully completed theory and practical course should be certified by CTEVT affiliated institute. For more information and skill test exam form please visit <http://www.nstb.org.np/>
- NEDS and HRRP Gorkha requested other partners for collaboration with support of some resources that can attract masons and carpenters for training and available resources can be utilized in best possible way and HRRP indicated that this is also one possible option to cover some of gap VDCs.
- NEDS also replied that trained skilled manpower also need to pass theoretical portion of test and if there are large no of attendees, CTEVT representatives can come to VDC for first level skill test if organizer covers all cost related to their visit and examination.
- HRRP District coordinator requested partners to support mason training in Gap VDCs as affected households in Gap VDCs also requires technical support to construct better and safe house.
Gap VDCs are Borlang, Fujel, Darbung, Dhuwakot, Deurali VDCs and Palungtar municipality (Gaikhur, Palungtar and Appipal).

3. Mason training Impact evaluation (JICA's Presentation)

- JICA's representative presented report of data analyzed after survey conducted at Household level and VDC level as update of mason training and also to evaluate impact of mason training in communities.
- Based on survey conducted in Barpak VDC of Gorkha and Sindhupalchowk District only 3.3% of house owners have completed reconstruction of their houses and 1.5% of HHs have started reconstruction.
- He updated that **31.1%** of house owners and **50.6%** of trained masons knew about minimum requirements but only **13.4%** of HHs were found complaint with Minimum Requirements (MR).
- Rate of complaint with minimum requirements(MR) is increasing gradually every month that means mason training impact is progressing positively with behavior change in a steady rate.
- POs also raised issue of lack of regular monitoring and mobilization of trained manpower which may also result to less compliance rate. POs updated that availability of mason after training is also a big issue as they are more attracted to incentives and suggested that strategy should be developed to get commitment from masons to get involve in reconstruction after completion of training.
- UN Women representative also requested POs and HRRP for gender based disaggregation of data and POs committed to update disaggregated to HRRP and HRRP will compile and collect disaggregated data for inclusive representation.
- DFID representative raised issue about importance of tracking 1st tranche received by beneficiaries and HRRP updated challenge and difficulties in tracking 1st tranche of subsidy withdrawn by

beneficiaries as some time 2-3 banks are involved in releasing 1st tranche for one VDC and even it is difficult to track and compile those transactions.

- HRRP requested POs to do similar type of analysis and assessment in their working VDCs to find about status and impact of mason training provided as our approach may be new to community and it may difficult for mason to absorb and adapt it. POs suggested refresher training and follow up training could also be good idea to refresh their learning.

Introduction and Update from DUDBC chief

- Mr. Roshan Shrestha introduced himself and briefed current key challenges of reconstruction and recovery. He also updated current need of people to identify safe land for building their house and even people are still confused to spot safe and durable land for reconstruction.
- He updated that beneficiaries from Kerauja VDCs came for delegation to request for access of safe land and DLPIU and NRA will work together to conduct geological survey in order to identify possible safe place for relocation and resettlement. 12 HHs in Masel VDC also needs to be relocated.
- He also updated about the provision open by Forest and Land revenue department for exchange of land in case of unsafe and fragile land for construction of safe and better house.
- He updated that out of 573 HHs in Laprak, 435HHs name has been identified and recommended for relocation and remaining HHs will be relocated after identification of potential safe area for relocation. He clarified that those 435HHs name was selected by VDC and community themselves so there will be less chance of dispute in future.

4. Inspection SOP

- HRRP updated about release of Inspection guideline by NRA and requested POs to access it through NRA, DUDBC or HRRP website and get updated.
- HRRP also updated that NRA and POs have nearly finished developing of orientation package for Inspection guideline in order to orient government(DLPIU) and partner engineers to have clear picture of Inspection procedures and requirements so that DLPIU engineers can recommend for second tranche and minimum requirements and partner engineers can facilitate door to door assistance and help desk in order to provide technical assistance.

5. Supply Chain Assessment (Oxfam's presentation and HRRP update)

- Oxfam presented difference in market availability and purchasing power of people with respect to their geography and location and also highlighted fact that everyone will be receiving same amount of subsidy irrespective to various differential factor.
- Oxfam reflected people's pre-assumption of scarcity of construction material and chance of high increase in rate during peak reconstruction process. People are more worried about access to timber as it involves various layer of approval process and they are also worried as they might end up spending more amount in construction materials due to high increase in rate.
- Based on their survey data, Oxfam presented difference in rate of various construction materials in 3 different VDCs (Simjung, Taklung and Ghairung) and Gorkha municipality.
- Oxfam also suggested that POs also need to focus on demand supply chain in their VDCs and work on strategy to cope up high demand situation in upcoming days and also suggested to work with local vendors and transport facilities to maintain regularity in supply and price of construction materials.

- HRRP updated about recent Supply Chain assessment carried out by Practical Action in Nuwakot and Rasuwa Districts and also passed request from NRA and HRRP to all partners to support Supply chain assessment in all 14 affected districts.
- HRRP Gorkha highlighted importance of supply chain assessment in order to identify Supply Demand gap, legal issues for timber and local available construction materials and also to map natural resource available in district and local vendor's capacity. Transportation and market management and fluctuation in rate of construction materials can also be prime area to sneak out with this assessment.
- HRRP Gorkha requested POs to contact HRRP's national coordinator Loren Lockwood(Loren.lockwood@hrrpnepal.org) if they are interested to be part of supply chain assessment. HRRP Gorkha also requested support from partner if this assessment is to be carried out from local level.

6. Social Mobilization

- HRRP briefed about Social Mobilization ToT organized by HRRP Gorkha on 3rd to 6th October, 2016 and Participants requested HRRP to do regular working sessions on social mobilization in order to discuss issues from field and try to solve it together.
- HRRP also requested all partners to support upcoming monthly social mobilization workshop in organizing and planning as HRRP is platform of partners for partners.

7. Protection and Inclusion in Reconstruction and Recovery

- Partners shared their experience and practice of protection and inclusion in their program based on HRRP request to map out current status of protection and inclusion efforts in reconstruction and recovery in Gorkha district.
- HRRP updated that Women and Child Development Department chief agreed to chaired upcoming Protection Working Group. HRRP will facilitate PWG (Protection Working Group) in order to discuss and advocate Protection issues in reconstruction and recovery and HRRP also requested POs to participate and lead that forum.

Closing remarks from Chair

- DUDBC Chief Mr. Roshan Shrestha highlighted that this meeting was successful and fruitful and important issues were discussed. He also highlighted importance of this forum and benefits to meet up regular to share experiences and to discuss about burning issues.
- DUDBC thanked HRRP and POs for invitation and requested POs to support in printing of 17 design catalogue which can be equipped to DLPIU engineers so that they can support inspection and get easy access to design for consultation and advice. 17 designs are approved one and it will be easy for house owners to follow that design and get approval quickly and easily.