

District Report

Gorkha

9 - 22 November 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
HRRP Gorkha team followed up with different rural/urban municipalities of Gorkha regarding action plan and survey form to be submitted by rural/urban municipalities to GMALI.	12 th -22 nd November 2018			techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org	
HRRP information management officer, Mr. Birodh Kattel updated training database of Gorkha in EHRP MIS.	16 th November 2018			im.gorkha@hrrpnepal.org	
HRRP information management officer, Mr. Birodh Kattel digitized the survey form and action plan of Bhimsen Thapa rural municipality, Gandaki rural municipality (only action plan), Chumnubri rural municipality and Shahid Lakhani rural municipality (only survey form). With this only 3 rural municipalities are remaining to send both action plan and survey form and 2 rural municipalities, and 1 urban municipality must submit either action plan or survey form. 4 rural municipalities and 1 urban municipality have submitted both action plan and survey form.	13 th -20 th November 2018			im.gorkha@hrrpnepal.org	
HRRP Gorkha team and GMALI chief, Er Ram Kumar Shrestha visited ward no 7 of Siranchwok Rural Municipality for monitoring and participating in the handover program of vulnerable support program of Asal Chhimeki Nepal(ACN). On behalf of HRRP team, Er Atit Shrestha DTC of Gorkha HRRP and Mr Birodh Kattel, IMO of Gorkha observed and participated in handover program.	19 th November 2018			techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org	Field visit section

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Handover program of vulnerable support program of Asal Chhimeki Nepal	23 rd November 2018, 11 am, Bhumlichowk, Gandaki rural municipality	Asal Chhimeki Nepal	
Monthly coordination meeting	27 th November 2018, 9 am, Hotel Gorkha Palace, Gorkha	HRRP	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org

News & Updates


- Twelve thousand grievances have been addressed in Gorkha
 - Chief minister interacts with beneficiaries of Palungtar
- The major point shared was coordination between beneficiaries and local wards and urban municipality regarding issues faced by beneficiaries, support needed for land less and vulnerable beneficiaries and plan of urban municipality in supporting vulnerable beneficiaries.




Tranche Status

Rural /Municipality	Aarughat	Ajirkot	Bhimsen	Chum Nubri	Dharche	Gandaki	Gorkha	Palungtar	Sahid Lakhani	Siranchok	Sulikot
Total HHs Surveyed	74389 (Total in district)										
Total HHs Eligible	6911	4123	6834	2275	4169	5603	10094	9700	7059	6819	7181
Total HHs Enrolled	6555	3868	6216	1771	2938	4442	8559	7839	6055	5569	6615
First Tranche	6555	3868	6216	1771	2938	4442	8559	7839	6055	5569	6615
Second Tranche	5668	3605	5750	1388	2272	3534	7470	6344	4888	5044	6236
Third Tranche	4221	2881	4332	821	1602	2237	6348	4255	3826	3788	5282
Total HH Constructed	4221	2881	4332	821	1602	2237	6348	4255	3826	3788	5282
Grievance Registered	15750 (Total in district)										
Grievance Addressed	758	288	824	223	736	518	976	772	661	684	619
RF HH Eligible	171	63	168	49	280	441	1079	1038	836	904	177
RF HH Enrolled	171	63	168	49	280	441	1079	1038	836	904	177
RF 1st Tranche			2				158	66	22		
RF 2nd Tranche										1	
Non-Compliance Registered	2413 (Total in district)										
Non-Compliance Addressed	58-Failed for tranche 2298- Recommended for 2 nd Tranche 2139- Recommended for 3 rd Tranche										

Graph for Retrofitting Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders	
19 th November 2018	Siranchowk rural municipality ward no 7	• Er. Ram Kumar Shrestha, Chief, GMALI Gorkha • Mr. Atit Shrestha, DTC, HRRP Gorkha • Mr. Birodh Kattel, DIMO, HRRP Gorkha • Mr. Bijaya Shrestha, Coordinator, ACN Gorkha and his team	
Objective(s)	• To monitor the reconstruction works carried out by Asal Chhimeki Nepal (ACN) and participate in the handover program		
Summary	HRRP Gorkha team visited field to wards no 7 of Siranchwok Rural Municipality of Gorkha. GMALI and HRRP Gorkha team was invited by ACN for the handover program of their vulnerable support project and monitor some of the households in the area constructed with the material support provided by ACN. Before the formal program the team of GMALI and HRRP visited some household, who got material support from ACN. Mr. Raju Gurung, chairperson of Siranchowk rural municipality chaired the formal program while Er. Ram Kumar Shrestha, Chief GMALI Gorkha was the chief guest. Mr. Suraj Dhakal, ward chairperson welcomed all the participants in the program and shared his thoughts on the work of ACN. He also shared the problem of retrofitting beneficiaries in his ward to GMALI chief. ACN team coordinator, Mr. Bijaya Shrestha, presented the total expenses of the project (expenses incurred while providing material and technical support to 50 HHs) to everyone. ACN supported 50 houses with material and transportation support and all the houses were handed over to the beneficiaries. ACN supported 50 vulnerable HHs in Siranchowk rural municipality and 200 vulnerable HHs in Gandaki rural municipality (to be handed over on Friday 23rd November 2018) with material and technical support. Beneficiaries have constructed houses as per their requirement and are satisfied with the support they have received (experienced shared by one beneficiary during the formal program). Er. Ram Kumar Shrestha, GMALI chief, Gorkha updated everyone present about the new plans of NRA and shared that he will coordinate and support regarding reconstruction in Gorkha. Mr. Raju Gurung, chairperson of Siranchowk expressed his dissatisfaction regarding procedure setup regarding beneficiaries who are dissatisfied about grievances result (punaravdhan) to GMALI chief and suggested in review the current system. The formal program was concluded after that.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Changing of beneficiaries from retrofitting to reconstruction beneficiaries	Submitting of all documents as per the procedure shared by NRA to GMALI Gorkha for further processing	Ward and Rural Municipality office	As soon as possible

Photos



Caption: Mr. Raju Gurung, Chairperson, Siranchowk rural municipality, Er. Ram Kumar Shrestha, GMALI Chief and Mr. Purnalal Kyastha, Treasurer, ACN handing over the newly constructed house to Mr. Chet Bahadur Thapa (house owner).



Caption: Mr. Raju Gurung, Chairperson, Siranchowk rural municipality sharing his thoughts to the participant of the formal program.

Housing Typology Report



Caption: Mr. Ram Chandra Pokharel's brick masonry cement mortar with RCC band house in Siranchowk rural municipality ward no 5, Chhoprak. The house owner has received the second tranche.

Photo Courtesy: Er. Sunil Nepali, ODRC



Caption: M/s Kamal Pariyar's brick masonry cement mortar with RCC band house in Siranchowk rural municipality ward no 3, Harmi. The house owner has received the second tranche.

Photo Courtesy: Er. Sunil Nepali, ODRC



Caption: Mr. Binod Magrati's brick masonry cement mortar with RCC band house in Siranchowk rural municipality ward no 7, Shreenathkot. The house owner has received third tranche. The house owner also received construction material support from Asal Chhimeki Nepal (ACN)

Photo Courtesy: Birodh Kattel, HRRP



Caption: M/s Bhiba Pariyar's brick masonry cement mortar with RCC band house in Siranchowk rural municipality ward no 7, Shreenathkot. The house owner has received third tranche. The house owner also received construction material support from Asal Chhimeki Nepal (ACN)

Photo Courtesy: Birodh Kattel, HRRP

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
How can beneficiaries change from retrofitting to reconstruction? What is the role of the local bodies in this?	Ward Chairperson	The major role is of ward level grievance committee. Upon submission of written application by beneficiaries, ward office can send the engineer for house inspection. The engineer prepares the report based on the field

Questions Collected

		observation. Based on engineer's report the grievance handling committee meet and make a written decision to change him accordingly. A file with the engineer's report, minute of meeting and ward's/rural/urban municipalities letter is sent to GMALI for further processing. (GMALI)
How can beneficiaries return the first tranche money? Where can they get the information from?	Ward Chairperson	Beneficiaries can get the information from the GMALI office in the district or contact the NRA hotline number for the information regarding how to return the tranche money. (GMALI)

Challenges and Way Forward

Challenge	Way Forward
Masons with skills for carrying out retrofitting work	Organize skill training/OJT for masons to transfer the knowledge of different retrofitting techniques to masons.
What is the procedure for receiving second installment of retrofitting grant?	The beneficiaries can consult with the engineer's based in the field for retrofitting measures to be implemented. Then after completion of measures recommended by engineer, the technical team will inspect the house and recommend it to DLPIU housing. The DLPIU housing will then look into the file and if found correct will forward it to GMALI for processing the payment.

Case Study

Need of Continuous Coaching and Consultation

It's a story of 37-year Mr. Ishwar Magarati who is Taxi Driver by profession and permanent residence of Gorkha -7. He is building a frame structure house with a hope that it will have longer life and remain strong. It's not only a house construction but it's a whole life earning investment to provide a better life to his family. He has given a work to local contractor who has trained mason on earthquake resilient building construction.

He has a thought that the construction that is being carried out is safe as the trained person are being utilized. But still there is huge discrepancy in construction especially on reinforcement bar and bricks masonry that are being constructed. The reinforcement lapping location and the lapping length is not as per standard, ideally it need to be 60 times the diameter of reinforcement

This case shows that although a lot money has been invested in making to build earthquake resilient but some minor construction issues are still prevalent. Though the masons have taken the earthquake resilient training they are not habitual to adopt the learned technology. There is still a lot more consultation and awareness are necessary to develop earthquake resilient housing construction. The behavior changes and local construction practices need to be improved in Gorkha for better resilient construction. To eliminate this on-site coaching of contractor and mason was started by ODRC. Also, door to door technical support has been ongoing by ODRC in Gorkha municipalities (except Taple).

Story Courtesy: ODRC Gorkha team