

Monthly District Report

Lamjung, Tanahun, Kaski, Syangja

14 June - 14 July 2019

Summary of events during this period

Districts	Name of activity/event	Event date	Location (District, Municipality)	Contact Person	Reference Document
Lamjung	HRRP district team conducted meeting with DTCO chief at DTCO office Lamjung. objective of meeting: a) To collect details grant distribution report of individual both reconstruction and retrofitting beneficiaries. b) To discuss role of DTCO in grant distribution process and to fulfil coordination gap between GMaLI and DTCO to make this process more faster and easier.	23-Jun,2019	DTCO office	Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Click Here
	With the support from national IM team HRRP district team have prepared district level reconstruction tranche distribution tracking matrix. Previously there was not such special template prepared or used by GMaLI so they were facing difficulties on their day to day work on information management. To fulfil this gap team have prepared tracking matrix which is fully functioning now.	30-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Click Here
	Joint monitoring visit was conducted at Dhudpokhari rural municipality, Lamjung. HRRP team together with district coordination committee chief Mr. Lokendra Pandey, district support engineer Mr. Umesh Dangol and GMaLI			Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Meeting Minutes (Click Here)

Summary of events during this period

	representative Mr. Binayak Dawadi visited rural municipality office. Objective of field visit: 1) Palika level meeting at rural municipality. 2) Field monitoring and supervision of houses supported by Gorkha welfare. 3) Housing typology collection. 4) Palika action plan update and upload at palika website.				
	Palika Level meeting: HRRP team together with Lamjung DCC chief Mr. Lokendra Pandey, DSE Mr. Umesh Dangol and GMaLI representative Mr. Binayak Dawadi conducted palika level meeting at Dhudpokhari RM. Meeting was chaired by Palika chairperson Mrs. Chupi Maya Gurung and palika vice chairperson, district administration officer, technical persons, ward presidents participated meeting. Major discussion during meeting: Updated palika reconstruction status by GMaLI and Building.	21-jun, 2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Meeting Minutes(Click Here)
	HRRP Lamjung Cluster team together with GMaLI chief Mr. Jagdish Mishra and Building focal person Mr. Shital Badhur Lohane conducted Joint monitoring field visit at Kholasothar RM ward number 7 (Bhoje)	June 11, 2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Field visit section
	Contact list and Palika profile data of Lamjung district was updated on respective district drive.	25-Jun, 2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Contact List Palika Profile
	Action plan of Dhudpokhari rural municipality was updated and uploaded on respective palika's website.	21-jun, 2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Click Here
Tanahau	One day technical orientation for field technical person was	19-jun, 2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Report

Summary of events during this period

	conducted at Tanahau district headquarter(Damauli). 32 Participant were presented on program which were from GMaLI, Building and field technical staff.			Biren.shah@hrrpnepal.org	
	HRRP Lamjung cluster team updated Contact list and Palika profile data of Tanahau district which was uploaded in respective district drive.	25-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	Contact List Palika Profile
	HRRP Lamjung cluster team has shared information products (Palika profile, HRRP monthly report) with GMaLI, Building, DCC and others stckholders via email.	25-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
	HRRP Myagdi Cluster Remote Support Team attended the interaction orgnaised by NRA/CLPIU team from central with DCC Chief and Palika Chief of Vyas Municipality. The purpose of visit by NRA/CLPIU was to observe reconstruction status, take updates of resurvey and reverification works and to interact with local stakeholders of visiting districts.	11-july,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
	HRRP Lamjung Cluster interacted with Er.Jaya Prakash Gupta, Project Chief, DLPIU GMAI Tanahau for the purpose of updating individual beneficiary information on reconstruction tranche information matrix.	10-july,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
Kaski	HRRP Lamjung cluster team updated Contact list and Palika profile data of kaski district which was uploaded in respective district drive.	25-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
	HRRP Lamjung cluster team has shared information products (Palika profile, HRRP monthly report) with GMaLI, Building, DCC and others stckholders via email.	25-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	

Summary of events during this period

	HRRP Lamjung cluster team conducted compilation of non-compliance of kaski district.	18-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
Syangja	HRRP Lamjung cluster team updated Contact list and Palika profile data of Syangja district which was uploaded in respective district drive.	25-jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
	HRRP Lamjung cluster team has shared information products (Palika profile, action plan, HRRP monthly report) with GMaLI, Building, DCC and others stckholders via email.	25-Jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	
	HRRP Lamjung cluster team conducted compilation of non-compliance of Syangja district.	17-jun,2019		Rijan.gajurel@hrrpenpal.org Biren.shah@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location (District, Municipality)	Organizer	Contact Person
Technical orientation for technical and non-technical staff of Lamjung district	Date will decide and circulate soon District Headquarter Lamjung (Beshishar)	HRRP coordination with GMall and Building	Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org
Technical orientation for technical and non-technical staff of Kaski district	Date will decide and circulate soon District Headquarter Kaski (Pokhara)	HRRP coordination with GMall and Building	Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org
Technical orientation for technical and non-technical staff of Syangja district	Date will decide and circulate soon District Headquarter Syangja	HRRP coordination with GMall and Building	Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org

Upcoming Events & Meetings

News & Updates

1. Resurvey and re-verification: Households re-survey and re-verification is ongoing on lamjung, Kaski, Tanahau and Syangja district. Deadline of this survey is announced for till 16-July by Nepal reconstruction authority (NRA) however, the process of compilation of all the HHS list haven't been completed and seems not to be completed on the deadline looking the current scenarios of the districts. The major challenge in the process is that the number of technicals involved in the process are less as required. The DLPIU-GMali, DLPIU-Building and the stakeholders are playing vital role and working very effectively for the completion of the process.
2. Interaction program was organized by NRA/CLPIU team from central with DCC Chief and Palika Chief of Vyas Municipality. The purpose of visit by NRA/CLPIU was to observe reconstruction status, take updates of resurvey and re-verification works and to interact with local stakeholders of visiting districts.

Tranche Status (Lamjung)

Graph of Tranche Status:

Tranche Status Table: 25-Jun,2019


Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Besishahar Nagarpalika	2851	1308	1257	1259	1815	452	11	6	6	0
Dordi Gaunpalika	3375	2238	2206	2206	373	278	25	3	3	0
Dudhpokhari Gaunpalika	2667	2437	2361	2367	109	65	6	4	4	0
Kwholasothar Gaunpalika	740	314	271	272	869	300	72	0	0	0
MadhyaNepal Nagarpalika	2346	1505	1448	1449	671	466	54	0	0	0
Marsyangdi Gaunpalika	1936	911	877	880	1359	849	176	158	158	0
Rainas Nagarpalika	4362	2989	2947	2951	2079	825	105	99	99	0
Sundarbazar Nagarpalika	4084	2257	2157	2158	708	220	90	19	19	0

Reconstruction- Tranche Status



Graph for Retrofitting Status:

Reconstruction - Retrofitting Status




Tranche Status (Tanahau)


Tranche Status Table: 25th Jun-2019

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Anbukhaireni Gaunpalika	1050	710	705	705	477	400	21	5	5	0
Bandipur Gaunpalika	1226	609	1055	590	298	234	33	32	32	0
Bhanu Nagarpalika	7540	4219	4147	4198	2433	1579	75	12	12	0
Bhimad Nagarpalika	2680	987	974	975	512	190	46	0	0	0
Byas Nagarpalika	4626	2486	1981	2401	1439	988	163	180	180	0
Devghat Gaunpalika	960	725	499	499	328	127	32	8	8	0
Ghiring Gaunpalika	969	254	232	232	120	80	0	0	0	0
Myagde Gaunpalika	1877	1292	1065	1066	653	417	38	33	33	0
Rhishing Gaunpalika	1771	680	473	473	283	170	34	0	0	0
Shuklagandaki Nagarpalika	2837	1859	1740	1742	981	519	24	1	1	0

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Kaski)

Tranche Status Table:

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Annapurna Gaunpalika	667	395	395	395	179	74	19	12	12	0
Machhapuchchhre Gaunpalika	781	427	427	427	265	34	30	5	5	0
Madi Gaunpalika	2296	1160	1160	1160	512	97	40	12	12	0
Pokhara Lekhnath Mahanagarpalika	5276	2774	2421	2421	1153	281	111	84	84	0
Rupa Gaunpalika	2054	1270	1222	1222	455	238	42	26	26	0


Graph of Tranche Status:

Reconstruction- Tranche Status



Graph for Retrofitting Status:

Reconstruction - Retrofitting Status




Tranche Status (Syangja)


Tranche Status Table:25-Jun,2019

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Aandhikhola Gaunpalika	1515	843	820	820	369	83	72	34	34	0
Arjunchaupari Gaunpalika	803	509	470	470	248	164	65	46	46	0
Bhirkot Nagarpalika	2099	1041	992	992	299	73	26	24	24	0
Biruwa Gaunpalika	1024	638	609	609	166	81	40	9	9	0
Chapakot Nagarpalika	1815	804	797	797	411	58	12	3	3	0
Galyang Nagarpalika	1294	634	621	621	311	105	101	99	99	0
Harinas Gaunpalika	912	435	398	398	157	32	1	0	0	0
Kaligandagi Gaunpalika	752	493	397	397	152	95	2	0	0	0
Phedikhola Gaunpalika	403	278	266	266	111	55	10	7	7	0
Putalibazar Nagarpalika	2798	1471	1458	1458	736	313	321	294	294	0
Waling Nagarpalika	2696	1671	1605	1605	708	198	54	32	32	0

Graph of Tranche Status:



Graph for Retrofitting Status:



Field Visit Reports (Lamjung)

Visit 1

Visit 1		
Date	Location	Participants
21 June-,2019	Ward no-6, Dudhpokhari	• Lokendra Pandey, DCC Chief • Biren Shah, DTC, HRRP • Rijan Gajurel, DC, HRRP • Umesh Dangol, DSE, NRA Binayak Dawadi , GMaLI
Objective(s)	• To conduct Palika level meeting at Nagarpalika. • Update the reconstruction progress at Nagarpalika level. • Discuss the problems and issues faced by the Nagarpalika elected officials and Engineers regarding reconstruction. • Discuss and supervision of the non-compliant houses constructed by Gorkha welfare relief.	
Why was the visit carried out in this location?		
• To check weather the houses constructed by Gorkha Welfare Relief were compliant or not and recommend corrections.		
'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'		
First time visit.		
Summary		

District facilitation meeting was held on June 9, 2019 under the chairmanship of DCC chief Mr. Lokendra Pnadey. One of the major agendas of the meeting was to way forward the problems of non-compliant houses constructed by Gorkha welfare relief. 82 houses in ward n0-3, sano kavre and 39 houses in ward n0-6, Kolki of Dudhpokhari Rural Municipality were constructed by Gorkha Welfare Relief (GWS) without any coordination with NRA. Out of these 121 households 39 from ward no-3, kolki and 12 from ward no-6, sanokavre has signed the PA agreement and received the government housing grant as well. The Rural municipality chairperson Mrs. Chuupu Maya Gurung requested to way forward this problem as soon as possible. She also said that the reconstruction progress of the palika seems to be back due to these non-compliant houses not been forwarded.



Total of 121 houses were constructed by Gorkha Welfare relief having common structural typology. The houses are two or three rooms load bearing stone in mud mortar upto 3 feet height lacking DPC band. The thickness of the wall from ground level upto 2 feet height is 18" and the remaining one foot wall is 16". The remaining superstructure above the 3 feet wall is covered by CGI sheet. The CGI sheets are connected from the ground with vertical steel square pipe 2"x2" Roof truss are not connected along the length.

Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible	Timeframe
Non-compliant houses were constructed by Gorkha welfare relief. 82 houses in ward n0-3, sano Kavre and 39 houses in ward n0-6, Kolki of Dudhpokhari Rural Municipality were constructed by Gorkha Welfare Relief (GWS) without any coordination with NRA.	method of addition of DPC band and addition of 9" BMC walls with necessary bands is proposed without demolishing the existing structures.	The palika chairperson agreed from the solutions provided and requested the technicals to have constant supervision during the correction.	Rural Municipality Chairperson, Ward representatives, DLPIU Building, DLPIU GMaLI	ASAP
Beneficiaries supported by POs have also been found taking grants from government.	Palika office was informed for reducing the duplication of grant.		DLPIU GMaLI, DLPIU Building, Palika, Ward	ASAP
Lack of reporting from the field technicals to the Palika Representatives	Report weekly to the Palika and ward representatives about the reconstruction scenarios, issues and updates.	Weekly update to the representatives about the reconstruction updates	DLPIU Building, Field Technicals	Weekly
Lack of road accessibility due to which the cost of materials is very high	Construction of the roads	The provincial budget for road construction is approved and the road is under construction	Province, Palika, DOR	ASAP

Multi-storeyed RCC structures with shutters and 12"x12" columns resulting in non-compliance of the structure	Retrofitting and correction	Not taken	DLPIU Building, Palika	ASAP
Lack of masons for implementing the correction and retrofitting.	Implementation of mason training regarding retrofit and correction measures.		CLPIU building, Partners	ASAP
No building code implementation and practice	Implementation of building code with strong rules and regulations		Palika	ASAP

Photos



Palika level meeting at Dudhpokharu Rural Municipality.

Field Visit Reports (Lamjung)

Visit 1

Visit 1		
Date	Location	Participants
June 11 ,2019	Ward-7, Bhoje, Kholasothar Rural Municipality	• Jagdish Mishra, Acting Chief, GMA • Biren Shah, DTC, HRRP Sheetal Babu Lohani, Focal person, DLPIU B
Objective(s)	• To orient about the earthquake affected landless and resettlement guidelines and policies in the ward.	
Why was the visit carried out in this location?		
• To interact with the HHS who were still living in the landslide prone zone of the ward. •		
'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'		
First Visit		
Summary		

HRRP Lamjung together with DLPIU GMaLI chief Mr. Jagdish Mishra and DLPIU Building Focal Engineer-Mr. Sheetal Babu Lohani conducted a field visit in Ward no-7, Kholasothar Rural Municipality. The field visit was targeted to orient the HHS to resettle to the safe place as soon as possible from the landslide zone and also about the NRA guidelines on settlement policies and guidelines. Total 14 HHS from the ward has been included in the NRA list and the name of additional 16 HHS has been sent from the district level to the NRA for making inclusive these 16 HHS in the process for the resettlement has not been started yet thus in future the HHS are in the risk of landslide.



Ward no7-Bhoje, Kholasothar



Picture of landslide zone



Meeting with ward chairperson and interaction with beneficiaries

Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible
Some of the HHS are not ready to leave the landslide prone area due to the attachment from the place and no land in other places.	Resettlement to the safe land as soon as possible	HHS having their own land and no land is being tracked and the HHS having their own land need to resettle in their own land asap and who does not have need to find out the safe land or go for integrated settlement.	Palika, Ward, DLPIU GMaLI, CDO
Photo:			



Caption: Acting chief Jay Prakash Gupta, DLPIU- GMaLI, Tanahun highlighted the importance of the published documents for the reconstruction process during one day technical orientation program at Tanahau District.



Caption: Interaction program conducted by Lamjung district GMaLI, Building and HRRP jointly at **Ward no-7, Kholasothar Rural Municipality** with the displaced HHs together with ward representative.



Caption: Palika level meeting at Dhudpokhari RM office.



Caption: Temporary shelter constructed by Gorkha Welfare for their beneficiary at Dhudpokhari RM.