

District Report

Dhading

2 - 8 February 2018

Activity Summary

Activity	Contact Person	Reference Document
Field visit to Gumdi Gangajamuna Rural Municipality and Tripurasundari Rural Municipality from (6 th –9 th) January 2018.	im.dhading@hrrpnepal.org dc.dhading@hrrpnepal.org	Details field report available at field visit section.
Meeting with DUDBC to support on planning of further mason training in gap VDCs of the district.	dc.dhading@hrrpnepal.org techcord.dhading@hrrpnepal.org	HRRP will support to find out the needs as per gap matrix.
Meeting with District Coordination Committee (DCC) for finalization of information management training for Palika level IT staffs at the district.	dc.dhading@hrrpnepal.org	DCC will send an email to HRRP-Dhading with detailed plans and schedule requesting for the program/event.
Follow up for PA collection with MoFALD/DLPIU Dhading. – MIS specialist of EHRP has kept record of it.	dc.dhading@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Livelihood in Reconstruction and Social Inclusion (GESI) orientation program for all relevant stakeholders of the district.	9 th Feb, 2018 – (11:00AM - 4:00PM) Nepali Chulo, Gajuri, Gajuri Rural Municipality, Dhading	Rabichandra Pajiyar NRA Chief, Dhading
Field visit at Jeevanpur VDC	Planned – 14 th to 15 th Feburary,2018	dc.dhading@hrrpnepal.org techcord.dhading@hrrpnepal.org
Meeting at District Coordination Committee(DCC) regarding technical support for rural municipalities on reconstruction.	11 th Feb, 2018 (11:30 AM) at DCC Hall	District Coordination Committee, Dhading
To include details of upcoming events and meetings in the next bulletin, please share details with dc.dhading@hrrpnepal.org by COB Wednesday of each week.		

Field Visit Reports

Date:	Location	Participants
Feb (6 th -9 th), 2018	Gumdi VDC, Gangajamuna Ga.Pa and Tripurasundari Ga. Pa, Palika level meeting	• Prabin Gautam (HRRP) - DC • Sachin Sapkota (HRRP) - DTC
Objective(s)	• Compliance rate at second tranche 10% or less, investigate why at Gumdi! • What are the factors that are leading to low compliance rate, what extra support is required to get the compliance rate up? • Due to Low Complaints Rate and what has been the issue? • Conduct Palika level meeting.	
Summary	1) HRRP team members along with Tripurasundari Rural Municipality executive officer conducted palika level meeting on 6th February 2018.  The meeting was focused on the reconstruction challenges and common issues of the rural municipality. Some of the main concerns were: - Many of the houses constructed just after earthquake have not yet received 2nd and 3rd tranches. - How can a non-compliance house receive further tranches? What are the procedures for receiving them by beneficiaries? - Formation of Community Reconstruction Committee (CRC) at ward level but inactive in functioning. - Substantial number of grievances reported at ward offices within the rural municipality who claims to be left over for enrollment as beneficiary. 	

With the formation of CRC at each wards of rural municipality, people have got access to the either of the members of it to report any issue related with reconstruction. The inactiveness of such committees at wards has led to uncertainty of issues being solved among community. There are many beneficiaries who are victims of Budhi-Gandaki Hydro power under Tripurasundari rural municipality. The presence of NRA engineers at Salyantar VDC has assured that the pace of reconstruction is taking its way. The document of CRC formed at ward no.: 2 of Tripurasundari rural municipality is available [Here](#).

2. Interaction with NRA engineers at rural municipality



The NRA engineers Er. Rajan Sapkota and Er. Mahesh Koirala who are being deployed as reconstruction field engineers were working at ward number 7 of Tripurasundari rural municipality. Some of the issues raised by the field engineers were:

- a) Due to absence of a complete guidelines for the Budhigandaki hydro power dam victims around 441 beneficiaries have not received any tranches beside the first tranche.
- b) Working at a ground level with the community is much difficult as the policy makers and a person who orientates NRA policies do not orient ward leaders in a clear manner. For NRA engineers to work effectively, they must possess a specific tool/registration forms to resolve the problem of Budhigandaki dam victims.

3. HRRP team members along with Gangajamuna RM – 04 Wada Chief Conducted palika level meeting on 7th February, 2018.



The meeting was focused on the reconstruction issues of the locality. He emphasized that many of the houses built at the locality are Hybrid structured where most of them fall under non-compliance. Thus, they are unable to receive further tranches and had no way forward till now due to the lack of engineering support. Thus, he urged all of the stakeholders to support and develop programs that can facilitate them to build their houses.

- Huge Lack of engineer's support
- Maximum non-compliance cases due to lack of skilled labor
- Too expensive labor cost = 1500 per day
- Difficulty of transportation of construction materials due to rough road access



Challenges / Issues Identified	Action Required	Responsible	Timeframe
• Huge Lack of engineer's support at Gumdi VDC. • Maximum non-compliance cases due to lack of skilled	• Follow up with district NRA office and DUDBC to deploy engineers at field level. • Non-Compliance issues should		

labor. • Too expensive labor cost which is Rs. 1500 per day. • Difficulty of road access for transportation of construction materials which directly increases the cost of construction.	be structurally analyzed.		
--	---------------------------	--	--


Housing Typology Report



Name :- Babu Ram Paudel
Address: - Gumdi-04, Gangajamuna Rural Municipality.
Type of house:- 2 story hybrid structure
Received 1st Tranche, Approved for 2nd Tranche
Estimated Cost = Six Lakhs



Name :- Chose Damai
Address: - Gumdi-04, Gangajamuna Rural Municipality.
Type of house:- One story load bearing structure, stone masonry in mud mortar with RCC band
Received 1st Tranche, Approved for 2nd Tranche



Name :- Hari Ram Paudel
Address: - Gumdi-04, Gangajamuna Rural Municipality.
Type of house:- 2 story hybrid structure
Received 1st Tranche, Approved for 2nd Tranche
Estimated Cost = Six Lakhs



Name :- Sher Bahadur Tamang
Address: - Katunje-05, Netrawati Rural Municipality.
Type of house:- RCC framed structure building with brick masonry in C/M
Received 1st Tranche, Approved for 2nd Tranche