

District Report

Sindhupalchok

15 March – 11 April 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Ward Level Coordination Meeting, Helambu RM-2	14 Mar, 2019	5	2	Pradip Sharma	Meeting Minutes of the event
Hollow Concrete Block Manual Orientation	18 th and 19 th March, 2019	114	5	Pradip Sharma, Pranjal Bhandari	Activity Report of the event
District General Coordination Meeting	26 Mar, 2019	14	6	Pradip Sharma, Pranjal Bhandari	Meeting minutes to the event
Ward Level Coordination Meeting, Barhabise Municipality-6	8 th April, 2019	0	8	Pranjal Bhandari, Pradip Sharma	
Palika Level Coordination Meeting	8 th April, 2019	15	0	Pranjal Bhandari, Pradip Sharma	
Palika level Coordination meeting	10-April, 2019	11	2		

Upcoming Events & Meetings


Name of activity/event	Date, Time, and Location	Organizer	Contact Person
General Coordination Meeting	23-Apr-2019, 11:00 AM, Chautara	HRRP	Pranjal Bhandari, Pradip Sharma

Tranche Status


Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekoshi RM	Chautara sangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panch pokhari Thangpal RM	Sunkoshi RM	Tripura Sundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7903	4225	13989	5421	8323	5665	5374	13374	7181	5739	4591
Total HHs Enrolled	5964	7727	4131	13723	5176	8049	5524	4932	13056	6784	5563	4462
First Tranche	5964	7727	4131	13723	5176	8049	5524	4932	13056	6784	5563	4462
Second Tranche	5811	7319	3419	13264	4746	7683	5330	4246	12126	5809	5294	4291
Third Tranche	5140	5737	1717	11951	3705	5949	4338	2914	8702	3558	4282	3429
Total HH Constructed												
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930

Grievance Addressed	464	775	450	1540	379	660	365	1134	810	1424	805	485
RF HH Eligible	24	74	69	96	52	38	17	39	113	16	33	19
RF HH Enrolled	8	19	11	39	12	11	8	8	25	3	11	5
RF 1 st Tranche	8	18	10	37	6	7	6	8	5	3	10	5
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered												
Non-Compliance Addressed												

Graph of Tranche Status:




Graph for Retrofitting Status:



Graph for Grievance Status:

Sindhupalchok Grievance status as of 13-Apr-2019



Field Visit /Joint Field Monitoring Visit Event

Visit 1

Date	Location	Participants from HRRP and stakeholders
13 th Mar, 2019	Helambu RM- ward no.4	Roshan Keshari M&E consultant CLPIU, Building; Pradip Sharma, HRRP, DTC
14 th Mar, 2019	Helambu RM- ward no.2	Roshan Keshari M&E consultant CLPIU, Building; Pradip Sharma, HRRP, DTC
15 th Mar, 2019	Helambu RM- ward no. 6 and 7	Roshan Keshari M&E consultant CLPIU, Building; Pradip Sharma, HRRP, DTC
8 th Apr, 2019	Barhabise Mun Ward No 5, 6,9	Roshan Keshari M&E Consultant CLPIU (Building), Pranjali Bhandari IMO, HRRP; Pradip Sharma, DTC, HRRP
9 th Apr, 2019	Barhabise Mun Ward No.7,8	Roshan Keshari M&E Consultant CLPIU (Building), Pranjali Bhandari IMO, HRRP; Pradip Sharma, DTC, HRRP
10 th Apr, 2019	Lisankhu Pakhar RM-4,5 (Attarpur, Jethal)	Roshan Keshari M&E Consultant CLPIU (Building), Pranjali Bhandari IMO, HRRP; Pradip Sharma, DTC, HRRP
11 th Apr, 2019	Lisankhu Pakhar RM-2,3 (Lisankhu)	Roshan Keshari M&E Consultant CLPIU (Building), Pranjali Bhandari IMO, HRRP; Pradip Sharma, DTC, HRRP
12 th Apr, 2019	Lisankhu Pakhar RM- 6,7 (Petaku, Thulo Dhading); Indrawati RM-11	Roshan Keshari M&E Consultant CLPIU (Building), Pranjali Bhandari IMO, HRRP; Pradip Sharma, DTC, HRRP

Objective(s)

- To know the updates of reconstruction by visiting the private houses.
- Identify the issues and challenges facing at the field level, identify and help correct prevalent non-complaint issues.
- To Collect Housing typologies.
- To conduct Ward and Palika level coordination meeting.

Summary

13th Mar: Visited Helambu -4 and Helambu Rural Municipality

- The Palika Chief Nima Gyaljen Sherpa was very vocal on the problem they are facing the issue of Grievance is the most pressing issue facing Helambu Rural Municipality.
- The ward chief also complained that the grievances has been registered but not addressed yet.
- Helambu RM ward no.1 we found 2 non-compliant houses and suggested them on the ways to apply corrections.

14th Mar: Visited Helambu 2

- The presence of engineer was not seen during the visit. The Ward Chief was very vocal about this issue. They are calling for asking a new engineer from the DLPIU-building. He has also specified this in a meeting minute.
- No non-compliant houses were found and almost 99% of the houses completed.
- There is no issue of grievances.

15th Mar: Visited Helambu 6&7

- Housing typology collect ward 6 and 7.

8th Apr: Visited Barhabise Mun 5,6,9

- The presence of field engineers in Barhabise-5 and 6 is very poor
- The final inspection is yet to start in the wards Barhabise 5 and 6
- There are about 15/16 HHs who have not been able to reconstruct due to their land being on the Right of Way of the Municipality. The municipality are facing problem in relocating them as they have no land elsewhere.
- There are 4 non-compliant houses in Barhabise RM 9. The houses are RCC structure with missing bands in which the engineers are finding it difficult to apply corrections.
- There are about 16 Households in the ward 9 who have received 1st tranche but have not started reconstruction.

9th Apr: Visited Barhabise Mun 7 and 8:

- Collected Housing Typologies

10th Apr: Visited Lisankhupakhar RM 4,5:

- The deputy chief of Lisankhupakhar RM, Hem Ganga Moktan bemoaned that there have been several rounds of data collection in the name of vulnerable households but there haven't been any updates on the progress of programs aimed at the vulnerable households by the NRA. She asked if there are any plans from NRA aimed at the vulnerable HHs?
- The issue of grievance has been the single most pressing issue facing the reconstruction in the RM. The list provided to the engineers does not include all the names that were recommended by the wards. This has created a lot of confusion and outrage amongst the elected representatives as they are unaware if the missing HHs should re-file their application or should they direct the engineers to survey all the HHS? with the timeframe limited to only 45 days, these needs to be addressed as soon as possible.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
The presence of the field engineers is very poor in the Palika.	Urgent need to take actions by the concerned authorities	DLPIU Building, M&E consultant, ward	ASAP
The CS entry of the Palika is Poor	Need to install reliable ISP at the ward offices and the engineers need to be provided with orientation on CS entry.	DLPIU Building, CLPIU MIS Consultant	ASAP

Photos



Picture of the Palika Level coordination meeting at Lisankhu Pakhar RM, Sindhupalchok



Palika level Coordination Meeting at Barhabise Municipality



Ward level coordination meeting being concluded at Helambu RM ward no.2, with presence of DLPIU Technicians, M&E Consultant.



Palika level coordination meeting being concluded at Helambu RM office with presence of DLPIU Technicians, palika chairpersons and ward chairperson also.



The house located at Helambu Rural Municipality ward no.6. The house owner Mr. Lakpa Singi he has received second tranche and third tranche also. The house belongs to Load Bearing Brick and Cement Mortar Masonry and One story without attic and Two rooms, CGI Roofing.



The house located at Helambu Rural Municipality ward no.6. The house owner Mr. Man Bahadur Tamang he has received second tranche and third tranche also. The house belongs to Load Bearing Stone and Mud Mortar Masonry and One story without attic and Two rooms, CGI Roofing.