

HRRP District Technical Coordination Meeting Minutes

Meeting Purpose:	<i>HRRP General Coordination Meeting</i>
Meeting Date:	<i>6th February 2018</i>
Meeting Time:	<i>11:00 – 13:00</i>
Meeting Location:	<i>NRA Building, Manthali, Ramechhap</i>
Meeting Facilitator:	<i>Tulasi Ram Lamichhane</i>
Minutes Taken By:	<i>Tulasi Ram Lamichhane</i>

Discussion: (Items/Knowledge Shared)

Agenda's:

1. Welcome and Introduction

The coordination meeting was chaired by NRA chief of Ramechhap Mr. Rishi Raj Acharya and the special guest was Assistant CDO of Ramechhap Mr. Jagdish Mishra. The program was facilitated by District Technical Coordinator of Ramechhap Mr. Tulasi Ram Lamichhane and was started by welcoming the participants and their introduction session.

2. Updates from POs

Updates from MEDAIR:

Medair has been working on Bijulikot VDC under two programs to provide Technical assistance to 1263 beneficiaries. 1020 houses have been started with 523 receiving second installment and 301 and under processing. 333 Households have received third installment with 3 under processing for the third tranche. Medair have provided 7 days mason training to 218 masons and 50 days training to 121. Also Medair have been conducting awareness campaign for ODF declaration.

Transparency International:

Transparency International has been conducting public hearing and awareness program regarding reconstruction.

KAM For SUD Nepal:

Kam For SUD Nepal has been working on Saipu VDC. About 82% of the houses of Saipu are under construction. KFS has trained 100 skilled masons and has been working on wire mesh technology.

SDC/SW Nepal:

SDC/SW Nepal has been working on five VDCs of Ramechhap. The progress on reconstruction was presented.

HELVETAS Nepal:

HELVETAS has completed its first phase on Ramechhap and is coming with new program from March 2018. The new program has three components technical assistance on whole Ramechhap, On Site Training and women empowerment.

NRCS:

NRCS have been working on Rampur and Manthali. About 457 out of 628 beneficiaries have received second tranche on Rampur where as 129 out of 368 beneficiaries have received second tranche in Manthali. The municipal laws have lowered construction rate on Manthali.

3. Updates from MoUD DLPIU:

As per MoUD DLPIU about 24940 have received second tranche in Ramechhap which is about 63 % of the beneficiaries. Also CS Entry update was presented by DLPIU Engineer which showed the district on second position among the earthquake affected districts.

4. Updates from MoFALD DLPIU

HRRP District Technical Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

As per MoFALD DLPIU Ramechhap has 45040 Beneficiaries. Out of the beneficiaries, 43000 have done agreement, 14000 have received second tranche and 3688 have received the third tranche. The number has been rising due to the deadline allocated by NRA.

5. Updates from M&E Consultant
M&E Consultant presented the reconstruction data of the district and reasons behind the slow reconstruction in Ramechhap. The comparative analysis of Dimipokhari and Gothgau was presented to show the real cause for slow reconstruction.
6. Updates from DSE
DSE presented the number of noncompliance cases registered up to magh. About 800 cases have been registered out of which 427 have been provided with solutions and 282 have been recommended for tranche.
7. Field Experience sharing
District Technical Coordinator of Ramechhap have presented the experience of the field visit to Khadadevi and sunapati Rural Municipality. He also presented the forms generated and the slides presented during the field visit. The output of the forms will be analyzed to get the result and will be presented to all the stakeholders.
8. Discussion on issues and challenges of POs on reconstruction
NRA Chief provided the solutions to the issues and challenges faced by Partner organizations. He told he have been requesting for the fund required for the reconstruction. Also he has told that 151 vulnerable person have been processed for land purchase procedure. He requested the POs for integration plan for the vulnerable people.

PARKING LOT:

Miscellaneous Items / AOB:

Decisions Made: (What, Why, Impacts)

- None

Next Steps: (Task, Assigned to, Checkpoint Date)

Next Steps: (Task, Assigned to, Checkpoint Date)	Owner	Due Date

HRRP District Technical Coordination Meeting Minutes

Attendees	Organization/Affiliation	Contact Detail
Rishi Raj Acharya	NRA	9854043212
Jagdish Mishra	ACDO	9861931245
Ram Sharan Upreti	TI Nepal	9841972007
Keshab Raj Pandey	NRA	9851129012
Roshanee Karkee	MEDAIR	9849133549
Saugat Upreti	MEDAIR	9841012301
Suman Bohara	SW Nepal	9854040467
Sanjay Deshar	MEDAIR	9841190081
Ramesh Luitel	HELVETAS	9842710311
Surendra Yadav	EHRP DLPIU	9841333749
Kabindra Bi Shah	DUDBC/ DLPIU	9851253988
Bikash Tujale	Kam For Sud Nepal	9849126185
Jagdish Chand	DUDBC / DLPIU	9861928905
Janak Raj Joshi	MoUD CLPIU	9851101041
Balaram Shrestha	Embassy of Switzerland	9741165086
Jay Ram Basnet	NRCS	9841653249
Mohammad Jawed	HRRP	9862298704
Damodar Pd Lamichhane	NRA	9744007807
Hom Pd Ghimire	NRA	9843112098
Tulasi Ram lamichhane	HRRP	9851213610