

HRRP BULLETIN

10 December 2018



Majhi Gaun, Bhirkot, Tamakoshi Rural Municipality, Dolakha



A rebuilt house in Majhi Gaun, Bhirkot, Tamakoshi Rural Municipality, Dolakha.



A rebuilt house in Majhi Gaun, Bhirkot, Tamakoshi Rural Municipality, Dolakha.

Highlights


- District level reconstruction orientation and review workshops have now been completed in Kavre, Sankhuwasabha, Okhaldhunga, Lalitpur, Solukhumbu, and Dhankhuta. The municipalities in these districts have now prepared their draft reconstruction action plans and signed an MoU ([Nepali](#), [Unofficial English Translation](#)) with the NRA. Details on upcoming workshops in other districts can be found [here](#) and [here](#).
- Update from NRA CEO and US Ambassador visit to Majhi Gaun, Dolakha
- In **ward 8, Sailung RM, Dolakha**, the bank has stopped distributing the tranche in the local area and households now have to travel to the district headquarter which is costly, time consuming, and very difficult for old or differently able people.
- In **Sindhupalchok**, there is increased use of hollow concrete block for house construction. The technical staff are not able to provide guidance to households using blocks. There are also cases where households do not want to apply corrections, an issue that is reported in almost all districts.
- In **Bhaktapur**, it was reported during the most recent district coordination meeting that technical staff are finding during the third inspection that most households do not have a building permit from the municipality.

UPDATES & REQUESTS

National

[NRA, CLPIU GMALI and Building, Grant Disbursement Data, as of 10 December:](#)

Reconstruction Grant	12 November	26 November	10 December
Total No. Eligible HHs	812,161	822,706	822,719
HHs Enrolled	730,073	731,639	738,523
HHs Received 1 st Tranche	725,373	727,123	731,441
HHs Applied for 2 nd Tranche	530,440	531,573	557,034
HHs Received 2 nd Tranche	515,758	519,428	521,431
HHs Applied for 3 rd Tranche	342,254	346,973	369,135
HHs Received 3 rd Tranche	306,924	324,304	331,543
Retrofit Grant	12 November	26 November	10 December
Total No. Eligible HHs	54,658	60,952	60,984
HHs Enrolled	11,475	12,507	12,698
HHs Received 1 st Tranche	9,873	10,819	11,011
HHs Received 2 nd Tranche	359	3	4



Progress with the disbursement of the GoN housing reconstruction and retrofit grants based on NRA, GMALI CLPIU, and Building CLPIU data from July 2016 to 10 December 2018.

Resurvey and Grievance Processes: during a town hall meeting in Charikot, Dolakha on 3 December, NRA CEO Sushil Gyewali confirmed that earthquake-affected people left out in the previous survey would be resurveyed and enlisted as beneficiaries at the recommendation of the concerned wards and local governments and that all the grievances would be redressed. He explained that for the resurvey “engineers at concerned local governments will do the resurvey, the Wards will make recommendations and then the Mayors and the Chief Administrative Officers of local governments will make recommendations, and we will enlist them as beneficiaries”. He also requested those involved not to recommend names on the basis of the people’s party affiliation.

Districts & Municipalities

District Level Reconstruction Orientation and Review Workshops, NRA CLPIUs (Building and GMALI): these workshops have been completed in 6 districts so far (Kavre, Dhankuta, Solukhumbu, Sankhuwashaba, Okhaldhunga, and Lalitpur) and will be carried out in the remaining districts in the coming weeks ([field visit planning](#) and [event schedule](#)). The objective of the workshops is to discuss and interact on reconstruction progress, challenges, issues and a way forward for successful and collaborative reconstruction with the local

municipal authorities and major reconstruction stakeholders. The major outcome of the workshops is that the NRA signs an MoU ([Nepali](#), [Unofficial English Translation](#)) with each of the municipalities. The MoU covers the deployment and management of engineers, sub-engineers, assistant sub engineers, and masons at municipal and ward level, as well as providing options for additional staff if required. The MoU also states that “statistics, documents, and documentation related to private housing reconstruction shall be gradually handed over to Municipality and Rural Municipality from the authority” with support provided by the NRA to the municipalities to facilitate this. The municipalities also prepared draft municipal reconstruction action plans as part of the workshops.

- **Dhankuta:** MoU signed with 5 municipalities (2 were not present and will sign later), [draft reconstruction action plans](#) and [sample municipal profiles](#)
- **Solukhumbu:** MoU signed with all 7 municipalities, [draft reconstruction action plans](#) and [sample municipal profiles](#)
- **Lalitpur:** MoU signed with 5 municipalities (Lalitpur Metropolitan City will sign later), [draft reconstruction action plans](#) and [municipal profiles](#)
- **Okhaldhunga:** MoU signed with all 8 municipalities, [draft reconstruction action plans and sample municipal profiles](#)
- **Sankhuwasabha:** MoU signed with 9 municipalities (Bhotkhola Rural Municipality will sign later), [draft reconstruction action plans and sample municipal profiles](#)
- **Kavre:** MoU signed with all 13 municipalities, [draft reconstruction action plans](#) and municipal profiles ([English](#), [Nepali](#)), presentation slides are available [here](#)

Videos from the events are available on YouTube and more videos will be uploaded soon. Interviews and feedback from participants at the Lalipur event are now available:

- [Rameshor Shrestha, Mayor, Mahalaxmi Municipality](#)
- [Rom Bahadur Mahat, Chief Administrative Officer, Konjyosom Rural Municipality, Lalitpur](#)
- [Gopi Lal Singtan, Chairperson, Konjyosom Rural Municipality, Lalitpur](#)

For further information please contact Minar Thapa Magar, HRRP National Coordination Officer, minar@hrrpnepal.org.



Municipality representatives in Dhankuta after signing an MoU with the NRA.

NRA CEO and US Ambassador visit to Mahji Gaun, Bhirkot, Tamakoshi Rural Municipality, Dolakha: Majhi Gaun a marginalised community who fish throughout the year and also do agricultural work during the monsoon. Some young people from the village have migrated to the middle east where they feel they have better opportunities for earning. 61 houses in the tole needed to be rebuilt after the Gorkha Earthquake, and of these 53 are complete and 3 are under construction. The other 5 houses have just enrolled but haven't yet started to build. All the houses are built using stone masonry. So far 4 households have received the second tranche and 52 have received the third tranche. The NRA CEO, Sushil Gyewali, visited Mahji Gaun on 2 December and the US Ambassador, Randy W. Berry, visited on 3 December. During their visits they interacted with the house-owners and trained masons working in the area. The masons were trained through the NSET Baliyo Ghar programme and the Baliyo Ghar mobile team who provide technical assistance in the area also took part in the visits.



During his visit NRA CEO Sushil Gyewali met with Alina, Alisha, and Yesha who, along with their infant brother, are orphans who are looking after themselves with support from their uncle and aunt. Mr. Gyewali stressed the need for special support for earthquake affected orphans.

HRRP District and Municipal Coordination Meetings, 23 Nov – 6 Dec 2018: during this period district coordination meetings took place in Ramechhap (27 November), Sindhupalchok (27 November), Gorkha (29 November), Bhaktapur (3 December), and Dhading (5 December). Municipal level meetings took place in Sailung Rural Municipality, Dolakha (28 November), Kispang Rural Municipality, Nuwakot (28 November), Chisaankhugadhi Rural Municipality, Okhaldhunga (29 November), Indrawati Rural Municipality, Sindhupalchok (29 November), and Gosaikunda Rural Municipality, Rasuwa (29 November). Some of the highlights from these meetings include:

- In **Ramechhap**, Partner Organisations (POs) shared their progress and discussed challenges they face in the district including limited availability of manpower, challenges with transportation, and frequent increase in the price of the construction materials. The POs informed that these challenges were the main reasons behind projects not being completed on time. A total of 1,610 non-compliant cases have been registered in the district, out of which 661 require corrections before they can receive subsequent tranches and 770 were recommended to receive the tranche payment (no corrections required after review). The District Support Engineer (DSE) requested technical staff from POs to work closely with DLPIU Engineers to support households to address non-compliance cases.
- In **Sindhupalchok**, DLPIU Building requested support from POs for ToTs for the DLPIU engineers. In some areas, such as Indrawati Rural Municipality, there is increased use of hollow concrete block for house construction. The technical staff are not able to provide guidance to households using blocks as the correction manual does not cover this material (work to update the manual to include blocks is ongoing).

JICA reported that 27,317 HHs out of 41,991 HHs surveyed in Gorkha and Sindhupalchok were found to have constructed houses through borrowing from individuals, cooperatives, or banks with an average interest rate of 21.9% p.a. The average reconstruction cost was found to be 633,526 NPRs. There are 848 households in the district that need to be resettled due to geo-hazard risks. Only 172 households have been able to purchase land so far and there are still 676 households that need to resettle.

- In **Gorkha**, concerns were raised regarding the quality of completion certificates that have been distributed and it was agreed that the DLPIUs will report these concerns to Building CLPIU. HRRP shared an update on the coverage of technical assistance, including information on duplications and gaps. In the northern parts of Gorkha the tranche disbursement is lower than other areas due to the remoteness of the area, which means there have been fewer inspections by the technical staff.
- In **Bhaktapur**, engineers were requested to inform DLPIU Building and GMAI Bhaktapur office about relevant environment, social, and health factors that are affecting reconstruction. The engineers deployed at municipalities were requested to properly inform households about the construction requirements associated with the housing reconstruction grant. During the third inspection, the majority of households were found to have built without a building permit from the municipality. It was also reported that the majority of wall system houses have been used for storage, animal sheds, or for a kitchen.
- In **Dhading**, IOM has started working in DRR sector to support capacity building of local authorities. CFP presented findings from Dhading from the latest survey; 49% of households have completed reconstruction and of these 47% of houses are two roomed, 21% four roomed, 18% one roomed, 6% three roomed, and 7% more than four roomed houses. The survey also found that 46% of the respondents are living in newly constructed houses and 25% are still living in temporary shelter. Welt Hunger Hilfe and RIMS-Nepal presented their Agriculture, Nutrition and Cash for Assets/Training project in Ruby Valley Rural Municipality and shared the outcome of joint monitoring conducted with DCC, GMAI, and HRRP.
- **Wards 3 and 8, Sailung RM, Dolakha:** in ward 3, there are almost 400 houses that have been constructed and the main challenge households face to starting is financial constraints. The Rural Enterprise Development Center (REDC), with support from UNDP, has been constructing 66 houses for vulnerable households. In ward 8, households are facing problems due to mistakes by the banks in the spelling of names. Initially, the households received the tranche in their own area but now the bank has stopped distributing the tranche in the local area. Now, the households have to travel to the district headquarter which is costly, time consuming, and very difficult for old or differently able people. Households on the retrofitting list are reporting that their houses cannot be retrofitted, and they need to be moved to the reconstruction grant.
- In **Kispang RM, Nuwakot**, retrofitting and households that have not started reconstruction were discussed during the meeting. There are 40 houses that have been constructed to foundation level but have not progressed beyond that. The Rural Municipality office and Ward office, in close coordination with NRCS, are trying to find the reasons for this and work to encourage the households to complete their reconstruction. One of the best practices in Kispang is that local masons are taking the lead in the field for the reconstruction in the area.
- In **Ward 8 Chisaankhugadhi RM, Okhaldhunga**, the main issue raised was that there are nearly 300 houses in wards 7 and 8 that were missed during the survey and have not been included in the eligible list. There was discussion about where progress has been made on the housing reconstruction, mainly due to the availability of trained masons, awareness of households on earthquake resilient housing construction, use of local materials for the reconstruction, and good technical assistance provided by DLPIU Engineers.
- In **Indrawati RM, Sindhupalchok**, it was reported that 30-40 houses out of 650 are remaining to reconstruct. Janata Awash program of DUDBC had proposed to construct 48 houses for the vulnerable groups but no progress has been made so far. Issues regarding the attendance of engineers were discussed during the meeting as well as the reports from the engineers. Many houses constructed in the area have been built with hollow concrete blocks and are non-compliant. There are some households on

the retrofit list who wish to switch to the reconstruction grant. The process for the making this switch was explained to the ward members.



Hollow concrete block house in Indrawati RM, Sindhupalchok (left) and a hollow concrete block house under construction in Indrawati RM, Sindhupalchok (right).

- In **Gosaikunda RM, Rasuwa**, grievances have been addressed and an additional 52 households have been identified as eligible for the housing reconstruction grant. The ward office has sent the list to DLPIU GMali for further processing. 12 houses have been left out during the resurvey and verification process and are not on the eligible list. The ward chairperson suggested that the process had been biased as a result of political pressure and reported that some households that were not eligible for the grant were included in the grievance list and submitted to NRA without his signature. Most of the houses are constructed using local materials which are easily available. It was also reported that technical persons are present in the area as well as the ward office to support on technical issues.

HRRP District Coordination Team Dhading, Weekly District Report, 23 Nov – 6 Dec 2018



Ward No.4, Siddhalekh Rural Municipality, Dhading: one storey, one room stone and mud mortar house. Horizontal and vertical bands have been provided and the home owner has received all three tranches of the GoN housing reconstruction grant.

HRRP District Coordination Team Dolakha, Weekly District Report, 23 Nov – 6 Dec 2018



Ward No.8, Sailung Rural Municipality, Dolakha: stone and mud mortar masonry house with RCC bands. The home owner has received all three tranches of the GoN housing reconstruction grant.

HRRP District Coordination Team Gorkha, Weekly District Report, 23 Nov – 6 Dec 2018



Ward No.3, Gorkha Municipality, Gorkha: three storey, RCC structure. The house is completed, and the home owner has received all three tranches of the GoN housing reconstruction grant.

HRRP District Coordination Team Kathmandu Valley, Weekly District Report, 23 Nov – 6 Dec 2018



Ward No.8, Nagarjun Municipality, Kathmandu: Two storey, RCC structure. The home owner has received all three tranches of the GoN housing reconstruction grant and has been living in the newly constructed house.

HRRP District Coordination Team Makwanpur, Weekly District Report, 23 Nov – 6 Dec 2018



Ward No.3, Makwanpurgadhi Rural Municipality, Makwanpur: two storey, hollow concrete block house. The home owner is eligible to receive the 300,000 NPRs GoN housing reconstruction grant. However, the house was constructed before the deployment of GoN technical staff and does not have earthquake resistant elements like vertical and horizontal bands. Thus, the house is non-compliant, and the owner has not received the second and third tranches. The home owner is reluctant to apply correction measures even after recommendation from the District Support Engineer (DSE). This is a common issue in the district.

Requests for Partner Support

[NRA, GMALI DLPIU Lalitpur Request for Winterisation Support:](#) during the 19 November coordination meeting Chief of Lalitpur GMALI, made the request to POs for winterisation support particularly for households that are living in temporary shelter and / or vulnerable households. NRCS Lalitpur district chapter and Lalitpur Chamber of Commerce and Industry committed during the meeting to provide winterisation support in certain parts of the district. Other partners interested to support are requested to coordinate with Ms. Renuka Kumari Pandey, Section Officer, NRA GMALI DLPIU Lalitpur, nralalitpur@gmail.com, 015544379. Partners can also contact the HRRP District Coordinator for the Kathmandu Valley, Ambika Amatya, dc.ktm@hrrpnepal.org, for further information.

DOCUMENTS & PRODUCTS

Government of Nepal

[Interest subsidy on subsidised loan policy guideline 2075, Nepal Rastra Bank, 27 September 2018 \(Nepali\), Unofficial English Translation:](#) this directive was issued to Banks and Financial Institutions (BFIs) by NRB and households as an amendment to the 'Procedural Guideline for providing subsidized loan for the earthquake affected households for housing reconstruction, 2072 (2015)'.

[Updated contact details for NRA District Support Engineers](#)

[Contact details for District Survey Offices](#)

HRRP

[Housing Reconstruction Progress Maps:](#) based on Building CLPIU inspection data as of 5 December.

[Partnership Agreement between HHs and GoN](#)

[Construction Started](#)

[1st tranche received](#)

[Compliance rate 2nd tranche](#)

[Compliance rate 3rd tranche](#)

[Construction Completed](#)

[Maps of municipal level staffing based on municipal survey data:](#) in September and October NRA, GMALI CLPIU, Building CLPIU, and HRRP jointly conducted a survey with municipalities on the post-earthquake reconstruction. There is still more work to do on survey data collection and cleaning, but we are pleased to share maps on municipal level staffing based on the initial data from the survey:

Municipal officials: [available](#), [additional required](#), [total](#)

Engineers: [available](#), [additional required](#), [total](#)

Sub-engineers: [available](#), [additional required](#), [total](#)

Assistant sub-engineers: [available](#), [additional required](#), [total](#)

Masons: [available](#), [additional required](#), [total](#)

OJT Masons: [available](#), [additional required](#), [total](#)

[5W Products:](#) prepared based on the [latest round of 5W data, as of 25 October](#).

Partners

[ASF Nepal Newsletter, Issue No. 23, October 2018](#)

[Milijuli Nepali, Episode 1126](#): this is an on-location programme from Netrawati Rural Municipality, Dhading. Presenter, Prakash Sundas, interviews farmers and a veterinarian. Bishnu Maya Tamang shares that before the earthquake she had a big animal shed but now she finds it hard to manage as the animals are kept in a small temporary shelter. Dhan Bahadur shares that the reconstruction of the village has been completed and people have moved into their new houses, but the animal sheds are still temporary structures. Kasiraj Regmi, the veterinarian, says that people are unable to rebuild the animal sheds as most are in debt and cannot afford it. He provides information on building proper sheds for animals, ways to take care of animals, and suggests using locally available resources to rebuild the sheds so that they are earthquake resilient.

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)