

District Report

Gorkha

15 February – 14 March 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
HRRP team in coordination and support of GOI funded Nepal Housing Reconstruction Project jointly organized and participated in the rural municipality level meeting at Ajirkot rural municipality. The meeting was chaired by Ajirkot rural municipality chairperson, Mr. Phadindra Dhital and with chief guest Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights in the meeting have been detailed in field visit section.	18 th February 2019	27	4	techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org	Field Visit section
HRRP District Information Management Officer updated the contact list of Gorkha.	19 th February 2019			im.gorkha@hrrpnepal.org	
HRRP District Information Management Officer updated the google sheet for palika profile of Gorkha.	22 nd February 2019			im.gorkha@hrrpnepal.org	
HRRP team in coordination and support of GOI funded Nepal Housing Reconstruction Project jointly organized and participated in the rural municipality level meeting at Aarughat rural municipality. The meeting was chaired by Aarughat rural municipality chairperson, Mr. Purna Dahal and with chief guest Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights in the meeting have been detailed in field visit section.	24 th February 2019	21	8	dc.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org	Field Visit section

Summary of events during this period

Updated reconstruction action plan of Aarughat rural municipality has been uploaded to the rural municipality website.	26 th February 2019			im.gorkha@hrrpnepal.org rm.arughat@gmail.com	
HRRP/GMALI conducted monthly coordination meeting with POs and DLPIUs. The meeting primarily discussed, shared and updated reconstruction status, issues, challenges and some way forward. Agendas like DLPIU/ building updates – tranches, CS entry, PA digitization and non-compliance issues; GMALI/HRRP updates POs update with action plan/exit plan – recent trends/position of reconstruction activities, and vulnerable support plan. The meeting has made two important decisions such as: GMALI/HRRP meeting decided to expediate the CS entry and PA digitization work by forming a team of MIS Officer from DLPIU, MIS Specialist from EHRP, Information Management Officer from HRRP, additional one more support person from GMALI and, also made decision to request POs, if necessary. The meeting also decided that POs must submit its progress report at the end of every month both in hard copy or e-copy to HRRP or GMALI. And this will be strictly monitored whether progress report has submitted or not by GMALI.	27 th February 2019	14	5	dc.gorkha@hrrpnepal.org , techcord.gorkha@hrrpnepal.org , im.gorkha@hrrpnepal.org	Meeting minute
HRRP District Information Management Officer updated 5W database of Gorkha and forwarded it to central HRRP.	28 th February 2019			im.gorkha@hrrpnepal.org	
Updated reconstruction action plan of Palungtar urban	1 st March 2019			im.gorkha@hrrpnepal.org	

Summary of events during this period

municipality has been uploaded to the urban municipality website.				ito.palungtarmun@gmail.com	
HRRP District Information Management Officer updated MEAL report of Gorkha and forwarded it to central HRRP	6 th March 2019			im.gorkha@hrrpnepal.org	
HRRP and Gol supported Nepal Housing Reconstruction project had a short meeting in NHRP Gorkha office to discuss about the idea of assessment process of one-room houses status/trends in its working areas, and additional support to reconstruction focal person as requested by Aarughat Rural Municipality where HRRP had supported for 2 years and recently discontinued due to funding gap, and other continued other coordination efforts to bridge and avoid if gaps and duplications occurred in reconstruction.	6 th March 2019			dc.gorkha@hrrpnepal.org , im.gorkha@hrrpnepal.org	
HRRP team visited Palungtar Municipality to conduct perception assessment of first tranche returnee's beneficiaries to perceive the views of the beneficiaries regarding this.	13 th March 2019			techcord.gorkha@hrrpnepal.org , im.gorkha@hrrpnepal.org	
HRRP in coordination with Gol supported Housing Reconstruction project (NHRP) Gorkha supported 'reconstruction focal person' at Aarughat Rural Municipality, Gorkha. The reconstruction focal person provides day to day services to reconstruction beneficiaries for their reconstruction status, technical facilitation and coordination efforts among DLPIU engineers and partner organization working in the palika.	14 th March 2019			dc.gorkha@hrrpnepal.org , dc.gorkha@odrcollaborative.net	ToR of Focal point

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Orientation on HCB manual	18 th March 2019, 10 am, Gorkha	HRRP	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org
HRRP/GMALI Monthly Coordination meeting	27 th March 2019	HRRP/GMALI	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; im.gorkha@hrrpnepal.org

News & Updates


- Support for vulnerable households
- Water crunch hits displaced quake survivors




Tranche Status

Rural /Municipality	Aarughat	Ajirkot	Bhimsen	Chum Nubri	Dharche	Gandaki	Gorkha	Palungtar	Sahid Lakhani	Siranchok	Sulikot
Total HHs Surveyed	6919	4169	6616	2132	3905	5790	13413	11362	7494	6951	7160
Total HHs Eligible	6924	4125	6835	2275	4169	5616	10156	9794	7061	6833	7200
Total HHs Enrolled	6924	4125	6835	2275	4169	5616	10156	9794	7061	6833	7200
First Tranche	6615	3951	6612	1853	3217	4816	9191	8425	6083	5752	6826
Second Tranche	6090	3721	6092	1546	2584	3975	7912	6741	5239	5248	6511
Third Tranche	4978	3226	4805	1216	2007	2716	7050	5114	4384	4338	5916
Total HH Constructed	4978	3226	4805	1216	2007	2716	7050	5114	4384	4338	5916
Grievance Registered	16622 (Total in district)										
Grievance Addressed	967	452	941	279	1121	1390	2496	3770	2282	2023	901
RF HH Eligible	177	63	168	49	280	441	1104	1099	836	913	180
RF HH Enrolled	177	63	168	49	280	441	1104	1099	836	913	180
RF 1st Tranche	31	3	35	1	83	29	551	340	28	20	2
RF 2nd Tranche							6	1	4	1	
Non-Compliance Registered	2413 (Total in district)										
Non-Compliance Addressed	58-Failed for tranche 2298- Recommended for 2 nd Tranche 2139- Recommended for 3 rd Tranche										


Graph of Tranche Status:



Graph for Retrofitting Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
18/02/2019	Ajirkot rural municipality, ward no 3. Vacchek	- Mr. Ram Sharan Acharya (Chief GMALI) - Mr. Yubak Shrestha (DLPIU Building) - Mr. Atit Shrestha (DTC, HRRP) - Mr. Birodh Kattel (DIMO, HRRP) - Mr. Ram Sapkota (DC, NHRP) - Mr. Ghanshyam Khatiwada (Social Expert, NHRP) - Mr. Babu Ram KC (DPM, EHRP)

Objective(s)

- Ajirkot rural municipality level meeting with POs and Palika stakeholders regarding reconstruction

Summary

HRRP, GMALI with Gol supported NHRP team travelled to Vacchek, Ajirkot rural municipality. The main agenda of the field visit was palika level meeting and observation of reconstruction activities at field level. The meeting was chaired by Ajirkot rural municipality chairperson, Mr. Phadindra Dhital and with chief guest Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights from the meeting:

- Government of India funded NHRP presented the reconstruction status of their supported wards and JICA funded EHRP presented the reconstruction status of their supported wards of Ajirkot rural municipality.
- All the ward chairman of Ajirkot Rural Municipality shared their updates, issues and challenges of reconstruction of their respective wards.
- HRRP district information management officer, Mr. Birodh Kattel presented the housing reconstruction status of vulnerable beneficiarie along with palika profile and reconstruction action plan. HRRP team also asked support from Ajirkot rural municipality officials for updating the palika reconstruction action plan so that the palika profile can be updated.
- During the interaction session GMALI chief presented the reconstruction updates and situation of Ajirkot rural municipality and responded to the queries from municipal authorities regarding beneficiary's duplication, removal of people from the reconstruction beneficiaries list, delay in payment of tranche and holdup of tranche of beneficiaries in banks along with people listed in house in another place in the grievance result. GMALI chief responded by sharing the current working of GMALI at district level and assured of full support and policy procedure for removal of beneficiaries and way forward for people listed in house in another place.
- Mr. Phadindra Dhital, Chairperson of Ajirkot rural municipality, shared that elderly people are not listed in reconstruction beneficiaries list because their sons/daughters have home in another place like Kathmandu or Chitwan. He further shared that those elderly people should be included in reconstruction beneficiaries list and supported for housing reconstruction. He also requested all the stakeholders to seriously work to complete the reconstruction work in time. He also instructed everyone involved for more follow up with beneficiaries from ward chairpersons and member for pushing the progress.

Visit 2

Date	Location	Participants from HRRP and stakeholders
24/02/2019	Aarughat Rural Municipality	- Er. Ram Sharan Acharya – Project Chief/GMALI, Gorkha - Mr. Chandra Gurung – District Coordinator/HRRP, Gorkha

		3. Mr. Birodh Kattel – District Information Management Officer/HRRP, Gorkha 4. Mr. Ghanashyam Khatiwada – Social Expert/NHRP, Gorkha 5. Ms. Tara Dhakal – Communication Officer/NHRP	
Objective (s)			
Aarughat rural municipality level meeting with POs and Palika stakeholders regarding reconstruction			
Summary			
HRRP, GMALI with Gol supported NHRP team travelled to Aarughat rural municipality to conduct palika level coordination meeting. The main agenda of the field visit was palika level meeting and observation of reconstruction activities at field level. The meeting was chaired by Aarughat rural municipality chairperson, Mr. Purna Bahadur Dahal and with chief guest Er. Ram Sharan Acharya, GMALI chief, Gorkha. Some key points and highlights from the meeting: • Government of India funded NHRP presented the reconstruction status of their supported wards Aarughat rural municipality. • All the ward chairman of Aarughat Rural Municipality shared their updates, issues and challenges of reconstruction of their respective wards. • HRRP presented the housing reconstruction status of vulnerable beneficiaries along with palika profile and reconstruction action plan. HRRP team also asked support from Aarughatt rural municipality officials for updating the palika reconstruction action plan so that the palika profile can be updated, and reconstruction focal person at palika. • During the interaction session GMALI chief presented the reconstruction updates and situation of Aarughat rural municipality and responded to the queries from municipal authorities regarding beneficiary's duplication, removal of people from the reconstruction beneficiaries list, delay in payment of tranche and holdup of tranche of beneficiaries in banks along with people listed in house in another place in the grievance result. GMALI chief responded by sharing the current working of GMALI at district level and assured of full support and policy procedure for removal of beneficiaries and way forward for people listed in house in another place. • Mr. Purna Bahadur Dahal, Chairperson of Aarughat rural municipality insisted that the reconstruction of Aarughat rural municipality is very exciting, but the many beneficiaries are in confusion due to Budhi Gandaki Hydro project affected area. He appreciates the socio-technical support of Gol supported NHRP and stronger coordination efforts of HRRP to expediate reconstruction in time.			
Challenges / Issues Identified	Action Required	Responsible	Time Frame
Remove names of beneficiaries not willing to reconstruct their homes from reconstruction list	Need to collect the names of those beneficiaries who are not willing to reconstruct their home due to various reasons and forward it to GMALI with all the relevant documents for name removal	Ward offices, municipalities and GMALI	As soon as possible
Photos			



Caption: Mr. Chandra Gurung, DC HRRP presenting the reconstruction status of vulnerable beneficiaries of Aarughat rural municipality to municipal and ward representatives and other stakeholders.



Caption: Mr. Purna Dahal, Chairperson of Aarughat rural municipality sharing his thoughts to everyone present in the municipal level meeting. He assured everyone that Aarughat rural municipality will support in completing the remaining works in housing reconstruction of Aarughat rural municipality

Housing Typology Report



Caption: Torak Bahadur Khatri's brick masonry cement mortar house with RCC band in Gorkha urban municipality ward no. 1, Taple. The house owner has received all three tranches.

Photo Courtesy: EHRP JICA Gorkha Team



Caption: Mina Thapa's stone masonry mud mortar house with RCC band in Gorkha urban municipality ward no. 1, Taple. The house owner has received all three tranches.

Photo Courtesy: EHRP JICA Gorkha Team



Caption: Saarki Gurung's stone masonry mud mortar house with RCC band in Ajirkot rural municipality, ward no. 1, Ghyachowk. The house owner has received all three tranches.

Photo Courtesy: UNDP/ODRC Gorkha Team



Caption: Sunita Acharya's RCC house in Gorkha urban municipality ward no 6. The house owner has received all three tranches.

Photo Courtesy: Atit Shrestha, HRRP

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Technical support to beneficiaries regarding retrofitting is required for beneficiaries to carry out retrofitting in their house. How can we give technical support to beneficiaries?	Beneficiaries	DLPIU engineers based in ward offices of urban/rural municipalities have received training on seismic retrofitting. So, beneficiaries can contact them, and they will provide technical support to beneficiaries regarding retrofitting. (DLPIU Building)
Where can beneficiaries get the information regarding returning the first tranche money?	Beneficiaries	Beneficiaries can get the information from the GMALI office in the district or contact the NRA hotline number for the information regarding how to return the tranche money. (GMALI)

Challenges and Way Forward

Challenge	Way Forward
Distribution of second tranche to retrofitting beneficiaries	The beneficiaries can consult with the engineer's based in the field for retrofitting measures to be implemented. Then after completion of measures recommended by engineer, the technical team will inspect the house and recommend for tranche payment.
Distribution of construction completion certificate	Final inspection to be carried out by DLPIU engineers and issuing construction completion certificate to beneficiary through ward offices

Case Story

Case study of grant returnees

A total number of 19 earthquake beneficiaries who have already returned government housing grant as they received after PA agreement for the last couple of months from different rural and urban municipalities of Gorkha district. The grant returning process has started after National Reconstruction Authority circulated directives to return the government housing grant amounting Nrs. 50,000 to concerned bank account. NRA circulated requests if beneficiaries are duplicated and mistakenly made an agreement with government and taken the first tranche. A total of 9 beneficiaries who returned Nrs. 50,000 thousand in Palungtar Municipality, a total of 6 beneficiaries who returned Nrs. 50,000 from Gandaki Rural Municipality, 2 beneficiaries from Gorkha Municipality and 1 each from Barpak Sulikot and Siranchowk Rural Municipality.

HRRP Gorkha conducted perception assessment of first tranche returnees. HRRP asked individually why they have returned the government grant by phone? The response HRRP received show the trends like this. The perception assessment found the primary trends that 30 % of beneficiaries, who have returned first tranche, have houses in other places, and 60 % beneficiaries, who have returned first tranche, have been using old houses and 10 % of beneficiaries are unable to build new houses due to financial and economic condition. The findings show that it is good to return first tranche of government grant for those beneficiaries who have houses in other places but concerned stakeholders should think of those 60 % beneficiaries who have been using their old houses. And it is good that if the old house is safe and resilient, if not concerned stakeholders need to think of. And the real vulnerable is the 10 % beneficiaries who is unable to build their houses due to financial and economic condition.



Mr. Khadka Bahadur Thapa, first tranche of government grant returnee from Palungtar Municipality. The reason behind returning first tranche is that he has supported his money to support for his son's hotel management fee and invested to send another son to Macau as a migration worker. And, he returned the government grant fearing that he will be blacklisted if he doesn't build house now. He is currently living with his brother's house and planned to build his house once his son earned money and financially strong.