

HRRP District Coordination Meeting Minutes



Meeting Purpose:	HRRP Coordination Meeting
Meeting Date:	19-06-2017
Meeting Time:	10:30 AM
Meeting Location:	NRA Office
Meeting Facilitator:	Pralhad Karki
Minutes Taken By:	Ravi Pajiyar and Binod Kumar Kalauni

Discussion: (Items/Knowledge Shared)

Agendas:

Agenda1: NRA Decision to POs.

Agenda2: Partner's Programs update in this month/ upcoming programs/ New programs of partner's on Training/Model house construction

Agenda3: Formation/Regular operation of Technical Assistance/Support Team

AOB

Agenda1: NRA Decision to POs

As per the decision made in NRA discussion ([Click here to find the decision in Nepali/ English](#)), Mr. Sagar Acharya, chief of NRA Dolakha, asked POs about their progress and status. Mr. Acharya also requested POs for keeping the Technical Assistance Team alive. He also showed his great concern about the importance of Technical Assistance to community. In the response of this UNDP representative informed that they have formed Technical Assistance Team in Katakuti VDC and have been providing assistance to communities in house reconstruction in collaboration with DLPIU Engineers. Mr. Sagar Acharya requested the POs for the formation and coordination with DLPIU Engineers for any infrastructure projects.

Agenda2: Partner's Programs update in this month/ upcoming programs/ New programs of partner's on Training/Model house construction

In this regards, different organization presented their work plan and completed plan with in last month as mentioned below:

1. Christian Aid:
Participant from Christian Aid informed that their program has been completed and they have been planning for 100 permanent houses, 200 mason training, 3 Treatment plant and 2 school reconstruction. They also mentioned the program will start soon since their programs have been approved from CLPIU and NRA.
2. Mecry Crops (Local Partner: REDC):
Phase I of MercyCrops has been completed and they have been planning for phase II with 4 Demonstration houses (each in each VDCs: Sahare, Hawa, Syama and chyama), 50 days Mason training and Sample Retrofitting in Sahare, Hawa, Chyama VDCs, 7 days Mason training in Japhe, Chetrapa, ODK software for feedback collection.
3. Poverty Alleviation Fund (PAF): Local Partner REDC: 7days mason training in Nambu VDC has been completed and apologized for not being able to coordinate with DLPIU MoUD.
4. Plan International:
Plan International has involved in 3 school construction out of which 2 has been completed. Additionally, Birthing center will also be going to be complete within this week in Babare, mason training in 4 VDCs also completed. He further informed that due to lack of operation cost their Dolakha office has closed from June 1. However, he also informed that they will be operating different programs in WASH, Livelihood and education till 2020 operating from Kathmandu Office.
5. UNDP:
UNDP has been constructing demo house in 5 VDCs, 4 in each VDC. Out of them, 14 have been completed, construction of 3 of them have been reached up to roof level, 2 have reached to lintel level and 1 up to sill level. In that demo house construction, they have been constructed 10 stone

Discussion: (Items/Knowledge Shared)

- masonry houses and 10 Demo Houses with G.I. wire technology which has been approved from the government. UNDP has provided OJT (vocational training) to 204 peoples, orientation to 3200 house owners from mobile van to 1500 and CSBE in Katakati also done soil test.
6. ECARDS:
ECARDS has been planning for mason training in Kalinchowk VDC. Likewise, ECARDS is going to start 1 school construction this month. Construction of collection center and cold store is also on going. The detail report of Mason Training will be shared as soon as possible to HRRP and the information will be uploading in 4W of HRRP.
 7. Paurakhi:
Construction will be zero in this month because of monsoon and farm work of people. Paurakhi has contracted 114 house construction out of which 30 has completed. Because of the rainy season, the people are busy in the agriculture so the construction has been slowed in Magapauwa- 7.
 8. RRN:
RRN informed that 6 collection center has been completed to the date. Health post construction contract has been contracted. RRN also planning to construct school buildings.
 9. RDTA:
RDTA is running 350 housing reconstruction programs. Out of 350 houses 330 received second tranches. They have also planned 3 demo houses per VDCs which is ongoing. They have conducted mason training in 2 VDCs. Skill test is decided on Ashad 14 in Namdu VDC for those who have participated in mason training.
 10. CDF:
CDF has successfully conducted training on Search and Rescue and now they are going to work on mitigation.
 11. CWIN Nepal:
CWIN has been constructing 12 schools in which most of them are reached up to lintel level and few are up to roof level. Now they are going to start toilet construction and drinking water works.

Agenda3: Formation/Regular operation of Technical Assistance/Support Team

As mentioned above NRA, DLPIU-MOUB, MoFALD and other POs got updated about the technical assistance done by UNDP and TUKI.

Miscellaneous Items / AOB:

MoFALD – DLPIU:

Mr. Fadindra informed about MoFALD is giving priority to grievance address, uploading them in MIS. He further told that they are facing problem because at the time of agreement two copies of agreement were made but it is being hard to get original agreement copy from people and it is consuming time.

MoUD – DLPIU:

Mr. YekRaj Adhikari, chief of DLPIU- MoUD Dolakha, focused on issues like quality of mason training and coverage. He also focused that the training should be conducted where there is gap VDCs. There should be good coordination between Technical team of government and non-government organisations, he enlighten the problems seen in mason training like untrained trainers and fresh masons taking part in 7 day mason training which is not relevant and should be selected well he advised to all the POs.

NRA:

Mr. Sagar Acharya, chief of NRA suggested all POs not to duplicate mason training work in same location instead of that transfer it in the location where there is actual need. Likewise, he advised to keep details of masons who is going to participate mason training to all POs who is conducting training and requested to submit on copy in NRA for information. He further informed that DUDBC is focal point for training, mason training, demo house and should be well coordinated and informed to DLPIU- MoUD before start.

HRRP District Coordination Meeting Minutes



Decisions Made: (What, Why, Impacts)

1. The Coordination for the next month will be on First week of Shrawan on Friday at 10:30 am – 11:30 am. However, the information about the Meeting will be shared by HRRP.

Next Steps: (Task, Assigned to, Checkpoint Date)

[Insert next step]

[Insert next step]

Person(s) Responsible

Due Date

Attendees	Organisation	Phone No.	Email
Sagar Acharya	NRA- Dolakha	9841256525	mrsagaracharya@yahoo.com
Yekraj Adhikari	DLPIU- MoUD	985105747	Mouddlpiu.dolakha@gmail.com
Aditya Pd Dawadi	CWIN	9849592259	adityapdawadi@gmail.com
Akash Pradhan	CWIN	9841693813	aks.prdn@outlook.com
Naresh Nidal	UNDP	9849628876	naresh.nidal@gmail.com
Anil Maharajan	UNDP	9805875040	Anil.maharjan@undp.org
Rojit Shrestha	RDТА	9841501729	Rojit_shrestha@hotmail.com
Devaki Sedhain	CDF Nepal	9849189219	Sedhain.devaki@gmail.com
Uttam Dhungel	NRA	9860452185	dhungeluttam123@gmail.com
Chandra Kumar Kayastha	Plan International	9860980611	Chandra_Kumar.Kayastha@plan-international.org
Suman Upreti	REDC		sumanupretii@gmail.com
Amit Chakarwarty	Christian Aid	9851193797	achakarwarty@christian-aid.org
Prabin Karki	RRN	9849128168	prabin.karki2017@gmail.com
Santosh Rimal	ECARDS	9851099821	sanrimal98@gmail.com
Prakash GC	UNDP	9801104445	prakash.gc@undp.org
Asbin Pokharel	Pourakhi Nepal	9801115690	asbn_pokharel@yahoo.com
Fanindra Bahadur Shrestha	DLPIU- MoFALD	9858421306	Fanindra.shrestha@gmail.com
Pralhad Karki	HRRP- Dolakha	9818280205	dc.dolakha@hrrpnepal.org
Ravi Pajiyar	HRRP- Dolakha	9849829112	ravi@hrrpnepal.org
Binod Kalauni	HRRP- Dolakha	9849450334	Techcord.dolakha@hrrpnepal.org