

District Report

Kavrepalanchok

14 – 27 September 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring Field visit to Bhumlu Gaupalika	20-21 September 2018	3	2	reshma@hrrpnepal.org	Details in the field visit section below
GMALI/HRRP Coordination Meeting	27 th September 2018	8	2	reshma@hrrpnepal.org	Draft Meeting Minutes
Training Database Update	25 th September 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
5W Update	24 th September 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
HRRP Summary Report to GMALI, DUDBC/DLPIU	25 th September 2018	-	-	reshma@hrrpnepal.org	Report
Housing Typology Update	27 th September 2018	-	-	reshma@hrrpnepal.org	Google Drive
Contact List Update	27 th September 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
Support to GMALI (Data entry, grievance handling)	Ongoing	-	-	reshma@hrrpnepal.org	NA

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Municipal Orientation and Action Planning	TBD	GMALI/HRRP	reshma@hrrpnepal.org
Field Visit to Taldhunga, Khanikhola	5 th October 2018	HRRP	reshma@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with reshma@hrrpnepal.org by COB Wednesday of each week.			

Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
20-21 September 2018	Bhumlu Gaupalika	• Roshan Kesari, M&E CLPIU • Smita Yogal Shrestha, DLPIU • Ishor Neupane, HRRP Kavre • Reshma Shrestha, HRRP Kavre
Objective(s)	▪ Coordination meeting with wards. ▪ Collect the housing reconstruction updates at ward level.	
Summary	During the joint monitoring visit, Ward Level Coordination Meetings and Field Visit were conducted in 8 wards of Bhumlu Gaupalika; Ward 1 (Saping), Ward 4 (Chaubas), Ward 5 (SalleBhumlu), Ward 6 (KolatiBhumlu), Ward 7 (FalateBhumlu), Ward 8 (Bhumlutar), Ward 9 (JyamdiMandan) and Ward 10 (Dolalghat). The common points raised in the meeting were: ▪ Non-compliance cases; most of them constructed immediately after earthquake, and difficulty in encouraging the beneficiaries to carry on the correction measures as suggested by DSE ▪ Need to convert retrofit beneficiaries into reconstruction beneficiaries ▪ Grievance addressal of the grievances registered till Mangshir 2074 post resurvey and reverification ▪ Completion of awareness programs on the need to receive Completion Certificate ▪ Delay in tranche release and files missing at DLPIUs ▪ Need to support the vulnerable beneficiaries The specific issues raised in the meeting were: ▪ Bhumlutar: ○ The enrolment of beneficiaries identified from resurvey and reverification is still on hold as the ward is yet to receive the non-beneficiaries list from the Gaupalika. ○ Enrolment in Bhumlutar started late as the beneficiaries had no Land Certificate and they were enrolled using Land Bills (Nissa). This has also led to encroachment of public lands. As there is no valid land document in the entire ward, no major steps can be taken to stop the public land encroachment. ○ 17 of the beneficiaries were listed under vulnerable land and settlement. 11 of them have received the NPR 2 lakhs support for land whereas 6 are under process. 8 of the beneficiaries have bought land in the same area and other 3 too will be buying land at the same area. So, a request has been made by the beneficiaries to support build an integrated settlement. ▪ Dolalghat: ○ Reconstruction rate is comparatively slow in Dolalghat as most of the beneficiaries are in the urban areas of the ward. ○ Road bylaws and river bylaws have affected 40-50 beneficiaries. These beneficiaries lie in the belt between road and river. Due to the road bylaws they have constructed houses meeting the road setbacks but this setback compelled them to violate the river bylaws, thus pending their files for further tranches.	

Photos



Ward Level Coordination Meeting at Chaubas, Bhumlu 4 with the participation of Ward representatives (Ward Chief, Ward Secretary), DUDBC/DLPIU and HRRP.
Photograph By: Reshma Shrestha



Reconstruction rate in Bhulmutar Gaupalika is amongst the highest in the district. 95.19% beneficiaries have received first tranche, 80.8% have received second tranche and 49.32% have received third tranche. All of the wards visited were positive in completing the housing reconstruction by the deadline.
Photograph By: Reshma Shrestha

Housing Typology Report



Address: Kavrepalanchok, Bhumlu 5
Building Typology: Prefab Structure
Description: Ganesh Parajuli constructed a prefab house along with five other similar houses nearby. After the detailed analysis by DSE, the house has been forwarded for third tranche.
Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 1
Building Typology: Stone in Mud
Description: Jay Bahadur Pahari constructed his house immediately after earthquake. As his house was non-compliant, he constructed new house. The new house has been inspected for second tranche.
Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 1

Building Typology: Brick in Cement

Description: Ram Jyoti Pahari constructed his house for a total worth NPR 13 lakhs. He was amongst the first to complete house in his locality and has received third tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 1

Building Typology: Stone in Mud

Description: Suku Maya Lama has received second tranche and her house has been inspected for the third tranche. With the engagement of all the family members both as masons and labors along with consultations with engineers, she completed her house to meet the Asadh deadline.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 1

Building Typology: Stone in Mud

Description: Prem Bahadur Pahari has received third tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 7

Building Typology: Stone in Mud

Description: Ram Kumar Tamang is constructing his house using masons from Dailekh. His house has been inspected for second tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 7

Building Typology: Stone in Mud

Description: Ram Krishna Tamang constructed his house within NPR 5 lakhs. He has received third tranche of the housing grant. As the space was insufficient, he is adding a kitchen adjacent to his house.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 6

Building Typology: Stone in Mud

Description: Nirmala Shivabhakti has received third tranche of housing grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 5

Building Typology: Brick in Cement

Description: Resham Bahadur Khatri constructed two roomed brick in cement house. He has received third tranche of housing grant. After receiving the third tranche, he added extra pillars for lobby space and additional storey of four rooms.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 4

Building Typology: Stone in Cement

Description: Hem Bahadur Khatri has received third tranche of housing tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bhumlu 4

Building Typology: Stone in Mud

Description: Rama Sarki constructed her house in a total of NPR 3,90,000. She used the second tranche of the adjacent beneficiary and returned the sum upon receiving the third tranche. This way she avoided the loan process.

Photographed By: Reshma Shrestha