



WEEKLY BULLETIN

19 March 2018



[World Water Day 2018](#) takes place on 22 March. This year's theme, 'Nature for Water', explores nature-based solutions to water challenges. According to [UN-Water's World Water Day fact sheet](#), nature-based solutions can help to manage both water availability and quality. Examples include restoring forests, grasslands, and natural wetlands; reconnecting rivers to floodplains; and creating vegetation buffers along watercourses. These and other nature-based solutions can reduce erosion, improve water quality, enhance biodiversity, recharge groundwater resources, and mitigate flooding downstream.



Challenges accessing water have been consistently raised by households across the 14 most affected districts. The Inter-Agency Common Feedback Project have been highlighting this for many months and published a [special report on this topic in November 2016](#). The [December 2017 Inter-Agency Common Feedback Project report](#) found that water supply remains an issue across all 14 districts (see graph above) and overall 37% of respondents said water supply is the biggest community reconstruction need. This number represented an increase from October 2017, but remained below the high of 44% reported in May 2017. The report goes on to recommend that "the momentum that has been gained towards this end in 2017 should be further built on moving into 2018 with the continued commitment of partners working together to restore access to necessary water supply for affected communities".



In Khari Village, Dhading, access to water has been a problem for a long time. The only source of water is a spring, approximately half an hour walk one way, which 400 families are fully dependent on for drinking, washing, bathing, and feeding their cattle. After the earthquake the flow of water from the spring decreased which led some people to travel to their relatives in the Terai and other locations where they stayed for some months. Women in the village spend at least 4-5 hours collecting water each day, often arriving at the spring as early as 2 in the morning to avoid queues. In June 2017 DCA Nepal, and their local partner Action Nepal, launched work to address the water needs in the village, and eventually decided that a deep borehole was the best technical solution as it allows for water to be extracted from below ground level, well below the aquifer, to ensure continuous supply of water for domestic consumption. Having found during initial tests that the water from the borehole is potable, DCA Nepal and Action Nepal have moved ahead with the completion of the borehole reaching to 230 meters deep in the mid-hill and construction of a reservoir tank of 50,000 litres. The next step is to lay distribution pipes to provide a tap to each household. Now that the villagers have better access to water, they can move ahead with the reconstruction of their homes. Learning from Khari Village, DCA has supported similar schemes in two other locations in Gorkha District.

Highlights


- [World Water Day](#) takes place on 22 March - the day provides a useful opportunity to reflect on the continued impacts on reconstruction of challenges communities in many areas face accessing water
- HRRP Partner Satisfaction Survey Round 2, Initial Results - 72% respondents agreed with the statement "HRRP has reduced gaps and prevented duplication in reconstruction efforts" – an increase of 2% from the first round
- [Reconstruction Support Agreements Signed between NRA, Government of India, UNDP, and UNOPS](#) - the Indian Government will provide USD \$8,709,000 to UNDP and USD \$7,401,000 to UNOPS for socio-technical assistance to support reconstruction of 26,912 houses in Gorkha (UNDP) and 23,088 houses in Nuwakot (UNOPS).
- Initial findings from HRRP research on temporary shelter status, women in reconstruction, and Community Reconstruction Committees (CRCs)
- Reconstruction updates from Syangja and Baglung
- Reminder: Feedback requested on the [draft evaluation guideline](#) for light timber and steel framed buildings – deadline for submission of feedback is tomorrow (20 March)
- [HRRP District Profiles](#), based on HRRP 4W data from 10 February, in Nepali and English
- [Inter-Agency Common Feedback Project, Flood Perception Survey, February 2018](#)
- [The State of the World's Cash Report, Cash Transfer Programming in Humanitarian Aid, The Cash Learning Partnership and Accenture](#)
- [Nepal National Water and Weather Week 2018, 17-23 March](#)
- [District Wise Damage Grade Maps, with Road Network, for 31 Districts](#)
- [Urban humanitarian response: challenges and opportunities, ODI Event, 27 March](#) – watch online!

UPDATES & REQUESTS

National

MoFALD CLPIU Enrolment Data, as of 15 March ([Nepali](#) and [Unofficial English Translation](#)):

	2 March	9 March	15 March
Total No. Eligible HHs	767,705	767,705	767,705
HHs Enrolled	693,602	695,116	697,635
HHs Received 1 st Tranche	682,957	684,227	685,969
HHs Applied for 2 nd Tranche	290,302	290,302	290,302
HHs Received 2 nd Tranche	228,869	238,482	259,282
HHs Applied for 3 rd Tranche	75,480	76,020	76,020
HHs Received 3 rd Tranche	54,151	56,747	60,003



Reconstruction Support Agreements Signed between NRA, Government of India, UNDP, and UNOPS: according to the agreements, the Indian Government will provide USD \$8,709,000 to UNDP and USD \$7,401,000 to UNOPS for socio-technical assistance to support reconstruction of 26,912 houses in Gorkha (UNDP) and 23,088 houses in Nuwakot (UNOPS). UNDP and UNOPS will provide support to households to facilitate access to reconstruction construction materials, as well as knowledge, technology and skills required for the housing reconstruction.

NRA Technical Committee Meeting, 18 March: the meeting was held under the chairmanship of Dr. Hari Ram Parajuli, NRA Executive Committee Member, and attended by representatives from MoUD, MoUD-CLPIU, MOFALD, MoFALD-CLPIU, MoUD-DUDBC, NSET, IOE/TU, NRA, JICA, and HRRP. The meeting was mainly focused on the draft evaluation guideline for light timber and steel frame structures, particularly with regard to developing a curriculum for a three days training to orient reconstruction engineers on the guideline. This training will be primarily aimed at engineers working in Sindhuli, Okhaldhunga, and Makwanpur where the majority of these structures are found. The deadline for submission of feedback on the guideline from Partner Organisations (POs) is 20 March.

HRRP Partner Satisfaction Survey Round 2, Initial Results: huge thanks to the 110 respondents to the survey (12% GoN, 35% INGO, 26% NGO, 6% Donors, 1% UN, 7% Private Sector, 5% bilateral, and 7% others) for taking the time to share your feedback with us. The survey found that 72% respondents agreed with the statement “HRRP has reduced gaps and prevented duplication in reconstruction efforts” – an increase of 2% from the first round. A full report on the survey results will be published in March but some key results are as follows:

- 97% of respondents read the HRRP weekly bulletin. Of these, 31% find it very useful, 50% find it useful, and 16% find it somewhat useful.
- 63% of respondents rated HRRP updates on reconstruction efforts as accurate (62% PSS1), 10% as very accurate (17% PSS1), 24% as somewhat accurate (18% PSS1), and 4% as not accurate (3% PSS1).

- 60% of respondents stated that their organisation has made changes to their activities or programme(s) based on information shared and / or discussions at HRRP district coordination meetings.
- 90% of respondents agree that HRRP technical information and guidance is easy to access (86% PSS1), 81% agree that it is well researched (83% PSS1) and 94% agree that it is relevant to their work (83% PSS1).
- 72% of respondents (70% PSS1) agree that HRRP has reduced gaps and prevented duplication in reconstruction efforts whereas 22% remained neutral and 6% disagree with the statement.
- 61% of respondents agree that HRRP has supported strengthening of emergency preparedness and response, 27% remained neutral, and 12% disagree with the statement.
- 47% of respondents agree that HRRP has promoted and mainstreamed Gender Equality and Social Inclusion (GESI) in reconstruction work, 31% remained neutral, and 22% disagree with the statement.

Sakchyam Access to Finance Programme, Request for Proposals, 'Expanding the outreach of financial services in local units': RFPs are invited from commercial banks operating in Nepal that are interested to expand their footprints and outreach to the un/underserved rural population, to mobilise local financial resources, and to channel central government budgetary support. The RFP stems from the government's decision to ensure presence of 'commercial banks' in all 753 local units, recognising that additional support is required to support the 113 local units which still do not have presence of commercial banks.

Districts & Municipalities

Completion of Data Collection for HRRP Research on Temporary Shelter Status, Women in Reconstruction, and Community Reconstruction Committees (CRCs): full reports on each piece of research will be published at the end of March but initial results show:

- 91% of respondents living in temporary shelter have not modified or improved their shelter since it was built. 85% of respondents living in temporary shelter are eligible for the GoN housing reconstruction grant, of whom 63% have already spent the first tranche, 36% are saving the first tranche for the reconstruction of their home, and 1% did not know.
- 44.6% of women have signed the Partnership Agreement with the government in their own name and 56.6% women themselves go to the concerned authority to enquire about the tranche distribution and reconstruction process. 95.5% of women who had received mason training felt the training helped them to get job. However, the vast majority are working as labourers or assistants to the male masons.
- 54% of Community Reconstruction Committees (CRCs) have not prepared a Community Reconstruction plan and 56% of CRCs are not receiving any support.



Exterior and interior of a temporary shelter in Chautara Sangachokgadi, Sindhupalchowk.



Exterior and interior of a temporary shelter in Parbatikunda, Rasuwa.



Dhan Maya Tamang from Okhaldhunga working as an assistant / labourer on a construction site.


Syangja Update, HRRP: the HRRP team visited Syangja last week (as part of the on-going efforts to visit the 17 moderately affected districts) and some of the major issues and challenges observed after meeting with major stakeholders (Municipalities, DLPIU engineers, DCC, MoFALD-DLPIU and NRA) are as follows:

- **Misinformation and confusion are present at all levels** – field, local, and district. There is no clear and uniform understanding on reconstruction policies, guidelines and processes. Lack of coordination and communication between reconstruction related authorities specially between district line agencies and new local bodies.
- There are **no POs providing support** for housing recovery and reconstruction in the district.
- 8,695 households have been identified as eligible for the GoN housing reconstruction grant (300,00 NPRs) and 567 households are eligible for the GoN housing repair and retrofit grant (100,000 NPRs). 8,243 households have received the first tranche of the grant (50,000 NPRs). There are 500-600 households that have not received the first tranche as the Partnership Agreement with the GoN was signed by the male head of household but only women are present in the village.

- MIS has not been established and no orientation was provided to staff creating a **huge confusion around MIS and documentation for the inspection and tranche disbursement process**. For example, the inspection engineers do not have tablets and are still waiting for printed inspection forms to conduct the inspections so there has been no distribution of the second tranche of the grant yet.
- [Report](#) from MoFALD-DLPIU reconstruction orientation and interaction programme conducted for all ward presidents and secretaries.
- MoUD-DLPIU office has not been established yet so inspection files would have to be sent to Kaski DLPIU for verification process and then back to Syangja MoFALD-DLPIU for tranche release process.
- Most technical staff and engineers (all GoN as there are no partners working on reconstruction in Syangja) have not been trained or oriented on the reconstruction process and the associated technical guidelines and manuals. They are therefore **unable to apply these in their work or share relevant information with households and masons**.
- There are approximately **700 houses that have been constructed but are not fully compliant** as result of lack of technical assistance during construction. Technical staff in the district have not been oriented on the Corrections and Exceptions Manual so are unable to support households with corrections.
- There are **no District Support Engineers** available to analyse cases which are not within minimum requirements and building code and to feed the information back to national level for more in-depth analysis where required.
- The municipality design approval process and cost is variable with people required to pay anywhere up to 4,500 NPRs for a load bearing design. If beneficiaries choose one of the 17 designs from the DUDBC design catalogue volume 1 they do not need to pay for design approval which promotes these designs. N.B. Households are NOT required to use one of the 17 designs.
- 3,700 grievances have been registered in the district and are yet to be addressed.
- The 567 households eligible for the GoN repair and retrofit grant are unsure how to proceed and the engineers / technical staff in the field are **not able to provide information and guidance on retrofitting** as they have no training on this and are not aware of the Repair and Retrofit Manuals (masonry and RCC).



Bhirkot Municipality, Ward No. 5, Sorek, Syangja: Tula Kumari Aryal constructed a two-storey house with 4 rooms and 9"x12" RCC columns and 9"x9" RCC beams with timber flooring and roofing. There were no engineers or skilled masons available and the family couldn't wait as they were living in their neighbour's house so they moved ahead with the construction without any technical guidance. Tula has received the first tranche of the GoN housing reconstruction grant but is still waiting for the second tranche as she doesn't know how to go through the process and her house is considered non-compliant as it is not considered an RC frame structure.




Waling Municipality, Jagat Bhanjyang, Ward No. 5, Syangja: this stone and mud mortar masonry house has survived three earthquakes; one in 1990 B.S., one in 2045 B.S., and one in 2072 B.S. The house is still standing despite the earthquakes and being more than 80 years old. The construction quality is quite good with support from timber bands at floor and roof level i.e. 2 bandings per floor.



Waling Municipality, Jagat Bhanjyang, Ward No. 5, Syangja: Phina Kumari reduced their circular 3 storey house to one and a half storeys after it was damaged by the 2015 Gorkha earthquake. Phina is now planning to construct a new house and the government technical staff have said that the damaged house will have to be demolished before the third tranche of the GoN housing reconstruction grant can be released.

Baglung Update, HRRP: the HRRP team visited Syangja last week (as part of the on-going efforts to visit the 17 moderately affected districts) and some of the major issues and challenges observed after meeting with major stakeholders (Municipalities, DLPIU engineers, DCC, MoUD-DLPIU, MoFALD-DLPIU, Cottage and small industry development board, and NRA) are as follows:

- **Misinformation and confusion are present at all levels** – field, local, and district. There is no clear and uniform understanding on reconstruction policies, guidelines and processes. Lack of coordination and communication between reconstruction related authorities specially between district line agencies and new local bodies.
- There are **no POs providing support** for housing recovery and reconstruction in the district.
- 2,375 households have been identified as eligible for the GoN housing reconstruction grant (300,00 NPRs) and 82 households are eligible for the GoN housing repair and retrofit grant (100,000 NPRs). 1,902 households have received the first tranche of 50,000 NPRs. 500 households were recommended for name amendment in the Partnership Agreement to MoFALD CLPIU two months ago but only 162 households have had the name amendment.
- MIS has not been established yet and staff have not been oriented creating **huge confusion around MIS and documentation for the inspection and tranche disbursement process**. Some households second tranche was released without inspection and recommendation. During the visit 8 tablets arrived for two districts; Baglung and Myagdi.
- Only one focal person has been working for tranche release and private housing reconstruction process in the DCC. MoFALD-DLPIU have established EHRP and EEAP without extending their support for private housing tranche release and reconstruction process.
- The 82 households eligible for the GoN repair and retrofit grant are unsure how to proceed and the engineers / technical staff in the field are **not able to provide information and guidance on retrofitting** as they have no training on this and are not aware of the Repair and Retrofit Manuals (masonry and RCC).
- MoUD-DLPIU Baglung have received 8 tablets, to be used for inspection in Baglung and Myagdi, without any formal documentation which causes challenges to manage tablets for all municipalities technical manpower. Only two assistant sub-engineers were deployed in Jamini Municipality but an engineer is required to lead inspection and reconstruction process. MoUD-DLPIU do have not any manpower for operating the MIS and other inspection process at DLPIU with need of additional manpower.
- Most technical staff and engineers (all GoN as there are no partners working on reconstruction in Baglung) have not been trained or oriented on the reconstruction process and the associated technical guidelines and manuals. They are therefore **unable to apply these in their work or share relevant information with households and masons**.
- There are many **houses that have been constructed but are not fully compliant** as result of lack of technical assistance during construction. Technical staff in the district have not been oriented on the Corrections and Exceptions Manual so are unable to support households with corrections.
- There are **no District Support Engineers** available to analyse cases which are not within minimum requirements and building code and to feed the information back to national level for more in-depth analysis where required.
- People were confused about the roles of the NRA secretariat of the District Coordination Committee and of the District Coordination Committee Office.



Jaimini Municipality, Ward No. 3, Baglung: non-compliant stone and mud mortar masonry house constructed without technical guidance as people couldn't wait more than 2 years for support. The household have received the first tranche of the GoN housing reconstruction grant but they now need to apply corrections based on the Corrections and Exceptions Manual to receive the remaining tranches. There are many houses that have already been constructed and are non-compliant and additional socio-technical assistance is required to support them to make the required corrections.



Baglung Municipality, Ward No. 3, Baglung: Kamal Raj Panta has started constructing brick and cement mortar masonry load bearing house with technical support from the government engineer deployed to support the reconstruction process. The government engineers are prioritising door to door technical assistance to houses that are under construction ahead of already constructed houses that are non-compliant.

Handover of Land Ownership Documentation (Lal Purja) for Integrated Settlement, Lamachaur, Bhimsen Rural Municipality, Gorkha, 17 March: the 138 displaced households from Tutepani, Pandeygaun, and Nayagaun of Bhimsen Rural Municipality who will be living in the integrated settlement received their land ownership documents during the programme on 17 March. The construction of the integrated settlement at Lamachaur is a community driven initiative and Oxfam is providing support to 30 vulnerable and marginalised households (single women, socio-economically vulnerable and Dalits) in the settlement for the construction of their homes. The land ownership documents were distributed to the households by Mr. Hari Raj Adhiakri, House of Representatives, Dr. Hari Ram Parajuli, NRA Executive Committee Member, and Mr. Jitendra Basnet, Chief District Officer Gorkha. The integrated settlement in Lamachaur integrates private land as well as what was previously public land and now the land ownership documents (lal purja) have been prepared in the individual's name and handed over to them.



A house under construction in the integrated settlement in Lamachaur, Bhimsen Rural Municipality, Gorkha.

Technical Service for Construction Drawings, Build Change, Jiri and Bhimeshwor Municipalities, Dolakha: Build Change have recently started this new project providing support to households, free of charge, for the preparation of construction drawings for housing reconstruction. In Jiri, more than 150 households have already received support for their construction drawings through the service and in Bhimeshwor the location for the office has just been finalised and it is expected to be operational this week.



The Build Change technical service for construction drawings in operation in Jiri Municipality, Dolakha.

HRRP District and Municipal Coordination Meetings, 9 – 19 March: during this period district coordination meetings took place in Dolakha (16 March) and Lalitpur (18 March). Municipal level meetings took place in Belkotgadhi Rural Municipality, Nuwakot (14 March), Jiri Municipality, Dolakha (15 March), and Melamchi Municipality, Sindhupalchok (16 March). Some of the highlights from these meetings include:

- In **Dolakha**, it was agreed that **Partner Organisations (POs) will assess non-compliant houses in their working areas**. POs were urged to work closely with local representatives to complete their reconstruction projects. Each PO will appoint a focal person and their information will be shared with all stakeholders.
- In **Lalitpur**, the district NRA requested POs to maintain a list of masons trained in the ward office relevant to their project. This will facilitate households to contact trained masons. POs were also requested to take technical support from MoE DLPIU for design approval for school infrastructure. NRA Lalitpur shared that a case has been registered with the Hello Sarkar Program alleging that a person has misused 25 Lakh NPRs collected from different states of USA that were supposed to be used in reconstruction activities. NRA Lalitpur informed POs about the directives from central NRA that specify that the **second tranche can only be disbursed to households that have demolished their old house** and requested POs to share this information with communities in their working areas. POs were also requested to support with identification of vulnerable households and provision of the vulnerable top-up.
- In **Belkotgadhi RM, Nuwakot** some of the issues discussed in the meeting included the NRA deadline for tranche disbursement, confusion around application of corrections to non-compliant houses, many **households have not received results of grievances submitted in April 2017**, provision for approval of one room and one-storey houses, households eligible for the GoN repair and retrofit grant have no information on how to proceed, and whether or not households can rebuilt their home in a different location than that specified on their land certificate.
- In **Jiri RM, Dolakha**, some of the issues discussed were confusion around application of corrections to non-compliant houses, challenges for houses construction along the road side, and the results of the resurvey and reverification process.
- In **Melamchi, Sindhupalchowk**, some of the issues discussed include that some households that have signed the partnership agreement have still not received the first tranche of the grant, the **message that section drawings are required for the third tranche had not been circulated and the MoUD DLPIU engineers were not aware**, cost of construction materials is high in areas where transport is challenging, there is a lack of skilled labour despite many trainings being conducted, **most of the masons working in this area are from Accham and they do not listen to the mobile masons and engineers**, there are instances of people taking part in training just to get allowances and not to work as masons, in some areas it is very difficult to print photos and documents, in Melamchi 13 there is a severe water shortage, and **inspection files are getting lost in the DLPIUs as there is no proper document tracking system**.

HRRP District Coordination Team Dhading, Weekly District Report, 9 – 15 Mar 2018




Nilkantha Municipality, Dhading: one story load bearing structure, stone and mud mortar masonry with RCC band. The home owner has received the first tranche and been approved for the second tranche of the reconstruction grant.

HRRP District Coordination Team Kavrepalanchok, Weekly District Report, 9 – 15 Mar 2018



Chaubas, Bhumlu Gaupalika, Kavrepalanchok: stone and cement mortar masonry house of Mr. Kaptan Pahari. This house is being constructed by Bhagwati Pahari who participated in 50 days vocational training conducted by Helvetas and since then has constructed 17 houses. With a team of 11 masons, she now works as a contractor and head mason.

HRRP District Coordination Team Kathmandu, Weekly District Report, 9 – 15 Mar 2018




Devisthan, Ward No. 8, Chaimale, Dakshinkali Municipality, Kathmandu: stone and mud mortar masonry house with CGI roof. The house owner was recommended to follow up with engineers at Dakshinkali Municipality for undertaking retrofitting of the house to receive the second tranche.

HRRP District Coordination Team Nuwakot, Weekly District Report, 9 – 15 Mar 2018



Belkotgadi Municipality, Ward No. 13, Nuwakot: this is a model house being constructed during a 50 day vocational training for masons conducted by NSET. This house belongs to a single woman, Dhana Maya Nepal, who has received the second tranche of Government reconstruction grant.

Nepal in Data, Province Wise Road Density and Market Accessibility: Nepal has a total road length of 12,473.92km, but only 51.1% is blacktopped. Province 3 has the highest road density vs. Province 6 (Karnali) with the lowest road density. 57.5% of households in Province 3 vs. only 17.4% in Province 6 are within 30 minutes of a market centre.



Requests for Partner Support

HRRP Conference Hall Available for Partner Organisation Events: Partner Organisations (POs) should feel free to apply to use the HRRP conference hall for meetings, workshops, and other events. Please write to the HRRP Operations Manager, Kailash Shrestha, operations@hrrpnepal.org, if you have any questions or would like to apply to use the conference hall.

Reminder, Session on 'Landslide research following the 2015 Gorkha earthquake: Implications for reconstruction and future preparedness', 29 March: please do join us at the HRRP office for this very special session. Researchers from Durham University and NSET will share findings from the *Earthquakes without Frontiers* project, and an ongoing research project funded by DFID as part of the *Science for Humanitarian Emergencies and Resilience* programme. There will also be a presentation on the NRA's work to date on the geo-hazard risk assessment and potential mitigation strategies for at risk areas, and on the recently published Disaster Risk Management Act and how this relates to landslide research and preparedness.

REMINDER, Feedback Requested on the Draft Evaluation Guideline for Light Timber and Steel Framed Buildings: the NRA technical committee is seeking feedback from Partner Organisations (POs) on the designs and solutions proposed in the draft guideline. Please share feedback with Kuber Bogati, HRRP National Technical Coordination Officer, techofficer1.national@hrrpnepal.org, by 20 March.

Nepal National Water and Weather Week 2018, 17-23 March: this week highlights World Water Day (22 March) and World Meteorological Day (23 March) and includes a wide range of events and activities such as a workshop on 'Water Resources Management and Climate Change in the Kathmandu Valley' on 20 March and a workshop on 'Management of Water Resources in the Federal System in Nepal' on 22 March.

[Intrepid Solutions Lecture Series, Nepal Engineers' Association, every Tuesday at 5pm:](#) supported by UNOPS and Build Change, this lecture series provides an opportunity to connect with national and international experts to explore innovative solutions for improving construction practices. The third lecture will take place on Tuesday, 20 March and will be delivered by [Lusi Huang](#), Risk Engineer with Chubb Insurance, on '2011 Christchurch Earthquake Recovery: Importance of Local Community Involvement and Challenges in an Urban Setting'.

[8th World Water Forum, Brazil, 19-23 March:](#) includes options to share your opinions and follow the events online!

[Nepal Engineers' Association, 15th National Convention of Engineers, 21-23 March](#)

[Urban humanitarian response: challenges and opportunities, ODI Event, 27 March:](#) the event, which will be available to view through online stream, includes speakers from International Institute for Environment and Development (IIED), Danish Refugee Council, International Rescue Committee (IRC), and University of New South Wales (UNSW). The speakers will discuss what is different about providing humanitarian assistance in urban areas and which tools and approaches can help to make responding to crises in urban environments more effective.

DOCUMENTS & PRODUCTS

Government of Nepal

[GoN Work Division Regulation 2074 \(Nepali\)](#)

HRRP

[Summary of 'Women in Reconstruction' Event, 9 March](#)

[HRRP District Profiles:](#) based on HRRP 4W R49, 10 February.

Bhaktapur: [English](#), [Nepali](#)

Dhading: [English](#), [Nepali](#)

Dolakha: [English](#), [Nepali](#)

Gorkha: [English](#), [Nepali](#)

Kathmandu: [English](#), [Nepali](#)

Kavrepalanchok: [English](#), [Nepali](#)

Lalitpur: [English](#), [Nepali](#)

Makwanpur: [English](#), [Nepali](#)

Nuwakot: [English](#), [Nepali](#)

Okhaldhunga: [English](#), [Nepali](#)

Ramechhap: [English](#), [Nepali](#)

Rasuwa: [English](#), [Nepali](#)

Sindhuli: [English](#), [Nepali](#)

Sindhupalchok: [English](#), [Nepali](#)

[District Wise Damage Grade Maps, with Road Network, for 31 Districts:](#)

[Arghakhanchi](#)

[Baglung](#)

[Bhojpur](#)

[Chitwan](#)

[Dhankuta](#)

[Gulmi](#)

[Kaski](#)

[Khotang](#)

[Lamjung](#)

[Myagdi](#)

[Nawalparasi](#)

[Palpa](#)

[Parbat](#)

[Bhaktapur](#)

[Dhading](#)

[Dolakha](#)

[Gorkha](#)

[Kathmandu](#)

[Kavrepalanchok](#)

[Lalitpur](#)

[Makwanpur](#)

[Nuwakot](#)

[Okhaldhunga](#)

[Ramechhap](#)

[Rasuwa](#)

[Sindhuli](#)

[Sankhuwasabha](#)
[Solukhumbu](#)
[Syangja](#)
[Tanahun](#)

[Sindhupalchowk](#)

Partners

[Inter-Agency Common Feedback Project, Flood Perception Survey, February 2018:](#) the report highlights some worrying trends which reflect challenges that have been, and are still being, faced in the post-earthquake reconstruction:

- A staggering 75% of respondents across 10 districts felt that there were **problems particularly affecting women in their community**; this was most prominent in Saptari (94%), Siraha (94%), and Parsa (91%).
- Across 10 districts only 58% of respondents felt that **support is reaching those most in need** in their community and that the groups most excluded were women (42%), ethnic caste/based minority groups (30%), single women or female headed households (29%), and senior citizens (27%).
- Only 56% of respondents, across 10 districts, feel they **have the information they need to get relief and support** and only 9% responded 'completely yes' to their information needs being met. Respondents main sources of information are community members (70%), family members (40%), radio (29%), and mobile phones (14%).

[Inter-Agency Common Feedback Project, Community Perceptions on Development Objectives, November 2017:](#) this report presents the results of an 1800 respondent, community perception survey, conducted in October 2017 in Kailali, Achham, Bajura, Mugu, Dailekh, Rukum, Mahottari, Sarlahi, and Rautahat districts. The survey was conducted around the themes of Sustainable and Inclusive Economic Growth, Social Development, Resilience, Disaster Risk Reduction and Climate Change Adaptation and Governance and Rule of Law.

[The State of the World's Cash Report, Cash Transfer Programming in Humanitarian Aid, The Cash Learning Partnership and Accenture:](#) this report "critically analyses the current state of CTP in humanitarian aid, and the extent to which commitments have been achieved, in order to provide shared insights that can accelerate progress". The report includes a case study on the use of cash as part of the post-earthquake response from the Government of Nepal and Partner Organisations. Unfortunately the case study, and the report, do not really cover the large scale use of cash transfer for shelter response and housing recovery in Nepal – especially by the GoN.

[Cash Based Assistance - Programme Quality Toolbox, CaLP:](#) this toolbox provides a set of common standards and actions for quality Cash Based Assistance (CBA) and defines 'what' needs to happen for quality CBA. Each recommended action is supported by a set of guidelines and ready to use tools and templates on 'how' to achieve quality CBA. The toolbox is intended for use across CBA modality, context, and outcome (both sectoral and multi-sectoral).

[Concept Paper, 'Sikka: A digital asset transfer platform designed for the financially marginalised', World Vision, Nepal Innovation Lab:](#) the platform is designed to open the benefits of blockchain-based services (a blockchain is a form of Distributed Ledger Technology (DLT) that creates a trust protocol between a network of system nodes for communicating information that is inherently secured and validated) to those lacking either the knowledge, technology, or resources generally required of other similar services. With Sikka, community members can receive cash transfers on their feature phones through local vendors or a local financial cooperative in their village, thus allowing both unrestricted as well as restricted cash-based transfers (CBTs). More information on the platform can be found on the website - <http://www.sikka.me/>.

[Milijuli Nepali, BBC Media Action, Episode 897:](#) this episode covers stories from different villages of Raksirang Rural Municipality in Makwanpur District. The first story is of Sancha Maya Praja from Sachowk village who is carrying stones to build her new house. She is planning to also use stones from her old house as this will help her

to cut construction costs. The second story is of Ram Bahadur Praja who is building a shelter and using different ways to protect the timber he is using from termites. He has filed a grievance in the ward office and has not received the GoN housing reconstruction grant money. The third story is of Kisim Bahadur Tamang and his wife from Ranibang village who said that they keep safely all the necessary documents required for applying for the grant money. The fourth story is of Dil Maya from Tangrang village who said that her son is working in Kathmandu and she regularly talks with her son about building their new house.

Baliyo Ghar TV Programme, Episode No. 95: this week the programme is focused on transparency, accountability, and effectiveness in reconstruction aid.



बलियो घर
BALIYO GHAR

नेपालको पुनर्निर्माणमा वैदेशिक सहायताको
अवस्था र प्रभावकारिता

भाग - ९५





Sunday 7:00 PM &
Monday 01:30 PM



Wednesday 8:00 AM, 2:00 PM
& Thursday 04:30 AM



Saturday 8:30 AM
Sunday 04:30 AM & 03:00 PM

Supported By:



Presented By:



Media Partner:



Results of NeKSAP Technical Working Group (TWG) and/or District Food Security Network (DFSN) Meetings: the meetings took place in 63 districts across Nepal in December 2017. Meetings did not take place in all districts due to the meeting coinciding with the federal and provincial level elections. During the meetings the food security situation during the period of mid-July to mid-November 2017 (Nepali months of *Shrawan* to *Kartik* 2074) was analysed. The analysis was carried out in relation to the new local governance structures and so the unit of analysis is Ward as opposed to Village Development Committee (VDC) which was used in the past. A Nepali version of the report will be published shortly.

Wetlands in the Himalaya: Securing Services for Livelihoods, ICIMOD

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)