

District Report

Sindhupalchok

12 April – 9 May 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Sindhupalchok District Coordination Meeting	23-Apr-2019	13	2	Pradip Sharma, Pranjali Bhandari	GD link to the meeting minute

Upcoming Events & Meetings


Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Field Visit and coordination meeting at Bhotekoshi RM, Barhabise Mun, Tripurasundari RM and Lisankhu Pakhar RM	7 th May 2019 to 10 th May 2019	HRRP	Pradip Sharma (HRRP), Binod Sah (DLPIU Building), Rakesh Dev (DLPIU Building), Sunita Shrestha (DLPIU Building)

Tranche Status


Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekoshi RM	Chautara sangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panch pokhari Thangpal RM	Sunkoshi RM	Tripura Sundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7903	4225	13989	5421	8323	5665	5374	13374	7181	5739	4591
Total HHs Enrolled	5965	7742	4137	13781	5205	8052	5528	4943	13064	6794	5564	4462
First Tranche	5965	7742	4137	13781	5205	8052	5528	4943	13064	6794	5564	4462
Second Tranche	5828	7381	3441	13291	4784	7705	5337	4295	12181	6326	5322	4299
Third Tranche	5189	5750	1781	12075	3817	6163	4559	2993	8872	3628	4293	3609
Total HH Constructed												
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930
Grievance Addressed	464	775	450	1540	379	660	365	1134	810	1424	805	485
RF HH Eligible	91	27	69	97	52	39	17	40	123	20	34	19
RF HH Enrolled	8	19	11	39	12	11	8	8	25	3	11	5
RF 1 st Tranche	8	18	10	37	6	7	6	8	5	3	10	5

RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0
Non- Compliance Registered												
Non- Compliance Addressed												

Graph of Tranche Status:




Graph for Retrofitting Status:



Graph for Grievance Status:

Sindhupalchok Grievance Status as of 9-May-2019



Field Visit /Joint Field Monitoring Visit Event

Visit 1

Date	Location	Participants from HRRP and stakeholders
7 th May, 2019	Bhotekoshi RM	Pradip Sharma (HRRP), Binod Sah (DLPIU Building), Rakesh Dev (DLPIU Building), Sunita Shrestha (DLPIU Building)

Objective(s)

- To know the updates of reconstruction by visiting the private houses.
- Identify the issues and challenges facing at the field level, identify and help correct prevalent non-complaint issues.
- To conduct Palika level coordination meetings.

Summary

Day 1 (7-May-2019): Visited Bhotekoshi RM and conducted Level Coordination Meeting:

- The grievance settlement has been the most pressing issue in the RM. The list provided by the NRA to the field engineers does not contain the names of all the beneficiaries recommended by the ward level because of which the elected representatives has faced immense pressure. The RM has made the decision to make the field engineers resurvey all the HHS recommended by the ward level.
- The presence of the engineers is poor. The decision was made in the meeting that stringent measures would be taken from now on if the engineers are found to have been absent from the duty area.
- The decision was made that the CS entry backlog of the RM should be completed by the engineers by the end of Baishak. If this is not done, the Chief Administration Officer made it clear that he would not recommend the engineers' attendance.


8May 2019, Barhabise M,

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Low presence of field engineers	Stringent Actions would be taken by the DLPIU	DLPIU Building, M&E consultant, ward chairperson	ASAP
The CS entry backlogs would be cleared by the end of Baishak	The Chief Administration Officer would not recommend the Field engineers' attendance until the backlog is cleared	Chief Administration Officer, Field engineers	ASAP

Photos



Sindhupalchok General Coordination Meeting taking place under the chairmanship of GMALI chief Mr. Jayaprakash Gupta and the Chief Guest being the DCC Vice-Chief Mrs. Balkumari Sapkota.



Palika Level Meeting Ongoing at Bhotekoshi Rural Municipality.



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Sanjeev Rasaili. The owner has received second tranche and third tranche has not been processed due to the lack of studs and battens. So, we suggested the beneficiary to apply stud battens and he agreed too.



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Raju Tamang. The owner has received second tranche and third tranche has not been processed due to the lack of jacking. so, We suggested the beneficiary to apply jacking and he agreed too.



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Nara Bahadur Tamang. The owner has received second tranche and third tranche has not been processed due to the lack of studs and battens. so, We suggested the beneficiary to apply stud battens and he agreed too.



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Buddi Bahadur Gurung. The owner has received second tranche and third tranche has not been processed due to the lack of jacking. so, we suggested the beneficiary to apply jacking.