

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>NRA/HRRP Coordination Meeting</i>
Meeting Date:	<i>02/26/2018</i>
Meeting Time:	<i>11:15 AM - 12:15 PM</i>
Meeting Location:	<i>NRA Hall, Dhulikhel</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

NRA Updates

- *The results of Resurvey and Reverification will be sent to the respective Gaupalikas/Nagarपालikas by Falgun for verification. Post the verification of the results from each wards of Gaupalikas/Nagarपालikas, the result will be published.*
- *To address the grievances filed at the ward level post Resurvey and Reverification till Mangshir, probable solutions are being thought of. One of the processes is training and equipping the DLPIU engineers and mobilizing them for the data collection. To move ahead for the addressal, the number of total number of grievances at each level is required and all the Gaupalikas/Nagarपालikas have been requested to send this data quickly.*
- *The deadline for applying for Second Tranche has been extended till Chaitra but the deadline for the Third Tranche remains Asadh.*
- *In order to support the vulnerable reconstruct, Vulnerability Guideline has been endorsed. Gaupalikas/Nagarपालikas have been requested to send the total number of vulnerable at each ward. Either government or interested POs will need to support these beneficiaries to reconstruct and POs too were requested to seek possible opportunities based on the Guideline.*
- *Most of the POs have completed their reconstruction activities and some are nearing the completion but technical assistance is still important at the field level. POs were requested to seek probable extensions of their project duration and also the possibility to extend the project area.*

MoFALD/DTO/DLPIU Updates:

- *65,773 beneficiaries have received the First Tranche, 16,295 have received Second Tranche and 4,480 beneficiaries have received Third Tranche in the district.*
- *Arso Nepal and HRRP Kavre have been supporting staffs for the data entry resulting in significant increase in tranche figures.*
- *Incorrect information filled in the Inspection Forms and unreadable writings demand extra time in data entry. So, DUDBC/DLPIU was requested to instruct DLPIU engineers to clearly fill the details.*

DUDBC/DLPIU Updates:

- *24,039 files have been forwarded to MoFALD/DLPIU for Second Tranche and 6,219 for the Third Tranche. High numbers of inspection files have been received at DLPIU following the Paush deadline.*
- *There has been a huge interval in technical orientation/meeting of the DLPIU technical persons. The last one was Correction Manual and Retrofitting Training in August. Insufficient budget at DUDBC/DLPIU to provide allowance is the major reason contributing to this interval. As technical meetings contribute to bringing all technical persons together for discussions, NRA and POs were requested to suggest possible measures.*
- *DUDBC/DLPIU is expediting mason trainings to cover the gaps. POs were requested to timely update the training and participants details in the NRA format.*
- *MoUD/CLPIU and HRRP have planned to conduct Joint Monitoring Visits to each local structure of all the 14 districts. HRRP Kavre and M&E Consultant have a target to complete the task in 3 months.*

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Housing Reconstruction Experiences and Challenges Sharing:

- Habitat for Humanity/ASF:
 - 250 HHs supported with First Tranche and 173 with Second and 25 additional have been inspected for the second.
 - A model house of CSEB Block is under construction at BaluwaDevbhumi, Panchkhal.
 - 644 households have been supported with drawing preparation and 2000 families have been reached with technical assistance.
 - DPAC meeting was conducted on 23rd March with the respective stakeholders.
- Ujyalo Gaun Nirman Abhiyan:
 - 143 HHs supported with First Tranche, 58 with Second Tranche
 - 16 houses have been completed and 15 are ready for the first inspection.
 - The project deadline has been extended till Ashoj 2075.
- Caritas Nepal:
 - At Balthali, 516 beneficiaries have received First Tranche, 303 have received Second Tranche and 135 have received Third Tranche.
 - At ChandeniMandan, 1032 beneficiaries have received First Tranche, 784 have received Second Tranche and 291 have received Third Tranche.
 - 53 masons have been trained at SanoWangthali, 56 at MajhiFeda and 86 at Nagregagarche. Of the 195 trained, 185 are involved in construction activities. 2 demo houses will be constructed in each of the three VDCs.

HRRP Updates

- Following wide acknowledgement of HRRP National Exhibition, the exhibition will be replicated to the 14 districts to mark the third earthquake anniversary. HRRP Kavre will coordinate with the government bodies and POs for the event.
- Three surveys will be conducted in parallel in the district: Temporary Shelter Status, Women in Reconstruction and CLRCs. HRRP Kavre will reach to the local authorities and POs for required assistance.

HRRP District Coordination Meeting Minutes

S.N.	Attendees	Organization	Phone Number	Email
1	Dhruba Gaida	NRA Kavrepalanchok	9851206233	dgaida022@gmail.com
2	Lok Nath Regmi	MoFALD/DLPIU	9851146403	lok.reg@gmail.com
3	Roshan Kesari	M&E Consultant	9841640357	Roshan_1369@yahoo.com
4	Krishna B.K	ASF Nepal	9851178789	bishwakarmakrishna@gmail.com
5	Pradip Dhakal	Caritas Nepal	9801317290	dhakalpradip3@gmail.com
6	Ram Chandra Bishunke	Ujyalo Gaun Nirman Abhiyan	9841562509	rcanjan@yahoo.com
7	Mina Ghorasaine	RSS Reporter	9860040551	ghorsainemina@gmail.com
8	Ishor Neupane	Caritas Nepal	9849572020	lookmeishor@gmail.com
9	Reshma Shrestha	HRRP	9841264190	reshma@hrrpnepal.org