

District Report

Okhaldhunga

1 - 8 December 2017

Activity Summary

Activity	Contact Person	Reference Document
4W Update and Contact List Update Enrollment update	Uttam Parajuli	4W Update
Field Visit to Rawadolu and Bhusunga of Khijidemba Rural municipality	Prakash Basnet, Roshan Dulal and Uttam Parajuli	Report
Training Data base updated	Uttam Parajuli	training database Update

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
General /Technical Coordination Meeting	22 December at 1 PM NRA Meeting Hall Okhaldhunga	prakash@hrrpnepal.org
Field Visit	To be determined	prakash@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with prakash@hrrpnepal.org by COB Wednesday of each week.

Field Visit Reports

Date	Location	Participants	
4 th -5 th and 6 th December, 2017	Bhusunga and Rawadolu of Khijidemba Rural Municipality	Prakash Basnet, Roshan Dulal and Uttam Parajuli,	
Objective(s)	- To observe the houses made by United mission to Nepal for the Landless people and other houses constructed by the beneficiaries - To identify the challenges in reconstruction in the VDC.		
Summary	HRRP Okhaldhunga has done field visit to Rawadolu and Businga one of the most remote part of Okhaldhunga district. having 398 and 289 Eligible beneficiaries respectively. In Bhusunga 63 beneficiaries has received their second tranches and 54 beneficiaries has received their third tranches, where out of total beneficiaries 127 has received second tranches and 48 has received their third tranches in Rawadolu. In Rawadolu and bhusunga United Mission to Nepal has built 10 houses for the landless people 4 in rawadolu and 6 in Bhusunga who were affected by the Earthquake and were not listed in the Beneficiary list of Nepal government, so United mission to Nepal faciliated them to buy and get land from the owner and has successfully built the earthquake houses for those people. some of these houses were also observed by HRRP team during the field visit. Reconstruction activity is now going on very smoothly in these two places Rawadolu and Bhusunga even though there is no enough Mason for the construction.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Trained Mason are not sufficient	Mason training should be provided	NRA/DUDBC	ASAP

District Report

Housing Recovery and Reconstruction Platform, Nepal



Housing Recovery and
Reconstruction Platform

No Engineer in Bhusunga for long time	Engineer should be send in the respective place	NRA/DUDBC	ASAP
Some Beneficiaries were not clear about the time frame of reconstruction	Door to door Awareness should be provided	NRA/DUDBC/POs	ASAP

Housing Typology Report



Caption: House of Dom Bhadur Shrestha ,the resident of Baruneshwar VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received third tranches



Caption: House of Hit Bhadur Gurung of Rawadolu VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received Second tranches



Caption: House of Dil bhadur Basnet , the resident of Bhusunga VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received third tranches



Caption: The house of Dhan bhadur Rai , the resident of Bhusunga VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received second tranches



Caption: House of Kamala Rai , the resident of Bhusunga VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received second tranches



Caption: House of Phurba aanchu Sherpa , the resident of Bhusunga VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ All wooden band used
- ✓ Has received third tranches



Caption: House of Dil bhadur Basnet , the resident of Bhusunga VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ RC Band used
- ✓ Has received second tranches

Caption: House of Dendu Rai , the resident of Rawadolu VDC. The key features of the house are:

- ✓ Stone in mud mortar
- ✓ Wooden Band used
- ✓ Has received third tranches

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What about the houses built before the Guideline of NRA Published	Beneficiaries who have built their houses before the guideline was published by NRA	HRRP

Challenges and Way Forward

Challenge	Way Forward
Trained Mason are not sufficient	Mason training should be provided
No Engineer in Bhusunga for long time	Engineer should be send in the respective place
Some Beneficiaries were not clear about the time frame of reconstruction	Door to door Awareness should be provided