

District Profile - Ramechhap (as of 10 Aug 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

202,646¹

45 VDCs and 2 Municipalities

Damage Status - Private Structures



Damage Grade (3-5)	49,345
Damage Grade (1-2)	9,267
Total	58,612²

Type of housing walls

	Ramechhap	National
Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	3%	29%
Other	2%	30%

% of households who own their housing unit

95% 85%
(Census 2011)¹

NEWS & UPDATES

1. The resurvey and verification has started in all VDCs/Municipalities of Ramechhap from 11 August 2017. 24 Engineers along with the social mobilizers have been deployed in the resurvey and verification process. The team will work in close coordination with the chiefs of the Municipalities and Rural Municipalities.

2. In former Rampur VDC, now in Ramechhap Municipality, beneficiaries are facing difficulty in approval of their houses due to the unavailability of technical persons to approve their designs.

3. Scarcity of water has led to hinder houses construction in some VDCs. Nepal Red Cross Society has completed water supply scheme which might address the water scarcity problem.



©HRRP-Ramechhap

RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
ACTED	ECARDS
GOAL	CDS
GON - DUDBC	DUDBC
GON - PAF	CHRD, CDS, NSSS, SUBYC, NMC, NCM, JYC, SYC, MSWC, PSKK, CSSS, SYS, SCSS, NMSRC
HCI	YSP
HELIVETAS	CMES, SBPK, PHPI, MTSQ, BDCC, SODEC-N, KBPS, ANS, TRACE
HI	UNHCR, CESVI
IOM	
KFS	CMES
MCC	CDS
MEDAIR	CDS
NRA	CSDB
NRCS	
RRN	
SABAL	
TDH-GER	CDS

16 organizations

This table indicates the reconstruction actors and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

1,110 2,243



VOCATIONAL TRAINING
(Targets Achieved)

1,254 3,749

■ Reached ■ Remaining



104 Demonstration Constructions in 18 VDCs

Helpdesk/Technical support center in 1 VDC

1 VDC with Household WASH Assistance



41,861 beneficiaries enrolled, 93%

41,859 beneficiaries received the 1st Tranche, 93%⁴

5,605 beneficiaries received the 2nd Tranche⁴

241 beneficiaries received the 3rd Tranche⁴



1,279 households provided with Housing Grants by I/NGOs⁴

KEY CONTACTS

DAO OFFICE

Mr. Surya Bahadur Khatri
Chief District Officer
Telephone : 048-540088

DDC OFFICE

Mr. Dinesh Raj Pant
Local Development Officer
Telephone: 048-540088

NRA DISTRICT SECRETARIAT

Mr. Rishi Raj Acharya
NRA Chief
Telephone: 9854043212

DUDBC OFFICE

Mr. Amar Bahadur Thapa
Division Head
Telephone: 048-540518

District Profile - Ramechhap (as of 10 Aug 2017)



0 VDC with all 7 TA Activities

18 VDCs with no TA

18 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction
- Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

