

Minutes of HRRP Meeting Makwanpur District 25th March, 2016

Time: 2:00 PM

Location: Meeting Hall, Plan Office, Makwanpur

Lead: Sudeep Acharya, BTRC Chief

Facilitator: Krishna Ghimire

Participants:

DDC, PLAN, DDRC, Tear fund, ICCO, NRCROSS, CEEDF, RADO, CCDN, AND HRRP Makwanpur TEAM.

Agendas

1. Review on progress from last meeting
2. Share the latest National, Hub and District level updates of HHRP.
3. POs commitment on enrollment, technical assistant, social mobilization and housing reconstruction
4. Planning of Partner organizations
5. AOB

1. Review on progress from last meeting:

Partner Org.	Donor	Local Org.	Activities	VDCs/Wards	Status	Remarks
PLAN	IOM	CEEDF	Winterization kits support	6 VDCs (Chitlang, Markhu, Fakhel, Kulekhani, Thingan) Camps (Namtar)	Completed	
PLAN	PLAN International Germany National Office/IOM	CEEDF	Temporary Shelter Support	8 VDCs (Chitlang, Markhu, Kulekhani, Fakhel, Ipa, Kogate, Budichowr, Sukaura)	Completed	
PLAN	PLAN International Germany National Office	CEEDF	Mason Training	2 events covering 4039 participants from (Chitlang, Markhu, Kulekhani and Fakhel)	Completed	
TEAR FUND	DEC/ZOA	RADO	Winterization kits support	8 VDCs (Tistung, Agra, Kogate, Bajrabarahi, Sisneri, Palung, Ipa, Budichowr)	Completed	
TEAR FUND	DEC	RADO	Cash distribution for Winterization	969 HHs of 2 VDCs (Tistung, Agra)	Completed	
TEAR FUND	DEC	RADO	Model House Construction	5 House in 2 VDCs	ongoing	Target 39 (work ongoing)
TEAR FUND	DEC	RADO	Mason Training	280 mason in 2 VDCs (Agra, Tistung)	Completed	
ICCO Cooperation	ECHO	CCDN	Winterization support	1125 HHs of 4 VDCs (Namtar, Daman, Palung, Chitlang)	Completed	
ICCO Cooperation	ECHO	CCDN	Model House Construction	1 House in Taha-3	Completed	
Shangrila Urphana		Shangrila Urphana	Mason training	1 event in Kalikatar	completed	

Formatted: Font: (Default) Arial, Complex Script Font: Arial

Formatted: Left: 0.7", Right: 0.5", Top: 0.8", Bottom: 0.7"

Formatted: Font: (Default) Arial, 11 pt, Not Bold, Complex Script Font: Arial, 11 pt, Bold

Formatted: Font: (Default) Arial, Complex Script Font: Arial

Formatted: Indent: Left: 0.25", First line: 0"

Formatted: Complex Script Font: Arial

Formatted: Font: (Default) Arial, Complex Script Font: Arial

Formatted: Font: 11 pt, Complex Script Font: Arial, 12 pt

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted Table

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Centered, Indent: Left: -0.08", Right: -0.08", Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

AMCROSS	AMCROSS	NRCS	Mason training	5 event in Namtar	Ongoing	1 event completed
---------	---------	------	----------------	-------------------	---------	-------------------

Formatted: Space After: 0 pt, Line spacing: single

2. Share the latest National, hub and district level updates of HRRP:

Formatted: Font: 11 pt, Complex Script Font: Arial, 12 pt

Formatted: Complex Script Font: Arial

The district coordinator and Planning Officer of DDC Makwanpur shared the updated on development of NRA guidelines and progress of CBS survey. TheyHe informed to all partners organizations, NRA is flexible in government selection of housing designed volume 1 seventeen models, and so beneficiaries can reconstruct the building as per their requirement but should be earthquake resilience.

All the partners have agreed to send the updated progress and plan of HRRP on weekly basis. The Hub coordinator mentioned that HRRP and NRA work closely to enrolment process and reconstruction. While, IM has shared the requirement of updated information like 4Ws, detail contact list of Agency staffs, government staffs and stakeholders and masons list as well. Similarly, he has prepared the shared google drive for district level information sharing system where all the partners and agencies can share/get the information.

3. POs commitment on enrolment, resource centers, social mobilization & housing reconstruction.

The district hub coordinator clarified on process of enrolment and responsibility of POs. He encouraged to all POs to plan in social mobilization in enrolment. Similarly the team has suggested to establishing fix the enrolment centers in the respective VDCs so that community can afford easily access although all have agreed about DDRC decision to establish 11 resource centers in district as per the decision of DDRC. Similarly, Coordinator has review the NRA work book on enrollment in Projector. They are listed in below table as:

S.N	Coverage VDCs	Resource Centers
1	Raigaun, faparbari, Betini, Dhyal	Faparbari Bazar
2	Chatiwan, Shikharpur, Manthali, Thingan	Chatiwan Hattisude
3	Hetauda municipality (hetauda, basamadi, padampokhari, churiyamai, hatiya, harnamadi), handikhola, Makwanpur Gadi	Hetauda Sub Metropolitan Office
4	Aambhyangang, Sukaura, Budichowr	Dhading Bazar
5	Agra, Gogane and Dandakharka	Aambhyangang
6	Manahari, Sarikhet, Kankada, Rakshirang	Dandabash, Agra
7	Manahari, Sarikhet, Kankada, Rakshirang	Manahari Bazar
8	Khairang, Kalikatar, Bharta	Bharta Madalsingh
9	Thaha- (daman, Palung, Bajrabarahi), Tistung	Shikharkot, Daman
10	Bhainse, Namtar and Nibuwater	Bhainse Bazar
11	Bhimphedi, Kogate, lpa panchakanya	Bhimphedi bazarbazaar
11	Markhu, Kulekhani, Sisneri, Chitlang, Fakhel	Kalanki, Kulekhani

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted Table

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Font: (Default) Arial, 10 pt, Complex Script Font: Arial, 10 pt

Formatted: Complex Script Font: Arial

Formatted: Font: Not Bold, Complex Script Font: Arial, Not Bold

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

5.4. Planning of Partner Organizations

Partner Org.	Donor	Local Org.	Activities	VDCs/Wards	Status
PLAN	IOM/ECHO	CEEDF	Transitional shelter support	6 VDCs (Chitlang, Markhu, Fakhel, Kulekhani, Mak. Gadi and Thingan)	Planned
PLAN	ECHO	CEEDF	Mason Training (6 events)	6 events in 4 VDCs (Chitlang, Markhu, Fakhel & Kulekhani.)	Planned
PLAN	IOM	CEEDF	Transitional shelter support	2 VDCs (Mak. Gadi and Thingan)	Planned

Makwanpur District - HRRP Meeting

TEAR FUND	DEC	RADO	Cash for housing reconstruction	600 HHs of 2 VDCs(Tistung, Agra)	Planned
ICCO Cooperation	ECHO	CCDN	Transitional shelter support	420 HHs of Thaha-9, 10, 12, 14 & Chitlang 6, 9	Planned

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Space After: 0 pt, Line spacing: single

Formatted: Complex Script Font: Arial

POs agreed to support the transitional shelter along with masons training so that earthquake affected HH victims can demolish their damaged shelter and go for new construction. Thus, transitional shelter will be the alternative housing until the new and earthquake resilience shelter built. Climatically, the monsoon will start very soon and earthquake affected victim families should stay in transitional-shelter.

9-5. AOB.

9-1-5.1. Assistant of Pos: It is agreed about clarification on The NRA has announced that only government can distribute the cash grant subsidy norms, policy, guideline and procedures, an interaction meeting will be held after consultation with Chief District Officer and Local Development Officer, but some organizations have planned and get approval for cash subsidy with donor. So HRRP meeting agreed to discuss with DDRC and DDC for more clarification.

Formatted: Font: (Default) Arial, Complex Script Font: Arial

Action Points

1. To prepare the minutes of meeting and share with POs
2. To collect the data from partner organizations and share with HRRP and DDRC

Formatted: Complex Script Font: Arial

Next Meeting:

The next HRRP meeting will be on **8th April 2016** at the HRRP District Office (Plan International Office).

Formatted: Font: (Default) Arial, Complex Script Font: Arial