

District Report

Sindhupalchok

5-8 February 2018


Activity Summary

Activity	Contact Person	Reference Document
Field visit to Dhuskun	Techcord.sindhupalchok@hrrpnepal.org	
HRRP Coordination meeting	lm.sindhupalchok@hrrpnepal.org	Meeting minutes will be shared next week
HRRP district general coordination meeting has been successfully conducted in Chautara, Sindhupalchok in the presence of MoUD/DLPIU deputy chief, NRA representative, POs in 6 th feb 2018.		


Field Visit Reports

Date	Location	Participants	
2/2/2018	Dhuskun, Sindhupalchok	Abhishek Ghimire/DSE, Aarju Basnet/HRRP	
Objective(s)	To visit was conducted to cross check the techniques adopted in correction and exception.		
Summary	DLPIU had rejected some files which were non-compliant. Within 2 weeks, the files were brought again after correcting the necessary issues.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
1. House-owner had laid bricks and plastered to fake it as a column.	DLPIU engineers should verify the correction methods adopted before sending files.	DLPIU, NRA	
2. Houses of single room with size less than 117 sq ft have been constructed.			
3. Beneficiaries who have not constructed houses are confused if they are still eligible to receive 2 nd tranche if they construct house after Poush.			

Photos



Pic: A beneficiary had already constructed a non-compliant house (pic below) so she made this small one sized room to get the tranche.



Beneficiaries trying to fake a pillar



HRRP presenting reconstruction status/progress in Sindhupalchok district in district coordination meeting (6-Feb-2018) @Chautara



A site engineer from SoS is presenting its project/reconstruction of 177 houses in Bhimtar VDC/Indrawati Ga.Na.Pa. 12 in Sindhupalchok.