


WEEKLY BULLETIN

23 October 2017



This graph presents the trends in the number of HHs eligible for the reconstruction grant and retrofitting grant, as well as the numbers of these HHs that have signed the grant agreement with the GoN, received the 1st tranche, received the 2nd tranche, and received the 3rd tranche. The graph is based on HRRP, MoFALD CLPIU, and MoUD CLPIU data from July 2016 to date.

Highlights

- Dr. Govind Raj Pokharel, Chief Executive Officer of the National Reconstruction Authority, has resigned in preparation to contest upcoming parliamentary elections for the House of Representative for Pyuthan district as a Nepali Congress candidate.
- [Housing Reconstruction Progress Maps](#), based on MoUD CLPIU inspection data as of 22 October.
- [FAQs Section of HRRP Website Updated \(Nepali & English\)](#)

UPDATES & REQUESTS

National

NRA 5W Reporting: to date 144 out of 148 (97%) POs have reported to the NRA 5W. We understand that many POs who have already reported are having issues with logging in to, and using the reporting system. HRRP is working with NRA to address these issues. If your organisation is facing any issues reporting to the 5W, please contact Keshab Shrestha (im.national@hrrpnepal.org). Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

MoFALD CLPIU Enrolment Data, 17 October (Nepali):

			No. of beneficiaries added after grievances redressal	Total no. of beneficiaries	No. of HHs with grant agreement	No. of HHs received 1st tranche			No. of HHs received 2nd tranche			No. of HHs received 3rd tranche			No. of grievances registered	No. of grievances cleared	No. of beneficiaries eligible for retrofitting grant
S.N.	Districts	No. of Eligible HHs				GoN	I/NGO	Total	GoN	I/NGO	Total	GoN	I/NGO	Total			
1	2	3	4	5	6	7			8			9			10	11	12
Cluster 1- Highly affected 14 Districts																	
1	Sindhupalchok	78537	5126	83663	75304	70737	4455	75192	11680	1574	13254	1155	810	1965	14447	10838	376
2	Okhaldhunga	19819	346	20165	18794	18485	505	18990	4754	215	4969	1816	67	1883	8019	7810	1643
3	Nuwakot	65773	3516	69289	62825			63187			11020			1028	11503	11416	936
4	Ramechhap	43609	1431	45040	42015	40716	1282	41998	7442	610	8052	332	430	762	14005	13972	2149
5	Dolakha	51940	10893	62833	49457	46733	1679	48412	10776	1159	11935	1600	844	2444	24379	24379	637
6	Gorkha	58503	2813	61316	54521	54627		54627	8737	546	9283	1822	326	2148	1164		2019
7	Dhading	70581	2759	73340	66682	66651		66651	6305		6305	35		35	17044	16577	1494
8	Kavrepalanchok	67731	4689	72420	64012	61598	2414	64012	6444	502	6946	15	213	228	23939	23486	2415
9	Rasuwa	11236	397	11633	10700	8875	1023	9898	1218	581	1799	430	470	900	1418	1288	117
10	Sindhuli	34269	719	34988	30288	29425	863	30288	3908	453	4361		182	182	28627	28627	2408
11	Makwanpur	30238	1579	31817	23226	20756	1359	22115	3711	844	4555		705	705	23961	23919	4150
12	Kathmandu	42500	3300	45800	36559	36348	107	36455	913	0	913			0	11292	11292	575
13	Lalitpur	25892	1821	27713	22071	20348	756	21104	614	532	1146		427	427	7004	5882	667
14	Bhaktapur	26066	1578	27644	22175	21638		21638	719		719	19		19	6340	6330	280
Sub-total		626694	40967	667661	578629			574567			85257			12726	193142	185816	19866
Cluster 2 - Less affected 17 Districts																	
1	Sankhuwasabha	1953		1953	1583	1201		1201			0						326
2	Bhojpur	5749		5749	1754	1537		1537			0						453
3	Dhankuta	2796		2796	2089	2089		2089			0						70
4	Khotang	8443		8443	7200	7200		7200			0						253
5	Solukhumbu	10794		10794	8095	6021		6021			0						456
6	Chitwan	7335		7335	4000	1426		1426									593
7	Nawalparasi	872		872	799	510		510			0				125		8
8	Tanahu	13821		13821	5000	2350		2350			0						466
9	Lamjung	13959		13959	11932	8502	200	8702		75	75				3042		539
10	Baglung	2375		2375	1107	1109		1109			0						82
11	Syangja	8549		8549	5342	2844		2844			0						567
12	Palpa	4652		4652	3500	1946		1946			0						384
13	Parbat	5269		5269	4138	4070		4070			0						417
14	Gulmi	4144		4144	2877	2068		2068			0						195
15	Kaski	6026		6026	1770	1770		1770			0						242
16	Arghakhachi	1036		1036	850	591		591			0						67
17	Myagdi	868		868	645	645		645			0						7
Sub-total		98641		98641	62681	45879	200	46079	0	75	75	0	0	0	3167	0	5125
Total		725335	40967	766302	641310	45879	200	620646	0	75	85332	0	0	12726	196309	185816	24991

Districts

[HRRP District Coordination Team Dhading, Weekly District Report, 12-19 October 2017](#)



Thakre-2, Bhumisthan VDC, Thakre Rural Municipality: newly constructed RCC home.

[HRRP District Coordination Team Okhaldhunga, Weekly District Report, 12-19 October 2017](#)



Prapcha VDC: one storey home, built using stone and mortar masonry with RCC banding. The home owner has received the second tranche of the GoN housing reconstruction grant.

[HRRP District Coordination Team Kavre, Weekly District Report, 12-19 October 2017](#)



Saping, Bhumly, Kavre: stone in mud masonry with RCC bands. The home owner has received the 2nd tranche of the GoN housing reconstruction grant.

Requests for Partner Support

Shelter Cluster Request for Partner Feedback on 2017 Flood Response: the cluster would appreciate feedback from partners on lessons learnt, examples of good practices, and recommendations for improvements. Feedback should be shared with deepika.bhardwaj@ifrc.org by 24 October.

CCCM Cluster Request for Partner Feedback on 2017 Flood Response: the cluster would appreciate feedback on data and assessment, information management and sharing, coordination (intra and inter cluster), situation reports, HCTs, and joint response plan, and CERF proposal process. Feedback should be shared with jbohara@iom.int by 24 October.

Sphere Handbook 2018, Draft 2: a new draft of the Sphere Handbook 2018 – for the first time in its entirety – is now available for you to download and review.

DOCUMENTS & PRODUCTS

Government of Nepal

Repair and Retrofitting Forms, NRA:

- Application for Repair and Retrofitting Technical Help Form [Nepali](#), [Unofficial Translation](#)
- Beneficiaries List Change - Repair / Retrofitting to Reconstruction [Nepali](#), [Unofficial Translation](#)
- Beneficiaries List Change - Reconstruction to Repair / Retrofitting [Nepali](#), [Unofficial Translation](#)
- Repair and Retrofitting Inspection Form 1 [Nepali](#), [Unofficial Translation](#)
- Repair and Retrofitting Inspection Form 2 (for final verification) [Nepali](#), [Unofficial Translation](#)

HRRP

[FAQs Section of HRRP Website Updated \(Nepali & English\)](#): please share any feedback on the FAQs, or additional questions for inclusion, to info@hrrpnepal.org.

[Housing Reconstruction Progress Maps](#): based on MoUD CLPIU inspection data as of 22 October.

[Partnership Agreement Signed between HH and GoN](#)

[1st Tranche Received](#)

[Construction Started](#)

[Compliance Rate – 2nd Tranche](#)

[Compliance Rate – 3rd Tranche](#)

[Construction Completed](#)

[HRRP District Profiles](#): based on HRRP 4W R41, 10 October

[Bhaktapur](#)

[Dhading](#)

[Dolakha](#)

[Gorkha](#)

[Kathmandu](#)

[Kavrepalanchok](#)

[Lalitpur](#)

[Makwanpur](#)

[Nuwakot](#)

[Okhaldhunga](#)

[Ramechhap](#)

[Rasuwa](#)

[Sindhuli](#)

[Sindhupalchok](#)

Partners

[Milijuli Nepali, Episode 770](#): in this episode, the presenters travel to Dulalgaun, Thulosirubari, Sindhupalchowk, to meet Kamala Roka who became mason, and is now a contractor. Kamala is working on reconstruction in her village and has faced many challenges since the earthquake. Whilst she has been working on rebuilding her neighbours' homes she has been unable to rebuild her own house.

[Durable Solutions Consortium, 16 October Update](#): highlights include 729 guthi settlers from Rasuwa and Sindhupalchok signing a grant agreement for the reconstruction of their homes, 12 households from Barpak have returned to their place of origin from Mandre IDP camp, and 17 landless families from Ramche, Barabise, Tauthali, and Melamchi in Sindhupalchok have filed their applications with the district NRA for the 200,000 NPRs grant to buy land.

[The Effectiveness and Efficiency of Interventions Supporting Shelter Self-Recovery Following Humanitarian Crises, Briefing Note, Humanitarian Evidence Programme](#): briefing notes and reports on other topics are available through the [Humanitarian Evidence Programme website](#).

[Gender Based Violence in Nepal, UNFPA Factsheet](#)

[‘The Next Frontier for Disaster Risk Reduction – Tackling Disasters in Fragile and Conflict-Affected Contexts’, Overseas Development Institute](#)

[An Inventory of Micro-Insurance Schemes in Nepal, ILO Nepal:](#) includes information on the ‘[Centre for Self-Help Development](#)’ life and housing insurance. Factsheets on [Implementing Microinsurance Standard Products in Nepal](#), and [Endowment and Term Microinsurance Products in Nepal](#) are also available.

[‘The Nepal Multidimensional Social Inclusion Index – Diversity and Agenda for Inclusive Development’, Central Department of Sociology/Anthropology, Tribhuvan University](#)

[UNICEF Field Notes on Community Approaches to Total Sanitation, Learning from Five Country Programmes:](#) Nepal is one of the country programmes covered in these field notes.

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)