

Housing Recovery & Reconstruction Platform (HRRP)

Co-led by IOM & UN-HABITAT

District Meeting Minute, Kavrepalanchok

Date: 17 February 2016

Venue: DDC Meeting Hall, DDC Office Kavrepalanchok

Time: 11:00 AM – 01:00 PM

Chaired by: Tek Raj Niraula (LDO, DDC Kavrepalanchok)

HRRP Hub Coordinator: Suman Joshi; Email: suman@hrrpnepal.org / 9851196831

HRRP District Coordinator: Pabitra Basnet; Email: pabitra@hrrpnepal.org / 9843767677

HRRP District IM: Panch Dev Bhatta; Email: panch@hrrpnepal.org / 9848842460

Attendees:

DDRC Kavrepalanchok, Navjyoti Centre, Mercy Corps, Build Change, Handicap International, Action Aid Nepal, Campaign for Community Development, DUDBC Kavrepalanchok, Caritas Nepal, PSD Nepal, Habitat for Humanity Nepal, Lutheran World Federation (LWF), Journalist (Kantipur TV), Shanti Jana Adarsha Sewa Kendra (SJASK), ARSOW Nepal

Agenda:

1. Welcome and introduction
2. Recovery & Reconstruction plans & progress (Presentation and overview on HRRP)
3. Agency Updates
4. Open discussion
 - a. Action plan by agency
 - b. Gap Identification
 - c. Concerns / limitations for R&R implementation
5. AOB
6. Tentative date for next meeting

The first HRRP Coordination meeting took place at the DDC Meeting Hall, DDC Office Kavrepalanchok on 17th February 2016. The formal meeting started with a brief introduction of every participants followed by an introduction of HRRP and its working mechanism by HRRP District Coordinator Pabitra Basnet and Eastern Hub Coordinator for HRRP Suman Joshi. In the next session agency update and open discussion was accomplished. A total of 23 participants representing 16 organizations including government, NGOs, INGOs and media were present at the HRRP meeting.

Action Points:

S.N.	Action Points	Responsible Organization/Person	Deadline
1	All the organization should maintain standardization on training and other housing activities (should follow minimum condition for building construction defined by DUDBC) those should be earthquake resistant	All Agencies	
2	All the organization should first inform about their activities, location and other details to DDRC and should acquire approval from DDRC	All agencies	
3	Temporary shelter building should be phased out and should focus on permanent building	All Agencies	
4	All the organization should regularly report their update to HRRP team and government authority (4W reporting on regular basis)	All Agencies	
5	Provide the 4W matrix of working organization to DDRC and POs	HRRP Team	
6	All working agencies and organization should include DUDBC, DDRC, HRRP while making project proposal to include remote geographical area to work on.	DDRC, DUDBC, All Agencies	
7	HRRP 4W submission deadline will be circulated to POs	HRRP Team	
8	District HRRP meeting will be held twice a month on Wednesday (Bimonthly)	DUDBC, DDRC, HRRP Team, All Agencies	

As per the agenda:

1. Introduction
The first district HRRP meeting of Kavrepalanchok district was conducted on Wednesday, 17 February 2016 at DDC hall Dhulikhel. The major objective of the meeting was to introduce the concept and aim of Housing Recovery and Reconstruction Platform (HRRP). The HRRP has now replaced the Shelter Cluster's working group named Reconstruction and Recovery Working Group (RRWG). The key activities that are focused by HRRP are: - Short or Technical Training: Mason/Carpentry/ Building Code implementation/Counseling - Technical Assistance - Financial Assistance - Social/Community Awareness

- Participatory Approach for Safe Shelter Awareness (PASSA)
- Build Back Safer Shelter (BBSS) Ten key Messages
- Demonstration Construction
- Communication and Outreach

After the brief introduction of HRRP, the working modality of 4W, HRRP website and HRRP team and follow of information was introduced to the participants.

2. Recovery & Reconstruction plans & progress (Presentation and overview on HRRP)

- There was an introductory presentation on HRRP Overview by Pabitra Basnet, the Interim District Coordinator for Kavrepalanchok district and Suman Joshi, Eastern Hub Coordinator.

3. Agency Updates

Though it was first HRRP meeting in Kavrepalanchok district, most of the working agencies gave brief information about their work from various sector. They were basically concerned on HRRP and its working modality. The brief activities performed by partner organizations based on their presentation are listed below (Note: Detailed written activity details is yet to be received)

1. Navjyoti Centre

- Working at Koshidekha VDC and planned to provide Material Assistance to 100 HH out of 507 total HH in that VDC concerning needed group.
- At Koshidekha VDC repairing and maintaining one Primary School, one Health Post and building a multi-purpose community hall. *(Based on information provided through email)*
- Livelihood support to 200 households (Food and nutrition support to children, educational and child protection) *(Based on information provided through email)*.

2. Action Aid

Action Aid is working in 7 VDCs (JyamdiMandan, JaisithokMandan, ChandeniMandan, MahadevsthanMandan, GairiBisaunaDeupur, BaluwapattiDeupur, NayagaunDeupur) Jointly working with *Samudayik Wikas Abhiyan*

- Working in food item
- Temporary Shelter (Priority: Most earthquake affected area, dalit, marginalized group, poor HHs and other needed group)
- Livelihood
- Education
- Awareness

3. Caritas Nepal

- Working in 2 VDCs (Manthali and ChandeniMandan)
- Providing material and technical support
- In Manthali there are total 847 HH and covering 756 HHs
- In ChandeniMandan there are total 1003 HHs and covering 895 HHs

- Planned to cover 80% of total HHs.
- Support for one Government School

4. Lutheran

- Planned to build 300 permanent shelter (with toilet) in 5 VDCs (JaisithokMandan, MahadevsthanMandan, GairiBisaunaDeupur, BaluwapattiDeupur, NayagaunDeupur) assigned by DUDBC before monsoon.
- Beneficiary selection will be based on poorest of poor household.
- Maintenance of small scale 14 irrigation channel of 7 VDCs.
- Supporting to provide drinking water and toilet in 14 government school of 7 VDCs

5. Handicap International

- Working in Livelihood linked to housing recovery
- Cash for work in 3 VDCs (Saping, Simthali, Ghumtar) in planning phase, Assessment has been started

6. Habitat for Humanity Nepal

- Planning to working on 5 VDCs (Not Fixed-Flexible to work in assigned VDC by DDRC)
- Mainly focused on mason training, and possibly carpenter training as well as per the requirement linked with livelihood
- More focused on shelter
- Model village (86 HHs fixed, additional 50HHs planned)
- Aim to train 5 mason for each VDCs in first phase
- Partnership with PSD Nepal to work at Pipaltar

7. Build Change

- Specialization on permanent reconstruction (housing) and technical assistance
- Process of defining to area where to work
- Ready to follow NRA guideline
- Technical Resource Centre construction training will be organised
- Social mobilization in 2 VDCs
- 6 priority VDCs of interest and willing to work in 2 VDCs as assigned by DDRC
- 12 engineers and 12 non engineers technical people with ToT certificate mobilized in field

8. Mercy Corps

- Mainly focused on DRR, Livelihood, and Financial services.
- Jointly working with ARSOW
- Financial support in 5 VDCs planned

4. Discussion

- Issue: One of the major contradictory problem raised during the discussion was about authenticity of approval for project proposal, either from NRA or DUDBC
Answer: The issue will be raised in national HRRP and further updates will be shared with POs
- Issue: Some POs work in various locations but did not followed the minimum standard
Answer: All the organizations working on Housing Recovery and Reconstruction must follow the minimum standards o/w they will not be permitted to work in the VDCs
- Issue: Geographical survey needed be performed to ensure about safer site for building construction
Answer: DDRC and HRRP team will work out on this issue and forward the message to NRA
- Government expect more training and capacity enhancement activities than other activities in the R&R period

5. AOB

- **Remarks by Tek Raj Niraula (LDO, DDC Kavrepalanchok)**
 - Tek Raj Niraula (LDO) requested to all the POs to put remote area(11 VDCs of the other side of hillside) in their priority while making project proposal so that there would be balance in recovery and reconstruction process
 - Temporary shelter construction should be discouraged and phased out and POs should focus on permanent construction in housing sector
 - Blanket coverage approach in thematic area
 - Geological survey of 4 days by expert team(need to discuss on that)
 - POs work closely with government while conducting the activities on R&R

6. Next Meeting

- Date: Wednesday 2nd March 2016 (Tentative)
- Location: DDC Meeting Hall, DDC Office Kavrepalanchok