

RECONSTRUCTION STATUS

WHY THIS?
AND
HOW TO MOTIVATE PEOPLE?

Mr.Khagendra Raj Awasthi

Monitoring and Evaluation Consultant

(Gorkha and Dhading)



OBJECTIVE:

- Training Activity
- Reconstruction Activity



ACTIVITIES:

- Monitoring of 7 Days Mason Training
 - Partner Organizations / DLPIU
- Monitoring of Training on R-CE Manual

		Ministry of Urban Development					
		Central Level Project Implementation Unit (CLPIU)					
		<u>Correction/Exception Manual and Retrofitting Training Participants Summary</u>					
		<u>SUMMARY</u>					
District	Shrawan 074				Asad 074		Remarks
	DLPIU	POs	Total	Group	DLPIU	Group	
Nuwakot	198	7	205	6	0	0	
Sindhuli	105	0	105	3	35	1	
Okhaldhunga	142	11	153	5	0	0	
Dolakha	104	8	112	4	35	1	
Ramechhap	94	17	111	3	33	1	
Kathmandu	49	40	89	3	0	0	20 Jica
Bhakatpur	33	9	42	1	0	0	
Lalitpur	61	6	67	2	0	0	
Makawanpur	34	0	34	1	69	2	
Dhading	124	8	132	4	60	2	
Gorkha	176	13	189	6	0	0	
Kavrepalanchowk	228	12	240	6	34	1	
Sindhupalchowk	191	31	222	6	36	1	
Rasuwa	0	0	0	0	36	1	
Total	1539	162	1701	50	338	10	

ACTIVITIES

- Meeting with HRRP
- Meeting with POs
- Meeting with DLPIU
- Meeting with NRA
- Orientation program of HRRP
- Data Update from VDC Engineers
- Discussion on Cases of Non-Compliant and Data update
- Coordination and meeting with Local Body (Elected ward chair and Members)



What are the main cause of not starting the construction of Houses ??

- Late /Lack of information of Policy, Guide lines
 - Wait and see
- Lack of Workers / Masons
 - Old aged People / Single Man/Woman
 - Children
 - No trained Masons
- Rainy Season
 - Transportation
 - Availability of Construction Material
- Have habitable house and don't want to construct new
- Have not land suitable for construction (Slope Land etc)
- Seeking for alternative materials (likeblocks etc)
- Absence of Engineers in Working Area
- Engineers asks about their new agreement
- Busy in Agriculture
- Building Permit System
 - Case of Palungtar Municipality, Gorkha



What should we do to motivate the house owner for starting the construction of houses??

- Earthquake awareness, safety and Security awareness Program
- Provide Mason Training at Remote area
 - Selection of Site
 - Selection of People
 - Monitoring after Training by Local Body
- Door to door program
 - Awareness/Training
 - Example of Mashel , Laprak vdc.
- Upgrade Road Condition
- Provided deadline of Reconstruction will increase the rate
 - Quality ???
 - Social Values ??? What will be the condition of really poor community??
- Easy way of getting Grant installment
- Sustainable Developmant Program
-
- Regular Inspection and Monitoring
 - Well equipped Technical Man power (Internet, Printer, (Making note book))



Conclusion and Recommendation

- Aware about Dead line of Reconstruction
- Orientation to Local Representative and Make them Accountable by giving them Role in Reconstruction and awareness program.
- Presence of House Owners
- Engineers should be trained for MIS Data Updating and well Equipped.
- Provision of Punishment and Reward to VDC Engineers
 - Data on Non-Compliant cases
 - Height of Building, Bands, Room Size, Column
- Frequent Meeting at DLPIU
 - VDC Engineers/Focal Person/DSE
 - NRA
 - Local Authority
 - PO,s



NEED TO IMPROVE COORDINATION AND COMMUNICATION GAPES:

IN OVERALL MANY ACTIVITIES RELATING TO TRAINING AND RECONSTRUCTION, ISSUES, INTERACTION HAVE BEEN CARRIED OUT IN BOTH THE DISTRICTS BUT IN COMPARISON IT SEEMS THAT THERE IS NO PROPER COORDINATION AMONG, DUDBC, DLPIU, NRA, DSEs, FOCAL PERSONS AND POS IN DHADING DISTRICT



POSSIBLE SOLUTIONS MECHANISM

❖ Ward/Rural municipality/Municipality level technical coordination mechanism-sub cluster technical coordination committee (DLPIU/HRRP)-resources to gov. engineers

❖ The process of coordination committee in rural municipality level is stepping up and which is helping communication, coordination, network, capacity building and sharing the problems, issues. It is expected that it will be a main tool for sharing the problems and solving it.

❖ Key messages are important to the staff mobilized at field



THANK YOU

