

Meeting Minutes

HRRP Coordination Meeting - Dhading

Date: 2017/1/12

Time: 11:00 AM

Location: DUDBC Office Hall, Milan Tole, Dhading

Lead/Chairperson: Dilip Bhandari, DE, DUDBC Dhading

Participants Organizations:

- NRCS
- Focus Nepal
- ACTED
- OXFAM-GB
- NSET-Nepal
- RTI Nepal
- ACTED
- DUDBC
- HRRP
- CARE-Nepal
- EHRP
- UMN
- EPF
- ICDC
- ICF
- HRRP

Agendas

1. Introduction
2. On the Job Training (OJT) and Vocational Training: Plans & Coverage
3. Review of Orientation on Inspection SOP
4. Supply Chain Assessment for Dhading District
5. HRRP- 4W Matrix Products
6. AOB

1. Introduction

With the start of New Year 2017, HRRP organized a coordination meeting on Thursday, 12th January, 2017 at DUDBC office meeting hall. This meeting was organized as per the suggestion and consultation with DDC, POs and DUDBC - Dhading. The HRRP meeting started with a formal introduction of participants from partner organizations and government officials.

The purpose of the meeting was to retrieve and provide updates from POs and HRRP Dhading. It provided a platform to share POs plans for upcoming challenges. During the meeting HRRP Coordinator: facilitated the discussion in chairmanship of DUDBC Division Chief: Dilip Bhandari explaining the role of POs in reconstruction process.

2. On the Job Training (OJT) and Vocational Training: Plans & Coverage

The DUDBC D.C. Er.Dilip Bhandari mentioned that there have been faults from very beginning of selection process during mason trainings as most of the organizations (government and I/NGOs) mainly targeted on number of training participants rather than in the quality of masons being trained. He also focused that many masons have been produced but there are hardly few of them who are actually engaged in Reconstruction work and are providing services to victims of earthquake. As HELVETAS has only conducted vocational training in 5 VDCs of Dhading, there are still gaps to fulfill through this training package. Dilip Bhandari also emphasized that this modality was a successful one which should be followed by others. Also, OJT program would be very effective one to implement in the district avoiding duplication.

He shared that DUDBC under Nepal government has planned for *14 events in 46 VDCs and 1 municipality where 1 mason will be selected from each ward to produce head-mason*. Once those head-masons have been produced, the OJT program would be permitted to do by POs under the supervision of DUDBC. He suggested that OJT should be permitted to one agency per VDC rather than single agency with multiple VDCs so as to acquire the targeted output. NSET coordinator Er. Pramod Khatiwada mentioned that NRA had called for update on OJT program from POs and there were no agencies that showed interest. Thus, coverage on OJT program has been shown by NSET in 46 VDCs and it will be done through selection of multiple vendors within the district.

Thus, HRRP requested POs to provide update on any plans of OJT program covering VDCs of Dhading.

3. Review of Orientation on Inspection SOP

With the request from HRRP coordinator; chairperson of the meeting mentioned that POs can provide assistance in reconstruction process but are not allowed to verify the documents. Through VDC level meeting with the POs technical staffs, DUDBC engineers and VDC secretary, a common understanding must be brought to speed up the inspection process among POs technical staffs, DUDBC engineers and VDC secretary through VDC level meetings.

Dilip Bhandari requested CARE to support on printings of two of the booklets of NRA in a quantity of 250 pieces of each and also to OXFAM for printing of 300 copies each.

Under the review of Inspection SOP, Mr. Pramod mentioned that it was just a brief introduction of the SOP in 2.5 hours of orientation. There were fewer partner organizations participated in the event and this need to be reorganized where technical persons and social mobilizers should be more focused.

Division chief mentioned that DUDBC is conducting orientation on inspection SOP to its engineers of Makwanpur and Dhading starting from 18th of January.

Therefore, to support through technical assistance from POs, there should be simultaneous orientation on inspection SOP to both government engineers and POs technical staffs.

Division chief requested POs to unitedly organize and manage resources for 2 days orientation to VDC secretary and POs technical staffs who will be working together with CLPIU engineers. Also, it will help to set single voice of technical persons from assistance/support to inspection/verification of houses.

4. Supply Chain Assessment for Dhading District

HRRP Coordinator explained about the Supply Chain Assessment and its importance in reconstruction process. It's the assessment that would facilitate the district for smooth supply of construction material and fulfill the ratio of demand with supply. The condition of road access and

market capacity highly influences the supply chain within the district. Thus, it is an important task that has to be achieved through strategic planning.

Also, map related to road access and market points within the district was shared in the meeting that showed major and minor markets. As Practical Action has prepared a report of Supply chain Assessment of Nuwakot & Rasuwa and has recently accomplished assessment workshops in Gorkha, HRRP would like to coordinate with government and partner organizations to conduct this workshop in Dhading with the support of Practical Action. Nepal Mission Aviation Fellowship (MAF), a new organization had shown interest on supply chain assessment for Dhading which was achieved through email communication with HRRP.

5. HRRP – 4W Matrix Products

With the obtained data for short mason training conducted by POs under DUDBC curriculum in Dhading, HRRP has total of 3403 Mason roster prepared and many other data are still to come. DUDBC chief Er.Dilip Bhandari pointed out that there is still missing numbers in mason roster and instructed POs to support HRRP for more updates on it.

He also focused that as there is total coverage with POs presence during the last fiscal year the expenditure within Dhading district from Government was 70Crores NPR. while from I/NGOs was 2.5 arab NPR.

Many POs addressed that there were duplication of training activity in Salyantar where participants were selected from Tripureshwor An organization named “Samajik Loktantra Adhyan Kendra” conducted activity in Dharka where participants were collected from Sertung, Tipling, and other VDCs without proper coordination among organizations present there. According to the participants of the training, the requirement was not met as only RCC based training was provided while they were in need of wooden bands training.

6. AOB

▪ Earthquake Safety Day, 15th January, 2017.

Preparation of 19th earthquake safety rally and budget finalization was discussed. With active participation of POs, the program was targeted to be more informative as per the current situation. Finalization of flex banner, time schedule and other matters were discussed. Nest was requested to conduct News broadcasting of 19th Earthquake safety day in Dhading and support with all informative pamphlets for the rally. Lastly, Division Chief requested all POs to actively participate in the rally and make this event effective one.

Action Points

- a. To Support DUDBC for printing of required number of NRA booklets from CARE and OXFAM.**
- b. Coordinate and Conduct orientation on inspection SOP to POs technical/field staffs managing required resources within the Pos including VDC secretary.**
- c. Dissemination of Supply Chain Assessment report of Rasuwa and Nuwakot to all.**
- d. To coordination with POs for conducting supply chain Assessment of Dhading.**
- e. DUDBC’s request for POs to provide all available data to HRRP and actively take part in 19th Earthquake Safety Day of Dhading.**

HRRP Coordination Meeting Participants List/Attendance Sheet of Dhading

Housing Recovery and Reconstruction Platform (HRRP) Phase II Coordination Meeting - Dhading

Date:- 12/01/2017

S.No.	Name	Office	Position	Mobile	Email Id	Signature
1	Tilak Khando Thakuri	NKCS	Shelter Sr.	9846768129	tilakthakuree@gmail.com	
2	Prakash Chandra Nepal	FOCUS Nepal	PC	9851156907	focusnepal2016@gmail.com	
3	Buddhadas Majumdar	ACTED/DLSA	DLSA	9844279684	dhading.15a@acted.org	
4	Saroj Maharjan	OXFAM	Shelter officer	9841523884	smaharjan@oxfam.org.uk	
5	Krishna Gyawali	ICF	Disaster Facilitator	9849353269	Krishnagawali19@gmail.com	
6	Bishnu Hari Lamra	ICDC	SUD. Engineer	9841125813	lamraabishnuhari@gmail.com	
7	Pramod Ichawada	NSCF-Nepal	DC	9851230839	Pkhatwada@nscf.org.np	
8	Hari K. Adhikari	CARE-NEPAL	DSC	9851083169	hari.adhikari@care.org	
9	Dilip Bhandari	DVDR, Dhading	D.C.	9849378319	dilipbhandari@gmail.com	
10	Rajendra Prasad Jaishi	EPF Dhading	P.O.	9748911007	rajendra51@gmail.com	
11	Archana Aryal	RTI (H4L)	CHQ	9841479951	aryal@rti.org	
12	Subodh Gyawali	DVDR	Engineer	9843179784	civiler.subodh@gmail.com	
13	Prabin Gautam	ACTED	DC-HRRP	9860687776	dc.dhading@hrrpnepal.org	
14	Ramesh Dhakal	EHRRP	M&E Specialist	9856044545	ramesh@mfeld-clpiu.gov.np	
15	Ranjana Karki	UWA	Project Manager	9841410209	ranjana.karki@unm.org.np	
16	Prakash Yadav	ACTED/DLSA	T.M.O	9842761500	prakashyadav15@gmail.com	
17	Chandrarant Karna	ACTED/HRRP	IMO	9843266729	IM.dhading@hrrpnepal.org	