

District Profile - Rasuwa (as of 10 Oct 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.


FACTS AND FIGURES

Population:

43,300¹

18 VDCs

Damage Status - Private Structures



Damage Grade (3-5)	12,024
Damage Grade (1-2)	620
Total	12,644²

Type of housing walls	Rasuwa	National
Mud-bonded bricks/stone	87%	41%
Cement-bonded bricks/stone	10%	29%
Other	3%	30%
% of households who own their housing unit	90%	85%

(Census 2011)¹

NEWS & UPDATES

1. In Gosaikunda Rural Municipality, as per MoUD/CLPIU the construction rate is high (96%) but none of the houses have received the second tranche from the Government. Most of the houses constructed are of dry stone masonry, mixed structure and timber structure.
2. Mos thouses in the region have been constructed as per Government standard except in some places as Kengine Gumba where only few houses are complaint.
3. A major challenge in the region was the insufficient technical assistance due to the absence of engineers.
4. Road inaccessibility and the harsh climate in the region also pose challenges in the reconstruction process.



© HRRP-Rasuwa

RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
ACF	LACCOS
BC	
CL	PN
CTEVT	
DEPROSC	
GIZ	GOAL
GOAL	UON
GON	
HELVETAS	GMTI, CMES
KF	
LDF	
LUMANTI	
LWF	BATAS, MANEKOR
NAF	
NORLANG SAHAS	
NRCS	
OM-N	
PA	JJMS
PPY	
SP	OM-N

20 organizations

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

1,150

VOCATIONAL TRAINING
(Targets Achieved)

680

521

■ Reached ■ Remaining



148 Demonstration Constructions in 15 VDCs

Heldesk/Technical support center in 9 VDCs



7 VDCs with Household WASH Assistance



10,700 beneficiaries enrolled, 90%

9,880 beneficiaries received the 1st Tranche, 84%⁴

1,758 beneficiaries received the 2nd Tranche⁴

832 beneficiaries received the 3rd Tranche⁴



1,023 households provided with Housing Grants by I/NGOs⁴

KEY CONTACTS

DAO OFFICE

Mrs. Hira Devi Paudel
Chief District Officer
Telephone: 010-540131

DDC OFFICE

Mr. Rajendra Dev Pandey
Local Development Officer
Telephone: 010-540142

NRA DISTRICT SECRETARIAT

Mr. Krishna Kant Upadhaya
NRA Chief
Telephone: 010-540079

DUDBC OFFICE

Mr. Dhira Phadera
Division Head
Telephone: 010-540061

- 1 VDC (Dandagaun) with all 7 TA Activities
- 0 VDCs with no TA

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction
- g. Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

