

## Monthly District Report

### Kavrepalanchok, Sindhupalchok

14 June - 14 July 2019

#### Summary of events during this period

| Districts      | Name of activity/event                                                                                                  | Event date | Location (District, Municipality)                                     | Contact Person                                                                       | Reference Document        |
|----------------|-------------------------------------------------------------------------------------------------------------------------|------------|-----------------------------------------------------------------------|--------------------------------------------------------------------------------------|---------------------------|
| Kavrepalanchok | Monthly Progress update                                                                                                 | 14 June    | NA                                                                    | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | GD                        |
|                | Field Visit Support to GMALI for identification of probable socio-environmental projects                                | 19-20 June | Koshidekha, Panchkhal Nagarpalika Chyamrangbesi, Bethanchok Gaupalika | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | NA                        |
|                | Field visit support to Sindhupalchok district                                                                           | 17-21 June | Sindhupalchok                                                         | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | NA                        |
|                | 5W Update                                                                                                               | 25 June    | NA                                                                    | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                        |
|                | Contact List Update                                                                                                     | 25 June    | NA                                                                    | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                        |
|                | Palika Profile Data Update                                                                                              | 25 June    | NA                                                                    | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                        |
|                | Field visit to Panchkhal Nagarpalika to collect details on building permit system                                       | 27 June    | Panchkhal Nagarpalika                                                 | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | Field visit section below |
|                | Field visit to Dapcha, Namobuddha Nagarpalika to collect information on reconstruction status of traditional settlement | 28 June    | Dapcha, Namobuddha Nagarpalika                                        | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | Field visit section below |
|                | Ward level meeting at Namobuddha Ward 8 and 9                                                                           | 28 June    | Namobuddha Nagarpalika, Ward 8 and 9                                  | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | Field visit section below |
|                | MEAL Reporting                                                                                                          | 2 July     | NA                                                                    | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | GD                        |
|                | Field visit to Roshi-7 Namobudhha-1 and Dhulikhel-11 to observe model retrofit house and conduct ward level meeting     | 3 July     | Roshi Gaupalika-7 Dhulikhel Nagarpalika-11 Namobuddha Nagarpalika-1   | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | Field visit section below |
|                | Field visit to Bhumlu-8 and Panchkhal-2 to observe model retrofit house and conduct ward level meeting                  | 4 July     | Bhumlu Gaupalika-8 Panchkhal Nagarpalika-2                            | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | Field visit section below |
|                | House Material and Transportation Cost survey                                                                           | 3-4 July   | Roshi Gaupalika-7 Dhulikhel Nagarpalika-11 Namobuddha                 | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | GD                        |

## Summary of events during this period

| Districts | Name of activity/event                           | Event date      | Location (District, Municipality)                                                                                                      | Contact Person                                                                       | Reference Document |
|-----------|--------------------------------------------------|-----------------|----------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|--------------------|
|           |                                                  |                 | Nagarpalika-1<br>Bhumlu<br>Gaupalika-8<br>Panchkhal<br>Nagarpalika-2                                                                   |                                                                                      |                    |
|           | Housing Typology Survey                          | 3-4 July        | Roshi Gaupalika-7<br>Dhulikhel<br>Nagarpalika-11<br>Namobuddha<br>Nagarpalika-1<br>Bhumlu<br>Gaupalika-8<br>Panchkhal<br>Nagarpalika-2 | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | Kobo Link          |
|           | Partner Satisfaction Survey Followup             | 8-9 July        | NA                                                                                                                                     | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | NA                 |
|           | Urban Housing Reconstruction Status Paper Update | 10-11 July      | NA                                                                                                                                     | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | NA                 |
|           | Remote District Field Visit                      | 8-11 July       | NA                                                                                                                                     | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | NA                 |
|           | PA Form Collection Followup at Palikas and Ward  | 8-11 July       | NA                                                                                                                                     | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | NA                 |
|           | Uploading Meeting Minutes in HRRP Website        | 10 July         | NA                                                                                                                                     | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | HRRP Website       |
|           | Grievance Handling Support at GMALI              | 14 June-11 July | NA                                                                                                                                     | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                       | NA                 |

## Summary of events during this period

| Districts      | Name of activity/event                                               | Event date            | Location (District, Municipality)    | Contact Person                                                                       | Reference Document |
|----------------|----------------------------------------------------------------------|-----------------------|--------------------------------------|--------------------------------------------------------------------------------------|--------------------|
| Sindhupalchowk | Monthly Progress update                                              | 18 <sup>th</sup> June | NA                                   | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>         | GD                 |
|                | Field Visit Support to GMALI for Landless issue and grant management | 18 <sup>th</sup> June | Bhotekoshi RM                        | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>         | NA                 |
|                | Field Visit Support to GMALI for Landless issue and grant management | 19 <sup>th</sup> June | Melamchi Municipality                | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>         | NA                 |
|                | Field Visit Support to GMALI for Landless issue and grant management | 20 <sup>th</sup> June | Chautarasagachowk gadi, Municipality | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>         | NA                 |
|                | 5W Update                                                            | 25 June               | NA                                   | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                 |
|                | Contact List Update                                                  | 25 June               | NA                                   | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                 |
|                | Palika Profile Data Update                                           | 25 June               | NA                                   | <a href="mailto:im.kavrepalanchok@hrrpnepal.org">im.kavrepalanchok@hrrpnepal.org</a> | GD                 |

## Summary of events during this period

| Districts | Name of activity/event                                                                                  | Event date            | Location (District, Municipality) | Contact Person                                                               | Reference Document        |
|-----------|---------------------------------------------------------------------------------------------------------|-----------------------|-----------------------------------|------------------------------------------------------------------------------|---------------------------|
|           | Field visit to Bhotekoshi RM to collect PA Digitization scan copy                                       | 1 <sup>st</sup> July  | Bhotekoshi Rm                     | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | Field visit section below |
|           | Field visit to Barhabishe Municipality for EHRP MIS and PSP upload, banking issue and to find solutions | 2 <sup>nd</sup> July  | Barhabishe Municipality           | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | Field visit section below |
|           | Field visit to Chautara Municipality to collect PA Forms for digitization                               | 3 <sup>rd</sup> July  | Chautara Municipality             | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | Field visit section below |
|           | Field visit to Indrawoti RM to collect PA Forms for digitization                                        | 4 <sup>th</sup> July  | Indrawoti RM                      | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | NA                        |
|           | Field visit to Melamchi Municipality for EHRP MIS and PSP upload, banking issue and to find solutions   | 5 <sup>th</sup> July  | Melamchi Municipality             | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | NA                        |
|           | Partner Satisfaction Survey Follow up                                                                   | 8 <sup>th</sup> July  | N/A                               | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | NA                        |
|           | MEAL Reporting                                                                                          | 9 <sup>th</sup> July  | NA                                | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | GD                        |
|           | Partner Satisfaction Survey Follow up                                                                   | 10 <sup>th</sup> July | NA                                | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a> | NA                        |

## Upcoming Events & Meetings

| Name of activity/event                                                                              | Date, Time, and Location (District, Municipality)     | Organizer           | Contact Person                                                                   |
|-----------------------------------------------------------------------------------------------------|-------------------------------------------------------|---------------------|----------------------------------------------------------------------------------|
| GMALI/DLPIU Progress Review Meeting                                                                 | 11 July, 8:00AM-10:00AM, DCC Hall, Kavre              | GMALI/DLPIU         | <a href="mailto:nrakavre@gmail.com">nrakavre@gmail.com</a>                       |
| Palika level meeting at Banepa Nagarpalika to discuss on urban issues and building permit system    | 15 July, 10:00AM-5:00 PM, Banepa NP                   | HRRP Kavre          | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                   |
| Palika level meeting at Dhulikhel Nagarpalika to discuss on urban issues and building permit system | 16 July, 10:00AM-5:00 PM, Dhulikhel NP                | HRRP Kavre          | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                   |
| Palika level meeting at Panauti Nagarpalika to discuss on urban issues and building permit system   | 24 July, 10:00AM-5:00 PM, Panauti NP                  | HRRP Kavre          | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                   |
| Joint Monitoring Field Visit to Mandandeupur Nagarpalika                                            | 29-31 July, 8:00AM-5:00 PM, Mandandeupur NP           | HRRP Kavre          | <a href="mailto:reshma@hrrpnepal.org">reshma@hrrpnepal.org</a>                   |
| Interaction program about Reconstruction                                                            | 15 <sup>th</sup> July 11:am, DCC Hall, Sindhupalchowk | DCC/GMALI/DLPIU     | <a href="mailto:gmalisindhupalchowk@gmail.com">gmalisindhupalchowk@gmail.com</a> |
| Palika level meeting at Chautara Municipality to discuss on urban issues and building permit system | 16 July, 10:00AM-5:00 PM, Chautara Municipality       | HRRP Sindhupalchowk | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>     |
| Palika level meeting at Melamchi Nagarpalika to discuss on urban issues and building permit system  | 17 July, 10:00AM-5:00 PM, Melamchi NP                 | HRRP Sindhupalchowk | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>     |
| Palika level meeting at Barhabise                                                                   | 18 July, 10:00AM-5:00 PM,                             | HRRP                | <a href="mailto:pradip.sharma@hrrpnepal.org">pradip.sharma@hrrpnepal.org</a>     |

## Upcoming Events & Meetings


|                                                                   |              |                |  |
|-------------------------------------------------------------------|--------------|----------------|--|
| Nagarpalika to discuss on urban issues and building permit system | Barhabise NP | Sindhupalchowk |  |
|-------------------------------------------------------------------|--------------|----------------|--|

## Tranche Status (Kavrepalanchok)


**Table of Tranche Status: As of 9<sup>th</sup> July 2019**

| Municipality     | Reconstruction |             |             |             | Retrofit     |             |             | Grievances |           |
|------------------|----------------|-------------|-------------|-------------|--------------|-------------|-------------|------------|-----------|
|                  | Eligible HHs   | 1st Tranche | 2nd Tranche | 3rd Tranche | Eligible HHs | 1st Tranche | 2nd Tranche | Registered | Addressed |
| Banepa NP        | 6856           | 6317        | 3456        | 2647        | 273          | 90          | 0           | 2226       | 2031      |
| Bethanchowk GP   | 3824           | 3716        | 2987        | 1946        | 553          | 78          | 0           | 1202       | 1202      |
| Bhumlu GP        | 6120           | 5848        | 5148        | 4110        | 88           | 22          | 0           | 1038       | 971       |
| Chaurideurali GP | 5975           | 5599        | 4393        | 3154        | 442          | 65          | 0           | 1578       | 1517      |
| Dhulikhel NP     | 5638           | 5215        | 3137        | 2247        | 376          | 52          | 0           | 2151       | 1919      |
| Khanikhola GP    | 2631           | 2708        | 2280        | 1075        | 233          | 45          | 0           | 683        | 681       |
| Mahabharat GP    | 2738           | 2741        | 2468        | 1775        | 225          | 145         | 0           | 1075       | 1055      |
| Mandandeupur NP  | 9080           | 8541        | 7174        | 5340        | 157          | 25          | 0           | 2300       | 1762      |
| Namobuddha NP    | 6959           | 6395        | 3735        | 2361        | 700          | 20          | 0           | 2814       | 2296      |
| Panauti NP       | 8392           | 8002        | 4897        | 3628        | 862          | 129         | 0           | 2874       | 2851      |
| Panchkhal NP     | 9571           | 8918        | 6662        | 4413        | 389          | 101         | 0           | 3041       | 2932      |
| Roshi GP         | 5669           | 5386        | 4241        | 2836        | 764          | 131         | 0           | 2257       | 2203      |
| Temal GP         | 4255           | 4079        | 3198        | 2179        | 595          | 104         | 0           | 2101       | 2069      |

**Graph of Tranche Status: As of 25<sup>th</sup> June 2019**



**Graph for Retrofitting Status: As of 25<sup>th</sup> June 2019**




## Tranche Status (Sindhupalchowk)

**Table of Tranche Status: As of 25<sup>th</sup> Jne 2019**


| Municipality      | Reconstruction |             |             |             | Retrofit     |             |             | Grievances |           |
|-------------------|----------------|-------------|-------------|-------------|--------------|-------------|-------------|------------|-----------|
|                   | Eligible HHs   | 1st Tranche | 2nd Tranche | 3rd Tranche | Eligible HHs | 1st Tranche | 2nd Tranche | Registered | Addressed |
| Balephi GP        | 6054           | 5965        | 5831        | 5346        | 91           | 8           | 0           | 1240       | 475       |
| Barhabishe NP     | 7995           | 7783        | 7426        | 6143        | 27           | 18          | 0           | 2490       | 867       |
| Bhotekoshi GP     | 4226           | 4139        | 3499        | 1804        | 69           | 10          | 0           | 1150       | 451       |
| Chautara NP       | 13999          | 13800       | 13332       | 12366       | 97           | 37          | 0           | 3513       | 1550      |
| Helambu GP        | 5422           | 5244        | 4795        | 3999        | 52           | 6           | 0           | 1333       | 380       |
| Indrawoti GP      | 8389           | 8055        | 7720        | 6468        | 39           | 7           | 0           | 2421       | 726       |
| Jugal GP          | 5666           | 5585        | 5345        | 4700        | 17           | 6           | 0           | 1260       | 366       |
| Lisankhupakhar GP | 5376           | 4945        | 4350        | 3119        | 40           | 8           | 0           | 2269       | 1136      |
| Melamchi NP       | 13421          | 13088       | 12256       | 9435        | 123          | 5           | 0           | 2557       | 857       |
| Panchpokhari GP   | 7359           | 6901        | 6360        | 4605        | 20           | 3           | 0           | 2937       | 1602      |
| Sunkoshi GP       | 5749           | 5573        | 5345        | 4049        | 34           | 10          | 0           | 1127       | 815       |
| Tripurasundari GP | 4593           | 4462        | 4304        | 3663        | 19           | 5           | 0           | 930        | 487       |

**Graph of Tranche Status: As of 25<sup>th</sup> June 2019**



**Graph for Retrofitting Status: As of 25<sup>th</sup> June 2019**

### Reconstruction - Retrofitting Status





## Field Visit Report (Kavrepalanchok)

### Visit 1

| Date                | Location                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Participants                                 |
|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|
| 27 June 2019        | Panchkhal Nagarpalika                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Reshma Shrestha, HRRP<br>Ishor Neupane, HRRP |
| <b>Objective(s)</b> | <ul style="list-style-type: none"> <li>Meeting with Building Permit Section to understand the building permit system of the palika and discuss the role of building permit ease in reconstruction.</li> <li>Request the palika to collect the PA Forms yet to be digitized.</li> <li>Visit the Housing Support Service Center of ASF Nepal/Habitat for Humanity and collect details on the impact of HSSC in technical assistance.</li> <li>To conduct housing typology survey.</li> </ul> |                                              |

### Why was the visit carried out in this location?

To update the status of urban housing reconstruction and understand the building permit system, the visit was conducted in Panchkhal Nagarpalika.

### 'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

NA

|                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Summary</b> | <p>In Panchkhal Municipality, the whole process of issuing Building Permit upon receiving the application takes 20-30 days if all the documents are complete. During the initial years of reconstruction, each year 400-500 files were pending. To address the long delay to issue building permits, the municipality issued the authority of approving building permits to the ward level for two room load bearing structures with flexible roofs for the earthquake beneficiaries. The beneficiaries need to pay NPR 1500 as revenue at the ward. If the beneficiaries want to modify the roof and the structure itself, they can re-apply at the municipality and the previous revenue is deducted from the total revenue. Load bearing structures need to pay NPR 8/sq ft as revenue, whereas RCC structures need to pay NPR 12/sq ft. The municipality also has 25% revenue discount for the earthquake beneficiaries.</p> <p>The municipality also has received technical assistance through drawing support from the Housing Support Service Center (HSSC) by ASF Nepal/Habitat from Humanity. 70-80% drawings received at the municipality is prepared by the HSSC. This also has eased and regulated the building permit system at the municipality. At current, each application received are authorized and forwarded the same day.</p> <p>The municipality also has made some considerations on road bylaws. As some VDCs were merged into the municipality during restructuring, implementation of road bylaws was most difficult for reconstruction. Considering the geographic conditions, the municipality has permitted constructions with limits of 12 feet with no setbacks for dead-end roads whilst the municipal road bylaws for rural roads are 6m for dead-end roads.</p> |
|----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

### Field Visit:

- No. of HHs visited: 6
- No. of meetings with engineers: 1
- No. of meetings with local officials: 0

Meeting: NA

| Challenges / Issues Identified                      | Solutions Provided                 | Decision Taken | Responsible    | Timeframe |
|-----------------------------------------------------|------------------------------------|----------------|----------------|-----------|
| Long delay in switching beneficiary from RTB to RCB | Follow up with NRA and GMALI/DLPIU | -              | Ward Officials | July 2019 |

### Photos



Brick in Cement structure using Rat Trap Bond at Ojheta, Panchkhal-11. The house was constructed with technical supervision and vulnerable top ups from ASF Nepal/Habitat for Humanity. The home owner shared the experiences of minimal cost, sound insulation and thermal comfort using rat trap bond.

Photograph By: Reshma Shrestha



Housing Support Service Center (Technical Assistance through Help desk) of ASF Nepal/Habitat for Humanity at Tamaghat, Panchkhal near Panchkhal Nagarpalika Office. The HSSC has been providing technical advices, drawing support, market prices, etc. to the beneficiaries of the whole municipality.

Photograph By: Reshma Shrestha

## Field Visit Report (Kavrepalanchok)

### Visit 2

| Date                | Location                                                                                                                                                                                                                                                                                                                                                                                                          | Participants                                 |
|---------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|
| 28 June 2019        | Namobuddha Nagarpalika,<br>Ward 8, 9                                                                                                                                                                                                                                                                                                                                                                              | Reshma Shrestha, HRRP<br>Ishor Neupane, HRRP |
| <b>Objective(s)</b> | <ul style="list-style-type: none"> <li>Conduct Ward level meetings to understand the urban issues.</li> <li>Update the progress of housing reconstruction in the traditional settlement of Dapcha.</li> <li>Visit the Housing Support Service Center of ASF Nepal/Habitat for Humanity and collect details on the impact of HSSC in technical assistance.</li> <li>To conduct housing typology survey.</li> </ul> |                                              |

### Why was the visit carried out in this location?

The visit was conducted to update the urban issues in a traditional settlement through ward level consultations and field observation.

### 'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

NA

### Summary

During the field visit, ward level consultation meetings were conducted in Wards 8 and 9. Both of the wards need compulsory building permits from the municipality for tranche approval. Water was cited to be the major reason for low reconstruction rate in Ward 8 which also led to high migration of its beneficiaries to Bhakundebesi of the same municipality whereas at Ward 9, road bylaws and delayed efforts to sustain the traditional Dapcha Bazar were the major urban issues.

The settlement of Dapcha was developed as the major market in the route connecting eastern and western Nepal before the Sindhuli-Bardibas highway was constructed, right after which the settlement lost its significance. For the post-earthquake reconstruction, there have been two groups; one advocating for conservation of the settlement and the other imposing the municipal road bylaws which will lead to the complete demolition of the traditional settlement as the main bazar runs along the road. Application for the conservation of the settlement is still under discussion at the municipality so most of the beneficiaries still have not demolished their pre earthquake house and reconstructed. Very few beneficiaries who have a backyard or land elsewhere have reconstructed keeping the pre-earthquake house intact. As per the municipal road bylaws, as soon as the house is demolished, the new road bylaws apply.

### Field Visit:

- No. of HHs visited:5
- No. of meetings with engineers:1
- No. of meetings with local officials:2

**Meeting:** [Ward 8 Meeting Minutes Link](#)  
[Ward 9 Meeting Minutes Link](#)

| Challenges / Issues Identified                                                                                                | Solutions Provided                             | Decision Taken | Responsible | Timeframe |
|-------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|----------------|-------------|-----------|
| Identification of traditional settlement and bringing policies and guidelines to revive a sustainable traditional settlements | Immediate consultations with the municipality. | -              | Ward Office | -         |

### Photos



The western stretch of main settlement area of Dapcha Bazar still standing the tremors of the earthquake but with major damages.  
Photograph By: Reshma Shrestha



Entry way to the main bazar area of Dapcha.  
Photograph By: Reshma Shrestha

## Field Visit Report (Kavrepalanchok)

### Visit 3

| Date                | Location                                                                                                                                                                 | Participants                                                                                                           |
|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|
| 3-4 July 2019       | Roshi Gaupalika-7<br>Dhulikhel Nagarpalika-11<br>Namobuddha Nagarpalika-1<br>Bhumlu Gaupalika-8<br>Panchkhal Nagarpalika-2                                               | Reshma Shrestha, HRRP<br>Ishor Neupane, HRRP<br>M&E Consultant Roshan Kesari<br>DSE Shiva Bhandari<br>DSE Swopnil Ojha |
| <b>Objective(s)</b> | <ul style="list-style-type: none"> <li>To observe model retrofit house.</li> <li>To conduct ward level meetings.</li> <li>To conduct housing typology survey.</li> </ul> |                                                                                                                        |

### Why was the visit carried out in this location?

The visit was carried out in these wards to observe the ongoing retrofit of model retrofit houses and coordinate with the ward offices and NRA technical persons to conduct demonstration and retrofit awareness program in the ongoing retrofit sites.

### 'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

NA

### Summary

The ongoing retrofit demo houses at five different palikas under different stages were observed during the visit. All the structures were Stone in Mud structures with storeys varying from one storey with attic to two storeys with attic. During the 50 days Retrofit, along with On the Job Training for masons, all the NRA technical persons of respective palikas were invited to join the major structural sessions for twelve days.

As per the brief interview with the home owner and trainers at site, very few people have visited the model house and retrofit awareness is still very low in the communities. In order to discuss the status of retrofitting, meetings were conducted at wards and technical persons. Request was made at each ward and site to conduct awareness program in the community in coordination with ward and ward technical persons.

### Field Visit:

- No. of HHs visited:10
- No. of meetings with engineers:5
- No. of meetings with local officials: 3

**Meeting:** [Roshi Gaupalika, Ward 7 Meeting Minutes Link](#)  
[Dhulikhel Nagarpalika, Ward 11 Meeting Minutes Link](#)  
[Bhumlu Gaupalika, Ward 8 Meeting Minutes Link](#)

| Challenges / Issues Identified              | Solutions Provided                                                                                                                                           | Decision Taken                                                                                                                                               | Responsible             | Timeframe |
|---------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----------|
| Lower retrofit awareness in the communities | Conduct retrofit awareness programs in coordination with Palika, Ward, Palika technical persons and UNOPS/Build Change at the ongoing model retrofit houses. | Conduct retrofit awareness programs in coordination with Palika, Ward, Palika technical persons and UNOPS/Build Change at the ongoing model retrofit houses. | Ward UNOPS/Build Change | July 2019 |



## Photos



Retrofit Demo House of Rudra Bahadur Regmi at Dhulikhel-11, Patlekhel. The owner was intending to switch to reconstruction beneficiary until he observed retrofitted house of his relative at Manedobhan, Ryalebhir of Panauti. Photograph By: Reshma Shrestha



Retrofit Demo House of Gaja Bahadur Tamang at Roshi-7, Katunjabesi. All the structural components of retrofitting have been completed with only plaster works remaining. 6 masons are being trained under one head mason and one engineer. Photograph By: Reshma Shrestha

## Field Visit Report (Sindhupalchok)

### Visit 1

| Date                                                                                                                                                                                                                                                                         | Location                                                                                                                     | Participants                                                                                                                                          |             |           |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----------|
| 18 <sup>th</sup> to 20 <sup>th</sup> June 2019                                                                                                                                                                                                                               | Bhotekoshi RM, Melamchi Mun and Chautara Mun                                                                                 | Sujan KC, GMaLI<br>Pradip Sharma, HRRP<br>Ishor Neupane, HRRP                                                                                         |             |           |
| Objective(s)                                                                                                                                                                                                                                                                 | <ul style="list-style-type: none"><li>To discuss on reconstruction progress.</li><li>To discuss on landless issues</li></ul> |                                                                                                                                                       |             |           |
| Why was the visit carried out in this location?                                                                                                                                                                                                                              |                                                                                                                              |                                                                                                                                                       |             |           |
| At each of the palikas, request was made to collect and forward the land issues to GMALI/DLPIU as soon as possible. The palikas also shared the issue of tranche delay, most of which occurred due to missing CS Entry required to be done by the respective ward engineers. |                                                                                                                              |                                                                                                                                                       |             |           |
| 'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'                                                                                                                                         |                                                                                                                              |                                                                                                                                                       |             |           |
| NA                                                                                                                                                                                                                                                                           |                                                                                                                              |                                                                                                                                                       |             |           |
| Summary                                                                                                                                                                                                                                                                      |                                                                                                                              |                                                                                                                                                       |             |           |
| Field Visit: <ul style="list-style-type: none"><li>No. of HHs visited: 9</li><li>No. of meetings with engineers: 0</li><li>No. of meetings with local officials: 0</li></ul>                                                                                                 |                                                                                                                              |                                                                                                                                                       |             |           |
| Meeting: NA                                                                                                                                                                                                                                                                  |                                                                                                                              |                                                                                                                                                       |             |           |
| Challenges / Issues Identified                                                                                                                                                                                                                                               | Solutions Provided                                                                                                           | Decision Taken                                                                                                                                        | Responsible | Timeframe |
| NA                                                                                                                                                                                                                                                                           | -                                                                                                                            | -                                                                                                                                                     | -           | -         |
| Photos                                                                                                                                                                                                                                                                       |                                                                                                                              |                                                                                                                                                       |             |           |
|                                                                                                                                                                                           |                                                                                                                              |                                                                   |             |           |
| Stone in Mud Mortar oad Bearing structure using RC band Tyangthali, Phulpinkatti, Bhotekoshi RM-04.                                                                                                                                                                          |                                                                                                                              | Meeting with Mayor, Deputy Mayor and Chief Admin Officer and POs at Melamchi Municipality to discuss about reconstruction organized by Helvetas Nepal |             |           |

## Field Visit Report (Sindhupalchok)

### Visit 2

| Date                                              | Location                                                                                                                                        | Participants                                                                                                                          |
|---------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
| 1 <sup>st</sup> July to 5 <sup>th</sup> July 2019 | Bhotekoshi RM, Barhabishe Mun, Melamchi Mun, Indrawoti RM, Balephi RM                                                                           | Pradip Sharma, HRRP; Rabiraj Dhital, GMaLI; Nirmal Basnet, GMaLI; Durga Regmi, GMaLI; Sapana Danuwar, GMaLI; Sashi Sapkota, EHRP/Jica |
| <b>Objective(s)</b>                               | <ul style="list-style-type: none"> <li>To discuss the reconstruction progress and challenges</li> <li>To discuss on PA digitization.</li> </ul> |                                                                                                                                       |

### Why was the visit carried out in this location?

The visit was conducted to collect the details on PA digitization and request the palikas to collect and send the remaining PA Forms for digitization.

### 'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

NA

### Summary

At each of the palikas, very less number of PA Forms has been digitized. During the visit, the team explained the necessity of PA Form digitization and requested each palika to coordinate with the wards to collect and bring the forms to the palika and then to GMaLI/DLPIU.

### Field Visit:

- No. of HHs visited:11
- No. of meetings with engineers:0
- No. of meetings with local officials:4

| Challenges / Issues Identified | Solutions Provided | Decision Taken | Responsible | Timeframe |
|--------------------------------|--------------------|----------------|-------------|-----------|
| NA                             | -                  | -              | -           | -         |

### Photos



The house is in Melamchi Municipality ward no.9. The house owner has received second tranche from GoN and third tranche is processing. The house is brick and cement mortar structure.



The house is in Melamchi Municipality ward no.9, the house owner has received second tranche from GoN and third tranche is processing. The house is brick and cement mortar structure.



## Housing Typology Report



**Address:** Kavrepalanchok, Bhumlu-8

**Building Typology:** Stone in Mud

**Description:** Raj Man Lama was one of the first beneficiaries to reconstruct in Bhumlutar. The total cost of construction was approximately NPRs. 8 lakhs. He has received all three tranches of housing reconstruction grant.

**Photographed By:** Reshma Shrestha



**Address:** Kavrepalanchok, Panchkhal-11

**Building Typology:** Hollow Concrete Block in Cement

**Description:** This house belongs to an elderly woman looking after two underage grandchildren. The house was constructed with vulnerable top-up support and technical supervision from ASF Nepal/Habitat for Humanity.

**Photographed By:** Reshma Shrestha



**Address:** Kavrepalanchok, Namobudhha-1

**Building Typology:** Interlocking Block in Cement

**Description:** Due to the ease of construction and water scarcity, interlocking blocks were used for reconstruction. The blocks were bought at Sanga, Banepa. The owner has received all three tranches of housing reconstruction grant.

**Photographed By:** Reshma Shrestha



**Address:** Kavrepalanchok, Bethanchok-1

**Building Typology:** Stone in Mud

**Description:** Ram Krishna Sapkota constructed his house in an approx. of NPRs. 4 lakhs. He has received all three tranches of housing reconstruction grant. Due to insufficiency of rooms in the house, he added a temporary CGI structure for kitchen and dining purpose.

**Photographed By:** Reshma Shrestha

## Housing Typology Report



The house is located at Melamchi Municipality ward no.- 11, Nuwarkhola, Sindhupalchok, the house owner name Mr. Khil Prasad Chalishe, the house owner has received Second tranche and third tranche from GoN. The house belongs to Load Bearing Brick and Cement Mortar Masonry and One story with attic and Two rooms, CGI Roofing.



The house is located at Melamchi Municipality ward no.- 11, Nuwarkhola, Sindhupalchok, the house owner name Mr. Hari Prasad Chalishe, the house owner has received Second tranche and third tranche from GoN. The house belongs to Load Bearing Brick and Cement Mortar Masonry and One story with attic and Two rooms, CGI Roofing.



The house is located at Melamchi Municipality ward no.- 11, Nuwarkhola, Sindhupalchok, the house owner name Mr. Uddhab Chalishe, the house owner has received Second tranche and third tranche from GoN. The house belongs to Load Bearing Brick and Cement Mortar Masonry




The house is located at Melamchi Municipality ward no.- 11, Nuwarkhola, Sindhupalchok, the house owner name Ms. Sanikanchhi Dulal, the house owner has received Second tranche and third tranche from GoN. The house belongs to Load Bearing Brick and Cement Mortar Masonry.

## Case Research

### Technical Assistance through Model Retrofit Houses

Of the total 83,365 beneficiaries in Kavre district, 5680 are retrofit beneficiaries which is approx. 7% of the total beneficiaries of the district. The retrofit beneficiaries are spread against all the thirteen local structures with a maximum in Panauti Nagarpalika and least in Bhumlu Gaupalika.

Though technical assistance program like retrofit demo house, awareness program, mason training started in Bethanchok Gaupalika early in 2017 by Build Change and HELVETAS, the progress in retrofit is very low, and rather beneficiaries intend to convert themselves into reconstruction beneficiary. 675 applications have been received at GMALI/DLPIU Kavre to convert RTB to RCB and there are several hundred which were sent directly to NRA from ward/palika. Till date 154 retrofit beneficiaries have been converted to reconstruction beneficiary in the district.



Since January 2019, UNOPS/Build Change Consortium has launched the program of One Retrofit Demo House per Palika under which retrofitting of nine demo houses in nine different palikas are either ongoing or completed. All models are Stone in Mud masonries with a maximum storey of two and attic. A maximum of six masons are being trained through 45 days On the Job Training in each of the demo house. The technical persons of NRA of the respective palika too are trained for a total of 12 days. During this field visit, five model houses, one each at Roshi-7, Dhulikhel-11, Namobuddha-1, Bhumlu-8 and Panchkhal-2 were observed and brief interaction with the home owner, masons, respective ward engineer and ward chiefs were carried out.

All of the five beneficiaries had pre-intention to apply for converting to reconstruction beneficiary but immediately agreed to go ahead with retrofitting after hearing about the program to preserve their ancestral house. Rudra Bahadur Regmi of Dhulikhel was positive of retrofitting as he already had observed retrofitted house of his relative at Manedobhan of Panauti, whereas Balaram Tamang had heard the experience of retrofitting through his brother who was trained as a retrofit mason at Sangachok of Sindhupalchok. Other three beneficiaries agreed for retrofitting after the household awareness session conducted by the consortium where they were briefed on various steps and examples of successful retrofits.

Limited people within the community have visited the model retrofit house. At Roshi, there were 4 people visiting the house to observe the retrofitting process whereas at Dhulikhel, Bhumlu and Panchkhal, there were 20, 20 and 5 observers respectively, most of whom were still reluctant about retrofitting. No community awareness program has been conducted in any of the sites. The need of preparing the list of retrofit beneficiary of respective ward and palika, communicating about the ongoing retrofits, conducting various sessions of retrofit awareness and inviting the ward officials/palika members/key persons of palikas was raised at each of the sites. Till date, technical persons visiting the site are the only communication channels for retrofit awareness.



## Case Research



Model Retrofit House of Gaja Bahadur Tamang at Katunjabesi, Roshi-7



Model Retrofit House of Rudra Bahadur Regmi at Patlekhet, Dhulikhel-11



Model Retrofit House of Shiva Prasad Pyakurel at Fulbari, Namobuddha-1



Model Retrofit House of Chandra Bahadur Tamang at Bhumlutar, Bhumlu-8



Model Retrofit House of Balaram Tamang at Anekot, Panchkhal-2

## Questions Collected

| Question                                                                                                   | Who Asked the Question? | Response Provided (By Whom)                                                                                                                                                                                                                 |
|------------------------------------------------------------------------------------------------------------|-------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Do beneficiaries awaiting the conversion from RTB to RCB need to be enrolled before the Asadh 21 deadline? | Ward Chief              | Getting enrolled does not affect RTB to RCB conversion and vice versa as first tranche for both the beneficiary type is NPRs 50,000. The deadline implies for both the beneficiaries except for the ones addressed after grievances. (HRRP) |

## Challenges and Way Forward

| Challenge                     | Way Forward                                                       |
|-------------------------------|-------------------------------------------------------------------|
| Very low rate of retrofitting | Conduct community awareness programs through the model retrofits. |