



Housing Recovery and Reconstruction Platform

Vulnerability Working Group

2 JULY 2018

HRRP OFFICE

Agenda




- Vulnerable Support Projects Submitted to NRA
- Vulnerable List Status Assessment
- Next Steps for VWG

Vulnerable Support Projects Submitted to NRA



- 6 POs projects submitted and under review
 - Average cost per HH / month (total) = 332 USD
 - Average cost per HH / month (STA only) = 305 USD
 - Range = 38 USD – 910 USD
 - NSET Baliyo Ghar STA costs 240 NPRs per HH / month
 - JICA Community Mobilisation Programme costs 570 NPRs per HH / month
- Fragmentation and projectisation – no common strategy, approach, or scale
- Leaving gaps and risk of duplication



Vulnerable Support Projects Submitted to NRA




- 6.14 million USD committed but only covers 7.78% of total 18,505 HHs identified as vulnerable by NRA
- As of 24 June, 612,207 HHs need support to get to 3rd tranche (N.B. 3rd tranche does not equal completion)

District	Vulnerable HH	POs Supporting HH	% Covered
11 Districts	11784	1217	10.33%
KTM Valley	3151	0	0.00%
18 Districts	3570	223	6.25%
Total	18505	1440	7.78%

Housing Progress Pakistan



Housing Progress Nepal



Vulnerable List Status Assessment



- 1,329 HHs checked – HRRP DCTs
 - Completed construction – 28%
 - Stopped – 2%
 - Not started – 45%
 - Under construction – 26%

- POs
 - Sindhupalchok and Gorkha – 72.5% of list have started construction, 31.3% have completed
 - Rasuwa – 85% have started, 14% have received 3rd tranche, 52% have received 2nd tranche
 - Okhaldhunga – 65% have started, 20% have received 3rd tranche

Next Steps for VWG



- Preamble and ecosystem document – representative of context? Achievement of objective?
- What has been learnt about support to vulnerable households?
- Prioritisation of support to HHs?
- Expansion of working group? Inclusion of social scientists, anthropologists, economists?
- Possible to have common strategy? Define common approach and level of support?