

District Report

Kavrepalanchok

17 – 30 August 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring Field visit to Panchkhal Municipality	16-17 August 2018	2	2	reshma@hrrpnepal.org	Details in the field visit section below
“One Day Orientation Program on various topics of Reconstruction to Chiefs, Executive Officers, Focal Persons, Ward Chiefs, Ward Secretaries of the Local Structures of Kavrepalanchok District” organized by GMALI Kavre, coordinated by HRRP Kavre and supported by Caritas Nepal	20-22 August 2018	-	-	reshma@hrrpnepal.org	Draft Report
GMALI/HRRP Coordination Meeting	23 rd August 2018	6	1	reshma@hrrpnepal.org	Meeting Minutes
Training Database Update	23 rd August 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
5W Update	23 rd August 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
Meeting with Durable Solutions to discuss the status of landless and vulnerable land beneficiaries	24 th August 2018	-	-	reshma@hrrpnepal.org	NA
Participation in Working session with Caritas Nepal at HRRP	28 th August 2018	-	-	reshma@hrrpnepal.org	Presentation Slides
HRRP Summary Report to GMALI, DUDBC/DLPIU	30 th August 2018	-	-	reshma@hrrpnepal.org	Report
Housing Typology Update	30 th August 2018	-	-	reshma@hrrpnepal.org	Google Drive
Contact List Update	30 th August 2018	-	-	im.kavrepalanchok@hrrpnepal.org	Google Drive
Support to GMALI (Data entry, grievance handling)	Ongoing	-	-	reshma@hrrpnepal.org	NA

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring Field Visit to Bethanchok Gaupalika	10-12 September 2018	HRRP Kavre	reshma@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with reshma@hrrpnepal.org by COB Wednesday of each week.

News and Updates

The “One Day Orientation Program on various topics of Reconstruction to Chiefs, Executive Officers, Focal Persons, Ward Chiefs, Ward Secretaries of the Local Structures of Kavrepalanchok District” was conducted from 20th to 22nd August 2018.

It was organized by Grant Management and Local Infrastructure Kavre, logistics supported by CARITAS Nepal and coordinated by HRRP Kavre. The main objective of the program was to orient the participants on moving ahead with the enrolment of the beneficiaries identified from Resurvey and Reverification along with the appellate process for grievances. The program chaired by DCC Chief Uddhav KC, was attended by 257 representatives of all the local structures of the district; Banepa Nagarpalika, Bethanchok Gaupalika, Bhumlu Gaupalika, Chaurideurali Gaupalika, Dhulikhel Nagarpalika, Khanikhola Gaupalika, Mahabharat Gaupalika, Mandandeupur Nagarpalika, Namobuddha Nagarpalika, Panauti Nagarpalika, Panchkhal Nagarpalika, Roshi Gaupalika and Temal Gaupalika.



Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
16 th -17 August 2018	Panchkhal Municipality	• Sudeep Hada, M&E NRA • Roshan Kesari, M&E CLPIU • Bidhya Manadhar, DSE • Reshma Shrestha, HRRP

Objective(s)	▪ Coordination meeting with wards. ▪ Address non-compliance issues.
---------------------	--

Summary	The joint monitoring team visited nine wards (1,2,3,4,6,8,9,10,12) of Panchkhal Municipality during the two day field visit. The reconstruction progress and challenges were discussed briefly in each of the wards. The common challenges as reported by the wards were: - Tranche Delay - Bank Issues and Delay - Retrofitting challenges and the need to convert retrofit beneficiaries to reconstruction beneficiaries. - Addressing the non-compliance of houses constructed immediately after the earthquake - Real beneficiaries missing in Resurvey and Reverification List - Need of easing the process to support the landless Each of the wards mentioned the positive impact of permitting the wards with the authority of providing permits for two and four roomed structures of Stone and Brick masonry. The policy permitting the constructions in Guthi Land increased the construction rate at Sathighar Bhagawati, Ward 9 whereas at Ward 12, the permit to construct adobe structures has increased the reconstruction rate. Each of the wards is working to get the details of houses yet to reconstruct and also on the vulnerable beneficiaries. During the visit, as per the request from technical persons, non-compliant houses were visited and the necessary correction measures too were suggested.
----------------	---

Photos



Sarita Shrestha is reconstructing her house in the land available after the necessary road setbacks. Due to the exceeding area of openings and rooms and L shape, the engineers sought the necessary correction measures which were addressed during the visit.



Binda Tamang constructed her house immediately after the earthquake. As she had no idea on resilient structures, none of those were used in the house. During the visit, the necessary correction measures were suggested with providing references of corrected

Photograph By: Reshma Shrestha

houses.

Photograph By: Reshma Shrestha

Housing Typology Report



Address: Kavrepalanchok, Panchkhal 4

Building Typology: Hybrid Structure

Description: Kanchi Danuwar constructed the house as per the suggestions from her sons. The lower storey is a brick in cement construction with the upper storey being prefabricated structure. She has received second tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 4

Building Typology: Hollow Concrete Blocks

Description: The high numbers of concrete blocks market encouraged the house owner to choose hollow concrete blocks for reconstruction. During the second inspection, the engineers have marked the house as non-compliant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 2

Building Typology: Brick in Cement

Description: Thuli Maya Tamangni recently has her house inspected for the third tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 2

Building Typology: Brick in Cement

Description: Kanchi Maya Tamang initially had plans to construct two roomed house and received the second tranche. She later adjoined two more rooms to meet her space requirements.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 1

Building Typology: Brick in Cement

Description: Bishnu Prasad Parajuli has his house inspected for the second tranche. He has hired trained masons from Kailali for the construction.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 8

Building Typology: RCC

Description: Bishnu Prasad Parajuli has received second tranche and is furthering his constructions with the tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 1

Building Typology: Brick in Cement

Description: Balam Dhungana and Sunita Dahal Dhungana each has received second tranche for the two roomed structures. The second inspection was done after the roof band was casted but before the roof was casted. The roof now covers both the houses.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Panchkhal 6

Building Typology: Brick in Cement

Description: Ram Hari Paudel has received the second tranche and has requested for the second inspection.

Photographed By: Reshma Shrestha

Case Study

Switching the reconstruction and retrofit beneficiaries

Reconstruction to Retrofit

Prem Kaji Napit has been listed as a reconstruction beneficiary. Following the damages of his house, he demolished the upper storey, roofed a concrete slab without providing beams and added an extra room with no technical supervision. He wants to be switched to retrofit beneficiary and has the notion that the measures he has carried has made his house safe.



Similarly, Purna Bahadur Danuwar too has been listed as reconstruction beneficiary. But his house suffered minimum damages. He was reluctant to reconstruct a new house and wanted to be enlisted as retrofit beneficiary. During the inspection, necessary details were checked and remedial measures were suggested for the retrofit.



There is limited or no knowledge of retrofitting measures to the beneficiaries. It is often confused with repairs. Limited technical support, lack of retrofitting trainings to construction workers too pose difficulty to move ahead with retrofit process.