

Meeting Minutes

HRRP District Coordination Meeting in Nuwakot

Date: January 31st, 2017
Time: 10:00 to 12:00 AM
Location: GIZ/RPN Meeting Hall, Balmandir
Chairperson: DUDBC Chief Mr. Bidure Khadaka
Facilitator: Mr. Siddhartha Narsingh Sharma, HRRP District Coordinator

Participants:

- NRA
- DUDBC/ DLPIU
- DDRC
- Save The Children
- Samaritan's Purse
- DFID
- NSET
- RSDC
- OXFAM
- Nepal Red cross Society
- Habitat for Humanity
- GIZ/RPN/HRRP
- World Renew

Agendas:

- Welcome and Introduction
- Ongoing and planned activities update from POs in Nuwakot
- Update from POs about request by DUDBC for providing the measuring tapes, calculator and bags to DUDBC engineers.
- Nuwakot district reconstruction activities status and Nuwakot district NRA approval for finalization for grievances (by District NRA and DUDBC).
- Gap Analysis with coverage of VDCs by POs and their activities focusing 6 TA package.
- One day technical workshop discussion
- AOB

1 Welcome and Introduction:

Mr. Siddhartha Sharma started the Housing Recovery and Reconstruction Platform (HRRP) meeting welcoming chairperson Mr. Bidur Khadka, Head of Department, DUDBC/DLPIU, Nuwakot and Mr. Bed Prasad Gaudell, Engineer, NRA Nuwakot including all POs presented in meeting.

Mr. Sharma also presented agendas for the meeting and preceded the meeting with introduction.

2 Ongoing and Planned Activities Update from POs in Nuwakot

After round of introduction, all HRRP members presented their plan and ongoing activities of housing recovery and reconstruction which are as follows.

- Nepal Redcross Society, Nuwakot have finalized the process to distribute second tranche of grant as soon as possible.
- Save the Children has been continuing door to door technical assistance and community orientation in three VDCs and new masons vocational training in Dangsingh VDC. They have also planned new mason vocational training Taruka VDCs as well.
- Habitat for Humanity has planned in GIK (Goods in kind material support) material support for housing and community orientation in 6, 8 ward no of Tupche VDC, similarly unskilled mason training started from 22nd January and Demo house is been constructed through training in Salme VDC of Nuwakot district.
- Samaritan's Purse representative shows their interest to provide measuring tapes (engineering materials) to NRA engineers as per the request from NRA.
- OXFAM has planned to establish Help Desk Technical Support in 8 VDCs and one Demo construction in a VDC. They are also planning to cover 2 more VDCs (Ralukadevi & Sikhabesi- 7 days mason training in February) which are still not reached by other organizations.
- NSET have planned to conduct OJT and build Model houses in 9 VDCs and 1 municipality similarly, there will be extension of OJTs to other VDCs which haven't covered by any POs till date, and however, finalization of the extension will be done at the center level.
- World Renew has completed and handed over 6 model houses in three wards of Manakamana VDC. They are also in plan of distributing second tranche of grant very soon.
- RSDC is new organization to Nuwakot and has planned for door to door technical assistances and other training in one VDC.
- GIZ/RPN has planned New Mason Vocational Training in one VDC as they have recently completed New 50 day's vocational training whereas model house construction is ongoing.

3 Update from POs about request by DUDBC for providing the measuring tapes, calculator and bags to DUDBC engineers:

Samaritan's Purse, OXFAM, Nepal Red Cross Society, World Renew, Save The children, Habitat for Humanity and NSET were interested to providing engineering items support to the technical person of DUDBC (Measuring tapes, calculators and diaries bags etc.) who are deployed in the field. All organization requested to NRA Nuwakot and DUDBC for letter of requirement from their office.

4 Nuwakot district reconstruction activities status and Nuwakot district NRA approval for finalization for grievances (by District NRA and DUDBC):

NRA and DUDBC/DLPIU shared the issues and challenges in reconstruction activities in district. NRA highlighted lacking of coordination between NRA engineers and VDC secretary in different VDCs, which has caused hindrance in reconstruction activities as well. NRA also focused on coordination between POs engineers and NRA engineers in field level for uniformity while inspecting the reconstructing houses in VDCs. Sometimes there has been raised problem by different recommendations for same inspection activities by POs engineers and NRA engineers which has

caused confusion and dilemma to beneficiaries in construction of housing. DUDBC/DLPIU requested POs for formulating plan for covering not reached yet VDCs at least by one activity from Package especially focusing Mason Training as there are many requests from those VDCs. As per the NRA, only about 12% of households received first tranche are reconstructing their houses. NRA and DUDBC/DLPIU both requested POs to enforce or convince them for reconstruction of houses in their working VDCs so that more and more beneficiaries can be benefited.

As far as it is concerned with NRA approval for finalization of grievance, NRA has requested to NRA Central Office for providing the data but hasn't received yet. So, they told they will update as soon as they receive the data.

5 Gap Analysis with coverage of VDCs by POs and their activities focusing 6 TA packages

there has been covered 42 VDCs out of 61 VDCs, but not by all 6 TA except few VDCs, as 12 VDCs is planned by three organizations. But, there are 12 VDCs where neither plan nor any TA activities completed or ongoing. Also, we presented the number of VDCs covered by POs and number of activities from 6 TA reached for analyzing the gaps. Oxfam shared their plan of covering 2 VDCs out of 12 not which are not yet reached. NRA and DUDBC/DLPIU appreciated and requested other POs to cover untouched VDCs (like Ghyaphedi VDC) and increase the number of TA in VDCs to complete package where they are covering by TA assistances. As discussed in previous HRRP coordination meeting, HRRP Nuwakot team submitted updated reconstruction activities reports of POs to the Division Chief of DUDBC and NRA representative of Nuwakot.

5 One Day Technical Workshop Discussion

HRRP Nuwakot shared the plan of One Day of upcoming Technical Workshop and objectives of workshop along with descriptions.

Descriptions are as follow:

- Experience Sharing on Technical Assistance in the District from POs
- Evaluation of Reconstructed Houses w.r.t. Standard Operating Procedures (SOP), Nepal National Building Codes (NBC ** 2015) and Updated Technical Guidelines
- Challenges in Technical Assistance in the Reconstruction Works
- Possible ideas to improve the technical assistance to make reconstruction more smooth and compliance standards
- Overview on Published Documents by GoN and its Current Implementation Status.

The workshop finalized to be held on February 7th, 2017 in GIZ meeting Hall in Nuwakot with close coordination with NSET district team. NSET and HRRP together will sit again and finalize the schedule and contents of workshop. It has been requested to all POs to prepare the short presentation regarding the descriptions mentioned above for workshop.

6 AOB

POs proposed TOT training for POs engineers and coordination meeting between partner organizations and NRA engineers in leadership of NRA and DUDBC/DLPIU. NRA and DUDBC/DLPIU welcomed the concept and promised to share the plan soon.

Upcoming meeting and dates will be circulated after discussing with POs in district.

Action Points:

- Coordination between VDC secretary and NRA engineers are requiring which is causing hindrance of reconstruction activities in VDCs. Also, coordination between NRA engineers and POs engineers that is resulting confusions and dilemmas created in field level by their own with different approach to beneficiaries. So, need of coordination meeting between partner organizations and NRA engineers in the leadership of NRA and DUDBC/DLPIU, has been realized and planned to implement soon.
- NRA found the quality of materials used for reconstruction doubtful in local markets which has created possibility of construction of less quality house; however, they are eligible for successive tranche for construction. NRA has planned to coordinate with Federation of Chamber of Commerce and Industry (FNCCI) Nuwakot to assure the quality of reconstruction materials.
- Practical Actions is supporting the DUDBC/DLPIU by providing construction materials testing equipment and training to setting up laboratory for testing materials which will help for supply chain assessment in the district.
- POs should increase community orientation and household orientation as well of 2 or 3 sessions a day to increase the participation of beneficiaries in housing construction activities.
- NRA and DUDBC/DLPIU requested POs to cover 6 technical assistances for quality construction of houses in their working VDCs.
- Need of coordination among VDC secretary, political parties, NRA engineers and POs working in VDCs also highlighted by DUDBC and NRA representative.
- DUDBC/DLPIU also expressed their interest for providing the resource person for TOT training for POs engineers which will be planned soon.

Meeting participants:

SN	Name	Designation	Working Address	Contact Number	Email
1	Mr. Ved Prasad Gaudel	Engineer	NRA, Nuwakot	9843935523	vgprasadgaudel123@gmail.com
2	Mr. Bidur Khadka	Division chief	DUDBC/DLPIU, Nuwakot	9860800311	DUDBC/DLPIUnuwakot@gmail.com
3	Mr. Goverdhan L. Sunar	District Information Manager	GIZ/RPN, HRRP, DDRC, Nuwakot	9851182056	govardhan.sunar@giz.de
4	Ms. Sharada Khatiwoda	District Program Coordinator	NRCS, Nuwakot	9841707849	sharadakatiwada@gmail.com
5	Mr. Ram Singh Tamang	M&E and coordination officer	World Renew, Nuwakot	9801009667	ramshing.wr.nepal@gmail.com
6	Mr. Tika Sharma	LMO	DFID, Nuwakot	9851211179	tikarams@loveps.org
7	Mr. Rubin Singh Maharjan	MCM	HFH	9801073686	rsmaharjan@habitatnepal.org

8	Mr. Deepak Bahadur singh	Shelter Officer	Oxfam	9851241011	dsingh@oxfam.org.uk
9	Mr. Ayush Baskota	District Coordinator	NSET, Nuwakot	9851230832	manishamaharjan@nset.org.np
10	Mr. Diwakar Thapaliya	Project Engineer	RSOL	9849083976	diwakarthapaliya@gmail.com
11	Ms. Shushma K.C.	DPC	Samaritan's org	9810173207	skc@samavitan.org
12	Mr. Sabin Maharjan	Project Officer	HFH	9801133804	sabinmaharjan@habitatnepal.org
13	Mr. Siddhartha Narsingh Sharma	DC	GIZ	9851121071	siddhartha.sharma@giz.de
14	Ms. Gita GC	Shelter Officer	SCI	9851084915	gita.gc@savethechildren.org
15	Mr. Buddha Singh Thakuri	IMA	HRRP	9841961829	im.nuwakot@hrrpnepal.org
16	Mr. Ashok Karki	ADC	HRRP	9801211255	dc.nuwakot@hrrpnepal.org