

District Report

Gorkha

3 – 9 March 2018

Activity Summary

Activity	Contact Person	Reference Document
CLPIU MOUD M&E, Mr. Khagendra Awasthi and HRRP Gorkha technical coordinator, Mr. Atit Shrestha, jointly visited Palungtar Municipality as part of the joint monitoring planned in end of February. The monitoring team consulted with focal person M/s Sabita Dangol and Mayor Deepak Babu Kandel about housing reconstruction in the municipality. After the consultation with municipality officials, the team and focal person visited ward offices namely ward no. 2, 4 and 5. During those visit, the team met with the engineers, sub engineers and ward chairperson. The discussion was focused on: • Status of housing reconstruction in their respective wards • Issues and challenges in their respective wards regarding housing reconstruction • Status of technical human resource, tablets and orientation/training	techcord.gorkha@hrrpnepal.org	
HRRP met with partner organizations namely CARE, OXFAM, EHRP/JICA and CRS regarding support needed to HRRP for carrying out surveys regarding CRC, T-Shelter and Women in reconstruction. POs have committed to support HRRP in carrying out the survey in their respective working areas.	techcord.gorkha@hrrpnepal.org	
Earthquake housing recovery project, funded by JICA organized a review program to present their achievements in Gorkha. EHRP is working in Gorkha in previous 16 vdcs. This program was attended by the CDO, Mayors and Chairperson of the municipality and rural municipality from their working vdcs, press, bank representatives and representatives of other partner organizations. The presentation was focused on: • Status of housing reconstruction in their respective working vdcs • Information about Community Based Reconstruction Committee and the methods they have adopted in their working areas • Issues and challenges in their respective vdcs regarding housing reconstruction	techcord.gorkha@hrrpnepal.org	
Piloting of stone cutting machine was held at Aarupokhari by SDSC and Buildup Nepal. NRA/HRRP focal person, Mr Sunil Pokharel was present and facilitated in the event. Trainers from buildup Nepal demonstrated the technique of stone cutting through this machine to local youths and beneficiaries.	techcord.gorkha@hrrpnepal.org , pokharelsunil47@gmail.com	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Handover program of land documents in milan basti, Baguwa	17 th March 2018, Baguwa	nragorkha@gmail.com , dc.gorkha@hrrpnepal.org

News & Updates

- Thirty-three thousand beneficiaries have received second tranche
- Beneficiaries who have not started construction will be blacklisted



Field Visit Reports

Date	Location	Participants
5 th March 2018	Paluntar Municipality	• Mr. Khagendra Awasthi, M&E, MOUD CLPIU • Mr. Atit Shrestha, District Technical Coordinator, HRRP
Objective(s)	• Joint monitoring of housing reconstruction in the municipality • Consultation with officials, engineers and sub engineers	
Summary	As per the monitoring plan made during the end of February, the team visited Palungtar municipality. The monitoring team consulted with focal person M/s Sabita Dangol and Mayor Deepak Babu Kandel about housing reconstruction in the municipality. After the consultation with municipality officials, the team and focal person	

visited ward offices namely ward no. 2, 4 and 5. During those visit, the team met with the engineers, sub engineers and ward chairperson. The discussion was focused on:

- Status of housing reconstruction in their respective wards
- Issues and challenges in their respective wards regarding housing reconstruction
- Status of technical human resource, tablets and orientation/training

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Some wards of the municipality don't have enough technical human resource	Hiring of engineers and sub engineers for those wards	DUDBC	As soon as possible
Damaged tablets sent for repair are yet to be returned. So, there is shortage of tablets	Provide tablets to engineers	DUDBC	As soon as possible
Some engineers and sub engineers were deployed without orientation and are facing challenges regarding household inspection	Provide orientation to engineers and sub engineers	DUDBC	As soon as possible

Housing Typology Report



Caption: Aappipal, Palungtar Municipality ward no 2, completed stone masonry mud mortar house (with r.c.c band and plain sheet used in gable) of Mr. Teknath Ghimire. He has received second tranche and has been recommended for third tranche.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When will the orientation and training of technical personnel take place?	Ward chairperson and engineers	DUDBC will organize the training and orientation to the engineers soon. (M&E CLPIU MOUD)

Challenges and Way Forward

Challenge	Way Forward
Shortage of technical manpower as some of the engineers and sub engineers have already left the job and their position is still vacant.	Coordinate with DUDBC and MOUD CLPIU for quickly fulfilling the vacant positions